## Bill No. <u>SB 1494</u>

### Barcode 431770

### CHAMBER ACTION

I	<u>Senate</u> <u>House</u>
1	· •
2	· ·
3	· ·
	· •
4	
5 6	
7	
8	
9	
10	
11	The Committee on Governmental Oversight and Productivity
12	(Argenziano) recommended the following amendment:
13	(higehbrane, recommended one relationing the second
14	Senate Amendment
15	On page 4, line 16, delete that line
16	on page 1, 11me 10, acrese onas 11ms
17	and insert: decisions of each agency. The project management
18	requirements for agencies may vary based on the size and
19	nature of their information technology projects. Projects that
20	refresh desktop units or infrastructure equipment with new
21	technology that is similar to the technology currently in use
22	are exempt from the project planning and reporting
23	requirements in this section unless otherwise specified in the
24	General Appropriations Act.
25	1. For projects with a total cost ranging from
26	\$500,000 to \$1,999,999, agencies must appoint a dedicated
27	project manager to implement the agency's project management
28	methodology and ensure needed project planning and management
29	requirements are fulfilled.
30	2. For projects with a total cost ranging from
31	\$500,000 to \$10 million that involve routine hardware and/or 1

# Bill No. <u>SB 1494</u>

### Barcode 431770

1	software upgrades for a single agency, the agency must appoint
2	a project manager to implement the agency's project management
3	methodology and ensure needed project planning and management
4	requirements are fulfilled.
5	3. For projects with a total cost ranging from \$2
6	million to \$10 million that will impact the general public or
7	that can change or affect an agency's organizational
8	structure, headcount, business processes, or service delivery
9	model, the agency must appoint a dedicated project manager and
10	project management team, and must ensure that all project
11	management provisions of this section are implemented.
12	4. For any project with a total cost greater than \$10
13	million, the agency must appoint a dedicated project manager
14	and project management team, and must ensure that all project
15	management provisions of this section are implemented.
16	(b) The purposes of information
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	
28	
29	
30	
31	