
Major Construction Projects 
CM Contingency Modification Request

Owner Project Number: 

Modification Request 

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

SIX(6)_______________________

12/18/2019____________________

Senate Renovations 20th Floor & Pepper Bldg 

Hicks Nation Architects_______

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Change

1 Additional cost cellular phones line item Allstate Construction, Inc $ (19.58)

2 Additional cost clean up line item. Allstate Construction, Inc. $ (3,082 00)

3 Gypsum repair & acoustical ceiling tile replacement in Pepper Bldg Suite G19. Specialty Contractors $ (1,630 00)

4 Flooring replacement in Pepper Bidg Suite G19. Specialty Contractors $ (2,511 00)

5 Painting of Pepper Bldg Suite G19. Specialty Contractors $ (1,590.00)

6 Restroom accessories for 4th & 5th Restrooms Cornerstone $ (439.89)

7 Additional cost for Pepper Bldg G36 refrigerator Home Depot $ (84.51)

8 Additional furniture added in Capitol 20th Floor & Pepper Bldg Suites. Perdue $ (22,733.50)

9 Mat cutter wall mount Wizard International
$ (934.41)

10 Electrical work in Pepper Bldg G19 suite. Lewis & Thompson $ (2,000.00)

11 Celling painting 5th Restroom GLP $ (215.86)

12 Additional cost for Project accountant. Allstate Construction, Inc $ (180.00)

13 Temporary cabinet for 5th Floor Restroom Allstate Construction, Inc. $ (194.79)

14 4th Floor Restroom additional tile work (schluter trim) Carpet One $ (894.34)

15 Carpet Replacement Credit for President's Office Suite. Carpet One $ 39,456.85

16 -VT in Breakroom/Copy Room
Carpet One

$ (1,430.26)

Total Change This Request' $ 1,516.71
I______ ________i

Contingency $ 173,544.00
Previous Changes. $ 15,196.75

Adjustment This Change: $___________________1,516.71 <
Current Contingency Balance: $ 190,257.46



ALLSTATE CONSTRUCTION, INC. 
SUMMARY OF ESTIMATE ' ‘A

©c*Wjhvxfste&tbtJOnmffrlinfK

GENERAL CONDITIONS

SITEWORK & DEMOLITION

CONCRETE

STRUCTURAL & MISC STEEL

CARPENTRY & MILLWORK

THERMAL & MOISTURE PROTECTION

DOORS & WINDOWS

5,731 $ 5,731

SPECIALTIES

FURNISHINGS

SPECIAL CONTRUCTION

CONVEYING SYSTEMS

I 15 HVAC - PLUMBING - FIRE PROTECTION $ - $ - I

I 16 ELECTRICAL $ 2,000 $ 2,000 |

I TOTAL DIRECT COSTS 5 : i 5 7,731 $ 7,731 |

PROJECT SUMMARY

LABOR $ .
MATERIAL $ -

COST CODES SUBCONTRACT $ 7,731
SUBTOTAL $ 7,731

01-002 0 Contingency * 6 -

6 -

$
M SALES & USE TAX * included above

SUBTOTAL $ 7,731

01-001 0 CM Fee * $
$
$

01-600 M GEN. LIABILITY * $
01-600 M BUILDERS RISK * $
01-600 M P&P BOND * $

$
$
$

GMP TOTAL | $ 77731

ADDITIONAL COSTS ALTERNATES

$ $

$ $

$ $

Allstate Construction, Inc
Summary of Estimate

1 of 4

Pepper G19 Estimate xlsm 11/7/2019 3 19 PM



ALLSTATE CONSTRUCTION, INC. 
ESTIMATE DETAIL

Jk
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Conference Room G19 Date: 11/07/19

I By: Brian Marconnet

Project Duration

Job Number

2

19-1735

Weeks

Rev 03/11/08

COST CODES
0

1
DESCRIPTION QUANTITY UNIT UNIT COST SUB NAME MBE TOTAL

PROJECT GENRAL REQUIRMENTS

SITEWORK & DEMOLITION

MASONRY

STRUCTURAL & MISC STEEL

CARPENTRY & MILLWORK

THERMAL & MOISTURE PROTECTION

DOORS & WINDOWS

FINISHES
Gypsum Patching & Repairs 1 LS 650.00 Specialty Contractors $ 650

$
$ 980
$
$ 2,511
$
$ 1,590
$
$
$
$

Acoustical Ceilng 1 LS 980.00 Specialty Contractors

Carpeting 1 LS 2,511.00 Carpet One

Painting and Stain Touch up 1 LS 1,590.00 CL Richards

FINISHES $ 5,731

r ........ SPECIALTIES $ _______ lJ

i EQUIPMENT $ ___
| FURNISHINGS | I I | L* -

SPECIAL CONSTRUCTION $ -

CONVEYING SYSTEMS $ -

HVAC - PLUMBING - FIRE PROTECTION $ ■

ELECTRICAL
$ -

Electrical 1 LS 2,000.00 Lewis & Thompson Elec. $ 2,000
$ -
$ ■

ELECTRICAL $ 2,000

TOTAL - ESTIMATE DETAIL SHEETS $ 7,731 \

3 of 4
Allstate Construction Inc 
Pepper G19 Estimate xlsm Estimate Detail 11/7/2019 3 19 PM



TO: J\ TAYESpecialty
NTRACTORS

-r-r4 fXm.U. Way 
. TALLAHASSEE, FL. 33301

FROM: \d ttLreit
DATE: ___
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Carpet One
3333 Capita) Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION

Company: Allstate Construction

Phone: _________________

Fax:

Date: November 06,2019

Job: DMS Pepper G19 Conf Room

Attention: Brian Marconnet

fr £ £fTY )7jjTD7,A\

1 Carpet - Tandus 6* Powerbond - Applause III

2 Adhesive

3 Base - 4” Rubber - Millworks

4 Demo/Disposal of existing flooring *

5 Minor Floor Prep Only

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Total Cost: $2,511.00
Comments:

No Furniture Moving

Note: This quote (Joes NOT include corrective [concrete] work such as: flattening, patching, leveling, 
grinding, moisture testing, moisture remediation and/or PH reduction unless it is specified above. Nor 
does it include demo work orVCT stripping & waxing unless it is specified above.

Printed Name: Bruce Crowder

Title: Commercial Specialist

Signature:



CL Richards and Company, LLC 
Painting Contractors

CALL THE PROFESSIONALS

2023 Taylor Road 
Tallahassee, Florida 32308 

Office: 850-510-8687 
Fax: 850-877-7463

clrichardspaintinq@vahoo.com

Revised Proposal

Date: November 7, 2019

Submitted to: Location of work to be performed:
Allstate Construction, Inc. Pepper Building - Add Painting of Rm 619
Tallahassee, Florida and Corridor
Attention: Brian Marconnet

We hereby propose to furnish the materials and perform the labor necessary for the 
completion of:

Provide labor and materials to paint Room 619 per photos and scope of work provided by
the Construction Superintendent:

Patch minor wall damage with spackling. Spot-prime walls as needed. Apply two finish 
coats of paint to walls. White boards and posters on the walls will be removed and 
reinstalled bv others.

Base Bid: $950.00

Add 30' of Corridor Wall Painting (2 coats): Abb $440.00

Add Alternate: Perform minor prep and apply one finish coat of paint to existing door 
and door frame (color to match existing as closely as possible) G19 only.
Add $200.00 to Base Bid

*AII paint products to be provided by Sherwin Williams.
*This quote is based upon ail work being performed during normal business hours.
*For questions, contact Gerald Richards @ 850-251-4573.

All materials furnished, and work performed will be as specified herein. 
Respectfully submitted,

Gerald/ U ucbardw
Gera Id Richards

mailto:clrichardspaintinq@vahoo.com


Brian Marconnet

From:
Sent:
To:
Subject:

Mike Dodson <mike@lewisthompsonelectric.com> 
Thursday, November 07, 2019 2:31 PM 
Brian Marconnet 
Re: Senate Renovations

Brian, I will go down the list when I get back to the office. Just plug in $2000 for the electric on G19. That will 
cover any unknowns in demo and the relocation of the outlets.

On Thu, Nov 7, 2019, 1:38 PM Brian Marconnet <bmarconnet@allstateconstruction.com> wrote:

Mike,

Can you give me an update on a few items:

1. Added light switch for 20th Floor conference room delivery & install date?

2. Has programming been completed for 20th Floor so outlets don’t shut off when switch is turned off?

3. 20th Floor Conference Room floor data receptacle plate

4. Pepper Bldg Conference Room G19 plates replacement & outlet demo Pricing

Thanks,

Brian Marconnet

Allstate Construction, Inc.

P. 850.514.1004 

C. 850.528.2697

i

mailto:mike@lewisthompsonelectric.com
mailto:bmarconnet@allstateconstruction.com


QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 1 / 6
tel: 850.383.4225 fax: 904.737.6088

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162421 11/18/19 A34200 JACK MOZLEY

Quote To Ship To

JAMIE MIZELL BRIAN MARCONNET
ALLSTATE CONSTRUCTION, INC STATE CAPITAL
5718 TOWER ROAD 400 SOUTH MONROE
Tallahassee FL 32303 SENATE 20th FLOOR

Tallahassee FL 32301

Phone 8505141004 Phone +1 (850) 514-1004

Terms NET 15 DAYS

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

1 2 RELS183027H STEELCASE
Universal; Storage-Low, 2 high,
Enhanced, Hinged doors, No top,
18 7/8D x 30W x 27 11/32H
CASE :2LAT ACACIA (LPL)
FRONT :2LAT ACACIA (LPL)
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTIONS
JAZZPULL JAZZ PULL
PULL PULL
METALLIC *PULL:METALLIC PAINT
4799 PLATINUM METALLIC
BACK *OPT:BACK OPTION
STDBACK STANDARD BACK

344.32 688.64

Tag For Senate - 20th | Add Ons
D/2/30

2 1 RELF1830272DRW STEELCASE
Universal; Lateral file, 2 drawers,
Enhanced, 18 7/8D x 30W x 28 11/32H
CASE :2LAT ACACIA (LPL)
FRONT :2LAT ACACIA (LPL)
LOCK :9201 POLISHED CHROME
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTIONS
JAZZPULL JAZZ PULL
PULL PULL
METALLIC *PULL:METALLIC PAINT

396.44 396.44

ACCEPTED BY. TITLE DATE



QuotationP perdue 10D
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 2/6
tel: 850.383.4225 fax: 904.737.6088 ,

(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162421 11/18/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Tag For

Tag For

4799 PLATINUM METALLIC
WGHT OPT *OPT:COUNTERWEIGHT OPTION
WEIGHT STD:COUNTERWEIGHT
BACK *OPT:BACK OPTION
STDBACK STANDARD BACK
WOUT TOP WITHOUT TOP

Senate - 20th | Add Ons 
LF/2/30

RATCL1890P STEELCASE
Top-Common, Square edge profile,
Laminate, Proud front, 18 7/8D x 90W 
EDGE :6213 ACACIA 
TOP-SURF:2HAT ACACIA (HPL)

Senate - 20th | Add Ons 
CT/19/90

E60S157215H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 72W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS 
DOOR OPT
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE 

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
NO LOCK NO LOCK
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

Senate - 20th j Add Ons 
OC/72/15H

E60S154815H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 48W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION

179.81

588.42

* * OPTIONS * *
*OPT:DOOR OPTION

462.78

179.81

588.42

462.78

ACCEPTED BY. TITLE. DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 3/5
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162421 11/18/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Tag For

Tag For

Tag For

Tag For

10

LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE 

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
NO LOCK NO LOCK
BRACKETS *OPT:BRACKET OPTIONS
WALL MOUNT WALL MOUNT BRACKET

Senate - 20th | Add Ons 
OC/48/15H

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

Senate - 20th | Add Ons 
EP/15

WSWM18 STEELCASE
Slatwall, Wall bracket, 18H
BASIC :4799 PLATINUM METALLIC

Senate - 20th | Add Ons 
SW/WM

WSPS
Personal shelf 
BASIC :7018 PEWTER

Senate - 20th | Add Ons 
PS

STEELCASE

STEELCASEWS4218H 
Slatwall, 42W x 18H 
BASIC :4799 PLATINUM METALLIC

Add OnsSenate - 20th 
SW/42

WPFS
Paperflo manager 
BASIC :6546 RAIN

STEELCASE

126.42 126.42

44.51 44.51

17.98 17.98

147.23 147.23

38.52 77.04

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

162421 11/18/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

11

Tag For

12

Tag For

13

Tag For

14

15

16

Tag For Senate - 20th | Add Ons 
PF11

WPCS STEELCASE
Pen / pencil cup 
BASIC :6546 RAIN

Senate - 20th | Add Ons 
PC

WHOOK STEELCASE
Utility hook
BASIC :7018 PEWTER

Senate - 20th | Add Ons 
UH

KCR STEELCASE
Cable ring, Package quantity 4 
BASIC :6000 BLACK

Senate - 20th | Add Ons 
CRM

TS31415H STEELCASE
Jenny; Table-End, High pressure laminate 
BASIC :2LAT ACACIA (LPL)
EDGE :6213 ACACIA 
TOP-SURF:2HAT ACACIA (HPL) 
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS 
ALUMINUM ' ALUMINUM LEGS

Senate - 20th | Add Ons 
JENNY

CPRCCN STEELCASE
CPU cradle-Vertical, Non locking

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

15.84 47.52

15.84

12.84

194.40

Tag For

76.18

449.90

47.52

12.84

194.40

152.36

2,699.40

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 5/6
tel: 850.383.4225 fax: 904.737.6088 ,(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162421 11/18/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

17

18

19 12

PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD.-STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

RPM1821CP STEELCASE
Pedestal-Mobile, Steel front,
18 3/8D x 15W
BASIC :7237 SLATE
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS
1/8 IN STL STD: 1/8 INCH HIGH STEEL
DWR OPT *OPT:DRAWER FEATURE OPTIONS
FULL DWR STD:FULL DRAWER
DWR ACC *OPT:FILE DWR ACCESSORIES
RAIL DRAWERS WITH RAILS
PULLS *OPT:PULL OPTIONS
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME

TS5ACTRD STEELCASE
Center drawer, 15D x 21W x 2H 
BASIC :6000 BLACK

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

1-FR400 
1-FR401 
1-FR402 
1-FR403

263.83 1,582.98

69.90

N/C

69.90

N/C

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

162421 11/18/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

20

1-FR404
1-FR405
1-FR406
1-FR407
1-FR408
1- FR409
2- FR410

LABOR ERC
LABOR TO RECEIVE, DELIVER AND INSTALL
DURING NORMAL BUSINESS HOURS

1,215.00 1,215.00

By accepting this quote the following standard conditions are 
implied:
‘Normal business hours (NBH) delivery and installation unless 
noted otherwise.
‘Truck to destination transfer not exceeding 50 yards.

‘Unrestricted use of an elevator is REQUIRED when applicable. 
‘Stair carry is NOT included and must be quoted as additional 
labor.
‘All product is to be installed in a clean, clear and unimpeded 
space free of construction and construction

workers with the exception of the required electrical and data 
personnel.
‘Electrical and data work is to be done by others.
‘Any deviation from these standard conditions may result in 
additional labor charges.
Quote valid for no more than 30 days

QUOTATION TOTALS
Sub Total 

FLORIDA 6% SALES TAX 
FLORIDA COUNTY SURTAX 1.5%

Grand Total

8,751.19
525.07

75.00
9,351.26

End of Quotation

ACCEPTED BY. TITLE. DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Quote To Ship To

JAMIE MIZELL BRIAN MARCONNET
ALLSTATE CONSTRUCTION, INC STATE CAPITAL
5718 TOWER ROAD 400 S MONROE
Tallahassee FL 32303 20th FLOOR

Tallahassee FL 32301

Phone 8505141004 Phone +1 (850) 514-1004

Terms NET 15 DAYS

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BEG Subsection G08
1 1 PALADINO MAGNUSON 187.07 187.07

Coat Tree In Epoxy Coated Steel with
Round Base and Dark Grey Plastic Hooks

Tag For G08
PALADINO

2 1 MAGNUSON 32.00 32.00
FREIGHT

3 2 6FB90081RG11 HUMANSCALf
Keyboard Systems
Mechanism: - 6FB Standard Black for
Height-Adj Surfaces
Keyboard Platform: - Standard
Mouse Platform: - M2 Mouse Right
Palm Support: -19" Gel with Synthetic Leather
Cover
Track Length: -11" Track Length

124.54 249.08

4 16 CLARUS 10.00 160.00
MAGNET ERASER

5 1 CWDWFMED STEELCASE 989.58 989.58
Cart-Media, Flat edge profile, Wood,
Transitional, Open shelf, Drawer,
Double doors, 25D x 32 1/2W
BASIC :3062 FC/OP GRAPHITE WALNUT

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
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313 N Monroe Street Suite 101
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Tag For

Tag For

Tag For

GROMMET :9201 POLISHED CHROME 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG

Tag For

* * OPTIONS * *
*OPT:PULLS 
JAZZ PULL 

PULL
*PULL:POLISHED CHROME 

POLISHED CHROME

OPTIONS 
PULLS 
JAZZ 
PULL 
POL CHR 
9201

G08
38/32

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR400

G08

TS4LSHPG STEELCASE
Leg-Standing height adjustable, Post,
27 3/8H to 44H application
LEGS :4799 PLATINUM METALLIC
OPTIONS * * OPTIONS * *
CAST OPT *OPT:OPTIONAL ON LEGS 
LEVELERS STDrLEVELERS

G08
AHL

TS4THR1848 STEELCASE
Top-Table, Rectangle,
High pressure laminate, 18D x 48W 
EDGE :6707 ASH NOCE 
TOP-SURF:2HAN ASH NOCE (HPL)

G08
18/48

E6IT4821M STEELCASE
Tackboard, Wall mount application,
48W x 21 1/2H 
TKBD :G002 MISTIBLU

G08
TB/4821

N/C

77.75

83.25

122.13

N/C

311.00

83.25

122.13

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Su
IDAFLORI

FLORIDA COUlit

bsection Sub Total 
6% SALES TAX 

TY SURTAX 1.5% 

Subsection Total

2,134.11
128.05
32.01

2,294.17

END Subsection

BEG
10

Subsection
12

Tag For

11

Tag For

12

G19
77140-CA ALLSEATING
Inertia, Mesh Back, Conference,
Highback, Synchro Tilt, Conference Arm 
Back_Mesh_Options 
(M7) M7 Mesh 
7BK Black

High_Profile_Aluminum_Base_Option 
~ No Selection 

~ No Selection 
~ No Selection

Ergonomic_Small_Seat_Option 
~ No Selection 

CAL_133_Package_Option 
~ No Selection 

Fabric_or_Leather_Selection 
G1 Grade 1i 
(1) Oasis 
F-ONIGHT Night 

Freight_Options 
KD Knocked Down 
AS Allseating Standard

G19
77140-CA

BFS3054 STEELCASE
Table-Straight, 30D x 53 3/4W 
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL)

G19
30/54

BFS3060 STEELCASE
Table-Straight, 30D x 59 3/4W

235.20 2,822.40

123.40 246.80

133.09 266.18

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

13

14

15

16

17

18

Tag For

Tag For

Tag For

EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL)

G19
30/60

BT26 STEELCASE
Base-T, 26W 
BASE :7237 SLATE 
COLUMN :7237 SLATE

G19
TB

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

G19
BC/3H/36

GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware 
Glass Height:48"
Glass Width: 108"
Thickness: 1/4"
Glass Type:starphire 
Magnetic:yes

Finish.'Pure White C100 
Tempered:yes 
Edgework:flat polish 
Graphics:no 
Custom Fab:no

CLARUS
JET BLACK TRAY

CLARUS
SET OF 3 SQUARE MAGNETS - JET BLACK

CLARUS

85.79

563.45

1,428.50

686.32

563.45

1,428.50

47.81 47.81

22.50 45.00

15.00 15.00

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 5/7 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

19

END Subsection

BEG
20

Subsection
1

Tag For

21

Tag For

22

EXPO MARKERS

FREIGHT
CLARUS 31.25

Subsection Sub Total 
FLORIDA 6% SALES TAX 

FLORIDA COUNTY SURTAX 1.5% 

Subsection Total

31.25

G36
CWDWFMED STEELCASE
Cart-Media, Flat edge profile, Wood, 
Transitional, Open shelf, Drawer,
Double doors, 25D x 32 1/2W 
BASIC :3062 FC/OP GRAPHITE WALNUT 
GROMMET :9201 POLISHED CHROME 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULLS *OPT:PULLS 
JAZZ JAZZ PULL 
PULL PULL
POL CHR *PULL:POLISHED CHROME 
9201 POLISHED CHROME

G36
38/32

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR400

G36

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15Dx36Wx45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *

6,152.71
369.16
75.00

6,596.87

989.58

N/C

563.45

989.58

N/C

1,126.90

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 6/7 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END

BEG
23

24

!ND

Tag For

SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

G36
BC/3H/36

Subsection Sub Total 
FLORIDA 6% SALES TAX 

FLORIDA COUNTY SURTAX 1.5% 

Subsection Total

Subsection

Subsection
1

TIM'S OFFICE
#401-4 TRINITY
Traditional Chamberlain High Back 
Judges Chair/ Open Wood Upholstered 
Arm/ Tufted Back/ Knee Tilt Swivel with 
Infinite Lock/ Pneumatic Seat Height Adj. 
28.25" W x 33" D x 48-52" H 
Fabric: Grade II Leather, Vulcano Pompeii 
Finish: TBD

FREIGHT
Freight

TRINITY

FLORID. 
FLORIDA COUIJ

Subsection

1,325.70

150.00

Subsection Sub Total 

A 6% SALES TAX 
TY SURTAX 1.5% 

Subsection Total

2,116.48
126.99
31.75

2,275.22

1,325.70

150.00

1,475.70
88.54
22.14

1,586.38

25 LABOR ERC
LABOR TO RECEIVE, DELIVER AND INSTALL
ITEMS DURING NORMAL BUSINESS HOURS

675.00 675.00

ACCEPTED BY. TITLE, DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 7/7 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

162838 11/25/19 A34200 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

By accepting this quote the following standard conditions are 
implied:
*Normal business hours (NBH) delivery and installation unless 
noted otherwise.
*Truck to destination transfer not exceeding 50 yards.

*Unrestricted use of an elevator is REQUIRED when applicable. 
*Stair carry is NOT included and must be quoted as additional 
labor.
*AII product is to be installed in a clean, clear and unimpeded 
space free of construction and construction

workers with the exception of the required electrical and data 
personnel.
*Electrical and data work is to be done by others.
*Any deviation from these standard conditions may result in 
additional labor charges.
Quote valid for no more than 30 days

QUOTATION TOTALS _________________
Sub Total 12,554.00

FLORIDA 6% SALES TAX 753.24
FLORIDA COUNTY SURTAX 1.5%____________ 75.00

Grand Total________ 13,382.24

End of Quotation

ACCEPTED BY. TITLE, DATE



BILL TO:

SHIP TO:

30-02200-3

WIZARD.f

WIZARD INTERNATIONAL, INC. 
4600 116TH ST. SW 

MUKILTEO, WA 98275 
1-888-855-3335

Pre-Invoice

Allstate Construction Inc DATE 10/29/2019

5718 Tower Rd 

Tallahassee, FL 32303-7973

Allstate Construction Inc 

5718 Tower Rd 

Tallahassee, FL 32303-7973

DESCRIPTION

Retractable Wall Mount 3

QUANTITY UOM UNIT COST UNIT DISC TOTAL COST

1 EA $ 649.00 $ 649.00

Subtotal $ 649.00

TiOBPfSiO'ana “““““

Total Amount Due $ 779.56

$934.41



Brian Marconnet

From:
Sent:
To:
Cc:
Subject:

Jennifer Ray <Jennifer.Ray@WizardCutters.com> 
Wednesday, November 13, 2019 2:29 PM 
Brian Marconnet
Dani Sprouse; Brian Trillo; Olivia Russell 
RE: Wall Mount Bracket (FLOSEN)

Hello Brian,

I have updated your request to include for Express Saver (3 Day) shipping. Your new order total is $934.41. We will 

release this product for shipment once payment is received.

Thank you,

Jennifer Ray
Customer Sendee Specialist

(425) 551-4329 office 

(425) 551-4330 fax 

wizardcutters .com

From: Brian Marconnet <bmarconnet@allstateconstruction.com>
Sent: Wednesday, November 13, 2019 11:11 AM 
To: Jennifer Ray <Jennifer.Ray@WizardCutters.com>
Cc: Dani Sprouse <Dani.Sprouse@WizardCutters.com>; Brian Trillo <Brian.Trillo@wizardcutters.com> 
Subject: RE: Wall Mount Bracket (FLOSEN)

Jennifer,
Lets do the 3 day shipping.

From: Jennifer Ray fmailto:Jennifer.Rav@WizardCutters.com1
Sent: Tuesday, October 29, 2019 5:57 PM
To: Brian Marconnet <bmarconnet(5)allstateconstruction.com>
Cc: Dani Sprouse <Dani.Sprouse(5)WizardCutters.com>: Brian Trillo <Brian.Trillo(5)wizardcutters.com> 
Subject: RE: Wall Mount Bracket (FLOSEN)

Good afternoon Brian,

Thanks,
Brian

i

mailto:Jennifer.Ray@WizardCutters.com
mailto:bmarconnet@allstateconstruction.com
mailto:Jennifer.Ray@WizardCutters.com
mailto:Dani.Sprouse@WizardCutters.com
mailto:Brian.Trillo@wizardcutters.com
mailto:Jennifer.Rav@WizardCutters.com1


Please see the attached Pre-Invoice which includes FedEx Ground shipment (approximately a 5-day transit time) and 
Sales Tax. If you require faster delivery, here a few of the options:

3 Day = $220.21
2 Day = $275.08 (delivery by 4:30pm)

Let me know if you have any questions.

Thank you,

Jennifer Ray
Customer Sendee Specialist

(425) 551-4329 office 

(425) 551-4330 fax 

wizardcutters.com

From: Brian Marconnet <bmarconnet(5)allstateconstruction.com>
Sent: Tuesday, October 29, 2019 1:09 PM
To: Jennifer Ray <Jennifer.Rav(5)WizardCutters.com>
Subject: FW: Wall Mount Bracket

Jennifer,
Can you help me get an invoice for a retractable wall mount?

Thanks,
Brian

From: Brian Marconnet
Sent: Tuesday, October 29, 2019 4:08 PM
To: 'Dani Sprouse1 <Dani.Sprouse(5)WizardCutters.com>
Subject: RE: Wall Mount Bracket

Dani,
I need to get one of the retractable wall mounts. Can you send me an invoice so I can get a check cut?

Thanks,
Brian

From: Dani Sprouse fmailto:Dani.Sprouse(5)WizardCutters.com1
Sent: Friday, October 25, 2019 4:38 PM
To: Brian Marconnet <bmarconnet(5)allstateconstruction.com>
Subject: RE: Wall Mount Bracket

Hi Brian-

2

mailto:Dani.Sprouse(5)WizardCutters.com1


Change Request Breakdown Sheet for Senate President Suite Restroom additions
Labor:

Trade

Repairs to the slope and framing of the niche
Unit

1.00 @
Rate Per Unit 

$250.00
Total

$250.00
Cutting of tile on 5th floor wall 1.00 @ $50,00 $50.00

@
.............. ................... ®

m
.......... @

.................. @
m

Direct Labor $300.00
Labor Tax & Ins.
(.7 %) $128.57
Total Labor $428.57

Materials:
Description Quantity Unit Price Total

Schluter Trim - Rondec - due to 2nd wall niche inset 1.00 @ $69.70 $69.70
Schluter Trim - Rondec Comer - due to 2nd wall niche inset 4.00 m @ $33.86 $135.44
Drain Flanges - Adaptor due to changes in piping, etc LOO @ $74.30 $74.30
Ceramic Tile - Extra Box 13.67 @ $2.69 $36.77

Direct Material $316,21
Sales Tax (7.5%) $23.72
Total Material $339.93

Equipment:
Description Quantity Unit Price Total

Total Equipment

Prepared By:

Company:
Carpet One Floor and Home

Date:
December 09,2019

Total Labor $428.57
Total Material $339.93
Total Equipment $0,00
Sub Total $768.50
■9 % OH $85.39
.95 % Profit $40.45

$894.34Total Change Request



Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION



Change Request Breakdown Sheet for Senate President Suite - Border Carpet Materials
Labor:

Trade Unit

@
Rate Per Unit Total

@
@
@
@
@
@
@

Direct Labor
Labor Tax & Ins. 
(/7 ._%) $0.00
Total Labor $0.00

Materials:
Description Quantity Unit Price Total

Carpet - Border [Shaw Industries] 100.00 @ $29.99 $2,999.00
Adhesive 3.00 @ $47.10 $141.30

@
@
@
@
@
@

Direct Material $3,140.30
Sales Tax (7.5%) $235.52
Total Material $3,375.82

Equipment:
Description Quantity Unit Price Total

Freight- 1 @ $150.00 $150.00

@
@
@
@

Total Equipment $150.00

Total Labor $0.00
Total Material $3,375.82

Prepared By: W / Total Equipment $150.00
Sub Total $3,525.82

Company:
Carpet One Floor and Home

•9 % OH 
.95 % Profit

$391.76
$185.57

Date:
December 09,2019

^JTota^hang^Re^ues^^^^lO^l^



Labor:
Change Request Breakdown Sheet for Senate President Suite - LVT

Trade Unit

Installation - 180.00
Demo/Disposal of existing flooring_________________ 180.66
Floor Prep_____________________________________  180.00

Materials:
Description Quantity

Rate Per Unit 
@ $1-00
@ $0-50________
@ $0.60

Total
$180.00
$90.00
$108.00

@

@

Direct Labor $378.00
Labor Tax & Ins.
<V7___%) $162.00
Total Labor $540.00

Unit Price Total

LVT - Mohawk - Living Local
Adhesive
Patch - Bucket - Planipatch

180.00
LOO
LOO

$2.29
$120.00
$35.26

$412.20
$120.00
$35.26

Direct Material $567.46
Sales Tax (7.5%) $42.56
Total Material $610.02

Equipment:
Description Quantity Unit Price Total

Freight - _1_________ @ $79.00 $79.00

____ ________________________ ___________  _________ @ ----------------------  -----------------
_______________________________________ _________ @ --------------------- - ----------------

_______________________________ _ _________ @ ---------------------- ----------------
__________ ______________________ ___ _________ @ ------------- -------- -----------------

Total Equipment $79.00

Company:
Carpet One Floor and Home

Date:
December 09,2019_______

Total Labor $540.00
Total Material $610.02
Total Equipment $79.00
Sub Total $1,229.02
■9 % OH $136.56
.95 % Profit $64.69

$1,430.26Total Change Request



Document 6704 2000
Certificate of Substantial Completion

oor &
Pepper Bldg G08 & G36 Suites
Suite 409, The Capitol
404 South Monroe Street
Tallahassee, FL 32399

TO OWNER: (Name and address)
The Florida Senate
Suite 409, The Capitol
404 South Monroe Street
Tallahassee, FL 32399

PROJECT NUMBER: 19-1735 OWNER  
CONTRACT FOR:

CONTRACT DATE:
Construction Management Services ARCHITECT  
February 19, 2019

CONTRACTOR  
TO CONTRACTOR: (Name and address)
Allstate Construction, Inc.
5718 Tower Road
Tallahassee, FL 32304

FIELD  

OTHER  

PROJECT OR PORTION OF THE PROJECT DESIG ATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:
Capitol 20th Floor Office Suite.
Pepper Bldg Suite G08 & G36

The Work performed under this Contract has been reviewed and fou d, to the Architect s best knowledge, information
and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the
Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can
occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion
designated above is the date of issuance established by this Certificate, which is also the date of commencement of
applicable warranties required by the Contract Documents, except as stated below:

Hicks Nation Architects, Inc.

ARCHITECT

11-06-2019

DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not
alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless
otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date
of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is inco plete or defective: $

The Contractor will complete or correct the Wor 
( ) days from the above date of Sub:

Allstate Construction, Inc.

0.00

CONTRACTOR

ttached hereto within

DATE
//•//•/7

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at
(time firr    (date).

/i i       <   i /9The Florida Senate

OWNER DATE

The responsibilities of the Owner a d Ccmtrnctoi-for security; maintenance, heat, utilities, d mage to the Work and
insurance shall be as follows: ( ote: Owner s and Contraqkjr s legal and insurance counsel should determine and
review in  rance req irements and coverage.)  i 'M fa   .

AIA Document G704™ - 2000. Copyright © 1963, 1978, 1992 and 2000 by The American Institute of Architects. All rights reserved.
AIA* Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted lo the maximum extent possible under the law.
Purchasers are permitte  to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail
The American Institute of Architects' legal counsel, copyright@aia.org.



Major Construction Projects
CM contingency Modification Request

Owner Project Number:

Modification Request

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

FIVE (5) 

11/5/2019 

Senate Renovations 20th Floor & Pepper Bldg

Hicks Nation Architects 

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Chang 

1 Buyout savings CC 01-509 Security Monitoring Allstate Construction, Inc. $ 1,080.00

2 Buyout savings CC 01-518 Temporary Fire Protection Allstate Construction, Inc. $ 175.00

3 Buyout savings CC 01-528 First Aid Allstate Construction, Inc. $ 5,181.86

Buyout savings CC 01-531 Safety/Barricades Allstate Construction, Inc. $ 5,971.75

5 Buyout savings CC 01-546 Cellular Phones Allstate Construction, Inc.

6 Buyout savings CC 01-654 Accounatant Allstate Construction, Inc.
$ 1,080.  

7 Buyout savings CC 01-658 Project Director Allstate Construction, Inc.

8 Buyout savings CC 01-752 Vehicle Allowance Allstate Construction, Inc.

9 Buyout savings CC 09-600 Flooring Allowance Allstate Construction, Inc.

10 Buyout savings CC 09-900 Painting Allowance Allstate Construction, Inc.

11 Buyout savings CC 10-001 Specialties Allowance Allstate Construction, Inc.

12 Buyout savings CC 26-001 Electrical Allstate Construction, Inc.

13
Transfer of $  6,966.00 from Cost Code 12-700 to Cost Code 02-400 (Demolition) for bu out
of Pepper Building Suite G36 de olition of flooring, ceilings, & furniture

Great Southern Demolition
$ (10,966. 6)

14
Transfer of $16,460.6  from Cost Code  2-700 to Cost Code 09-200 (Gypsum/Ceilings) for
buyout of Pepper Building Suite G36 new acoustical ceilin  tiles

Specialty Contractors
$ (10,460.00)

15
Furnish and install card reader equipment and controls for Entry door of Suite G08. Georgia Florida Alarms

$ (3,127.00)

16
Transfer of $67,775 from Cost Code 09-500 (Ceilings) to Cost Code 03-200 (Gypsum Board)
to align with buyout of acoustical ceiling work on project.

Allstate Construction, Inc.

17
Fu  ish and install roller shades for Capitol 20th Floor Suite, G08 Suite, & G36 Suite. A Blind Decor

$ (20,107.88)

18
Suite G36 Allowance funding move to contingency. Allstate Construction, Inc.

19
Buyout savings CC 09-200 Gypsum Allstate Construction, Inc.

20
Additional sprinkler heads in suite G36 where new partition wall added. Phoenix Fire Protection

$ (600.00)

21 AV Equipment Adds. Music Masters
$ (16,021.27)

22
Additional cost for labor burden line item. Allstate Construction, Inc.

$ (9,600.00)

23 Additional cost for Superintendent line item Allstate Construction, Inc.
$ (24,280.00)

24 Additional cost for clean up line item Allstate Construction, Inc.
$ (1,000.00)

25 Fu  iture Add 20th Floor (Marty) Perdue
$ (4,226.89)



Major Construction Projects
CM Contingency Modification Request

Owner Project Number:

Modification Request

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

FIVE (5) 

11/5/2019  

Senate Renovations 20th Floor & Pepper Bldg

Hicks Nation Architects 

Allstate Construction, Inc.

26 Suite GOB Window Sills Streamline
$ (1,348.00)

27 Paint Louvers at Windows & Diffuses & Grilles CL Richards
(  ,050.00)

28 G36 Wall Patching Specialty Contractors
(2,128.66)

29 ASI 5C Electrical Lewis & Thompson
(2,200.00)

30
Ad itional data outlets in 608 & 20th Floor. (1 relocation G08, 2 new outlets G08, 14 outlets
at TVs, & Patch panel 20th Floor)   

DSR
(3,668,66 )

31 Window film on 20th Floor Conference Room Doors, window, & swing door Perdue
(768.00)

32
Electrical 636 including la p replacement, removal of abandoned outlets an  switches, new
outlet locations, new exit sign, reconnect cubicle power feed.  

Lewis & Thompson
(4,635.66)

33 Pepper Bldg Suite 636 Voice/Data demolition and re-installation into new cubicles. DSR
( 24,429.00)

S 117.226.03Total Change This Request: $ 117,226.03

Contingency $ 173,544.00
Previous Changes: $ (102,029.28)

Adjustment This Change: $ 117,226.03 •

Current Contingency Balance: $ 188,740.75

Is this change a change to the original  cope of the Project? YES

Brian Mai :om illstate Construct]



Document 6701 20@1
Change Order

PROJECT: (Name, mirl a dress)
The Florida Senate
404 South Monroe Street
Suite 409, The Capitol
Tallahassee, FL 32399
TO CONTRACTOR: (Name, and a  ress)
Allstate Construction, Inc.

5718 Tower Road
Tallahassee, FL 32303

CHANGE ORDER NUMBER:

DATE: 10/1/2019

TFT

ARCHITECT S PROJECT NUMBER:

CONTRACT DATE:

CONT ACT FO :

02-19-2019

Construction Management Services

OWNERS

ARCHITECT KJ

CO TRACTOR 0

FIELD  

OTHER 

The Contract is changed as follows:
(Incl de, where applicable, any undisputed amount attributable to previo sly executed Construction Change Directives)

Additional scope added to project including restroom remodeling in 5th Floor Family Lounge Restroom & 4th Floor Senate President's Office Suite
per AS I #4C dated 9/10/19; and replacement of carpet in 4th Floor Senate President's Office Suite. Additional scope will be funded through

project contingency and buyout savings. Substantial Completion date to be extended to December 6, 2019.
Substantial completion for 20th Floor & Pepper Bldg Suite G08 Suites to remain October 4, 2019.

The original (Contract S m) (Gua anteed Maximum Price) was $

The net change by p eviously authorized Change Orders $

The (Co tiact Sum) (Guaranteed Maximu  Price) prior to this Change Order was $

The (Contract Sum) (Guaranteed Maximu  Price) will be (i cieased) (tlon cniied) j nehange  j

by this Change Order in the amount of $

The new (Cuulrael Sum) (Guaranteed Maximum Price) including this Change Order will be $

The Co t act Time will be (increased) [decrea ed) (unchanged) by sixty-four ( 64 ) days

The date of Substantial Completion as of the date of this Change O der therefore is December 6,

2,845,069.00

00.00

2,845,069.00

0.00

2,845,069.00

2019

(Note: This Change Orde  does not include chang s in the Contract S m, Contract Time or Guarant e  Maximum Price
whic  have been authorized by Construction Cha ge Directive u til t e cost and time  ave been agreed upo  by both the
Owner and Co tractor, in which case a Cha ge Order is executed to supersede the Constr ction Cha ge Directive.)

NOT VALID UNTIL SIG ED BY THE ARCHITECT, CONTRACTOR A D O NER.
Hicks Nation Architects, Inc. Allstate Construction, Inc. The Florida Senate

ARCHITECT (Firm name)
1382 Timberlane Road, Suite C, Tallahassee, FL 32312

CONTRACTOR (Finn name)
5718 Tower Road, Tallahassee, FL 32303

ADDRESSi ADDR SS"    

BY (Sig ature) S BY (Signature)   

¦  

(Typed name) (Ty ed n me)

Ho- d /O-g't 
DATE DATE

O NER (Finn name)
404 South Monroe Street, Suite 409, Tallahassee, FL 32399

DATE

CAUTION: You should sign an original AtA Contract Docume t, on which this text ap esars In RED. An original assures that
c anges will no  be obscured.

AIA Document G701™ -2001. Copyright © 1979,1987,2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This
AiA~ Doc ment is  rotected by U.S. Co y ight Law and International Treaties. Unautho ized reproduction or dist ibution of this  IA4 Document,
or any  oition of it, may result in sev re civil and criminal penalties, and will be prosecute  to the maximum extent possible under t e law.
Purchasers are permitted to roproduce ten (t 0) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail
The American Institute of Architects  lega! counsel, copyright@ala.org.



Document 6701"- 2001 instructions

Change Order

GENERAL INFORMATION

AIAPDocument G701 is for implementing changes in the Work ag eed to b  the Owne , Cont acto  and Architect.
E ecution of a completed G701 indicates agree ent upon all the ter s of the change, inclu ing any changes
the Contract Sum (o  Guaranteed Maximum P ice) and Cont act Time.

Prio  using any MA Contract Document, users should consult www.aia.org o  a local AIA co ponent to verify

the most recent edition.

Thi documenUs   copyri hted work and may not be reproduced or excerpted from without the e press written
pernnssion ofthe AIA There is no implied permission to reproduce this  ocument nor does membership m The
American In titute of Architects confer any further rights to repro uce this  ocument.

The AIA hereb   rants the purchaser a limited license to reproduce a maximum of ten copies of a completed _
G701, but only for use in connection with a particular project. The AIA wi 1 not pen  reproduc f
limited license for reproduction granted above, except upon written  equest an  icceipt of w tten pernnssion  o  

tire AIA.

Rights to reproduce the document  ay vary for user  of AIA  oftware. Licensed .AIA software u ers should
consult the End User License Agreement (EULA).

To report copyright violation  of AIA Contract Documents, e-mail The American Institute ol Architects le al
cou sel, copyri ht@aia.org.

COMPLETING THE G701 FORM

ST T ed thoehangc o, rcfcnce specific c hibi.s describi g, in detail, the cb.age to b.
Sint) Q.bMc 5 S Chiagc Otdct. include .ayd,a ing., spccificatio.s, document, o, other .upporimg

ata to cl rify the  cope  f the change.

Sferi S blan s  ovided, or  trike out the ter s in parentheses that do not 01'
Guaranteed Maxi um Price; the net change by previousl   uthorized Change Oidei (note that this floe,  
include chan es authorized b  Construction Chan e Directive unless  uch change  were subsequentl  agreed to
bv the Conttactor and rerarded as a Change Order); the Contract Sum or Guaranteed Maximum Price prior to this
c nge SEf SSc™ or  ecree, if my, in ,he Contrae, Sum or Gnara.toe  Max,mum Pnce;
and the ne  Contract Sum o  Gua anteed Maximu  Price as adjusted by this Change Oi ei.

Sert in !heCblanks mori ed, and strike out the unused terms in parentheses, the amount (in days) of the increase
or dee ase, if any iKContract Time. Als  insert the dale of Substanti l Completion, mcludmg any a ju tment

effected by this Change Order.

EXECUTION OF THE DOCUMENT

When the Owner and Contractor, in occurrence with Ihe Architect, have reached agreement on the change to be
made in the Contract, including any adjustment  in the Contract Sum (or Archh?ct e ch
Contract Time, the G701 document  hould he executed in tri licate h  the tw  parties and the Architect, eac

retaining an origin l.

AIA Document G701 ™ - 2001. Copyright © 1979,  2°00. and 2W1   AIA® Document,
AIA® Document is protected by US. Copyright Law proseCy(e  to,he maximum extent  ossible under the law.

The America  Inslllule ol  rchllects' legal counsel, copyrigm@ala.org.
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ALLSTATE CONSTRUCTION, INC, 
SUMMARY OF ESTIMATE ‘■Atteftsa®

PROJECT: Senate President's Carpet Replacement DESCRIPTION: Carpet Replacement 9/24/2019
LOCATION: Tallahassee, FL Prepared By. Brian Marconnet

Project Duration 3 |Weeks Project Size (SF)‘
Job Number 19-1735 Rev 03/11/08

CSI
DIVISION

DESCRIPTION LABOR MATERIAL SUBCONTRACT TOTAL

GENERAL CONDITIONS

SITEWORK & DEMOLITION

11,695 $ 427 $ 7,022 $

$

19,144

CONCRETE

MASONRY

STRUCTURAL & MISC STEEL

CARPENTRY & MILLWORK

THERMAL & MOISTURE PROTECTION

DOORS & WINDOWS

48,393 $ 48,393

SPECIALTIES

EQUIPMENT

FURNISHINGS

SPECIAL CONTRUCTION

CONVEYING SYSTEMS

1I® HVAC - PLUMBING - FIRE PROTECTION $ $ •

1 16 ELECTRICAL $ - $

I TOTAL DIRECT COSTS $ 11,695 $ 427 $ 55,415 $ 67,537 |

PROJECT SUMMARY

LABOR $ 11,695
% MATERIAL $ 427

COST CODES h SUBCONTRACT $ 55,415
X3 SUBTOTAL $ 67,537

01-002 0 Contingency * $ -

$ -
$ -

M SALES & USE TAX included above
SUBTOTAL $ 67,537

01*001 0 CM Fee * $
$
$

01-600 M GEN. LIABILITY * $
01*600 M BUILDERS RISK * $
01*600 M P&P BOND * $

$
$
$

GMPTOTAL $ 67,537

ADDITIONAL COSTS ALTERNATES
$ $

$ $

$ $

1 of 4Allstate Construction, Inc 

Carpet xlsm
Summary of Estimate

9/24/2019 2:08 PM



ALLSTATE CONSTRUCTION, INC. 
GENERAL CONDITIONS

Otmdruo^Pi. tos.

Senate President's Carpet Replacemenl Carpet Replacement Date: 
Prepared By:

09/24/19
Tallahassee, FL Brian Marconr

Project Duration 3 Weeks
Job Number 19-1735

Project Size (SF):
Rev 03/11/OB

COST CODES

| 
C

ost Typo

DESCRIPTION QTY UN
LABOR

UNIT TOTAL
MATERIAL

UNIT TOTAL
SUB

UNIT TOTAL TOTAL

PROJECT STAFFING
01-662 L Project Manager 1.50 wk * 2,145 60 $ 3,218 $ 3,218
01-664 L Superintendent 3.00 wk * $ 2,443 60 $ 7,331 $ 7,331

Opeations Assistant * 0 80 wk * 1,432 78 $ 1,146 $ 1,146
* $ $

$ $
$ $
$ $
$ $

01-006 L Payroll Burden % $ $
PROJECT STAFFING $ 11,695 $ 11,695

TRAVEL EXPENSE & PER DIEM
01-750 M Mileage * mi $ - $ -

01-750 M Air Travel (per round trip) ea $ - $ -

01-751 M Per Diem (Field) * day $ - $ -

01-751 M Per Diem (Office) day $ - $ -

01-752 M Company Truck Allowance * 1 00 wk $ 277 000 $ 277 $ 277
$ - $ - $ . $ -

$ - $ - $ . $ -

$ - $ - $ - $ -
TRAVEL EXPENSE & PER DIEM $ - $ 277 $ - $ 277

FACILITIES
01-542 S Office Trailer * wk r I $ - $
01-542 S Trailer Setup & Freight In/Out * ea $ . $
01-580 s Project Signage * Is $ . $
01-520 s Communications - Initial Setup * Is $ . $
01-511 M Communications - Phone/Fax Line * wk * $ - $
01-511 M Communications - Cellular * 0 75 mnth * $ 200 00 $ 150 $ 150
01-510 S Temporary Electrical - Connection * Is r |$ . $
01-517 M Temporary Electrical - Service wk * $ - $
01-512 S Temporary Water - Connection (s *r ! $ . $
01-517 M Temporary Water - Service wk * $ $
01-610 M Water, Ice, Cups Mn * $ $
01-555 M Office Supplies Mn * $ $
01-552 M Office Furnishings If Is $ $
01-550 M Office Equipment wk * $ $
01-624 M Small Tools & Consumables Mn * $ $
01-535 S Temporary Fencing / Barricades If * $ . $
01-634 S Waste Disposal / Hauling / Dump Fees 2.00 haul * $ 300.00 $ 600 $ 600
01-528 M Safety Supplies & Equipment Mn * $ . $
01-513 S Jobsite Toilet wk * $ $

$ - $ $ $
$ - $ $ $
$ - $ $ $
$ - $ $ $
$ - $ $ $
$ - $ $ $

FACILITIES $ - $ 150 $ 600 $ 750

MISC EXPENSES
01-709 M FedEx / Courier / Postage * wk * $ - $ -
01-711 M Preconstruction Services * s * $ 1,400.00 $ . $ -
01-710 M As-Builts * s * $ 250.00 $ - $ -
01-617 S Jobsite Cleanup 3.00 wk * $ 500 00 $ 1,500 $ 1,500
01-712 S Final Cleaning * 6,444 sf * $ 0.50 $ 3,222 $ 3,222
01-380 M Photographs * wk * $ - $
01-725 M Permits * s $ $ - $
01-410 S Testing * s $ - $
01-006 S Design Fees s $ - $ - $ - $

$ - $ - $ - $
$ - $ - $ - $

MISC EXPENSES $ - $ - $ 4,722 $ 4,722

TOTAL - GENERAL CONDITIONS $ 11,695 $ 427 $ 5,322 $ 17,444

Page 2 of 4
Allstate Construction Inc. 
Carpet xlsm General Conditions 9/24/2019 2 08 PM



ALLSTATE CONSTRUCTION, INC. 
ESTIMATE DETAIL %Allstate

Cafwsruattei. Ms,

Carpet Replacement Date: 09/24/19

By: Brian Marconnet

Project Duration 3 Weeks

Job Number 19-1735 Rev 03/11 m

COST CODES
O

■o
DESCRIPTION QUANTITY UNIT UNIT COST SUB NAME MBE TOTAL

PROJECT GENERAL REQUIREMENTS
(Scope Not Covered General Conditions)

Conference Table Relocation 1 LS 700.00 Executive Office Furniture
Temporary Protection 1 LS 1,000.00 Allowance

700
1,000

PROJECT GENRAL REQUIRMENTS 00

SITEWORK & DEMOLITION

CONCRETE

MASONRY

STRUCTURAL & MISC STEEL

CARPENTRY & MILLWORK

THERMAL & MOISTURE PROTECTION

DOORS & WINDOWS

FINISHES
$
$ 43,560
$
$ 4,833
$
$
$
$
$
$
$

Carpeting 1 LS 43,560.00 Carpet One

Painting and Stain Touch up 6,444 sf 0.75 Allowance

FINISHES $ 48,393

| SPECIALTIES - 1

| EQUIPMENT $ ___
| | | FURNISHINGS | [ [ i ii$ i_J

| SPECIAL CONSTRUCTION $ ___
| CONVEYING SYSTEMS $ - n

[ HVAC - PLUMBING - FIRE PROTECTION $ iI

| ELECTRICAL $ :____ 1
TOTAL - ESTIMATE DETAIL SHEETS $ 50,093

3 of 4
Allstate Construction Ino. 
Carpet xlsm Estimate Detail 9/24/2019 2.08 PM



Executive Office Furniture (>\ i j o (c-

Executive Office Furniture DATE 9/19/2019
241 E Harrison St. Quotation #
Tallahassee, FL. 32301 Customer ID
Phone (850) 224-9476 Fax (850) 224-8768

Quotation For:
Will Grissom 487-5224 Prepared by Cheryl Smith
Florida Senate

Sales P.O. NUMBER DELIVERY INFORMATION SHIP VIA F.O.B. TERMS

CS Our Truck Net 10

EA DESCRIPTION UNIT PRICE TAX AMOUNT

1 Labor to Dismantle Large Conference Table w/Glass Top
Move to room within building

350.00 350.00

1 Labor to Reassemble Large Conference Table w/Glass Top
After carpet has been installed
Tag: Senate President Conf Room

350.00 350.00

25% Restocking fee on all returned items SUBTOTAL $ 700.00

Additional charges will be added if stair carry is required TAX RATE

Cell: 850-519-4853 email: cherylsmitheof@live.com SALES TAX -

THANK YOU FOR YOUR BUSINESS OTHER -

TOTAL $ 700.00

mailto:cherylsmitheof@live.com
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Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION
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CHANGE ORDER

j
TRI-STATE DEMOLITION

CLEARING THE WAY FOR TOMORROW 
P. O. Box 5581 Tallahassee FL 32314-5581 

Office (850) 597-8722 | www.tristatedemo.com Date
estimating@tristatedemo.com Estimator

Quotation valid for 30 days.

9/25/2019 

Scooter Avery

Name Brian Marconnet Phone 850-528-2697

Company Allstate Construction Email bmarconnet@allstateconstruction.com

Address 5718 Tower Rd Project Capitol Restroom Demo

City/State/Zip Tallahassee FL 32303 Location Senate Side

PROPOSED WORK

Demo and haul off wall and floor tile in 5th floor bathroom.

Demo and haul off wall, floor and shower tile in 4th floor bathroom.

Floor protection included.

Work to be performed on Saturday 9/27/19.

$4,200.00

TOTAL $4,200.00

PROPOSAL ACCEPTED BY:

DATE:

ojafwrfauwfy fo- z&a'-vk, yotMr

http://www.tristatedemo.com
mailto:estimating@tristatedemo.com
mailto:bmarconnet@allstateconstruction.com
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“Connecting You to the Future with Advanced Technology”

Quote
To: Brian Marconnet Date: August 27, 2019
Company: Allstate Construction Phone: (850) 528-0444
Address: 5718 Tower Rd

Tallahassee, FL 32303

Re: Florida Senate pepper Building and Capital office Patch cabling install

STATEMENT OF WORK:
DSR will provide materials, labor and technical support to Allstate Construction for the 
installation of an Information Technology System; including the following:
Pepper Building Communications room

• Provide and install seventy (70) 3 foot and 15 foot patch cables. One (1) for every 
network drop installed.

Capital 20th floor Communications room
• Provide and install forty (40) 3 foot and 15 foot patch cables. One (1) for every network 

drop installed.
Assumptions

• Work will take place during normal business hours.
• Existing racks will be utilized.
• Conduit, stub ups, and raceway feeds installed by others.

PRICE TO COMPLETE CAPITAL SCOPE OF WORK $ 900.00
PRICE TO COMPLETE PEPPER BUILDING SCOPE OF WORK $ 1,215.00

PRICE TO COMPLETE ABOVE SCOPE OF WORK $ 2,115.00
SUBMITTED BY: Bobby J. Lacey

Terms and conditions
- Proposal is valid for 30 days.
- Payment is due Net 20 after invoice.
- All work to be completed in a workman like manner according to standard practices. Any 

alteration or deviation from above specifications involving extra costs will be executed only upon 
written orders, and will become an extra charge over and above the proposal.

- One year warranty covers labor and material provided by our firm; excluding fire, theft, 
vandalism, acts of God, and neglect, abuse or tampering by others.

Acceptance of Proposal bv your firm:
- The above prices, specifications and conditions are satisfactory and are hereby accepted. You 

are authorized to do the work as specified. Payment will be made as outlined above.
Signature:____________________________________  Date:_____________
Printed Name:

5714 Tower Rd. Suite 5 • Tallahassee, FL 32303 • Ph. (S50) 668-DATA (3282) • Fax (850) 536-0010

http.V/ww'w. datasetready. com

http://http.V/ww'w


OKKIemK: mwm, CMfe.

1211 Commercial Park Drive
Tallahassee, FL 32303 

850-562-0999

FIRE SPRINKLER CHANGE ORDER P&A
Date: 9/27/19

Project: Pepper Building Ground Floor

PFP is pleased to provide you with a proposal for the following change order for the above referenced project as 
described below.

# Replace leaking tees on existing fire sprinkler system; not in our original scope of work.

Please note;
1. We must have an executed copy of this proposal or a written approval before we can start proceeding with 

change order
2. Invoice Type: To included with monthly pay request

Sincerely,

Paul Chavis
Owner/President

$1,525.00
One Thousand Five Hundred Twenty Five Dollars

Note: This Proposal may be withdrawn by us if not accepted within 15 days.
All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices, Any alteration of deviation from above 
specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements are contingent upon 
strikes, accidents of delays beyond our control, Owner is to carry tire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation 
Insurance. Should any amount {s) due hereunder be late or unpaid, you will be responsible for any legal or collection amounts that Phoenix pays towards the collections of such 
amount (s). Likewise, should any dispute or litigation occur between the parties arising-out-of or nelating-to this contract/proposal, the prevailing party will be enlllled to recover 
its attorneys’ fees and costs associated with such dispute or litigation.

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are accepted. You are authorized to do the 
work as specified. Payment will be made as outlined above.

Authorized Signature

Date

1



Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION

Company: Allstate Construction

Phone: _________________

Fax: _________________

Date: July 19,2019

Job: Pepper Bldg Suite G36

Attention: Brian Marconnet

377 m EM TOTAL

1 Carpet - Tandus 6' Powerbond - Applause 111

2 LVT - Mannington Amtico (Kitchen)

3 Ceramic - Daltile Subway (Baclcsplash in Kitchen)

4 Base - 4" Rubber Coils - Millworks

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Comments:
Total Cost: $25,831.00

No Demo/Disposal of existing flooring 
No Furniture Moving 
Minor Floor Prep Only

Note: This quote does NOT include corrective [concrete] work such as: flattening, patching, leveling, 
grinding, moisture testing, moisture remediation and/or PH reduction unless it is specified above. Nor 

does it include demo work or VCT stripping & waxing unless it is specified above.

Printed Name: Bruce Crowder

Title: Commercial Specialist

Signature:



CL Richards and Company, LLC
Painting Contractors

CALL THE PROFESSIONALS

2023 Taylor Road 
Tallahassee, Florida 32308 

Office: 850-510-8687 
Fax: 850-877-7463

clrichardspaintinQ@vahoo.com

Proposal

Date: July 18, 2019 

Submitted to: Location of work to be performed:
Allstate Construction, Inc. 
Tallahassee, Florida
Attention: Brian Marconnet

Pepper Building - Suite &36

We hereby propose to furnish the materials and perform the labor necessary for the 
completion of:

Provide labor and materials to paint Suite 636 per plans and scope of work provided by
the Construction Manager:

Patch minor wall damage with spackling. Spot-prime walls as needed. Apply two finish 
coats of specified finish paint to walls. This quote is based upon 9' high walls.

Base Bid: $6.500.00

Add Alternate: Prep and apply two finish coats of specif fed paint to existing doors and 
door frames: Add $2.400.00 to Base Bid

*AII paint products to be provided by Sherwin Williams.
*This quote is based upon all work being performed during normal business hours.
*For questions, contact Gerald Richards @ 850-251-4573.

All materials furnished, and work performed will be as specified herein. 
Respectfully submitted,
Gerald/ K CcharcU'

Gerald Richards

mailto:clrichardspaintinQ@vahoo.com


Lewis & Thompson Electric, Inc.
Commercial and Industrial Contractors

August 2, 2019

Mr. Brian Marconnet 

Allstate Construction Inc.

5718 Tower Road

Tallahassee, PL 32303

P R O P O 5 A l

RE: Capitol 20 firewall patch

We will supply labor, materials, and supervision to fireseal the existing exterior wall 
penetrations created by deleted electrical boxes and conduits. Firecaulk will be used in conduit 
penetrations and firepillows will be used in the box penetrations.

Proposed price: $1350.00

Sincerely,

Lewis & Thompson Electric, Inc.

Mike Dodson

“Quality Installations Create Their Own Demand"

2906 Plant Streef-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

State License Number: EC0001717



SIEMENS
PROPOSAL SCOPE

To: ALLSATE CONSTRUCTION

Date: 10/1/19

Project: 20 FL Capitol_GR FL Pepper 44op-265634

Scope Summary: Labor and material for ASI #4 and electrical drawings E2.3 and E2.4 by Pinnacle 
Engineering Group dated March 20, 2019.

Industry

Siemens inclusions:
• (2) speaker/strobe ceiling white
• Cabling
• (1) pretest
• (1) final test

Siemens exclusions:
• Troubleshooting existing cabling conditions before it enters work space

General clarifications:
1. All raceway, back boxes, ceiling hanger boxes and bars, and 120VAC connections by Electrical 

Contractor
2. All raceway identification and fire stopping by Electrical Contractor.
3. All cabling installation by Siemens in accordance with contract documents and Siemens diagrams.
4. Siemens is responsible for all fire alarm end device addressing, termination, mounting, and labeling.
5. Siemens is responsible for all circuit terminations within control enclosures.
6. No cutting, patching, painting, trenching, filling, or compacting is included.
7. Work is priced to be performed during normal working hours, Monday - Friday, 8AM - 5PM

Net Price: $3,060.00
Prices quoted in this proposal are firm for (30) days referencing this proposal number along with T & C's 
herein. Pricing will require a possible update if accepted beyond the (30) day validity period.

Siemens Industry, Inc. Building Technologies Division Phone (850) 504-0344 
119-6 Hamilton Park Dr Fax (850) 504-0343
Tallahassee, FL 32304 www.sbt.siemens.com

Capitol_PepperC01 proposal.docx Page 1 of 6

http://www.sbt.siemens.com


SIEMENS
Thank you for considering Siemens 

Proposal Accepted By:

Printed Customer Name

Title

Signature

Industry

Proposal Submitted By:

Judah Young

Engineering Specialist

Customer Company Name

Customer Company Address

Customer Company City, State, Zip
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GENERAL TERMS AND CONDITIONS 
(Solutions)

Article 1: General 2.2 if any know-how, tools and related documentation owned or
1.1 These Genera! Terms and Conditions, including any Scensed by Siemens and used by Siemens to install or commission 
supplemental terms (each a “Ridef), are attached to and made pan Equipment and Software for operation at the Site, including but not 
of the Proposal or other document as tie case may be mduding any Bmited to tods for installing any Software, performing diagnostics on 
change order, in which these General Terms and Conditions are Equipment as installed at the Site as well as any reports, notes, 
incorporated (the "Document), that when approved in writing by the calculations, data, drawings, estimates, specifications, manuals. 
Customer and accepted by an authorized representative of Siemens documents, all computer programs, codes and computerized 
shall (a) constitute the entire, complete and exclusive contract materials prepared by or for Siemens am! used by Siemens to 
between the parties (this ‘Agreement) (i) to implement the work and provide the Work fInstruments") are provided to the Customer 
services identified in the Scope of Work or Proposed Solution under torn Agreement any such Instruments shall remain Siemens 
section of tie Document (ccfiectivety, the "Work") to be provided by property, including the intellectual property conceived or developed 
Siemens and (if) for the physical equipment CEquipmenn, software by Semens to the instruments.
owned or licensable by Siemens ('Software'), any related 2.3 in addition, all inteftectuaf property: (i) that has been conceived or 
documentation (“Related Documentation*) deliverable instruments developed by an employee or subcontractor of Siemens before 
(as defined in Section 2.2), and Work Product Deliverables (as Siemens performs any Work under fife Agreement; (i) that fe 
defined in Section 2.1) identified In the Document to be provided by conceived or developed by such employee or subcontractor at any 
Semens under tie Agreement in accordance with the performance tine wholly independent/ of Semens performing the Wert mder this 
of tie Work (coliectweiy, the ‘Da'/VeraS'es') and <b) supersedes and Agreement; or, pi) r' developed write performing foe Work under this 
cancels ail prior proposals, agreements and understandings Witten Agreement where the develop merit of intellectual property for the 
or oral, relating to toe subject mater erf this Agreement. ' benefit of toe Customer is not expressly identified as an item of Wert
1.2 Neither part/ may assign this Agreement or any rights or to be provided to toe Customer or where such Work comprised or
obligations hereunder without tie prior written consent of the other corresponded to an update, improvement, configuration, or 
except that ether party may esssp tie Agreement to is affiliates modification of Equipment or Software made in the ordinary course 
and Siemens may grant a security interest in the proceeds to be paid of business solely to allow such products to interface with any 
to Siemens under fife Agreement; assign proceeds of tors software and/or equipment andfor to operate at a site specified by 
Agreement, and/or use subcontractors ri performance of toe Work. Customer, (collectively, ‘■Siemens Pre-existing tnteMe&m! Property) 
1r3 The terms and conditions of tils Agreement shall not be that may be included in scope prodded to tire Customer under this 
modified or rescinded exempt in writing signed by duly authorized Agreement shall also remain Siemens’ property including toe 
officers or managers of Siemens and Customer. Siemens Pre-existing fntellectuaf Property inducted to the Wort
1.4 In the evert of confid between toe ether sections of the Product Deliverables. Semens Pre-existing Intellectual Property is 
Document and toese General Terms aid Conditions, toese General also included in all reports, notes, calculations, data, drawings, 
Terms and Conditions shat) control In tire event of conflict between estimates, specifications, 'manuals, documents, Mi computer 
a Rider are! any section of tie Document or toese General Terms programs, codes and computerized materials prepared by or for 
and Conditions, toe Rider shall control. Any differing or additional Siemens.
terms and conditions in any purchase order or other document are 2.4 AH Work Product Deliverables and any Instruments provided to 
of no force and refect uriess specif call/ accepted in writing by the toe Customer are for the Customer’s use and only for the purposes 
parties. disclosed to Semens. Siemens hereby grants toe Customer a
f,5 Nothing contained to this Agreement shaft Ire construed to give royaly-free (once Ml payments due under fife Agreement are paid 
any fleets or benefts to anyone oirer than toe Customer and to Siemens), non-transferable, perpetual, nonexclusive license to 
Siemens without tie express written consent of both parties. Ai use any siemens Pre-existing Intellectual Property solely as 
provisions of tote Agreement allocating responsibility or liability incorporated into the Wort and Delverabtes Cinciutting Work 
between the parties shal survive toe completion of toe Work and Product Deliverables and any Instruments provided1 to the Customer 
termination of tote Agreement under this Agreement). Under such license, and following
7.6 Certain terms did conditions contained herein may not apply to agreement to be bound to confidentiality provisions under this
toe Work to be provided hereunder. It is tire intent of the parties. Agreement andfor in accordance with any separate confidentially 
however, that tire interpretation to be given to toe terms and agreement that may exist between the partes, Customer shall have 
conditions is to apply Ml terms and conditions unless clearty a right tor (a) Use, in object code form only, the Software that is 
inappficabte given toe type of Wort included. owned or licensed by Siemens or Its affiBates and that is either
1.7 This Agreement shall be governed by and enforced in separately deliverable for use in toe Equipment or for use in a 
accordance with toe laws of toe Sate of Illinois. Airy litigation computer system owned by the Customer or delivered as firmware 
arising under tote Agreement shal Ire brought in the State or embedded in tire Equipment ("Software Deliverables”)-, <b) Make 
Commonwealth tn which foe Work is provided to Customer. TO THE and retain archival and emergency copies of such Software 
EXTENT PERMITTED BY LAW, THE PARTIES WAIVE ANY Deliverable (subject to any conftdenSafity provisions) except if toe 
RIGHT TO A JURY TRIAL GN MATTERS ARISING OUT OF THIS Software Deliverable is embedded in toe Equipment: and, (c) Use 
AGREEMENT. Prior to either party initiating any action against the all such Equipment. Work Product Deliverables, ami such 
other party, the issues shal first be referred to each party's senior Instruments, provided however, tire Equipment, Wort Product 
management Senior management of each party shall take Deliverables, and Instruments shall not ire used or relied upon by 
reasonable steps to resolve toe matter at issue. Any permitted any third-party, and such use shall be limited to toe particular project 
action may be taken if tire rased issue is not resolved within and location for which toe Wort is provided.
fourteen (14) days of its initial referral to senior management. 2.5 The Customer shall not transfer toe Equipment Software, Wort
1.6 If, durrig or within ninety (90) days after the term of this Product Deliverables, or Instruments to others or use them or permit 
Ag reement, Customer engages any Siemens employee who has them to be used for any extension of toe Wort or any other project or 
performed work under tois or any other agreement between purpose, without Siemens’ prior express written consent 
Customer and Siemens, Customer shaft pay Siemens an amount 2.6 Any reuse of Equipment, Software Work Product Deliverable, 
equal to the employee's latest annual salary. or such instruments for other projects or locations without the
Article 2: License and Intellectual Property written consent of Siemens, or use by any third poly will be at tire
2.1 An/ tangible torn of a report or drawing specifically developed users risk and without liability to Siemens; and, tire Customer shall 
for, commissioned by and defiverable to the Customer in connection indemnity, defend and holtf Siemens harmless from any claims, 
with Wort performed by Siemens under this Agreement (“Wort losses or damages arising therefrom.
Product Deliverables') snail become toe Customers property upon 2.7 In consideration of such license, toe Customer agrees not to 
receipt by tire Customer and payment of any fees due Siemens reverse engineer any Equipment or Software to reconstruct or 
under tois Agreement. Siemens may retell file copies of such Wort discover any source code, object code, firmware, underlying ideas. 
Product Deliverables. or algorithms of such Equipment or Software even to the extent

such restriction is allowable by tew.
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SIEMENS Industry
GENERAL TERMS AND CONDITIONS

(Solutions)

2.8 Customer acknowledges that Siemens, in the normal conduct Customer regarding tire Work and provide Siemens wifi information 
of its business may use concepts, skis and know-how developed sufficient to contact such person in an emergency. if such 
while performing other contracts. Customer acknowledges the representative cannot be reached., any request for Won; received 
benefit which may accrue to it though this practice, and from a person located at Customer's site wSI be deemed authorized 
accordingly agrees that anything in this Agreement by Customer, and Siemens will, in its reasonable discretion, act 
notwithstanding, Siemens may continue, without payment of a accordingly;
royalty, tors practice of using concepts, skills and know-how (b) Provide or arrange for reasonable access and make all 
developed while performing this Agreement provisions for Siemens to enter any site where Work is to be
2.9 Customer acknowledges that all Facilities Data (as defined to performed:
paragraph 3.7) is owned by Siemens and may be used by (c) Permit Siemens to control and/or operate aS facility controls, 
Siemens to a commingled or other reasonable manner, provided systems, apparatus, equipment and machinery necessary to 
that such use does not identify Customer or the locations) of toe perform toe Work;
facflity or facilities to which Facilities Data pertains. (d) Furnish Siemens with aff available iifbrmafort pertinent to the
Article 3; Work by Siemens Work tocMng but not limited to, and within ten (10) days of receipt
3.1 Siemens will perform the Work expressly described to this of a written request, ail requted reviews and approvals {or other 
Agreement and to any work release documents or change orders appropriate action) with respect to a reasonable request for 
that are issued under mis Agreement and sfejned by the parties. The totomtatton, samples, estimates, schedules, shop drawings, 
Worit performed by Siemens shall be conducted in a manner drawings, specifications, purchase orders, contract, end other items 
consistent with the degree of care and skill ordinarily exercised by submitted and/or proposed lay Siemens;
reputable firms performing the same or similar work in the same (e) Obtefo and wmish Siemens with all approvals, permits and 
locale acting under similar circumstances and comdlidns. consents from government authorities and others as may be required
3.2 Siemens shal perform tire Work during its normal working for performance of toe Work except for those Siemens has expressly 
hows, Monday through Friday, excluding holidays, unless otherwise agreed to writing to obtain;
agreed hereto. (f) Notify Siemens prompt/ of any site comftions requiring special
3.3 Siemens is not required to conduct safety or other lasts, install care, ana provide Siemens with any available documents describing
new devices or equipment or make modifications to any Equipment the quantify, nature, location and extent erf such oorcitfons; 
beyond the scope set forth to this Agreement. Any Customer (g) Comply with all laws and provide any notices required to be 
request to change the scope or the nature of the Work must be in given to any government authorities in connection wm tire Work, 
tire form of a mutually agreed change order, effective only when except such notices Siemens has expressly agreed to writing to give; 
executed by all parties hereto. (h) Provide Siemens with Materia! Safety Data Sheets <MSDS)
3.4 Siemens shaE be responsible for any portion of the Work conforming to OSHA requirements related to all Hazardous Materials 
performed by any subcontractor of Siemens. Siemens shall not have at the site which may impact the Work;
any responsibility, duty or authority to dfeect, supervise or oversee (i) Furnish to Siemens any contingency plans related to the site; 
any contractors of Customer or their work or to provide the means, and
methods or sequence of their work or to step their work. Siemens (j) Furnish toe specified operating environment, including without 
work and/or presence at a she shall not reieve others of their limitation, suitable, clean, stable, property conditioned electrical 
responsibilfiy to Customer or to others. Siemens shal not he liable power to ail Equipment; telephone tires, capacity and connectivity 
for the failure of Customers contactors or others to folfi trier as required by such Equipment; and heat, light, air conditioning and 
responsibilities., and Customer agrees to indemnify, hold harmless other utilities in accordance with tire specifications for toe 
and defend Siemens against any claims arising out of such foFlures. Equipment.
3.5 Siemens may rely on the accuracy ana completeness of the 4.2 Unless contrary to applicable law or regulation, Customer
information furnished by the Customer. Siemens does not represent acknowledges that toe technical and pricing information contained to 
toai Siemens Ires made a detailed examination, audit or arithmetic this Agreement fe confidential and proprietary to Siemens and agrees 
verification of toe documentation submitted by Customer or of other not to disclose it or otherwise make it avalable to others, 
supporting data. Siemens does not represent that it has made 4,3 Customer acknowledges that it fe now and shall be at at times to 
exhaustive or continuous on-stte inspections.. control of toe Worts site, siemens shall not have any responsibility,
3,5 To toe extort that Work on a Fire and lie Safety fFLS”) system duty or authority to direct, supervise or oversee any employees or 
fe inducted, fire entire FL5 system will be tested and inspected as set contractors of Customer or their work or to pome tire imam. 
forth in tire National Fine Protection Association (“NFPA") guidelines methods or sequence of their work or to stop their work. Siemens’ 
72 2013 edition (or most current edition), Chapter 1< (hereby Work and/or presence at a site shall not relieve others of toeir 
incorporated by reference), or as otherwise may be required responsibility to Customer or to others. Except as express// provided 
pursuant to the law of toe applicable jurisdiction. Afi testing of any hereto, Siemens fe not responsible for the adequacy of the health, 
FLS system will be performed at the tone and place and to the safety or security programs or precautions related to Customer's or 
manner deemed appropriate by Semens, to accordance with its other contractors' activities or operations: the work of any other 
applicable law and the requirements of NFPA and other relevant person or entity; or Customer's site conditions. Siemens fe not 
standards. Customer wSI be solely responsible for, and hereby responsible for inspecting, observing, reporting or correcting health 
indemnifies and holds Siemens harmless from and against, any or safety conditions or deficiencies of Customer or others at 
liabiffy arising form the Customer's specification of any testing Customer's site. So as not to discourage Semens from voluntarily 
schedule other than in accordance with NFPA guidelines or other addressing such issues, in the event Semens does make 
applicable standards. observations, reports, suggestions or otherwise regarding such
3,7 In the event that a data backup or data collection product or issues, Siemens shall not be liable or responsible for same.
service is part of the Work and Siemens is to More the data.Siemens 4,4 Customer fe solely responsible for any removal, replacement or 
wfll take reasonable steps to protect the security of all Facilities Date refinishing erf the butting structure or finishes that may be required 
stored offsite. Siemens does not represent or warrant that Facilities to gain access to foe Work.
Data wi not be disseminated, compromised .or corrupted by reason 4.5 Customer represents and warrants that it will not use 
of unauthorized actions of third parties. For the purposes of these workstations or field panels that constitute parts of its automation 
Genera! Terms and Conditions, TacIUes Data” means electronic control for electronic storage of any Personalty Identifiable 
data that fe collected or generated by Siemens through scheduled Information. For the purposes of these Terms and Conditions, 
back-ups of the databases and/or graphics residing to the “Personally Identifiable Information” means any personal information 
workstation^} and/or field panel(s) that constitute part of Customers

rtfj ■ SItt | IVtifnAJl. bvtH w wlCiilCflg, DVJfcJL.
<a) Designate a contact person with authority to make decisions for security number, health insurance identification number, medical

automation control system.
Article 4: Responsibilities of Customer 
4,1 Customer, without cost to Siemens, shal:

system.
sibiiities of Customer
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SIEMENS Industry

information, insurance policy number, passport number, taxpayer restrictions, delays in transportation, or shortage of vehicles, fuel, 
identification number, account number, credit card number or any labor or materials. In the event of any such circumstances, Siemens 

" " '" ' shall be excused from performance of the Wort; and the time for
performance shall be extended by a period equal to the time tost plus 
a reasonable recovery period and the compensation equitably 
adjusted to compensate tor additional costs Siemens incurs due to 
such circumstance®
Article 7: Warranty; Disclaimers; Insurance; Allocation of Risk 
7.1 (a) Until one year from either the date the Equipment is 
installed or the date of first beneficial use, whichever first occurs, alt

GENERAL TERMS AND CONDITIONS
(Solutions)

other financial information.
4.6 SIEMENS HEREBY DISCLAIMS ANY AND ALL LIABILITY 
FOR DAMAGES, INJURY OR LOSS ARISING OUT OF 
DISCLOSURE OR DISSEMINATION OF PERSONALLY 
IDENTIFIABLE INFORMATION THAT WAS STORED IN 
VIOLATION OF PARAGRAPH 4.5 OF THIS ARTICLE,
4.7 To the extent permitted by law, Customer shall indemnify,
defend ami hold Siemens harmless from any claims, losses or 
damages arising out of disclosure or dissemination of Personally Equipment manufactured by Siemens or bearfag its nameplate wit 
Identifiable Information that was stored in violation of paragraph 4.5 be free from defects in material and workmanship arising from 
of this Article. normal use and service.
Article 5: Compensation (fo) Labor for all Work under this Agreement is warranted to be free
5.1 Siemens shall be compensated for tie Wok at its prevailing from defects for one year after the earlier of the date the Work is 
rates aid reimbursed for costs and expenses (plus reasonable profit substantially completed or the date of first beneficial use. 
and overhead) incirred in its performance c? the Work. Afl other (c) To the extent that Software is a Deliverable as part of the Work 
work, including but not limited to the tMlowfrig, shall be separately for use in the Equipment or in a computer owned by the Customer, 
Wiled or surcharged on a time and materials basis' (a) emergency Customer agrees to take delivery of any such Software subfeet to (i) 
work performed at Customer's request, If inspection does not reveal any applicable Siemens or third party end-user license agreement
any deficiency covered by the Agreement; (b) work performed other CEULAJ accompanyfcig such Software, or (ri), 
fo® during Siemens’ normal working hours; and, (c) work accompanies such Software, _ the EULA

ft no EULA 
posted at

performed on equipment not covered by the Agreement ' www.usa.sienrens.com/Wcpseula ‘{Siemens' EULA web site} for
5.2 Siemens may invoice Customer on a monthly or other progress such Software used in or with the Equipment identified by product 
bilmg bass. Invoices are due and payable upon receipt or as model or part number on the Siemens EULA wets site. Such 
otherwise set forth in She Agreement. If any payment is not received Software shall be warranted in accordance wib its applicable EULA 
when due, Siemens may deem Customer to be in breach hereof unless an exception is expficiy identified in the Document under 
and may enforce any remedies avaSabie to it hereunder or at law, this Agreement For aft other Eqtripment, Siemens hereby assigns 
including without limitation, acceleration of payments and to Customer, without recourse, any and ali assignable warranties 
suspension or termination of the Work at any time and without notice available from any manufacturer or supplier of such Equipment and 
and shall be entitled to compensation for the Wort; previously such Software and will assist Customer in enforcement of such 
performed and lor costs reasonably incurred fa connection with the assigned warranties.
suspension or termination. In the event any payment due hereunder 7.2 (a) The limited warranties set forth in Section 7.1 will be void as 
is not made when due. the Customer agrees to pay. on demand, as to, and shall not apply to, any Work, Equipment or Software 0) 
a late charge, one and oneTvalf percent (1 &%} of foe amount of the repaired, altered or improperly installed by any person other than 

syment per month, limited by tne maximum ra‘ Siemens or its authorized representative; (it) Equipment subjected 
to unreasonable or rnpcoper use or storage, used beyond rated 
conditions, operated other than per Siemens' or the manufacturer's 
instructions, or otherwise subjected to improper maintenance, 
negligence or accident; (ii) damaged because of any use of the 
Work after Customer has, or should have, knowledge of my defect 
in the Work: or (tv) Equipment not manufactured, fabricated and

payment per month, limited by the maximum rate permitted by law, 
of each overdue amount (including accelerated balances) under the 
Agreement, Custom® shall re&nwrse Siemens for Siemens’ costs 
and expenses (including reasonable attorneys’ and witnesses’ fees) 
incurred for collection under this Agreement In the event of a 
dispute by Customer regarding any portion or all of an Invoiced
amount, I sbafl notify Sikh®® in writing of the amount in dispute .... ____ ____________________________________ ....
and the reason for its disagreement within 21 days of recefot of the assembled by siemens or not bearing Siemens' nameplate, 
invoice, the undisputed portion shall be paid when due, and interest However, Siemens assigns to Customer, without recourse, any and 
on the deputed, unpaid portion shall accrue as aforesaid, from the ali assignable warranties available from any manufacturer, supplier, 
date due until tire date of payment, to the extent that such amounts or subcontractor of such Equipment and wifi assist Customer to 
are finally determined to he payable to Siemens. enforcement of such assigned warranties.
5,3 Except to tire extent expressly agreed in writing, Siemens' fees (b) Any claim under the limited warranty granted above must be 
do not include any tax®, excises, fees, duties or other government made in writing to Siemens within thirty (30) days ate" discovery of 
charges refated to the Work, and Customer shall pay such amounts foe claimed defect unless discovered directly by Siemens. Such 
or reimburse Siemens for any amounts 8 pays. If Customer claims a limited warranty only extends to Customer and not to any 
tax exemption or direct payment permit, it shall provide Siemens with subsequent own® of the Equfament. Customer's sole and 
a valid exemption certificate or permit and indemnify, defend and exclusive remedy for any Work not conforming with this Smited 
hafd Siemens harmless from any taxes, costs and penalties arising warranty to tailed to, at Siemens' option, (i) repair or replacement of 
out of same. defective components of covered Equipment, or (ti) reperformance
Article 6: Changes; Delays; Excused Performance of the defective portion of the Work
6.1 As tire Work is performed, conditions may change or (c) Siemens shaft not be required to repair or replace more than 
circumstances outside Siemens' reasonable control (such as foe components) of the Equipment actually found to be defective, 
changes of law) may develop which require Siemens to expend Siemens' warranty fiabiity shall not exceed tire purchase price of 
additional costs, effort or time to complete the Work, in which case such component’s) Repaired or replaced Equpment will Ire 
Semens shaft notify Customer and an equitable adjustment made to warranted hereunder onfy for the remaining portion of foe original 
foe compensation and tinrefor performance. In the event conditions warranty period.
or circumstances require the Work to be suspended or terminated, 7.3 THE EXPRESS LIMITED WARRANTIES PROVIDED ABOVE 
Siemens shall be compensated for the Work performed and for costs ARE IN LIEU OF AND EXCLUDE ALL OTHER WARRANTIES, 
reasonable incurred fa connection with the suspension or STATUTORY, EXPRESS, OR IMPLIED, INCLUDING WITHOUf 
termination. LIMITATION ANY WARRANTY OF MERCHANTABILITY OR
6.2 Siemens shall not be responsible for toss, delay, iraury, damage FITNESS FOR A PARTICULAR PURPOSE, QUALITY, CAPACITY 
or Mure of performance that may be caused by circumstances OR WORKMANSHIP, ALL EXPRESS OR IMPLIED WARRANTIES 
beyond its control, including but not limited to acts or omissions by AGAINST THIRD PARTY INTELLECTUAL PROPERTY flP) 
Customer or its employees, agents or contractors, Acte of God, war, INFRINGEMENTS (INCLUDING PATENT, COPYRIGHT AND 
terrorism, civil commotion, acts or omissions of government OTHER REGISTERED OR UNREGISTERED THIRD PARTY IP 
authorities, fire, theft, corrosion, flood, water damage, Bghfafag, RIGHTS). OR DEFECTS, WHETHER HIDDEN OR APPARENT, 
freeze-ups, computer viruses, program or system hackers, strikes, AND EXPRESS OR IMPLIED WARRANTIES WITH RESPECT T6 
lockouts, differences with workmen, riots, explosions, quarantine COMPLIANCE OF THE EQUIPMENT AND DELIVERABLES WITH
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SIEMENS Industry
GENERAL TERMS AND CONDITIONS

(Solutions)

THE REQUIREMENTS OF ANY LAW REGULATION, immediately if ft discovers or suspects the presence of any 
SPECIFICATION OR CONTRACT RELATIVE THERETO, WHICH Hazardous MateriaL All Work has been priced and agreed to by 
ARE HEREBY EXPRESSLY DISCLAIMED. SIEMENS MAKES NO Siemens in reliance on Customer's representations as set forth, in 
WARRANTY, EXPRESS OR IMPLIED, THAT ANY EQUIPMENT Shis Section 8.1. The presence of Hazardous Materials constitutes a 
PROVIDED HEREUNDER WILL PREVENT ANY LOSS, OR WILL change in the Proposed Solution equivalent to a change order 
IN ALL CASES PROVIDE THE PROTECTION FOR WHICH IT IS whose terms must be agreed to by Siemens before its obligations 
INSTALLED OR INTENDED. The limited express warranties and hereuntferwifl confhue.
representation set forth in this Agreement may only be modified or 8.2 Customer shall be solely responsible for testmg, abating, 
supplemented m a writing signed by a duly authorized signatory of encapsulating, removing, remedying orneutraMng such Hazardous
Siemens.
7,4 Siemens shafl maintain tie following insurance while performing 
the Work:

Statutory
$1,000,000 each acrident 
$1.000,OKI per occurrence and 
$5,000,000 fo the aggregate

Workers' Compensation 
Employers' LiabSity 
Commercial General 
Liability

Materials, am/ for the costs thereof Even If an appropriate change 
order has been entered into pursuant to Section 6.1 above, 
Siemens wS continue to have tee right to stop the Work unitJ tee job 
site is tee tom Hazardous Materials, in such event, Siemens wilt 
receive an equitable extension of time to complete its Work, and 
compensation for delays caused by Hazardous Materials 
remediation. In no event shall Semens be required or construed to

Automobile Liabirty $11000,’000 per occurrencefatpegate fake titie, ownership or responsibility for such 09 or Hazardous
7.5 Risk of toss of materials and Equipment furnished by Semens Materials. Customer shall any required waste manifests in 
shall pa® to Customer upon delivery to Customer's premises, and conformance with a!1 government regulations, lisfog Customer as the 
Customer shall be responsible for protecting and insuring teem generator of tee waste.
against theft and damme. 8.3 Customer warrants that, prior to the execution of the Agreement,
7.6 WITH RESPECT TO ANY LIABILITY (WARRANTY OR ft has notified Siemens in wring of any and si! Hazardous Materials 
OTHERWISE) THAT SIEMENS MAY HAVE UNDER THIS present potentially present or likely to become present at 
AGREEMENT, IN NO EVENT SHALL SIEMENS BE LIABLE Customer's locations and has provided a copy of any jobsite safely 
(INCLUDING WITHOUT LIMITATION, UNDO* ANY THEORYjN policies, including but not limffed to lock-out and tag procedures,

laboratory procedures, chemical hygiene plan, material safety data 
sheets or other items covered or required to be disclosed or 

DAMAGES (INCLUDING WITHOUT maintained by federal, state, or local laws, regulations or 
PROFITS AND/OR LOST BUSINESS ordnances.

8.4 for separate consideration of $10 and other good and valuable 
consideration, tee receipt and adequacy of which are hereby

TORTS) FOR ANY LOSS OF USE^ RP/ENUE, ANTICIPATED 
PROFITS OR SPECIAL. INDIRECT, INCIDENTAL OR
CONSEQUENTIAL -------- ----------
LIMITATION LOST 
OPPORTUNITIES) ARISING OUT OF OR IN CONNECTION WITH 
THIS AGREEMENT OR THE WORK WHETHER ARISENG IN
WARRANTY, TORT, CONTRACT . STRICT LIABILITY, OR ANY acknowledge, Customer shall Indemnify, defend and hold Siemens 
OTHER THEORY OF LIABILITY, WHETHER, FOR WARRANTY, harmless from and against any damages, losses, costs, liabilities or 
LATE OR NON-DELIVERY OF ANY WORK, AND WHETHER expenses (including attorneys’ fees) arising out of any Oil or 
SIEMENS HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH Hazardous Materials or from Customer's breach of, or (afore to 
DAMAGES. Semens reserves the right to control tire defense and perform its obligations under, Sections 8.1,8.2 or 8.3. 
settlement of any claim for which Siemens has an obligation to Article 9: Import/Export Indemnity
indemnify hereunder. 9.1 Customer acknowledges that Siemens is reqiired to comply
7.7 It is understood and agreed by and between the parties teat with applicable export laws and regulations relating to the sale, 
Siemens is not an insurer and this Agreement is not intended to be exportation, transfer, assignment, disposal and usage of the Work 
an insurance policy or a substitute tor an insurance policy. Pricing or Equipment or services provided under the Contract, including 
for the Work is based solely upon the value of tee Work provided any export license requirements. Customer agrees teat such 
hereunder, mid are unrelated to tire value of Customer's property Work or Equipment or Software shal not at any time directly or 
or the property of others on Customer's premises. Accordingly, indirectly be used, exported, sold, transferred, assigned or 
Siemens’ aggregate liability lor any and all claims, loss® or otherwise disposed of in a manner which wii result in non
expenses (including attorneys fees) arising out of this Agreement, compliance with such applicable export laws and regulations. It 
or out of any Work or goods furnished under this Agreement, shall be a condition of tee continuing performance by Siemens of 
whether based in contract, negligence, strict fiabity, agency, its obligations hereunder that compliance with such export Jaws 
warranty, trespass, indemnity or any other theory of llabBity, shall and regulations be maintained at al times. CUSTOMER AGREES 
be limited to tee lesser of $1,000,000 or the total compensation TO INDEMNIFY AND HOLD SIEMENS HARMLESS FROM ANY 
received by Siemens from Customer unde? this Agreement; AND All. COSTS, LIABILITIES, PENALTIES, SANCTIONS AND 

EXCEPT FOR SUCH CLAIMS, LOSSES OR EXPENSES FINES RELATED TO NON-COMPLIANCE WITH APPLICABLE 
ARISING FROM, OR CAUSED BY, THE FAILURE OF A EXPORT LAWS AND REGULATIONS.
SIEMENS INSTALLED FLS SYSTEM TO OPERATE PROPERLY. Article 10: Small Business Concern
IN SUCH EVENT, CUSTOMER'S SOLE REMEDY FOR A SIEMENS shafl adhere to FAR 52.219-8 regarding tee "Utilization 
DEFECTIVE NON-CONFORMING FLS SYSTEM PROVIDED of Small Business Concerns", as part of its Commercial Small 
HEREUNDER SHALL BE IN ACCORDANCE WITH THE Business Subcontracting Agreement with the federal government. 
WARRANTY TERMS CONTAINED HEREIN. SIEMENS’ poficy is to offer small business concerns, including
7.8 The parties acknowledge teat the price which Siemens has small disadvantaged businesses, women owned small-
agreed to perform its Work and obligations under this Agreement is businesses, HUBZone small businesses, veteran owned small 
calculated based upon the foregoing limitations of Babilrfy, and teat businesses and service disabled veteran owned small businesses, 
Semens has expressly relied on, aid would not have entered into tee "maximum practical opportunity" to participate in performing 
tots Agreement but for such limitations of liability. contracts let by any commercial entity, local government or federal
Article 8: Hazardous Materials Provisions agency, including subcontracts for subsystems, assembles,
8.1 The Work does not indude directly or indiedly performing or components, and related services for major systems.
arranging for the detection, monitoring, handling, storage, removal, 
transportation, disposal or treatment of Oil or Hazardous Materials.
Except as disclosed pursuant to Section 8.3, Customer represents 
teat there is no asbestos or any other hazardous or toxic materials, 
as defined in the Comprehensive Environmental Response,
Compensation and Liability Ad of 1930, as amended, the 
regulations promulgated thereunder, and other applicable federal, 
state or local law ("Hazardous Materials'"), present at Customer's 
locations where Work is performed. Siemens will notify Customer

Siemens Industry, Inc.. Building Technologies Division Solutions (v.5M5)

Siemens Industry, Inc. Building Technologies Division 
119-6 Hamilton Park Dr 
Tallahassee, FL 32304

Phone (850)504-0344 
Fax (850) 504-0343 
www.sbt.siemens.com

Capitol_Pepper C01 proposal.docx Page 6 of 6
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Major Construction Projects 
CM Contingency Modification request

Owner Project Number: 

Modification Request 

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

THREE (3)____________________

9/10/2019_____________________

Senate Renovations 20th Floor & Pepper Bldg 

Hicks Nation Architects_______

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Change

1 4 th & 5th Restroom Renovations - Tile & Flooring Cost Carpet One $ (12,078 00)

2 4th & 5th Restroom Renovations - Gypsum Board cost Specialty Contractors $ (3,280 00)

3 4th & 5th Restroom Renovations - Casework Cost Andy's Cabients $ (3,365.00)

4 Majority Office Counter installation Corry Cabinets $ (4,066.00)

5 Majority Office electrical outlet installation Lewis & Thompson Electric $ (1,850 00)

6 AS I #3 HVAC cost Keith Lawson
$ (30,361.00)

7 ASI #3 Electrical cost Lewis & Thompson Electric
$ (3,200,00)

8 ASI #4C Electrical cost associated with President's office & 5th Floor Restroom remodel Lewis & Thompson Electric
$ (10,150.00)

9 ASI #4C Plumbing cost associated with President’s office & 5th Floor Restroom remodel Paul & Sons Plumbing
$ (7,248.00)

10

Contingency 
Previous Changes: 

Adjustment This Change: 
Current Contingency Balance:

Total Change This Request:

$ 173,544.00
$___________________(7,626.00)
$__________________(75,598.00)-
$ 90,320.00

L
(75,598.00)

-4-

Is this change a change to the original scope of the Project?

Brian Marfionn^t, Allstate Constructiopfjpc.

John Nation, Hicks Nation Architects

Reynold Meyer, Ptorida Senate

YES



Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION

Company: Allstate Construction

Phone: __________________

Fax:

Date: August 28,2019

Job: DMS Senate RR's

Attention: Brian Marconnet
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Brian Marconnet

From:
Sent:
To:
Subject:

Joel <joeld@andyscabinets.com>
Tuesday, September 03, 2019 3:15 PM 
Brian Marconnet
RE: Senate Renovations - Restroom Remodel

Brian,
To add the two wall hung vanity cabinets and the open shelving on the East wall of Bathroom 400 comes to an ADD of $ 
3,365.00.

Thank you,

Joel DeVolentine 
Phone: 850-562-3536 
Fax: 850-562-4875 
www.andvscabinets.com

From: Brian Marconnet [mailto:bmarconnet@allstateconstruction.com]
Sent: Friday, August 23, 2019 11:07 AM
To: Bruce Crowder <bruce@carpetonetallahassee.com>; Walter C. Clark <whclark@specialtytlh.com>; Leon Richards 
<clrichardspainting@yahoo.com>; Gerald Richards <estimating,clrichardspainting@yahoo.com>; Paul Osterbye 
(posterbye@yahoo.com) <posterbye@yahoo.com>; Mike Dodson <mike@lewisthompsonelectric.com>; Newton Clark 
<newton@keithlawson.com>; Paul Chavis <paul@pfp-llc.com>; Joel <joeld@andyscabinets.com>
Subject: Senate Renovations - Restroom Remodel

Gentlemen,
Attached are plans for two restrooms on the 4th & 5th of the Capitol Bldg that the Senate has requested we price up and 
complete under our contract for the 20th Floor project. Please review the plans and provide pricing for your scope of 
work. If you have any questions about the plans please let me know.
Please submit pricing back to me by Wednesday, August 28th.
The scheduled time for this work to be completed is between September 23rd & October 11th.

Thanks,

Brian Marconnet
Allstate Construction, Inc.
P. 850.514.1004 
C. 850.528.2697

i

mailto:joeld@andyscabinets.com
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mailto:clrichardspainting@yahoo.com
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mailto:mike@lewisthompsonelectric.com
mailto:newton@keithlawson.com
mailto:paul@pfp-llc.com
mailto:joeld@andyscabinets.com


CORRY CABINET CO.
Architectural Millwork * Commercial Casework 

Bank S Retail Fixtures

Jeremy Boynton
Estimstor/Dreftsman 

Phone: (850) 539-6455
Fax: (850) 539-8821 811 N. Main St

. Mobile: (850) 508-8281 Havana, FI 32333
Jeremy@corrycabinets.com PROPOSAL

Date: 8/1/2019
C/O: Allstate Construction, Inc.
Project: Senate Office Building-New Bar Counter

All quotation and agreements contingent upon fires, strikes, priorities, and other causes beyond our control.

Dear Brian,

We propose to furnish and install in accordance to the plans and specifications attached, as 
listed, subject to conditions shown below. Specification Section # 064000 & 066500 
We acknowledge 0 addenda.

Base Price $3,516,00

Alternates}
$
$

1 $
$

Included: Plastic Laminate Angled Supports with 3cm Cambria "Berkeley" Top, Overall
Bar Counter size is 108" long x 25" deep x 42" High-See Attached Corresponding Drawings 
Exclusions: Anything Not Listed Above

Terms and Conditions:
1. Proposal good for 30 days.
2. If this contract is not installed by us, we are to be considered material suppliers and must be paid in full in 30 days, 

No retainage allowed,
3. Carrying charges will be billed at 1 14 % per month,
4. Liquidated damages will not be allowed,
5. Work in progress cannot be changed without a written change order.
6. No backcharges will be allowed without our written consent.
7. Clerical errors subject to correction.
8. Required delivery dates shall be given to us in writing. Should job be unable to take delivery at scheduled time, we 

shall be entitled to payment for such materials upon presentation of proper certification and insurance.

Accepted
By____
Title __

mailto:Jeremy@corrycabinets.com


Brian Marconnet

From:
Sent:
To:
Subject:
Attachments:

Jeremy Boynton <jeremy@corrycabinets.com> 
Friday, August 16, 2019 9:23 AM
Brian Marconnet
RE: Senate Office Building - Bar Height Counter 
Senate New Bar Counter-Revised Drawings.pdf

Brain,

Attached is the revised drawing illustrating the in-Wall Supports. Please add $550.00 for installation of in-wall 
studs/blocking & the supports. The cost of the supports are covered as they are the same price as the plam legs I have 
figured.

FYI-Pending what the interior of the wall looks like and the existing stud locations, I may have to add independent PT 2x4 
studs where the brackets will be located. If the existing studs are in the correct place (more than likely they are not) we 
will reinforce them with PT 2x4. Either way the added cost above will cover it.

Let me know if you need anything else.

Sincerely,

Jeremy Boynton
Estimator/Project Manager/Draftsman 
Corry Cabinet Company, Inc.
811 N. Mains St.
Havana, FI 32333
(Ph) 850-539-6455 ext:4
(Fx) 850-539-8821
(Cell) 850-508-8281
Email: ieremv(5)corrvcabinets.com

From: Brian Marconnet <bmarconnet@allstateconstruction.com>
Sent: Thursday, August 15, 2019 1:36 PM
To: Jeremy Boynton <jeremy@corrycabinets.com>
Subject: RE: Senate Office Building - Bar Height Counter

Jeremy,
Can you revise your shop drawings to show the in-wall supports you list below? Please show where and what type of 
blocking we will need to install for you on the shop drawings as well.

What is the lead time on everything?

Thanks,
Brian

From: Jeremy Boynton fmailto:ieremv(5)corrvcabinets.coml 
Sent: Wednesday, August 07, 2019 7:16 AM

1
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Lewis & Thompson Electric, Inc.
Commercial and Industrial Contractors

August 22, 2019

Mr. Brian Marconnet 

Allstate Construction Inc.

5718 Tower Road 

Tallahassee, FL 32303

PROPOSAL

RE: Senate Breakroom Outlets

We will supply labor, materials, and supervision to add conduit, wire and boxes to add new 
outlets, in existing sheetrock walls, in the Senate breakroom. These will be connected to existing 
breakroom circuits.

Proposed price: $1850.00

Sincerely,

Lewis St Thompson Electric, Inc.

Mike Dodson

"Quality Installations Create Their Own Demand"

2906 Plant Street-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

State License Number: EC0001717



t RFCO
\Request for Change OrderKeith Lawson Company, Inc.

Post Office Box 37309 
Tallahassee, FL 32315 
(850) 562-2600 / FAX (850) 562-3795 
www. keithlawson. com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax
Em<

Date 8/19/19 
RFCO # 4

Job Capitol 20th Floor 
KLC Job # #51910 

RFCO Amount $ $_________30,361

VIA EMAIL

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE ORDERED 
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Explanation

AS I # 03 HVAC CHANGES Electrical by others (NOTE: ALL CONTROLS EXCLUDED)
ALL EQUIPMENT WILL TAKE 3-5 WEEKS SHIP FROM APPROVAL

JOB EQUIPMENT AND MATERIAL
1 Equipment / Material
2 Expendable Materials 3%
3 Subtotal
4 Sales Tax 7.5% County
5 Warranty 2.5%
6 Freight / Delivery Charges
7 Material Return / Cancellation Costs 0.0%
8 Subtotal - Equipment / Material

JOB LABOR
9 Productive Labor | 197.75 ] MH@ $ 30

10 Travel Hours 0 MH @ $ 30
11 Subtotal
12 PT a I On Labor 40%
13 Subsistence a Lodging 0 days $ 10.50
14 Travel Mileage Expense 0 miles $ 0.20
15 Subtotal - Productive Labor Cost

SUBCONTRACTORS
16 Insulation
17 Sheet Metal
18 Controls CONTROLS BY OTHERS
19 T & Balancing
20 Subtotal - Subcontractors

per day 
per mi

| $ 10,419 |

$ 313

$ 10,732
$ 805
$ 268
$ 150
$ -
$ 11,955

$ 5,933
$ -
$ 5,933
$ 2,373
$ -
$ -
$ 8,306

$ 1,374
$ -
$ -
$ 750
$ 2,124



OTHER JOB COST
21 Preparing RFCO 1 hrs $ 50 per hr $ 50
22 Purchasing Material for RFCO 1 hrs $ 50 per hr $ 50
23 Coordination Drawings for RFCO 0 hrs $ 50 per hr $ -
24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50
25
26
27

Subtotal
PT & I On Labor
Subtotal - Other Job Cost

40%
$
$
$

150
60

210
INDIRECT JOB COST
28 Supervision Ration 4/1
29 Job Clerical Ratio» 4/1
30 Travel Hours
31 Subtotal
32 PT & I on Labor
33 Truck Expense
34 Truck Gas Expense
35 Other Gas Expense
36 Jobsite Office Space
37 Jobsite Van Storage
38 Jobsite Phone/Utilities Expense
39 Jobsite Supplies
40 Jobsite Water & Ice Expense
41 Equipment Rental / Gas & Oil
42 Tool Replacement
43 Safety Supplies
44 Subtotal - Indirect Job Cost

JOB MARK UP
45 Total Direct Job Cost $ 25,978
46 Office Overhead 7.5% 2,106
47 Subtotal 28,084
48 Profit 7,5% 2,277
49 Total Cost & Profit Before Other Cost 30,361
50 Special Insurance / Other Charges $
51 Bonds (Performance & Payment) 0.0% $ -
52 Total Price of Change Proposal I 30,3611

* Extension of time required is I 15 I days.

* This proposal is for acceptance within 10 days and is subject to escalation thereafter or subject 
to voidance.

* This change proposal covers only the direct cost associated with the change order work described above. 
We reserve the right to assess the impact of this change order at a later date and to submit these costs as 
they become known.

SUBMITTED BY NEWTON CLARK ________ Date 8/19/19

49

days
days
hours

days
days
days
days
days
days
days
days

$ 300
$ -

$ -

40%
$ 20
$ -

$ -

$ 5
$ 5
$ 10
$ 10
$ 5

5% of Productive Labor

per day 
per day 
per hour

per day 
per day 
per day 
per day 
per day 
per day 
per day 
per day

3%

$ 1,854
$ -

$ -
$ 1,854
$ 742
$ 124
$ -
$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ 415
$ 249
$ 3,384

APPROVED BY Date



REQUEST FOR CHANGE ORDER - BREAKDOWN WORKSHEET
JOB NAME Capitol20th Floor___________________________________ JOB# #51910

PREPARED BY NEWTON CLARK DATE 8/19/19

MATERIALS
quantit/ UNIT PRICE

MATERIAL

EXTENSION

PHCC

LABOR HRS

LABOR

EXTENSION

REMOVE DUCTWORK 1 $ - $ - 4.00 4.00

V LINED DUCTWORK FOR FAN a UNIT 1 $ 340.00 $ 340 114.00 114.00

SPIRAL EXHAUST DUCTWORK 1 $ 325.00 $ 325 16.00 16.00

EXHAUST FAN 1 $ 1,135.00 $ 1,135 7.00 7.00

$ - 0.00 0.00

HEBERT UNIT 1 $ 6,909.06 $ 6,909 8.00 8.00

NOTICE CONDENSER FAN MODEL ID DIFFERENT 1 $ - 1.50 1.50

VOLTAGE TO CONDENSATE PUMP 208/230 1 $ • 2.00 2.00

4” PLEATED FILTERS 2 $ 25.00 $ 50 1.00 2.00

HANGING MATERIAL FOR LIEBERT 1 $ 75.00 $ 75 2.50 2.50

STARTUP PER VISIT 1 $ 950.00 $ 950 8.00 8.00

$ - 0.00 0.00

2X2 LAY IN CEILING GRILLE W/FLEX 1 $ 65.00 $ 65 3.75 3.75

CONDENSATE PIPING 1 $ 570.00 $ 570 29.00 29.00

$ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

s - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ - 0.00 0.00

$ - s • 0.00 0.00

$ - $ - 0.00 0.00

$ - $ - 0.00 0.00

MATERIAL a LABOR TOTALS 13 - $ 10,419 196.75 197.75

EQUIPMENT RENTAL / GAS a OIL ________________ COST
BACKHOE days $ 200 per day
TRACKHOE days $ 200 per day
MINI EXCAVATOR days $ 200 per day

days $ 200 per day
days $ 200 per day
days $ 200 per day
days $ 200 per day

Sales Tax 7.5%
$



Architect’s Supplemental Instruction 3C
Office Suite Renovations HNA: 1810
Twentieth Floor Capitol
Florida Senate
Tallahassee, Florida
Date of Issuance: August 7, 2019

Hicks Nation Architects, inc.
1382 Timbedane Road, Suite C 
Tallahassee, Florida 32312 
P/850.893.1130 - F/850.893.1132 
License Number: AA C001403

Allstate Construction, inc.
5718 Tower Road 

Tallahassee, FL 32303 
(P) 850-514-1004 (F) 850-514-1106

The work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract 
Documents without change in the Contract Sum or Time. Proceeding with the Work in accordance with these instructions indicates your 
acknowledgment that there will be no charge in Contract Sum or Contract Time.

Should Trade Contractor responsible for this work interpret these instructions as an increase or decrease in scope of work, then submit a 
detailed itemized proposal identifying the cost associated with the work. The proposal shall itemize labor and material, unit costs and 
extension of costs.

Supplemental Drawings issued in support of Ihis supplemental instruction shall modify only the conditions described in this instruction.

MODIFY THE DRAWINGS AS FOLLOWS:

1. Install Lieberf Mini-Matez A/C unit from metal deck above for the cooling of Control 
room 119. See the attached structural drawing for the anchorage.

2. B)n Dwg. No. fil2.1, make the following changes:
A. Add AC-1 to the plan above Office 113.
B. Add %” condensate drain from AC-1 to Janitor’s sink.
C. Remove existing exhaust fan and install new exhaust fan connected to existing 
duct. Speed adjustable from controller located in Electrical Room.

3. On Dwg. No. E2.1, make the following changes:
A. Add AC-1, EF-1, and associated circuits.
B. Add work notes.

4. On Dwg. No. E3.1:
A. Update Panel Schedules

Attach&ients: Structural Dwg., Dwg. No’s. §12.1,

Issued by:
John W. Nation, AIA

xc: Reynold Meyer, Gene Nicoloso, Craig Allen, & Brian Marconnet

Page 1 of 1 (
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Aug 15, 2019
Newton Clark
Keith Lawson Company
Project: Capitol Building 20th Floor
Quote: Q02995877

Every effort has been taken to ensure the accuracy of this quote. However, in the event that 
there was an oversight in our review of the required specifications that would change the items 
listed within this quote or significantly increase the cost, we do reserve the right to make the 

necessary corrections along with adding any cost increases.

We are pleased to provide our quotation for the following Liebert Mini-Mate2 system for your 
consideration on this project

Tag# AC-1
One (1) 1 Ton Liebert Mini-Mate2 Precision Cooling System Model MMD12A-PJE7N

• Unit configured for input voltage of 208/230 Volts, 1 Phase, 60 Hz.
• Self-contained air-cooled system with evaporator coil, compressor, filter drier, thermal expansion 

valve, R-407C refrigerant unit charge, high head pressure switch, hot gas bypass, two-speed 
blower assembly, and microprocessor control with audible and visual alarms

• Scroll Compressor
• Hot Gas Bypass
• Electric Reheat
• Canister Humidifier with a capacity of 2.5 Ibs/hr (1.14 kg/hr)
• Remote Humidifier Contact
• Non-Locking Disconnect Switch
• Filter Clog Indicator
• High Temperature Sensor

One (1) Liebert Model MM2CF-P00 Condensing Fan(s)
• Field-Installed Fan Speed-Controlled Condenser Fan 208/230 Volts.

Ship-Loose Accessories
• One (1) Duct Kit(s) with MERV 8 Filter & Filter Box
• One (1) Spare MERV 8 Filter for Duct with Filter Kit
• One (1) 208/230 Volt Condensate Pump(s)

Services Included:
• Warranty Inspection Included
• 1st Year Limited Labor Warranty Included
• 2nd Through 5th Year Compressor Warranty Included

8/19/2019 Vertiv-Proprietary Page 1 of 7



Terms & Conditions:
- Quotation Valid for 30 days
- Price does not include tax
- Terms are Net 30 Days, subject to manufacturer’s approval
- INFORMATION TO BUYER: This order between the Buyer and Seller Is limited to Seller’s Terms 
and Conditions located at http://termsconditions.vertivco.com/ unless a formal agreement governing 
this Purchase Order/transaction has been executed by the parties, in which case the Terms and 
Conditions of the signed agreement shall govern. Seller hereby objects to all Buyer’s terms and 
conditions received by Seller and/or issued by Buyer.
- Taxes. Any current or future tax, duty, tariff or governmental charge (or increase in same) 
affecting Seller’s costs of production, sale, services or delivery or shipment of Goods Parts, 
and/or Software, or which Seller is otherwise required to pay or collect in connection with the 
sale, purchase, delivery, performance, storage, processing, use or consumption of Goods, Parts, 
and/or Software, shall be for Buyer’s account and shall be added to the price or billed to Buyer 
separately, at Seller’s election.
- Please address Purchase Orders to:

Vertiv Corporation c/o Conditioned Air & Power, Inc.
1050 Dearborn Drive 
Columbus, OH 43085

Total Price Including Freight but NOT TAX USD $6,909.06

Notes:
1. The model number for the condenser fan is MM2CF-P00 not DME037E. (Schedule M2-1)
2. The condensate pump voltage is 208/230, not 120. (Schedule M2-1)
3. Air filters are 4-inch pleated, not washable. (Schedule M2-1) * •

Daniel Barkas
Account Representative

Freight:
P/ease read the following freight terms carefully and advise vour salesperson if vou would like to
arrange for freight terms other than the Liebert Freight Standard of FOB-ORIGIN.
• FOB-Origin Freight: Please inspect ail Liebert shipments, at time of delivery. In the event of damage 

in transit, customer must notify shipper and Conditioned Air and Power immediately. FOB-Factory 
freight requires the customer to arrange for inspection of damage and provide PO for 
repair/replacement and shipment of replacement equipment Customer files claim (if necessary) with 
freight company for reimbursement Damage claims for equipment that has been moved from the 
point of original delivery or damage claims that are not made immediately to the trucker and on the 
trucker’s bill of lading at time of delivery will not be honored.

• FOB-Destination is available by request only Additional costs apply
• Dedicated truck next business day delivery is available by request only Additional costs apply.
• Delivery by truck with lift gate is available at additional cost and must be arranged in advance.
• Liebert does not deliver any equipment via open bed trucks/ trailers. Arrangements for open bed 

deliveries should be made with the customer’s rigging company or via local transportation from 
delivery point.

• Inside Delivery is available by request only: Additional costs apply.
• Once the shipment has left the Liebert manufacturing facility, the customer is solely responsible for 

making delivery address/contact info changes directly with the freight company All reconsignment 
fees for these changes (post shipment) from Liebert are the responsibility of the customer and are 
payable directly to the freight company.

http://termsconditions.vertivco.com/


Newton Clark

Subject: FW: QUOTE: Capitol 20th floor
Attachments: CAPITOL 20TH FLR - Submittal.pdf

From: Paul Atkins rmailto:paul@afrtechfl.com1 
Sent: Wednesday, August 14, 2019 11:00 AM 
To: Newton Clark
Subject: QUOTE: Capitol 20th floor 

SEE ATTACHED

$1,135.00 + TAX- ALLOW 3 WEEKS DELIVERED

PAUL ATKINS

AIRTECH OF PENSACOLA

850-433-6443

From: Newton Clark <newton@keithlawson.com>
Sent: Wednesday, August 14,201910:49 AM 
To: Daul@airtechfl.com 
Subject: Capitol 20th floor

Can you give me a quote for the exhaust fan and accessories for attached project.

Newton Clark, Div. Manager 
Keith Lawson Company, Inc.
Plumbing & Mechanical Contractors 
Proudly Serving the Southeast Since 1980 
Tallahassee Main Office 
PO Box 37309 I Tallahassee, FL 32315 
4557 Capital Circle NW I Tallahassee, FL 32303
0 (850) 558-2629 • C (850) 258-1548 • O (850) 562-2600 • F (850) 562-3795 
newton@keithlawson.com

Panama City Satellite Office
2630 Twilight Drive I Panama City, FL 32405
O (850) 257-5195 • F (850) 257-5346

Georgia / Alabama Satellite Office
3015 Lakewood Drive I Phenix City, At 36867
O (706) 940-0290 • F (706) 940-0292
Notice: This message is confidential, intended for the named recipient!*) and may contain information that is (i) proprietary to the sender and/or (II) privileged, 
confidential and/or otherwise exempt from disclosure under applicable Florida Statutes and federal law. Receipt by anyone other than the named recipient(s) is not 
a waiver of any applicable privilege. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all copies of the original message. 
Thank you in advance for your compliance with this notice.
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JOB QUOTATION

$ D
M^OTHOtL
INSULATION flue.

v> II

P.O. Box 38563 
Tallahassee, FL 32315 
Phone: (850) 504-1100 
Fax: (850) 504-1700

Date:
G/zc/s 9
/ '

Re:

2a

Alt. Alt. Alt. Alt.

PLUMBING INSULATION $

HVAC INSULATION

jr

Unless otherwise noted, all items are excluded REMARKS:

(1) Fire Stopping dartaerKAre: 3/# " % J "

(2) Metal Saddles 'Pr/-rsrr<0p <>

(3) Painting 1 2,2 ' X. 7&■& 'T&SAnlbJ- i0 !i A*4sr,<.

(4) Asbestos Removal

(5) Lead Removal

(6) Bond (available on Request)

(7) Lavatory Kits

(8) Heat Tracing

(9) Duct 8r Plenum Liner

(10)

THANK YOU - WE APPRECIATE YOUR BUSINESS!
COPY: SIGN:



, % JOB 78 081919: NRC- CAPITOL 20T...
1. Section Breakout Report 

(Company Name) PRINTED 8/19/2019 2:45:02 PM
ESTIMATE1 081919: NRC- CAPITOL 20T... (Company Address 1) MATERIAL Primary
DATA SET 1 COMM SMACNA 09/2018 (Company Address 2) LABOR Primary

NOTES

(Company Address 3)
(Company Phone) / (Company Fax) 

newton@keithlawson.com

Item Weight Area

Category Size item Desc Qty UOM WgtExt Ar. Ext

Rectangular Joints 24 Ga. Fiat Drive Rectangular Joint Component 30.00 1 0.00 0.00

Rectangular Joints 1"26Ga Standing Slip Rectangular Joint Component 15.75 ' 0.00 0.00

Rectangular Joints 1 "22Ga Standing Slip Rectangular Joint Component 11.00 1 0.00 0.00

Round Joints 10" Beaded Slv 26 ga 4.00 ea 0.00 0.00

TAPE & SEALANTS Unsized 1" Brush Sealant Joint 67.09 ' 0.00 0.00

TAPE & SEALANTS Unsized 1" Brush Sealant Seam 13.81 ' 0.00 0.00

TAPE & SEALANTS Unsized 1/4" Bead Sealant Seam 36.67 ' 0.00 0.00

TAPE & SEALANTS WDS Duct Sealer DUCT SEALER/GAL 0.14 gal 0.00 0.00

TAPE & SEALANTS WDS Duct Sealer DUCT SEALER/5 GAL PAIL 0.01 Pail 0.00 0.00

Reinforcement 1-1/2" x 1-1/2" Angle 1/8" Thick 2.17 ' 2.64 0.54

HANGERS 1" 20 Ga. Strap 8.67 ' 1.21 0.69

HANGERS 2" 20 Ga. Strap 6.57 ' 1.84 1.12

HANGERS 1/4" CONCRETE ANCHORS 8.00 ea 0.00 0.00

FLEX CONNECTOR 3" x 3" 24 Ga Black Excelon 15.08 ' 0.00 0.00

FAB MATERIAL 28 ga GALVANIZED 81.79 lbs 81.79 104.72

FAB MATERIAL 28 ga GALVANIZED 4.99 lbs 4.99 6.39

FAB MATERIAL 26 ga GALVANIZED 26.60 lbs 26.60 29.36

FAB MATERIAL 26 ga GALVANIZED 16.84 lbs 16.84 18.59

FAB MATERIAL 26 ga GALVANIZED 22.07 lbs 22.07 24.36

FAB MATERIAL 26 ga GALVANIZED 5.14 lbs 5.14 5.67

FAB MATERIAL 26 ga GALVANIZED 10.64 lbs 10.64 11.74

FAB MATERIAL 1" Insulation Liner 1 1/2# Density 45.33 sq ft 0.00 45.33

FAB MATERIAL 1" Insulation Liner 1 1/2# Density 28.00 sq ft 0.00 28.00

FAB MATERIAL 1" Insulation Liner 1 1/2# Density 9.57 sq ft 0.00 9.57

FAB MATERIAL 2" Air Foil Vane 8.58 ' 0.00 0.00

FAB MATERIAL 2" Vane Rail 2.83 ' 0.00 0.00

COMPONENTS 10#x 3/4" TEK Screws 53.12 ea 0.00 0.00

COMPONENTS 1/4” NUTS................. REG 24.00 ea 0.00 0.00

COMPONENTS 3/8" NUTS-------------- REG 6.00 ea 0.00 0.00

COMPONENTS 1/4" WASHERS-----------REG 16.00 ea 0.00 0.00

COMPONENTS r PINS & CLIPS 16.58 ea 0.00 0.00

COMPONENTS 1/4" ALLTHREAD 31.33 ' 0.00 0.00

COMPONENTS 3/8" ALL THREAD 8.67 ' 0.00 0.00

COMPONENTS CADDY CLAMP-STRAP HANGER ACCESSORIES 2.00 ea 0.00 0.00

COMPONENTS CADDY CLAMP-ALL THRE HANGER ACCESSORIES 2.00 ea 0.00 0.00

COMPONENTS .035 Mig Weld Galv 40.00 ' 0.00 0.00

COMPONENTS WIT Adhesive DUCT ADHESIVE/DRUM 0.01 Drum . 0.00 0.00

Grand Totals 173.76
286.081
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1. Section Breakout Report
„ JOB 78 081919: NRC-CAPITOL 20T... (Company Name) PRINTED 8/19/2019 2:35:29 PM
ESTIMATE 1 081919: NRC- CAPITOL 20T... (CompanyAddress 1) MATERIAL Primary
DATA SET 3 100 PERCENT PHCC 12.26.12 (Company Address 2) LABOR Primary

(Company Address 3)
(Company Phone) / (Company Fax) 

newton@keithlawson.com
NOTES

Item Material Field Labor

Category Size Item Desc Qty UOM Mat Unit M... Mat Ext Fid Unit FI... Fid Ext

Section: Section 027: A/C COND - A/C CONDENSATE DRAIN

COPPER KLM-LEAD FREE 3/4" L-HARDTUBE 70.00 ' 2.00 1.... 210.00 0.0400 1... 4.2000

COPPER KLM-LEAD FREE 3/4" 90 ELBOW CxC 12.00 ea 1.20 1.... 21.60 0.4200 1... 7.5600

COPPER KLM-LEAD FREE 3/4" COUPLING 4.00 ea 0.81 1.... 4.86 0.4200 1.... 2.5200

COPPER KLM-LEAD FREE 3/4" JOINTS-SOLDER 31.00 ea Skip 1.... 0.00 Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized SOLDER LBS-LEAD FR... 1.00 lbs 19.00 1.... 28.50 Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized PRESTOLITE B tank (a... 1.00 ea 25.00 1.... 37.50 Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized FLUX-2 OZ. CAN 1.00 ea 12.00 1.... 18.0D Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized ABRASIVE CLOTH-25YD 1.00 ea 24.00 1.... 36.00 Skip 1..,. 0.0000

HANGERS & CLAMPS ETC 3/4" #260 ADJ. CLEVIS HNG. 14.00 ea 3.30 1.... 69.30 0.5000 1.... 10.5000

HANGERS & CLAMPS ETC 3/8" #146 ALL THREAD ROD 56.00 ' 0.10 1.... 8.40 Skip 1... 0.0000

HANGERS & CLAMPS ETC 3/8" #94 1-1/4" JAW TOP BE... 14.00 ea 2.29 1.... 48.09 0.2000 1.... 4.2000

HANGER-R.CLAMP-ETC. 3/8" FIG.165H-HEX NUTS 42.00 ea 0.75 1.... 47.25 Skip 1.... 0.0000

HANGER-R.CLAMP-ETC. 3/8" FIG.103-WASHER—FLA... 42.00 ea 0.64 1.... 40.32 Skip 1.... 0.0000

Subtotals for Section : Section 027: A/C COND - A/C CONDENSATE DRAIN 569.82 28.98001

Grand Totals 569.82 28.98001

i

i
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■ /
Lewis & Thompson Electric, Inc

Commercial and Industrial Contractors

August 22, 2019

Mr. Brian Marconnet 

Allstate Construction Inc. 

5718 Tower Road 

Tallahassee, FL 32303

RE: Capitol 20 ASI #3

We will supply labor, materials, and supervision to add conduit, wire and breakers for one 
additional 120 volt circuit and one 208 volt circuit for an exhaust fan and a Liebert A/C unit per 
ASI #3 of the Capitol 20th Floor Renovations.

Proposed price: $3200.00

Sincerely,

Lewis & Thompson Electric, Inc.

Mike Dodson

“Quality Installations Create Their Own Demand"

2906 Plant Street-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

PROPOSAL

State License Number: EC0001717



Lewis & Thompson Electric, Inc.
Commercial and industrial Contractors

September 5, 2019

Mr. Brian Marconnet

Allstate Construction Inc.

5718 Tower Road 

Tallahassee, FL 32303

PROPOSAL

RE: Senate Restroom Remodel 4th & 5th Floors

We will supply labor, materials, light fixtures and supervision to complete the demolition and 
new work to renovate the 4th and 5th floor restroom in the Senate Office, per plans dated 

8/12/19.

Proposed price: $10,150.00

Sincerely,

Lewis & Thompson Electric, Inc.

Mike Dodson

“Quality Installations Create Their Own Demand"

2906 Plant Street-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

State License Number: EC0001717



Is Your Toilet Running?Paul & Son Plumbing, LLC 

P. O. Box 16342 

Tallahassee, FL 32317 

(850)942-5988 

losterbye@yahoo.com

Estimate ESTIMATE# 1810

DATE 09/11/2019

ADDRESS

Allstate Construction, Inc. 

5718 Tower Road 

Tallahassee, FL 32303

SHIP TO

Additional Plumbing 4th & 

5th Floors Capitol 

20th Floor Capitol & Pepper 

Building

Tallahassee, FL

PLEASE DETACH TOP PORTION AND RETURN WITH YOUR PAYMENT.

DESCRIPTION QTY RATE AMOUNT

Material, labor, equipment & fuel as necessary to perform 7,248.00
additional plumbing on 4th & 5th floors of Capitol as per plans & 
specifications Page A2.2, A2.3, P2.2 sent 8/23/19 and page P2.2 
sent 9/4/19.

TOTAL $7,248.00

Accepted By Accepted Date

mailto:losterbye@yahoo.com


Major Construction Projects 
CM Contingency Modification Request

Owner Project Number: 

Modification Request 

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

TWO (2)____________________

8/7/2019__________________

Senate Renovations 20th Floor & Pepper Bldg 

Hicks Nation Architects_______

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Change

1 Additional Duct Insulation for added abated ductwork on 20th Floor. Keith Lawson
$ (5,154.00)

2 Relocate existing VAV box for installation of celing Keith Lawson
$ (748.00)

3 New Door Frame per ASI #2P for entrance door relocation Door Products
$ (220.00)

4 Additional abatement for wall outlets demolished in exterior walls of 20th Floor Cason Environmental
$ (1,500.00)

5

6

7

8

9

10

Total Change This Request: $ (7,622.00)
I___________________ I

Contingency $ 173,544.00
Previous Changes: _$_____________________(4.00)

Adjustment This Change:_$_________________(7,622.00)
Current Contingency Balance: $ 165,918.00

Is this change a change to the original^cope of the Project? __________YES

Brian M^connetTAIIstate Construction, Inc.

dCl UttL______
John Nation, Hicks Nation Architects



RFC O
|Request for Change OrderKeith Lawson Company, Inc.

Post Office Box 37309 

Tallahassee, FL 32315 

(850) 562-2600 / FAX (850) 562-3795 

www.keithlawson.com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax
Em;

Date______ 6/13/19
RFCO # 2

Job Capitol 20th Floor 
KLC Job# #51910 

RFCO Amount $ $___________5,154

VIA EMAIL

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE ORDERED 
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Explanation

Insulate supply ductwork from highlighted plan

JOB EQUIPMENT AND MATERIAL
1 Equipment / Material h - i

2 Expendable Materials 3% $

3 Subtotal $ -
4 Sales Tax 7.5% County $ -
5 Warranty 2.5% $ -

6 Freight / Delivery Charges $ -
7 Material Return / Cancellation Costs 0.0% $ -

8 Subtotal - Equipment / Material $ -

JOB LABOR
9 Productive Labor | 0.00 1 MH @ $ 30 $ -
10 Travel Hours 0 MH @ $ 30 $ -

11 Subtotal $ -
12 PTa I On Labor 40% $ -

13 Subsistence a Lodging 0 days $ 10.50 per day $ -
14 Travel Mileage Expense 0 miles $ 0.20 per mi $ -

15 Subtotal - Productive Labor Cost $ -

SUBCONTRACTORS
16 Insulation MATERIAL $ 1 ,839.00 LABOR $ 2,361.00 $ 4,200
17 Sheet Metal $ -
18 Controls $ -
19 T a Balancing $ -

20 Subtotal - Subcontractors $ 4,200

http://www.keithlawson.com


OTHER JOB COST
21 Preparing RFCO 1 hrs $ 50 per hr $ 50
22 Purchasing Material for RFCO 1 hrs $ 50 per hr $ 50
23 Coordination Drawings for RFCO 0 hrs $ 50 per hr $ •
24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50

25 Subtotal $ 150
26 PT a I On Labor 40% $ 60

27 Subtotal - Other Job Cost $ 210

INDIRECT JOB COST
28 Supervision Ratio» 4/1 0 days $ per day $

29 Job Clerical Ratio» 4/1 0 days $ per day $ -
30 Travel Hours 0 hours $ per hour $ -

31 Subtotal $ -
32 PT a I on Labor 40% $ -
33 Truck Expense 0 days $ 20 per day $ -
34 Truck Gas Expense 0 days $ per day $ -
35 Other Gas Expense 0 days $ per day $ -

36 Jobsite Office Space 1 0 days $ 5 per day $ -
37 Jobsite Van Storage

[ 0 days $ 5 per day $ -

38 Jobsite Phone/Utilities Expense days $ 10 per day $ -
39 Jobsite Supplies

\ 0
days $ 10 per day $ -

40 Jobsite Water a Ice Expense f 0 days $ 5 per day $ -
41 Equipment Rental / Gas a Oil $ -
42 Tool Replacement 5% of Productive Labor $ -
43 Safety Supplies 3% $ -

44 Subtotal - Indirect Job Cost $ -

JOB MARK UP
45 Total Direct Job Cost $ 4,410
46 Office Overhead 7.5% 358

47 Subtotal 4,768
48 Profit 7.5% 387

49 Total Cost a Profit Before Other Cost 5,154
50 Special Insurance / Other Charges $ -
51 Bonds (Performance a Payment) 0.0% $ -
52 Total Price of Change Proposal [ 5,154 |

* Extension of time required is llfc days.

* This proposal is for acceptance within 10 days and is subject to escalation thereafter or subject 
to voidance.

* This change proposal covers only the direct cost associated with the change order work described above. 
We reserve the right to assess the impact of this change order at a later date and to submit these costs as 
they become known.

SUBMITTED BY _________________ Date 6/13/19

APPROVED BY Date



JOB NAME

REQUEST FOR CHANGE ORDER - BREAKDOWN WORKSHEET

Capitol 20th Floor_____________________ _____________ __ JOB#

DATE

#51910

6/13/19r r\Lrnl\LU ul V

MATERIALS
QUANTITY UNIT PRICE

MATERIAL

EXTENSION

PHCC

LABOR HRS

LABOR

EXTENSION

$ $ 0.00 0.00

0 $ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

MATERIAL & LABOR TOTALS 0 $ 0.00 0.00

EQUIPMENT RENTAL / GAS & OIL
BACKHOE 
TRACKHOE 
MINI EXCAVATOR

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

$

Sales Tax 7.5%

$



RFCO
Keith Lawson Company, Inc 

Post Office Box 37309 

Tallahassee, FL 32315 

(850) 562-2600 / FAX (850) 562-3795 

www.keithlawson.com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax
Em«

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE ORDERED 
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Date
RFCO#'

6/20/19 VIA EMAIL

Job Capitol 20th Floor 
KLC Job# #51910 

RFCO Amount $ $ _______748

[Request for Change Order

Explanation

MOVE EXISTING VAV AND EXTEND ROUND DUCT

JOB EQUIPMENT AND MATERIAL
1 Equipment / Material
2 Expendable Materials

3 Subtotal
4 Sales Tax
5 Warranty
6 Freight / Delivery Charges
7 Material Return / Cancellation Costs
8 Subtotal - Equipment / Material

JOB LABOR
9 Productive Labor
10 Travel Hours

11 Subtotal
12 PT & I On Labor
13 Subsistence & Lodging
14 Travel Mileage Expense
15 Subtotal - Productive Labor Cost

SUBCONTRACTORS
16 Insulation
17 Sheet Metal
18 Controls
19 T & Balancing
20 Subtotal - Subcontractors

3%

7.5% County 
2.5%

0.0%

l 8.00 l MH @ 

0 MH @

0___ days
0 miles

fs 55 |

$ 2
$ 57
$ 4
$ 1
$ -

$ -

$ 62

$ 30 $ 240
$ 30 $ -

$ 240
40% $ 96

$ 10.50 per day $ -
$ 0.20 per mi $ -

$ 336

$ ■

$
$

$___ :
$ -

http://www.keithlawson.com


OTHER JOB COST
21 Preparing RFCO 1 hrs $ 50 per hr $ 50

22 Purchasing Material for RFCO 1 hrs $ 50 per hr $ 50

23 Coordination Drawings for RFCO 0 hrs $ 50 per hr $ -

24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50

25 Subtotal $ 150

26 PT a I On Labor 40% $ 60

27 Subtotal - Other Job Cost $ 210

INDIRECT JOB COST
28 Supervision Ratio>> 4/1 0 days $ per day $ -

29 Job Clerical Ratio > 4/1 0 days $ per day $ -

30 Travel Hours 2 hours $ per hour $ -

31 Subtotal $ -

32 PT a I on Labor 40% $ -

33 Truck Expense 0 days $ 20 per day $ 5

34 Truck Gas Expense 0 days $ per day $ -

35 Other Gas Expense 0 days $ per day $ -

36 Jobsite Office Space * 0 days $ 5 per day $ -

37 Jobsite Van Storage f 0 days $ 5 per day $ -
38 Jobsite Phone/Utilities Expense [ 0 days $ 10 per day $ -

39 Jobsite Supplies f 0 days $ 10 per day $ -

40 Jobsite Water a Ice Expense 0 days $ 5 per day $ -

41 Equipment Rental / Gas a Oil $ -

42 Tool Replacement 5% of Productive Labor $ 17

43 Safety Supplies 3% $ 10

44 Subtotal - Indirect Job Cost $ 32

JOB MARK UP
45 Total Direct Job Cost $ 640
46 Office Overhead 7.5% _______ 52

47 Subtotal 692
48 Profit 7.5% 56

49 Total Cost & Profit Before Other Cost 748
50 Special Insurance / Other Charges $ -
51 Bonds (Performance & Payment) 0.0% $

52 Total Price of Change Proposal

i

C
O

* Extension of time required is INlli days.

* This proposal is for acceptance within 10 days and is subject to escalation thereafter or subject
to voidance.

* This change proposal covers only the direct cost associated with the change order work described above. 
We reserve the right to assess the impact of this change order at a later date and to submit these costs as
they become known.

SUBMITTED BY Date 6/20/19

APPROVED BY Date



JOB NAME 

PREPARED BY

REQUEST FOR CHANGE ORDER
Capitol 20th Floor____________________ _

BREAKDOWN WORKSHEET
JOB#

DATE

#51910

6/20/19

MATERIALS
QUANTITY UNIT PRICE

MATERIAL

EXTENSION

PHCC

LABOR HRS

LABOR

EXTENSION

REMOVE DUCTWORK 

DUCTWORK 55.00 55

EQUIPMENT RENTAL / GAS a OIL

2.00 2.00

6.00 6.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

BACKHOE 
TRACKHOE 
MINI EXCAVATOR

days s 200 per day $

days $ 200 per day $

days $ 2 00 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

$

Sales Tax 7.5%

$



al DOOR PRODUCTS
1701 Mill St. Po Box 20004 Tallahassee, FI 32316 (850)681-0849 (850)222-2951 fax

PROPOSAL

TO: ALLSTATE

JOB: SENATE PEPPER BLDG ASI#2

GENTLEMEN: WE ARE PLEASED TO SUBMIT THE FOLLOWING PROPOSAL FOR FURNISHINING __________

ADD 1EA. HM KD FRAME AT OPENING #01

MATERIAL / LABOR TOTAL W/ TAX: 220.00

PROPOSAL ACCEPTED SUBMITTED BY

Company name:__________________ By: ANDY BRYAN

By:____________________________ Date: _8/03/19 



CASON
Environmental & Demolition Services, LLC

Florida Asbestos Contractor License #CJC1154166 / Florida General Contractors License #CGC054473 
Florida Lead Abatement License #FL-16596-3 / Florida Mold Remediator License #MRSR448

1118 Stuckey Avenue, Tallahassee, FL 32310 
(850) 933-8378 Fax (850) 668-1849 

cason@casoneds. com

CHANE ORDER PROPOSAL FOR ASBESTOS ABA TEMENT
Proposal Submitted to:

Allstate Construction, Inc.
Phone:

514-1004
Email:
bmarconnet@allstateconstmction.com

Attention:
Brian Marconnet

Job Name:
Capitol Building 20th Floor Renovations

Street:
5718 Tower Road

Job Location.
Tallahassee, FL

City, State, Zip:
Tallahassee, FL 32303

Consultant: 1 Date-
Mihir Environics [ 08/05/19

We performed additional work on the 20th floor on Monday, July 29 to open up 6 electrical outlets.

We propose to furnish material and labor in accordance with above specifications, for the sum
One Thousand Five Hundred Dollars ($1,500)

Payment to be made as follows:
Upon Completion and Acceptance.
All material is guaranteed to be as specified All work to be completed in a 
workmanlike manner according to standard practices. Any alteration or 
deviation from above specifications involving extra costs will be executed only
upon orders, and will become an extra charge over and above the estimate. All fyfdl CttSOIt
agreements contingent upon strikes, accidents or delays beyond our control.
Owner to carry fire, tornado and other necessary insurance. Our workers are . ,0. .
fully covered by Worker’s Compensation Insurance Authorized Signature: Mell Cason

Note: This proposal may be withdrawn by us if not accepted 
within 30 days.

Acceptance of Proposal:
The above prices, specifications and conditions are satisfactory and are hereby Accepted by:
accepted. You are authorized to do the work as specified Payment will be 
made as outlined above
Please return one signed original to Cason Environmental & Demolition Date OI Acceptance:
Services, LLC.

mailto:bmarconnet@allstateconstmction.com


Major Construction Projects
C  Contingency Modification Request

Owner Project Number:

Modification Request

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

ONE (1) 

6/25/2019 

Senate Renovations 20th Floor & Pepper Bldg

Hicks Nation Architects 

Allstate Construction, Inc.

DESCRIPTION OF CHANGE Subcontractor Amount of Change

1
Credit for State Fire Marshal permit fee for 20th Floor reno ations paid by Owner Allstate Construction, inc.

$ 3,000.00
2 Credit for flooring demolition performed by D S vendor on Pepper Bldg G08 Suite prior to

commence ent of work.
Great Southern Demolition

$ 1,684.00

3
Floor slab x-ray prior to core-drilling on 20th Floor. Great Southern Demolition

$ (250.00)

4 Adjustment of existing return air duct where entering duct chases on 20th Floor to
accommodate new ceiling heights.

Keith Lawson Company
$ (3,853.00)

5 Transfer of $3,500 from Cost Code 0 -001 (E isting Conditions) to Cost Code 02-500
(Asbestos Abatement) for increase in quantity of duct insulation & mastic to be abated.
($5,000 allowance included in Asbestos Abate ent line item previously.)

Cason Environmental

$

6 Transfer of $31,300 from Cost Code 12-500 Furnishings installation to Cost Code 12-001
Furnishings to aligned with buyout of Furnishings scope of work pac age.

Perdue
$

7 Transfer of $172,470.10 from Cost Code 12-700 () to Cost Code 12-001 (Furnishings) to
buyout of Pepper Building Suite G36 furnishing and installation cost.

Perdue
$

8 Transfer of $14,032.00 from Cost Code 28-001 (Electronic Safety & Security (Fire Alarm)) to
Cost Code 23-001 (Building Controls) for

Siemens
$

9 Transfer of $24,028,47 from Cost Code 12-700 () to Cost Code 27-400 (Video
Co munications) for buyout adjustment for sales tax & adjustment for Equip ent cost for
Near Line Server equipment mis-calculated on original quote.

usic Masters
$

10 Installation of light fixture in Senate President's Conference Room & Installation of receptacle
in Senate Office Bldg Entry Lobby

Lewis & Thompson Electric
$ (585.00)

Total Change This Request: $ (4,00)

Contingency $ 173,544.00
Previous Changes: $ -

Adjustment This Change: _$ (4.00) *-
Current Contingency Balance: $ 173,540.00

Is this change a change to the original scope of the Project?

Brian Mafconnet, Allstate Construction, Inc.

John Natior Hicks Nation Architeconf Hic 

C iAold Meyec FI:yef,-Flortda SenateReynol

YES



Quer  res lts Page 5 of 91

immy Patronis
CHIEF FIN NCIAL OFFICER

Jalius HfJas
DIVISION DIRECTOR

Cas  Sinco
BUREAU CHIEF

John Gatli 
CHIEF ENGINEER

FLORIDA DEPARTMENT (>!<  INANCIAL SERVICES
DIVISION OF STATE FIRE MARSH L

200 East Gaines Street - Tallahassee, Florida 32399-0342
Tel, 850-413-3644 Fax. 850-410-2 67

INVOICE FOR FL N REVIEW
INVOICE #: P00010189 DOC ID: 10189 AMT DUE: 3,000.00 D TE: 04/30/19

BILL TO: DEPT OF MANAGEMENT SERVICES
ATTN: EUGENIO NICOLOSO
4050 ESPLANADE WAY
SUITE 335G
TALLAHASSEE FL 32399

32399

NOTICE #1

RETURN THIS INVOICE ALONG WI HYOUR
CHECK OR JT TO THE ADDRESS BELO :

FINANCE CODES
E.O.: H2 ORG. 43-71-30-00000
OBJECT CODE: 001012
CATEGORY: 000100

OBJECT ID SVC DATE LOC  ION SERVICE/FEE FEES

SFM 19-000182 04/04 19 DMS - CAPITOL BLDG - 20TH
FLOOR OFFICE RE OVATIONS
Project #1810
Bldg Name: STA E CAPITOL
(NE  

Plan Revie  Fee $ 0.0025 X
project  ost of 1200000.00

3,000.00

FEE:
L TE FEE:

MOU T RECEIVED:

3,000.00
0,00
0.00

BALANCE DUE: 3,000.00

For State  pencv use only:
AS Account Number Fee Type Transfer Amount

43-10-2-39300143300200-00-000100-00 F 3,000.00

Ins ructions:

• Return t is Invoice along with your remittance made payable to Florida
Department of Financi l Services,

* Invoice shall be pai  within 30 days.
• If you have questions or require additional information, please contact SFM Plan

Review Section at (850) 413-3733.
* If payment is made by Journal Transfer, include the invoice number on the

voucher to expedite processing.

SUBMIT TO:

Florida Department of Financial Services
Revenue Processing Section - Plans Revie 

Post Office Box 6100
Tallahassee, FL 32314-6100

https://wWW.citi2enserve.COm/Admin/RepOrtController 4  0 2019



Brian Marconnet

From: Red Barnes <red@greatsoutherndemo.com>

Sent: Thursday, May 02, 2019 7:07 AM

To: Brian Marconnet

Cc: GSD Estimating
Subject: Pepper

Brian, the credit for deleting the carpet removal from our scope in the Pepper building is $1,684.00. Thanks and we look

forward to getting this one underway!

Emife " Re " 'Rarms, 111
Emile D. Barnes III, President
Great Southern Demolition Inc.
P. O. Box 5985, Tallahassee, FL 32314
850-422-DEMO (3366) | Fax 850-422-0135
RB29003602 | www.greatsoutherndemo.com

SMSi

• jUitiiluy iim   J sPuui - 
and Contract eta, Inc.

1



them
emolition, Inc.
RO. Box 5985

Tallahassee, FL 3231 

Office: (850) 422-3366
Fax: (850) 422-0135

Selective Demolition
Interior an  Exterior

Concrete Cutting
• Slab Sawing
« Wall Sawing
• Core Drilling

Making Room for the Future 

Date 6-19-19

Allstate Construction

Wor  Order
Senate 20th floor

Time In:
Time Out:

Co. Name
Address of Jo 

Address

City State Zip City

Person Requesting Bid Phone See on Job

P.O.# Job# Operators Job Time

Quantity Description of Work Performed Unit Price

*Additional Work*

Scan 7 locations in floor for core holes $250.00

f .. ... ....

' : if 7 - : \[ S I? i;

Total
occt=n\/P T F

WE  SSUME NO RESPONS BILITY FOR LAYUU I. UUWNIIIYIC rwn oiim mu i ¦ w. w.,  ,.  
RIGHT TO ALTER PRICES WHEN THERE IS EXCESSIVE RE-STEEL OR VERY DIFFICULT SETUPS. CUSTOME  S SIGNATURE CONSTITUTES

PPROV L OF ORDER AND AGREE ENT TO PAY ALL COSTS OF COLLECTION FO  NON-PAY ENT INCLUDING REASONABLE
ATTORNEY S FEES AND COURT COSTS. ALL INVOICES AFTER 30 DAYS ARE SUBJECT TO A 11/s% INTEREST R TE.

O erator s Signature Contractor s Signature



RFCO
Request for Change OrderKeith Lawson Company, Inc.

Post Office Box 37309

Tallahassee, FL 32315
(850) 562-2600 / FAX (850) 562-3795
www.keithlawson.com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax

Date 6/12/19
RFCO # 1

Job Capitol 20th Floor
KLC Job # #51910

RFCO Amount $ $ 3,853

VIA EMAIL

Emt

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE OR ERED
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Explanation

REMOVE TWO EXISTING RETURN DUCTWORK AND REINSTALL

JOB EQUIP ENT AND MATERIAL
1 Equipment / Material
2 Expendable Materials 3%

3 Subtotal
4 Sales Tax 7.5% County

5 Warranty 2.5%

6 Frei ht / Delivery Char es
7 Material Return / Cancellation Costs 0.0%

8 Subtotal - Equipment / Material

JOB LABOR
9 Productive Labor | 40.00 ] MH @ $ 45

10 Travel Hours 0 MH @ $ 30

11 Subtotal
12 PT 6t I On Labor 40%
13 Subsistence & Lodging 0 days $ 10.50

14 Travel Milea e Expense 0 miles $ 0.20

15 Subtotal - Productive Labor Cost

SUBCONTRACTORS
16 Insulation
17 Sheet Metal
18 Controls
19 T £t Balancing
20 Subtotal - Subcontractors

per day
per mi

|$ 300 |
$ 9
$ 309
$ 23
$ 8
$ ¦

$ -

$ 340

$ 1,800
$ ¦

$ 1,800
$ 720
$ -

$ -

$ 2,520

$ .

$ -

$ -

$ -

$



OTHER JOB COST
21 Preparing RFCO
22 Purchasing Material for RFCO
23 Coordination Drawings for RFCO

1 hrs $ 50 per hr $ 50
1 hrs $ 50 per hr $ 50
0 hrs $ 50 per hr $ -

24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50

25 Subtotal
26 PT & I On Labor 40%

$
$

150
60

27 Subtotal - Other Job Cost $ 210

INDIRECT JOB COST
28 Supervision Ratio>> 4/1 1 days $ _ per day $ -

29 Job Clerical Ratio>> 4/1 1 days $ per day $ -

30 Travel Hours 10 hours $ - per hour $ -

31 Subtotal $ -

32 PT & I on Labor 40% $ -

33 Truck Expense
34 Truck Gas Expense
35 Other Gas Expense
36 Jobsite Office Space
37 Jobsite Van Storage
38 Jobsite Phone/Utilities Expense
39 Jobsite Supplies
40 Jobsite Water   Ice Expense
41 Equipment Rental / Gas   Oil
42 Tool Replacement

1 days $ 20 per day $ 25
1 days $ per day $ -

1 days $ per day $ ¦

0 days $ 5 per day $ -

0 days $ 5 per day $ -

0 days $ 10 per day $ -

0 days $ 10 per day $ ¦

0 days $ 5 per day $ -

$ -

5% of Productive Labor $ 126

43 Safety Supplies 3% $ 76

44 Subtotal - Indirect Job Cost $ 227

JOB MARK UP
45 Total Direct Job Cost
6 Office Overhead 7.5%

47 Subtotal
48 Profit 7.5%
49 Total Cost & Profit Before Other Cost
50 Special Insurance / Other Charges
51 Bonds (Performance 6 Payment) 0-0 
52 Total Price of Change Proposal

* Extension of time required is   0 days.

* This proposal is for acceptance within 10
to voidance.

$ 3,297
267

3,564
289

3,853
$ ¦
$ -

I 3,853 |

days and is subject to escalation thereafter or subject

* This change proposal covers only the direct cost associated with the change order work described above.
We reserve the right to assess the impact of this change order at a later date and to submit these costs as

they become known.

SUB ITTED BY Date 6/12/19

APPROVED BY Date



JOB NAME
PREPARED BY

REQUEST FOR CHANGE ORDER - BREAKDOWN WORKSHEET
Capitol 20th Floor JOB#

DATE
#51910
6/12/19

MATERIALS
QUANTITY UNIT PRICE

MATERIAL
EXTENSION

PHCC
LABOR HRS

LABOR
EXTENSION

REMOVE DUCTWORK 1 $ $ - 16.00 16.00

DUCTWORK 1 $ 300.00 $ 300 24.00 2 .00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ ¦ 0.00 0.00

MATERIAL & LABOR TOTALS 2 _$ 300 40.00 40.00

EQUIPMENT RENTAL / GAS & OIL COST

days $ 200 per day $
days $ 200 per day $
days $ 200 per day $
days $ 200 per day $
days $ 200 per day $
days S 200 per day $
days $ 200 per day $

Sales Tax 7.5%

$

BACKHOE
TRACKHOE
MINI EXCAVATOR



CASON
Environmental & Demolition Services, LLC

Florida Asbestos License #CJC11541 6
1118 Stuckey Avenue
Tallahassee, FL 32310

(850) 933-8378 Fax (850) 668-1849
CasonlS),CasonEnviionmental.com

CHANGE ORDER PROPOSAL for ASBESTOS ABA TEMENT
Proposal Submitted to:

Allstate
Phone:

850-514-1004
Cell:

850-528-2697

Attention:
Brian Marconnet

Job Name
Florida Senate, 20,h Floor

Street:
5718 Tower Road

Job Location
Tallahassee, FL

City, State, Zip
Tallahassee, FL 32303

Consultant:
Mihir

Date:
05-29-2019

We propose to properly remove and dispose of fiberglass duct insulation with asbestos mastic 1

additional rooms.

NOTES:
1. Metal duct is to remain.
2. Mastic on metal duct is not anticipated to contain asbestos.
3. The proposal price below includes the cost for additional monitoring and clearance testing.
4. Certified asbestos abatement workers will perform all work in a timely, workmanlike manne

accordance with EPA and OSHA standards.

All payments to Contractor from the owner or owner s insurance carrier, as the case mt
of this contract shall be made by joint check payable to Contractor and Cason. Prior to
Contractor shall provide Cason with a written acknowledgment from the Owner or the

regarding this requirement.

Tmoortant Contractual Provision- Please Review Carefully

ocated in approximately 10

r. All work will be perfon ed in

ty be, with respect to the work
Cason commencing work,

Owner’s insurance company

have the right to collect from
urred in enforcing this
olition Services, LLC within

For any dispute(s) arising out of this legally binding contract, the prevailing party shall
the other party its reasonable costs and necessary disbursements and attorneys’ fees inc
Agreement. Additionally, any invoice that is not paid to Cason Environmental & Dem
30 days shall accrue interest at the rate of 8% per year.

We propose to furnish material and labor in accordance w
Eight Thousand 1

th above specifications, for the sum of:

Five Hundred Dollars ($8,500)
and Acceptance.Payment to be made as follo s: Upon Completion

All material is guaranteed to be as specified. All work to be completed in a
workmanlike  anner according to standard practices. Any alteration or deviation ( ciSOIt
from above specifications involving extra costs will be executed only upon
orders, and will become an extra charge over and above the estimate. All   

agreements contingent upon strikes, accidents or delays beyond our control. Authorized Signature:
Owner to carry fire, tornado and other necessar  insurance. Our workers are fully j jote. proposai may be withdrawn by us if not accepted
covered by Worker s Compensation Insurance. ' 3Q days

Acceptance of Proposal:
The above prices, specifications and conditions are satisfactoi  and are hereby Accepted by: -
accepted. You are authorized to do the work as specified. Payment will be made

as outlined above. of Acccpt IlCC!
Please return one signed original to Cason Environmental & Demolition r



• i

Lewis & Thompson Electric, Inc.
Commercial and Industrial Contractors

June 24, 2019

Mr. Brian  arconnet

Allstate Construction Inc.

5718 Tower Road

Tallahassee, FI 32303

PROPOS L

RE: Senate  onference Room light

We  ill supply labor,  aterials, and su er ision to add an additional reces ed light in 1he

Senate President's Conference Room and one receptacle in the Se ate entrance lobby for a video

monitor.

Proposed price: $585.00

Sincerely,

Lewis & Tho pson Electric, Inc.

Mike Dodson

Quality Installations Create Their Own Demand 

2906 Plant Street-Tallahassee, FL 32304 (850)576-62 9 - Fax: (850)576-6 /6

State License Number: E 0001717



Guaranteed Maximum Price Amendment to

Contract between Owner and Construction Manager 

For the Capitol Bldg 20th Floor & Pepper Bldg Ground Floor Renovations

Pursuant to the Contract Between Owner and Construction Manager for the Capitol Bldg 20th Floor & 

Pepper Bldg Ground Floor Renovations, the Parties agree to amend the Contract to establish a 
Guaranteed Maximum Price (GMP). The GMP is the amount that the Contract Sum shall not exceed. The 

Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work.

The Contract Sum is guaranteed by the Construction Manager not to exceed Two Million, Eight hundred 
forty-five Thousand, and sixty-nine dollars ($2,845,069), subject to additions and deductions by Change 

Order as provided in the Contract.

Attached hereto are the following documents included in this GMP Amendment and upon which the 

GMP Amendment is based:

« Itemized Statement of the GMP, dated April 25, 2019, organized by trade categories,
allowances, contingencies, alternates, the CM Fee and other items that comprise the GMP (total 

of 4 pages).
• GMP Review Notes & Clarifications and Responses, prepared by Hicks Nation (total of 4 pages).

• Supplier Quotations, Attachment (total of 202 pages).

• List of Documents, Attachment (4 pages).

• Construction Schedule, Attachment (3 pages).

The date of Substantial Completion is October 4, 2019.

Executed by the Parties below:

The Florida Senate

By:__

Date:
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ALLSTATE 
CONSTRUCTION, INC.
’ Building Quality for Life

April 25, 2019

ATTN: Mr. Meyer Reynold
The Florida Senate
Suite 409, The Capitol
404 S. Monroe Street
Tallahassee, FL 32399
Email: Mever.Revnold@flsenate.gov

Re: GMP Proposal
Project: Florida Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations

Dear Mr. Meyer,

Enclosed is our GMP (Guaranteed Maximum Price) Proposal for the Senate Capitol 20th Floor & 
Pepper Building Ground Floor Renovations project. This GMP is based on the documents 
prepared by Hicks Nation Architects Inc. as referenced in the attached List of Documents, and 
Allstate’s clarifications which are also attached to this proposal.

The GMP total is $2,845,069, and includes an allowance for potential scope in the G36 suite. We 
look forward to beginning construction soon.

Please let us know if you need any additional information.

Sincerely,

ALLSTATE CONSTRUCTION, INC.

Brian Marconnet 
Project Manager

GENERAL CONTRACTING | CONSTRUCTION MANAGEMENT | DESIGN-BUILD 
5718 TOWER ROAD | TALLAHASSEE, FL | 32303 

PHONE: 850-514-1004 | FAX: 850-514-1206 
www.allstateconstruction.com

mailto:Mever.Revnold@flsenate.gov
http://www.allstateconstruction.com


AalJfcjALLSTATE
CONSTRUCTION, INC.

Building Quality for Life

Guaranteed Maximum Price (GMP)

Florida Senate Capitol 20th Floor and Pepper Building 
Ground Floor Renovations

TABLE OF CONTENTS

Itemized Statement of GMP (i.e. Detailed Estimate)

GMP Review Notes & Clarifications
• Capitol 20th Floor
• Pepper Building Ground Floor

Schedule



Detailed Estimate
GMP Estimate

Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL

Group Phase Description Qty Cost/Unit Total

01000.000 GENERAL REQUIREMENTS
01310.000 Project Management & Coordination

Superintendent - 5 days/week 43.30 week 2,443.60 /week 105,808
Project Manager - 2.5 days/week 21.66 week 2,145.60 /week 46,474
Project Engineer - Isum /Isum
Operations Assistant -1.25 days/week 10.82 week 1,432.78 /week 15,503

! Director of Operations - 0.5 dav/week 4.34 week 3,158.80 /week 13,709
| Safety -1 trip/month 10.00 trip 500.00 /trip 5,000
{Accounting - 0.5 day/month 1.08 week 1,490.00 /week 1,609
i Project Management & Coordination 188,103

01310.200 Preconstruction Services
Preconstruction - DD 1.00 Isum 7,500.00 /Isum 7,500
Preconstruction - Bidding & GMP Preparation 1.00 Isum 9,016.00 /Isum 9,016

Preconstruction Services I 16,516
01311.000 | Travel & Housing

[Superintendent Vehicle 43.30 week 277.00 /week 11,994
! Project Manager Vehicle 21.66 week 277.00 /week 6,000
, Travel & Housing 17,994

01322.600 [Copying & Reproduction
[Drawings & Specs 35.00 set 53.75 /set 1,881
! Submittals - by E-Mail - Isum /Isum
[Progress Reports - by E-Mail - Isum /Isum
i Copying & Reproduction 1,881

01323.000 ! Photographic Documentation
[Construction Photographs - by E-Mail - Isum /Isum
[Existing Conditions Video 2.00 each 53.75 /each 108

Photographic Documentation 108
01350.000 Special Procedures

ID Card Printer & Supplies 1.00 Isum 1,075.00 /Isum 1,075
Special Procedures 1,075

01410.000 Permits
Building Permit - Not Included - Isum 0.00 /Isum 0
Allowance - DMS Inspections 1.00 Isum 10,000.00 /Isum 10,000
Allowance - Building Permit 1.00 Isum 5,000.00 /Isum 5,000

Permits 15,000
01510.000 Temporary Utilities

Temp Electricity Service - Connect to 
Existing

- Isum /Isum

Temp Fire Protection 3.18 each 53.75 /each 171
Cellular Telephone 10.00 mnth 200.00 /mnth 2,000
Temp Water Service - Connect to
Existing

- Isum /Isum

Temporary Utilities 2,171
01523.000 Field Office

First Aid & Safety Supplies 10.00 mnth 32.25 /mnth 323
Field Office 323

01560.000 Temporary Barriers
Temp Dust Barrier - Zip Wall 77.00 Inft 37.90 /Inft 2,918
Temp Dust Barrier - Sticky Mats 36.00 each 17.20 /each 619
Temp Doors - Not Regd - Isum /Isum
Temp Partitions - Not Reqd - Isum /Isum
Temp Floor Protection 9,555.00 sqft 3.14 /sqft 30,000

Allstate Construction 4/25/2019 Page 1



Detailed Estimate
GMP Estimate

Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL

Group Phase Description Qty Cost/Unit Total

01560.000 Temporary Barriers
ITemp Signs 2.00 Isum 107.50 /Isum 215
Temp Elevator Wall & Floor Protection 1.00 Isum 537.50 /Isum 538

Temp Elevator Wall & Floor Protection - 
Not Reqd

- Isum /Isum

Temporary Barriers 34,290
01570.000 Temporary Controls

Temp Air Scrubbers 5.00 mnth 1,075.00 /mnth 5,375

Temporary Controls 5,375
01732.900 Cutting & Patching

Patching & Preparation - General | 9,555.00 sqft 1.06 /sqft 10,142

Cutting & Patching | 10,142

01740.000 Cleaning
Clean Up & Safety - 5 days/week 43.30 week 800.00 /week 34,640
Dumpster Pull Fee 11.94 each 403.13 /each 4,813
Final Cleaning 9,555.00 sqft 0,64 /sqft 6,109

Cleaning 45,562
GENERAL REQUIREMENTS 338,539

02000.000 EXISTING CONDITIONS
02220.000 Existing Conditions Assesment

"Field Verify Dimensions, Elevations, Site 
Conditions, etc."

32.00 crhr 74.50 /crhr 2,384

Existing Conditions Assesment 2,384
02260.000 Asbestos Testing

Asbestos Survey & Testing - Not
Included

- Isum /Isum

Air Monitorinq & Air Clearance Testing 1.00 Isum 5,000.00 /Isum 5,000

Asbestos Survey & Testing - Not
Included

- Isum /Isum

Air Monitoring & Air Clearance Testing - 
Not Included

- Isum /Isum

Asbestos Testing 5,000
02419.000 Selective Demolition

Selective Demolition 1.00 Isum 19,550.00 /Isum 19,550
Selective Demolition 1.00 Isum 14,700.00 /Isum 14,700
Selective Demolition 34,250

02800.000 Hazardous Materials
Asbestos Abatement 1.00 Isum 3,750.00 /Isum 3,750

Asbestos Abatement - Not Included - Isum /Isum

Lead Abatement - Not Included - Isum /Isum

Mercury & PCB Abatement - Not 
ncluded

- Isum /Isum

Mold Remediation - Not Included - Isum /Isum
Hazardous Materials 3,750
EXISTING CONDITIONS 45,384

06000.000 WOOD & PLASTICS
)6105.000 Rough Carpentry

/Vail Blocking 2.00 Isum 800.00 /Isum 1,600
Rough Carpentry 1,600

()6410.000 JArchitectural Cabinets
Oabinets 1.00 Isum 19,090.00 /Isum 19,0901

Allstate Construction 4/25/2019 Page 2



Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL Detailed Estimate

GMP Estimate

Group Phase Description Qty Cost/Unit Total

06410.000 Architectural Cabinets
Cabinets 1.00 Isum 4,879.00 /Isum 4,879
Architectural Cabinets 23,969

06460.000 Wood Trim
Window Sills - Existing to Remain - Isum /Isum
WOOD & PLASTICS 25,569

07000.000 THERMAL & MOISTURE
07810.000 Sprayed Fireproofing

Sprayed Fireproofing - Patching 4,569.00 sqft 1.09 /sqft 5,000
Sprayed Fireproofing | 5,000

07840.000 Firestopping |
Firestopping - Not Included - Isum /Isum

5,000THERMAL & MOISTURE
08000.000 OPENINGS

08110.000 Doors, Frames & Hardware
Doors, Frames & Hardware 1.00 Isum 8,940.00 /Isum 8,940
Doors, Frames & Hardware 1.00 Isum 7,420.00 /Isum 7,420

Doors, Frames & Hardware 16,360
08810.000 Glass & Glazing

Door & Frame Lites 1.00 Isum 1,400.00 /Isum 1,400
Glass & Glazing 1,400
OPENINGS 17,760

09000.000 FINISHES
09290.000 Gypsum Board

Gypsum Board 1.00 Isum 31,800.00 /Isum 31,800
Gypsum Board - Patching 2.00 Isum 10,240.00 /Isum 20,480
Allowance - Patch Pre-Existing Voids 1.00 Isum 7,700.00 /Isum 7,700
Gypsum Board 1.00 Isum 23,700.00 /Isum 23,700
Gypsum Board - Patching 2.00 Isum 7,500.00 /Isum 15,000
Allowance - Patch Pre-Existing Voids 1.00 Isum 9,600.00 /Isum 9,600
Aluminum Closures at Windows 1.00 Isum 1,000.00 /Isum 1,000

Gypsum Board 109,280
09300.000 Tile

Tile - in Carpet - Isum 0.00 /Isum 0
09510.000 Acoustical Ceilings

Acoustical Ceiling 1.00 Isum 24,000.00 /Isum 24,000
Acoustical Ceiling 1.00 Isum 2,100.00 /Isum 2,100
Acoustical Ceiling 1.00 Isum 23,000.00 /Isum 23,000
Acoustical Ceiling 1.00 Isum 4,200.00 /Isum 4,200
Patching 1.00 Isum 750.00 /Isum 750
Patching 1.00 Isum 1,350.00 /Isum 1,350
Acoustical Insulation 2.00 Isum 250.00 /Isum 500
Acoustical Ceilings 55,900

09680.000 Carpeting
Carpet & Resilient Flooring and Tile 1.00 Isum 28,525.00 /Isum 28,525
Carpet & Resilient Flooring and Tile 1.00 Isum 2,175.00 /Isum 2,175
Carpet & Resilient Flooring and Tile 1.00 Isum 27,177.00 /Isum 27,177
Carpet & Resilient Flooring and Tile 1.00 Isum 3,520.00 /Isum 3,520

Carpeting 61,397
09910.000 Painting

Painting 1.00 Isum 6,500.00 /Isum 6,500
Painting 1.00 Isum 6,000.00 /Isum 6,000

Allstate Construction 4/25/2019 Page 3



Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL Detailed Estimate

GMP Estimate ___

Group Phase Description Qty Cost/Unit Total

09910.000 Painting
Paintinq 1.00 Isum 8,400.00 /Isum 8,400

| Paintinq 1.00 Isum 900.00 /Isum 900
| Painting 21,800
| FINISHES 248,377

10000.000 I SPECIALTIES
10221.900 {Demountable Partitions

i Demountable & Modular Partitions 1.00 Isum 74,733.56 /Isum 74,734
l | Furniture 1.00 Isum 195,641.61 /Isum 195,642

i Demountable & Modular Partitions 1.00 Isum 112,044.12 /Isum 112,044
i Furniture 1.00 Isum 214,641.90 /Isum 214,642

i ! Demountable Partitions 597,061
10441.300 ' Fire Extinguishers & Cabinets

iFire Extinguishers & Cabinets - Remove & 
i Re-Install

1.00 each 85.00 /each 85

Fire Extinguishers & Cabinets 85
| SPECIALTIES 597,146

11000.000 ! EQUIPMENT
11310.000 ! Residential Appliances

Allowance - Refrigerators 2.00 each 1,522.50 /each 3,045
Allowance - Refrigerator 1.00 each 1,522.50 /each 1,523

i | Residential Appliances 4,568
11400.000

i
'Food Service Equipment

j | Ice Machine 1.00 Isum 2,500.00 /Isum 2,500
j ! Ice Machine 1.00 Isum 4,500.00 /Isum 4,500

! Food Service Equipment 7,000
| EQUIPMENT 11,568
12000.000 FURNISHINGS

12510.000 Office Furniture
Office Furniture - Move Out, Store, Move-In 1.00 Isum 21,330.00 /Isum 21,330
Break Room Stools - Not Included - Isum 0.00 /Isum 0
Office Furniture - Move Out, Store, Move-In 1.00 Isum 10,000.00 /Isum 10,000

Office Furniture 31,330
I FURNISHINGS 31,330

13000.000 SPECIAL CONSTRUCTION
13050.000 Special Construction

Allowance - Suite G36 1.00 Isum 405,000.00 /Isum 405,000
Special Construction 405,000
SPECIAL CONSTRUCTION 405,000

21000.000 FIRE PROTECTION
21130.000 Fire Sprinkler System

Fire Sprinkler System 2.00 Isum 10,853.50 /Isum 21,707
Fire Sprinkler System 21,707
FIRE PROTECTION 21,707

22000.000 PLUMBING
22010.000 Plumbing

Plumbinq 1.00 Isum 12,600.00 /Isum 12,600
Plumbing 1.00 Isum 16,600.00 /Isum 16,600
Plumbing 29,200
PLUMBING 29,200

23000.000 HVAC
13010.000 HVAC

Allstate Construction 4/25/2019 Page 4



Detailed Estimate
Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL

GMP Estimate

Group Phase Description Qty Cost/Unit Total

23010.000 HVAC
HVAC 1.00 Isum 24,733.00 /Isum 24,733
HVAC 1.00 Isum 24,048.00 /Isum 24,048
Testing, Adjusting & Balancing - Included - Isum /Isum
HVAC Control System 1.00 Isum 47,863.00 /Isum 47,863

HVAC 96,644
HVAC 96,644

26000.000 ELECTRICAL
26010.000 Electrical

Electrical 1.00 Isum 132,162.00 /Isum 132,162
Electrical 1.00 Isum 140,596.00 /Isum 140,596
Allowance - Panel P1R1C Modifications 1.00 Isum 3,400.00 /Isum 3,400
Electrical Demolition 2.00 Isum 10,000.00 /Isum 20,000

Eiectrica! 296,158
27100.000 Structured Cabling System

Structured Cabling System 1.00 Isum 18,856.00 /Isum 18,856
Structured Cabling System 1.00 Isum 23,796.00 /Isum 23,796
CATV Coax Cabling System 1.00 Isum 2,834.00 /Isum 2,834
CATV Coax Cabling System 1.00 Isum 436.00 /Isum 436

Structured Cabling System 45,922
27400.000 Audio-Video System |

Audio-Video System 1.00 Isum 199,603.00 /Isum 199,603
Audio-Video System 1.00 Isum 19,336.00 /Isum 19,336

Audio-Video System 218,939
28310.000 Fire Alarm System

Fire Alarm System 1.00 Isum 7,442.00 /Isum 7,442
Fire Alarm System 1.00 Isum 6,590.00 /Isum 6,590

Fire Alarm System 14,032
ELECTRICAL 575,051

Estimate Totals

DescriDtion Amount Totals Rate
Gen Liability - Div 1 1,728 0.705 %

Gen Liability - Subcontracts 2,956 0.143 %

Gen Liability - Div 2-33 180 11.269 %

Bldrs Risk Insurance 3,556 0.125 %

P&P Bond 22,506

Contingency 173,544 7.000 %

CM Fee 192,324 7.250 %

Total 2,845,069

Allstate Construction 4/25/2019 Page 5A



Senate Capitol 20th Floor Office Suite Renovations 
GMP Review Notes & Clarifications 
Allstate Construction, Inc.
April 25, 2019

General
1. DMS inspection fee allowance is included.

• State Fire Marshal, City of Tallahassee and other governmental permits are not included.
2. Insurance and payment & performance bond costs are lump-sum amounts.
3. Coordination with “structural documents” is not included (General Note-4/G-1.2).
4. The construction schedule does not allow for two week submittal review duration (page-1/01300).

• Instead, submittals must be reviewed within 72 hours.
5. Construction materials testing and inspecting is not included (01400).
6. Record drawings are printed on bond paper instead of on polyester “Mylar” film (page-2/01700).

Asbestos
7. Reference to Mihir Environics report dated 12-05-11 is not included (“Asbestos Alert”/G-1.2).
8. Partial asbestos abatement is included (Mihir Environics 03-11-19).

• Lead, mercury, PCB, mold, radon or other hazardous, toxic or pollutant materials survey, testing 
or abatement is not included.

Selective Demolition
9. The construction schedule does not allow the owner to direct the contractor to salvage existing 

components (General Note-28/M-0.1, General Electrical Demo Note-3/E-1.1, General Electrical 
Demo Note-3/E-1.2).
• If the owner wishes to salvage existing components, then that salvaging must be performed by 

the owner prior to May 15, 2019.

Cabinets
10. Possible ~8’-long peninsula with four stools at Break Room 116 is not included (1/A-2.1) (RFI #1).

Doors
11. Wood doors are field-painted (page-3/08211, page-5/09900).

• Wood doors are not factory-finished (page-1/08211, page-5/09900).
• Factory-painted MDO wood doors are available. Factory-painted Birch veneer wood doors are 

not available.

Acoustical
12. Ceiling insulation is included at Conference 102 (1/A-3.2).

• Ceiling insulation is not scheduled or included at corridors outside of Conference 102.
• Ceiling insulation is not scheduled or included at Studio 120 or Control Room 119 (2/A-3.2).

Tile
13. Tile back-splashes are applied to regular gypsum board (1/A-3.1).

• Water-resistant gypsum board is not included (page-5/09255) (ASTM C630 is no longer 
available).

• Cementitious backer units are not included (page-11/09255).
• Portland cement mortar bed on concrete masonry is not included (TCA W211 page-8/09300).

Flooring
14. Floor polishing is not included (3.3, B/09660).

• According to the vendor, floor polish will void the flooring manufacturer’s warranty.
15. Carpet installation compliance with FCIB requirements is included (page-1/09680).

• FCIB “certification” is not included.
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Painting
16. Compliance with SREF requirements is not included (page-4/09900).
17. Epoxy coatings are not shown or included (09800).

Specialties
18. All-in-one interactive display with whiteboard is included (Mark-B/A-2.1).

• Glass marker boards are not shown or included (10100).

Equipment
19. Refrigerator allowance (labor and material) is included pending design (Break Room 116/A-2.1).

Furnishings
20. Furnishings and privacy walls are included only as detailed in Perdue’s April 24, 2019, 94-page 

quote.

Fire Sprinkler
21. “Fire watch” is not included (Fire Protection General Note-33/FP-0.1).

Plumbing
22. Compliance with FAMU standards is not included (Plumbing Specifications 8, 7/P-0.1).
23. Cast iron waste and vent piping is included instead of PVC (versus conflicting “yes...” in response to 

RFI #6).
24. Trap primer (Piping 10/P-0.1) is not included at ice maker drain (Plumbing Riser Diagram/P-0.1).

HVAC
25. Abbreviations are not readable (Abbreviations/M-0.1).
26. Existing ductwork remain as-is.

• New ductwork complies with SMACNA guidelines.
• Cleaning of existing or new ductwork is not included (page-5/01500).

Audio-Video System
27. Audio-video system is included only as detailed in Music Masters’ March 7, 2019 1-page proposal 

and 7-page parts list.
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QuotationP perdue 103
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 1/94
tel: 850.383.4225 fax: 904.737.6088

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Quote To Ship To

BRIAN MARCONNET 
STATE OF FLORIDA 
5718 TOWER RD 
20th FLOOR 
Tallahassee FL 32303

BRIAN MARCONNET 
STATE OF FLORIDA 
STATE CAPITAL 
400 SOUTH MONROE 
Tallahassee FL 32301

Phone +1 (850) 514-1004 Phone +1 (850) 514-1004

Terms NET 15 DAYS

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BEG
1

Subsection
1

Tag For

100 J Reception
46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD.OMIT HEADREST

100 | Reception 
LEAP

TS5ARTB66 STEELCASE
Tackboard-Reception gallery, 66W 
TKBD :G002 MISTIBLU 
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HOR2 HORIZONTAL APPLICATION

ONLY

542.17 542.17

143.34 143.34

ACCEPTED BY. TITLE DATE



QuotationP perdue DO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 2/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Tag For

Tag For

100 | Reception 
30/65-C

TS5ARECD66R STEELCASE
Desk-Reception, Right hand single 
pedestal, 30D x 66W 
BASIC :2LAT ACACIA (LPL)
LOCK :9201 POLISHED CHROME 
TOP-SURF:2LAT ACACIA (LPL)
OPTIONS * * OPTIONS * *
EDGE *OPT:EDGE PROFILE OPTIONS
FLAT STD:FLAT EDGE PROFILE
FRONT *OPT:FRONT OPTIONS
STRFRONT STD:STRAIGHT FRONT 

TRANSACTION TOP
PED OPTS *OPT:SINGLE PED OPTIONS 
B/B/F PD BOX BOX FILE PED 
PULL OPT *OPT:PULL OPTIONS 
INT PLAT INTEGRAL PULL PLATINUM

100 | Reception 
30/65-C

TS5AR2060L STEELCASE
Return-Desk height, Left hand, 20D x 60W 
BASIC :2LAT ACACIA (LPL)
LOCK :9201 POLISHED CHROME 
TOP-SURF:2LAT ACACIA (LPL)
OPTIONS * * OPTIONS * *
EDGE *OPT:EDGE PROFILE OPTIONS
FLAT STD:FLAT EDGE PROFILE
GROMMET *OPT:GROMMET OPTIONS 
GRMT STD:GROMMET 
PED OPTS *OPT:SINGLE PED OPTIONS 
FF PED FILE FILE PED 
PULL OPT PULL OPTIONS 
INT PLAT INTEGRAL PULL 

PLATINUM
BACK PNL *OPT:BACK PANEL OPTIONS 
UNIT BP STD:UNIT WIDTH BACK PANEL

100 | Reception 
20/60-C

TS5AGRM STEELCASE

667.98 667.98

426.47 426.47

7.46 7.46

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 3/94
tel: 850.383.4225 fax:904-737.6088 .

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Grommet-Field installed, 2 3/4 dia 
BASIC :6000 BLACK

Tag For

Tag For

Tag For

Tag For

Tag For

100
GM

Reception

E6NLT291527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 29 1/4D x 15Wx27 1/2H 
BASIC :2730 ARCTIC WHITE 
EE L-Shape End Panel,., Special:, * (11.81"D) x 
(24"W) x (24"H), * To be used over TS5ARECD66R,, 
hanging off the front., * Omit cam locks, * Omit 
spacer, * Omit glides, * See drawing, Note: Depth to 
match the depth of the, Payback reception transaction 
top., Dealer responsible for proper installation, and 
hardware, Reference Documents:, 00042729

100 | Reception

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AV3 BLUE JAY

100 | Reception 
DL-F

TS31415H STEELCASE
Jenny; Table-End, High pressure laminate 
BASIC :2LAT ACACIA (LPL)
EDGE :6213 ACACIA 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS 
ALUMINUM ALUMINUM LEGS

100 | Reception 
JENNY

TS31409 STEELCASE
Jenny; Chair-Round 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS 
ALUMINUM STD:ALUMINUM LEGS

100 | Reception 
JENNY

199.39 199.39

290.61 290.61

194.40 583.20

709.56 2,838.24

ACCEPTED BY. TITLE, DATE



QuotationP perdue 1QD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 4/94
tel: 850.383.4225 fax: 904.737.6088 , XIJX

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END Subsection

BEG
10

Subsection
1

Tag For

11

12

Tag For 

12

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,698.86
0.00

5,698.86

102 | Conference
COFOFBT COALESSE
Potrero415; Table-Boat shaped 
Depth: 60.00000 
Width: 144.00000
Top Finish: Rift Cut/High Sheen 3602 - RC/OP 
DESERT OAK
Leg Finish: Polished Aluminum 8046 - POLISHED 
ALUM
Leg Ring Finish: Accessory Paint 4144 - BLACK 
GLOSS
Devices: Power Unit 
Device Type: Metal
Device Finish: Smooth Paint 4142 - PLATINUM 
GLOSS
Device Count: 2 Units 
Device Location: 2 Ends 
Device Configuration: 4 power, 2 USB, 2 AAP 
Infeed: Hardwire

102 | Conference 
60/144-PU-H

442F0003MP STEELCASE
Screw - Metric, Tapping, Buttonhead.Taptite, M5X10,
Quantity 25

102 | Conference

428510 STEELCASE
QiVi; Chair, Mesh back,
Upholstered seat, Arms 
BACK :QN04 GRAPHITE 
BASE :8046 POLISHED ALUM 
PLASTIC :6249 PLATINUM SOLID 
SEAT :BR09 STERLING BLUE 
OPTIONS * * OPTIONS * *

8,875.96 8,875.96

20.48 40.96

425.86 5,110.32

ACCEPTED BY. TITLE DATE



QuotationP perdue 1CD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 5/94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

13

Tag For

14

Tag For

15

16

Tag For

1

ARMTYPE *0PT:ARM TYPE OPTION
ARMS STD:WITH ARMS 
SEAT OPT *OPT:SEAT OPTION 
GLIDNGST STD.GLIDING SEAT 
CASTERS *OPT:CASTERS OPTION 
HARD CST STD:HARD CASTERS

102 | Conference 
QIVI

FESSS STEELCASE
V.I.A.; Skin-Solid, Steel 
Height: 55.30100 
Width: 80.00000
Skin Finish: Smooth Paint 4858 - SEAGULL 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Intermediate Mount 
Cutout Count: No Holes

370.99 370.99

102 | Conference

STEELCASEFESSS 
V.I.A.; Skin-Solid, Steel 
Height: 55.30100 
Width: 42.00000
Skin Finish: Smooth Paint 4858 - SEAGULL 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Intermediate Mount 
Cutout Count: No Holes

220.87 441.74

102 I Conference

STEELCASEFESSS 
V.I.A.; Skin-Solid, Steel 
Height: 35.23885 
Width: 80.00000
Skin Finish: Textured Paint 7237 - SLATE 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Floor Mount 
Cutout Count: No Holes

265.64 265.64

102 | Conference 

FESSS
V.I.A.; Skin-Solid, Steel 
Height: 35.23885 
Width: 80.00000

STEELCASE 265.64 265.64

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 6/94
tel: 850.383.4225 fax: 904.737.6088 ,

(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Skin Finish: Smooth Paint 4858 - SEAGULL
Top Mount Type: Intermediate Mount
Bottom Mount Type: Floor Mount
Cutout Count: No Holes

Tag For 102 | Conference

17 2 FESSS STEELCASE
V.I.A.; Skin-Solid, Steel
Height: 35.23885
Width: 42.00000
Skin Finish: Textured Paint 7237 - SLATE
Top Mount Type: Intermediate Mount
Bottom Mount Type: Floor Mount
Cutout Count: No Holes

182.56 365.12

Tag For 102 | Conference

18 2 FESSS STEELCASE
V.I.A.; Skin-Solid, Steel
Height: 35.23885
Width: 42.00000
Skin Finish: Smooth Paint 4858 - SEAGULL
Top Mount Type: Intermediate Mount
Bottom Mount Type: Floor Mount
Cutout Count: No Holes

182.56 365.12

Tag For 102 | Conference

19 4 FESSA2 STEELCASE
V.I.A.; Seal-Skin, Acoustic

9.84 39.36

Tag For 102 | Conference

20 1 FESIA STEELCASE
V.I.A.; Insulation-Acoustic

201.37 201.37

Tag For 102 | Conference

21 2 FESC STEELCASE
V.I.A.; Skin, Ceramic
Height: 47.42600
Width: 42.00000
Top Mount Type: Intermediate Mount
Bottom Mount Type: Intermediate Mount

317.10 634.20

Tag For 102 | Conference

ACCEPTED BY. TITLE DATE



QuotationP perdue 10D
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 7/94
tel: 850.383.4225 fax: 904.737.6088 .

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

22 2 FERHSS STEELCASE
V.I.A.; Acoustic seal-Structural horizontal
Width: 96.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

11.46 22.92

Tag For 102 | Conference

23 4 FERHSS STEELCASE
V.I.A.; Acoustic seal-Structural horizontal
Width: 48.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

8.59 34.36

Tag For 102 | Conference

24 2 FERHS STEELCASE
V.I.A.; Horizontal-Structural
Width: 80.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Cutout Configuration: Non-Cut

47.08 94.16

Tag For 102 | Conference

25 2 FERHS STEELCASE
V.I.A.; Horizontal-Structural
Width: 80.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Cutout Configuration: Non-Cut

47.08 94.16

Tag For 102 | Conference

26 8 FERHS STEELpASE
V.I.A.; Horizontal-Structural
Width: 78.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Cutout Configuration: Non-Cut

46.46 371.68

Tag For 102 | Conference

27 4 FERHS STEELCASE
V.I.A.; Horizontal-Structural
Width: 42.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Cutout Configuration: Non-Cut

22.36 89.44

Tag For 102 | Conference

28 1 FERHIS STEELCASE 11.46 11.46

ACCEPTED BY. TITLE DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 8/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

V.I.A.; Acoustic seal-intermediate horizontal
Width: 96.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

Tag For 102 | Conference

29 6 FERHIS STEELCASE
V.I.A.; Acoustic seal-intermediate horizontal
Width: 48.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

8.59 51.54

Tag For 102 | Conference

30 1 FERHI STEELCASE
V.I.A.; Horizontal-Intermediate
Width: 80.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Vertical Hole Count: No Vertical Holes

73.75 73.75

Tag For 102 | Conference

31 8 FERHI STEELCASE
V.I.A.; Horizontal-Intermediate
Width: 78.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Vertical Hole Count: No Vertical Holes

72.71 581.68

Tag For 102 | Conference

32 6 FERHI STEELCASE
V.I.A.; Horizontal-Intermediate
Width: 42.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Vertical Hole Count: No Vertical Holes

40.79 244.74

Tag For 102 | Conference

33 2 FEPVSS STEELCASE
V.I.A.; Package-Acoustic seal, Post
Height: 145.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

15.30 30.60

Tag For 102 | Conference

34 2 FEPVSS STEELCASE
V.I.A.; Package-Acoustic seal, Post
Height: 145.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE

15.30 30.60

ACCEPTED BY. TITLE DATE



QuotationP perdue 10D
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 9/94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For 102 | Conference

35 6 FEPVS STEELCASE
V.I.A.; Post-Structural
Height: 108.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Top Mount Type: Ceiling Mount
Horizontal Hole Count: 4 Horizontal Holes
Top Horizontal Hole Location: 91.68158
2nd Horizontal Hole Location: 83.80658
3rd Horizontal Hole Location: 71.61942
4th Horizontal Hole Location: 36.38058

104.50 627.00

Tag For 102 | Conference

36 2 FEPVS STEELCASE
V.I.A.; Post-Structural
Height: 108.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Top Mount Type: Ceiling Mount
Horizontal Hole Count: 3 Horizontal Holes
Top Horizontal Hole Location: 91.68158
2nd Horizontal Hole Location: 83.80658
3rd Horizontal Hole Location: 36.38058

104.50 209.00

Tag For 102 | Conference

37 1 FEPIMP STEELCASE
V.I.A.; Infeed-Multipurpose, 24L in ft
Wiring Schematic: 3+1
Building Connection: Modular

273.42 273.42

Tag For 102 | Conference
MPI

38 1 FEPHNC STEELCASE
V.I.A.; Connector-Branching, Harness to harness
Wiring Schematic: 3+1

13.87 13.87

Tag For 102 | Conference
H2H

39 154 FEPF01 STEELCASE
V.I.A.; Package-Screw, Frame, Intermediate

0.29 44.66

Tag For 102 | Conference

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 10 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

40 1 FEMSS STEELCASE
V.I.A.; Shroud-Monitor, Single
Width: 80.00000
Frame Finish: Textured Paint 7237 - SLATE
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Building Connection: Modular
Wiring Schematic: 3+1

1,623.08 1,623.08

Tag For 102 | Conference
MS/80

41 3 FELPS STEELCASE
V.I.A.; Driver-LED

212.11 636.33

Tag For 102 | Conference ,

42 1 FELLA STEELCASE
V.I.A.; Light-LED, Ambient
Height: 7.87500
Width: 80.00000
Frame Finish: Textured Paint 7237 - SLATE

907.53 907.53

Tag For 102 | Conference

43 2 FELLA STEELCASE
V.I.A.; Light-LED, Ambient
Height: 7.87500
Width: 42.00000
Frame Finish: Textured Paint 7237 - SLATE

669.46 1,338.92

Tag For 102 | Conference

44 4 FEIJNP STEELCASE
V.I.A.; Nut plate-Junction

4.47 17.88

Tag For 102 | Conference
JNP

45 2 FEIJCO STEELCASE 108.36 216.72
V.I.A.; Cover-Junction, Outer
Height: 105.71654
Angle: 90
Cover Finish: Textured Paint 7237 - SLATE

Tag For 102 | Conference
JC

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

46

47

48

49

50

51

Tag For

Tag For

Tag For

26

Tag For 

1

Tag For 

4

Tag For

FEIJBS STEELCASE
V.I.A.; Seal-Junction, Bottom

102 | Conference 
JBS

FEIJA2F STEELCASE
V.I.A.; Junction-2 way, Fixed angle, Non adjustable 
Height: 108.00000 
Angle: 90
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Horizontal Hole Count: 4 Horizontal Holes
Top Horizontal Hole Location: 91.68158
2nd Horizontal Hole Location: 83.80658
3rd Horizontal Hole Location: 71.61942
4th Horizontal Hole Location: 36.38058

102 | Conference 
JA90

FEI90T STEELCASE
V.I.A.; Trim-Junction, Inner, 90 degree 
Height: 105.71654
Cover Finish: Textured Paint 7190 - PLATINUM 
SOLID

102 | Conference 
JT

FEFTS STEELCASE
V.I.A.; Spring-Floor track

8.05

102 I Conference

STEELCASEFEFT 
V.I.A.; Floor track 
Width: 80.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

FEFT STEELCASE
V.I.A.; Floor track 
Width: 78.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

255.09

33.42

3.58

15.11

14.94

16.10

510.18

66.84

93.08

15.11

59.76

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

52

53

54

55

Tag For 

18

Tag For 

4

Tag For 

4

56

Tag For 

4

FEFT STEELCASE
V.I.A.; Floor track 
Width: 42.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

FEFRCGSA STEELCASE
V.I.A.; Seal-Acoustic, Captured glass frame 
application 
Width: 96.00000

102 | Conference

FEFRCGSA STEELCASE
V.I.A.; Seal-Acoustic, Captured glass frame 
application 
Width: 48.00000

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 35.23885 
Width: 78.00000
Frame A Finish: Textured Paint 7237 - SLATE
Frame C Finish: Textured Paint 7237 - SLATE
Glass Option: With Glass
Glass A Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass C Thickness: 0.25000 
Top Mount Type: Ceiling Mount 
Bottom Mount Type: Intermediate Mount

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 35.23885 
Width: 78.00000
Frame A Finish: Textured Paint 7237 - SLATE

11.88 23.76

20.14 362.52

14.32 57.28

494.85 1,979.40

794.66 3,178.64

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 13/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

57

58

Tag For

Frame C Finish: Textured Paint 7237 - SLATE 
Glass Option: With Glass
Glass A Finish: Non-Sided Glass PG2 6541 - WHITE 
LAMINATED
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass PG2 6541 - WHITE
LAMINATED
Glass C Thickness: 0.25000
Top Mount Type: Intermediate Mount
Bottom Mount Type: Intermediate Mount

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 35.23885 
Width: 78.00000
Frame A Finish: Textured Paint 7237 - SLATE 
Frame C Finish: Textured Paint 7237 - SLATE 
Glass Option: With Glass
Glass A Finish: Non-Sided Glass PG2 6541 - WHITE 
LAMINATED
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass PG2 6541 - WHITE
LAMINATED
Glass C Thickness: 0.25000 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Floor Mount

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 15.17669 
Width: 80.00000
Frame A Finish: Textured Paint 7237 - SLATE
Frame C Finish: Textured Paint 7237 - SLATE
Glass Option: With Glass
Glass A Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass 6500 - CLEAR
GLASS

794.66 3,178.64

384.64 384.64

ACCEPTED BY. TITLE, DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Glass C Thickness: 0.25000
Top Mount Type: Ceiling Mount
Bottom Mount Type: Intermediate Mount

Tag For 102 | Conference

59 2 FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 15.17669
Width: 42.00000
Frame A Finish: Textured Paint 7237 - SLATE
Frame C Finish: Textured Paint 7237 - SLATE
Glass Option: With Glass
Glass A Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass C Thickness: 0.25000
Top Mount Type: Ceiling Mount
Bottom Mount Type: Intermediate Mount

329.80 659.60

Tag For 102 | Conference

60 2 FEFHCGT STEELCASE
V.I.A.; Brackets-T nut, Captured glass, Package 25

11.19 22.38

Tag For 102 | Conference

61 30 FEFHCGLB STEELCASE
V.I.A.; Bracket-Load, Captured glass

2.68 80.40

Tag For 102 | Conference

62 22 FEFHCGL STEELCASE 8.95 196.90
V.I.A.; Bracket-Locking, Captured glass
Bracket Type: Spacer

Tag For 102 | Conference

63 106 FEFHCGL STEELCASE 8.95 948.70
V.I.A.; Bracket-Locking, Captured glass
Bracket Type: No Spacer

Tag For 102 | Conference

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 15/94 
(cont'd)
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Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

64

65

66

67

68

69

70

Tag For 

34

Tag For 

11

Tag For 

4

FEFHCGI STEELCASE
V.I.A.; Bracket-Non locking, Captured glass 
Bracket Type: Spacer

102 | Conference

FEFHCGI STEELCASE
V.I.A.; Bracket-Non locking, Captured glass 
Bracket Type: No Spacer

102 I Conference

7.61 60.88

7.61 258.74

FEFG
V.I.A.; Floor guide 
Gripper Type: Simple

102 | Conference

STEELCASE 10.74 118.14

STEELCASE

Tag For 

2

Tag For

Tag For 

2

FEEAMC 
V.I.A.; Mini end-Cover 
Height: 105.71654 
Width Range Option: Medium 
Cover Finish: Textured Paint 7237 - SLATE 
Bottom Alignment: To Skin

102 | Conference

FEEAM STEELCASE
V.I.A.; Mini end-Adjustable, 90 degree angle
Height: 108.00000
Width Range Option: Medium
Paint Finish: Textured Paint 7237 - SLATE

102 | Conference 
MEM

FEDTSLB STEELCASE
V.I.A.; Bracket-Door track, Slider 
Height: 106.85827
Paint Finish: Textured Paint 7237 - SLATE 
Top Mount Type: Ceiling Mount 
Bracket Type: T Center

102 | Conference

FEDTSLB STEELCASE
V.I.A.; Bracket-Door track, Slider 
Height: 106.85827

51.53 206.12

149.11 298.22

56.38 225.52

56.38 112.76

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

Paint Finish: Textured Paint 7237 - SLATE
Top Mount Type: Ceiling Mount
Bracket Type: L Right

Tag For 102 | Conference

71 2 FEDTSLB STEELCASE
V.I.A.; Bracket-Door track, Slider
Height: 106.85827
Paint Finish: Textured Paint 7237 - SLATE
Top Mount Type: Ceiling Mount
Bracket Type: L Left

56.38 112.76

Tag For 102 | Conference

72 4 FEDPPH STEELCASE
V.I.A.; Hardware-Door, Push pull handle

65.33 261.32

Tag For 102 | Conference

73 2 FEDLSLPPM STEELCASE
V.I.A.; Leaf-Door, Slider, Polished edge, Pair, Surface 
mounting
Height: 106.85827
Width: 80.00000
Glass Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Bottom Trim Finish: Textured Paint 7237 - SLATE
Glass Thickness: 0.50000
Top Mount Type: Ceiling Mount
Latch Preparation: Pushpull

1,461.49 2,922.98

Tag For 102 | Conference

74 2 FEDFSLPM STEELCASE
V.I.A.; Frame-Door, Slider, Pair, Surface mounting
Height: 106.85827
Width: 80.00000
Frame Finish: Textured Paint 7237 - SLATE
Door Type: Polished Edge
Top Mount Type: Ceiling Mount

874.67 1,749.34

Tag For 102 | Conference
V80.000/106.858L

75 6 FECTS STEELCASE
V.I.A.; Ceiling track-Straight

32.22 193.32

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

76

Tag For 

2

77

78

79

80

Length: 120.00000
Paint Finish: Textured Paint 7237 - SLATE
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

102 | Conference

FECTF STEELCASE
V.I.A.; Ceiling track-Corner, Fixed angle 
Angle: 90
Paint Finish: Textured Paint 7237 - SLATE
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

34.46 68.92

Tag For 

6

Tag For 

9

Tag For 

2

102 | Conference 

FECF
V.I.A.; Ceiling fastener 
Fastener Type: 1" Tegular

102 | Conference

STEELCASE 5.37

STEELCASE

Tag For 

2

Tag For

FEBTS 
V.I.A.; Base trim-Straight 
Length: 120.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

FEBTF STEELCASE
V.I.A.; Base trim-Corner, Fixed angle 
Angle: 90
Paint Finish: Textured Paint 7237 - SLATE 
Corner: Outer

1021 Conference

FEDTSLPMR STEELCASE
V.I.A.; Track-Door, Slider, Pair, Surface mounting, 
Reinforced 
Width: 236.00000
Track Finish: Textured Paint 7237 - SLATE 
Door Type: Polished Edge 
End Configuration - Left: Actual 
End Configuration - Right: Actual 
1st Bracket Hole Location: 78.00000 
2nd Bracket Hole Location: 158.00000

Via Doors

14.77

32.22

132.93

19.24

2,584.15

38.48

5,168.30

ACCEPTED BY. TITLE DATE
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Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

81

Tag For

END Subsection

BEG
82

Subsection
6

Tag For

83

Tag For

84

FEBTF STEELCASE
V.I.A.; Base trim-Corner, Fixed angle 
Angle: 90
Paint Finish: Textured Paint 7237 - SLATE 
Corner: Inner

102 | Conference

19.24 38.48

FLORIDA NC
Subsection Sub Total 

N TAXABLE SALE 

Subsection Total

48,449.28
0.00

48,449.28

103 | Special Counsel
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

103 | Special Counsel 
COLX400

COWGRC4284 COALESSE
SW_1; Table-Conference, Rectangle,
Glass, 42D x 84L x 28 1/2H
BASE :8040 ALUMINUM MATTE POLISHED
PLASTIC :6052 MILK
TOP-SURF:ACM ABSOLUTE CLEAR WITH 

MOONLIGHT
OPTIONS * * OPTIONS * *
GROMMET *OPT:GROMMET 
NONE STD:NO GROMMET HOLE

103 | Special Counsel 
42/84

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

541.00 3,246.00

3,562.27 3,562.27

187.07 187.07

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

85

Tag For

86

Tag For

87

103 | Special Counsel 
PALADINO

STEELCASE

* * OPTIONS * * 
*OPT:CASTERS

46216179
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY.-BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

103 | Special Counsel 
LEAP

E6WR2472L STEELCASE
Worksurface-Return, Left hand, 24D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

103 | Special Counsel 
24/72

E6WD3072 STEELCASE
Worksurface-Desk, 30D x 72W 
TOP-SURF:2HAT ACACIA (HPL)

542.17 542.17

192.37 192.37

233.73 233.73

ACCEPTED BY. TITLE DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 20 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

88

Tag For

89

OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

103 | Special Counsel 
30/72

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

103 | Special Counsel 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME

145.93 145.93

517.80 517.80

ACCEPTED BY. TITLE. DATE
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Quote
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Representative Project
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

90

91

Tag For

DWR OPT *OPT:DRAWER OPTION 
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

103 | Special Counsel 
BBF

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

*OPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

508.43 508.43

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

103 | Special Counsel 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION 
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE 

FINISHES 
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE

743.72 743.72

ACCEPTED BY. TITLE. DATE
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Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS
WALL MOUNT WALL MOUNT BRACKET

Tag For 103 | Special Counsel
OC/96/15H

92 1 E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS
HANGING HANGING BRACKET
BRACKET BRACKET
STD PNT *BRACKET:STANDARD

PAINT
4799 PLATINUM METALLIC

142.81 142.81

Tag For 103 | Special Counsel
MP/42

93 1 E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

136.18 136.18

Tag For 103 | Special Counsel
EP/23

94 1 E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

194.32 194.32

Tag For 103 | Special Counsel
EP/29

ACCEPTED BY. TITLE, DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

95 1 E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

54.24 54.24

Tag For 103 | Special Counsel
BP/15

96 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 103 | Special Counsel
PG/9621

97 2 E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

563.45 1,126.90

Tag For 103 | Special Counsel
BC/3H/36

98 1 E6AL96W STEELCASE 132.28 132.28
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

Tag For 103 | Special Counsel
LV/96

99 1 AWQE45 STEELCASE
Brace-Worksurface, 45W

18.73 18.73

Tag For 103 | Special Counsel
BR/45

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

100

Tag For

101

Tag For

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ9 SCARLET

103 | Special Counsel 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

103 | Special Counsel 
LLSL/58

290.61 290.61

417.56 417.56

102

Tag For

AWVW 
Wire manager

103 | Special Counsel 
VWM

STEELCASE 4.41 4.41

>i ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

13,921.26
0.00

13,921.26

END Subsection

BEG
103

Subsection
4

Tag For

1041 Analyst
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base 
Seat Finish: Brisa BR09 - STERLING BLUE 
Base Finish: Polished Aluminum 8046 - POLISHED 
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

104 | Analyst 
COLX400

541.00 2,164.00

ACCEPTED BY. TITLE. DATE
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Quote
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Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

104

Tag For

105

Tag For

106

Tag For

107

COWGRND60 COALESSE
SW_1; Table-Round, Glass, 60L x 28 1/2H 
BASE :8040 ALUMINUM MATTE POLISHED 
PLASTIC :6052 MILK
TOP-SURF:ACM ABSOLUTE CLEAR WITH 

MOONLIGHT
OPTIONS * * OPTIONS * *
GROMMET *OPT:GROMMET OPTIONS 
NONE STD:NONE

104 | Analyst 
60

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

104 | Analyst 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

104 | Analyst 
LEAP

E6WR2472L STEELCASE
Worksurface-Return, Left hand, 24D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *

3,486.15 3,486.15

* * OPTIONS * * 
*OPT :CASTERS

187.07 187.07

542.17 542.17

192.37 192.37

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

PROF OPT *OPT:WORKSURFACE PROFILE
OPTIONS

LAMPROF LAMINATE WKSF PROFILE
OPTIONS

LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLAST!C
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

Tag For 104 | Analyst
24/72

108 1 E6WD3072 STEELCASE 233.73 233.73
Worksurface-Desk, 30D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

Tag For 104 | Analyst
30/72

109 1 E6WB2442 STEELCASE 145.93 145.93
Worksurface-Bridge, 24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

Tag For 104 | Analyst

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number 7 Description Unit Price
Extended
Amount

110

Tag For

111

24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.-DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

104 | Analyst 
BBF

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.-DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

517.80 517.80

508.43 508.43

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

112

Tag For

113

Tag For

104 | Analyst 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE 
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

104 | Analyst 
OC/96/15H

E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS 
HANGING HANGING BRACKET 
BRACKET BRACKET
STD PNT ‘BRACKET:STANDARD

PAINT
PLATINUM METALLIC

743.72 743.72

142.81 142.81

4799

104 | Analyst

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

MP/42

114 1 E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4D x 15Wx27 1/2H
BASIC :2HAT ACACIA (HPL)

136.18 136.18

Tag For 104 | Analyst
EP/23

115 1 E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

194.32 194.32

Tag For 104 | Analyst
EP/29

116 1 E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

54.24 54.24

Tag For 104 | Analyst
BP/15

117 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 104 | Analyst
PG/9621

118 1 E6BF153645P STEELCASE 563.45 563.45
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

119

120

121

122

123

Tag For

Tag For

Tag For

Tag For

Tag For

Tag For

3/4 SHLF STD:3/4 INCH SHELF

104 | Analyst 
BC/3H/36

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

104 | Analyst 
LV/96

AWQE45 STEELCASE
Brace-Worksurface, 45W

104 | Analyst 
BR/45

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ8 WASABI

104 | Analyst 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

104 | Analyst 
LLSL/58

132.28

18.73

290.61

417.56

AWVW 
Wire manager

104 | Analyst 
VWM

STEELCASE 4.41

Subsection Sub Total 
FLORIDA NC N TAXABLE SALE

132.28

18.73

290.61

417.56

4.41

12,199.69
0.00

ACCEPTED BY. TITLE DATE
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Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END

BEG
124

125

126

Subsection
2

Tag For

Tag For

Tag For

Total 12,199.69

105 | Analyst
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

105 | Analyst 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

105 | Analyst 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD: H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

105 | Analyst 
LEAP

541.00

187.07

542.17

1,082.00

187.07

542.17

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

127 1 E6WR2472L STEELCASE 192.37 192.37
Worksurface-Return, Left hand, 24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

Tag For 105 | Analyst 
24/72

128 1 E6WD3072 STEELCASE 233.73 233.73
Worksurface-Desk, 30D x 72W
TOP-SURF.2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

Tag For 105 | Analyst 
30/72

129 1 E6WB2442 STEELCASE 145.93 145.93
Worksurface-Bridge, 24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC

ACCEPTED BY. TITLE, DATE
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Quote
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

ACACIA
*OPT:SCALLOP OPTION 
SCALLOPS

Tag For

130

Tag For

131

6213
SCAL OPT 
SCALLOP

105 | Analyst 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

105 | Analyst 
BBF

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS 
PULL OPT
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL ‘PULLPLATED METAL
9201 POLISHED CHROME

517.80 517.80

508.43 508.43

* * OPTIONS * * 
*OPT:PULL OPTION

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STDiDOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 105 | Analyst 
FF

132 1 E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)

743.72 743.72

OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS
WALL MOUNT WALL MOUNT BRACKET

Tag For 105 | Analyst 
OC/96/15H

133 1 E6NM4218 STEELCASE 142.81 142.81
Panel-Modesty, 42W x 18H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS
HANGING HANGING BRACKET
BRACKET BRACKET

ACCEPTED BY. TITLE. DATE
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Quote
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

134

Tag For

135

Tag For

136

Tag For

137

Tag For

138

STD PNT *BRACKET:STANDARD
PAINT

4799 PLATINUM METALLIC

105 | Analyst 
MP/42

E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4Dx 15Wx27 1/2H 
BASIC :2HAT ACACIA (HPL)

105 | Analyst 
EP/23

E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

105 | Analyst 
EP/29

E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

105 | Analyst 
BP/15

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

105 | Analyst 
PG/9621

136.18 136.18

194.32 194.32

54.24 54.24

1,523.73 1,523.73

E6BF153645P STEELCASE 563.45 563.45

ACCEPTED BY. TITLE. DATE
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

Tag For 105 | Analyst
BC/3H/36

139 1 E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

132.28 132.28

Tag For 105 | Analyst
LV/96

140 1 AWQE45 STEELCASE
Brace-Worksurface, 45W

18.73 18.73

Tag For 105 | Analyst
BR/45

141 1 LDASHU STEELCASE
dash; Light-Task, LED, USB base
BASIC :4AV3 BLUE JAY

290.61 290.61

Tag For 105 | Analyst
DL-F

142 1 LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W
BASIC :4231 ARCTIC WHITE
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION
STANDARD STD:STANDARD OUTPUT
OCCUPANCY *OPT:OCCUPANCY SENSOR

OPTION
NOSENSOR NO OCCUPANCY SENSOR

417.56 417.56

Tag For 105 | Analyst
LLSL/58

143 1 AWVW STEELCASE
Wire manager

4.41 4.41
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

END Subsection

BEG
144

Subsection
1

Tag For

145

105 | Analyst 
VWM

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

* * OPTIONS * * 
*OPT:CASTERS

106 | Admin. Assistant
46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD.-H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

106 | Admin. Assistant 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC

7,631.54
0.00

7,631.54

542.17 542.17

192.37 192.37
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For

146

Tag For

147

Tag For

148

6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

106 | Admin. Assistant 
24/72

E6WD3072 STEELCASE
Worksurface-Desk, 30D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

106 | Admin. Assistant 
30/72

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

106 | Admin. Assistant 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)

233.73 233.73

145.93 145.93

517.80 517.80

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

149

150

Tag For

Tag For

LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
SOFT CLS SOFT CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

106 | Admin. Assistant
BBF

E6PD233027F STEELCASE 508.43 508.43
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION

PULLS FOR LAM FRT 
BAR PULL 

PULL
*PULL:PLATED METAL 

POLISHED CHROME 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

106 | Admin. Assistant 
FF

E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *

142.81 142.81

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BRACKETS *OPT:BRACKET OPTIONS
HANGING HANGING BRACKET
BRACKET BRACKET
STD PNT *BRACKETSTANDARD

PAINT
4799 PLATINUM METALLIC

Tag For 106 | Admin. Assistant
MP/42

151 1 E6NLT231527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 23 1/4D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

136.18 136.18

Tag For 106 | Admin. Assistant
EP/23

152 1 E6NJT301527L STEELCASE
Panel-End, Left hand, J leg,
Plinth base, 30D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

194.32 194.32

Tag For 106 | Admin. Assistant
EP/29

153 1 E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

54.24 54.24

Tag For 106 | Admin. Assistant
BP/15

154 1 AWQE45 STEELCASE
Brace-Worksurface, 45W

18.73 18.73

Tag For 106 | Admin. Assistant
BR/45

155 1 ASHC1921X1 STEELCASE
Drawer-Center, Black, Plastic, 19D x 21W

25.49 25.49

Tag For 106 | Admin. Assistant
CD/23

156 1 LDASHU STEELCASE
dash; Light-Task, LED, USB base

290.61 290.61

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

END

158

159

160

Subsection

Subsection
4

Tag For

Tag For

Tag For

BASIC :4AQ8 WASABI

106 | Admin. Assistant 
DL-F

FLORIDA NO
Subsection Sub Total 

N TAXABLE SALE 

Subsection Total

3,002.81
0.00

3,002.81

107 | Staff Director
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

107 | Staff Director 
COLX400

COWGRND48 COALESSE
SW_1; Table-Round, Glass, 48W x 28 1/2H 
BASE :8040 ALUMINUM MATTE POLISHED 
PLASTIC :6052 MILK
TOP-SURF.ACM ABSOLUTE CLEAR WITH 

MOONLIGHT 
OPTIONS * * OPTIONS * *
GROMMET *OPT:GROMMETS 
NONE STD:NO GROMMET HOLE

107 | Staff Director 
48

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

107 | Staff Director 
PALADINO

46216179
Leap; Chair, Upholstered,

STEELCASE

541.00

1,844.57

187.07

542.17

2,164.00

1,844.57

187.07

542.17

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Proiect

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description

Adjustable seat depth
Unit Price Amount

PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT: CASTERS
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD'.LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD.OMIT HEADREST

Tag For 107 | Staff Director 
LEAP

161

162

1 E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72 W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

Tag For 107 | Staff Director 
24/72

1 E6WD3072 STEELCASE
Worksurface-Desk, 30D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

192.37 192.37

233.73 233.73

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 43 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

163

164

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

Tag For 107 | Staff Director 
30/72

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
SCALLOP SCALLOPS

107 | Staff Director 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.-DOVETAIL CONSTRUCTION

145.93 145.93

Tag For

517.80 517.80

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 107 | Staff Director
BBF

165 1 E6PD233027F STEELCASE 508.43 508.43
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD.DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 107 | Staff Director
FF

166 1 E60S159615H STEELCASE 743.72 743.72
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2 HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For

167

Tag For

168

Tag For

169

Tag For

170

RANDOM 
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

107 | Staff Director 
OC/96/15H

E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS 
HANGING HANGING BRACKET
BRACKET BRACKET
STD PNT *BRACKET:STANDARD 

PAINT
4799 PLATINUM METALLIC

107 | Staff Director 
MP/42

E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4Dx15Wx27 1/2H 
BASIC :2HAT ACACIA (HPL)

107 | Staff Director 
EP/23

E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

107 | Staff Director 
EP/29

E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H '
BASIC :2HAT ACACIA (HPL)

142.81 142.81

136.18 136.18

194.32 194.32

54.24 54.24

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number/Description Unit Price Amount

Tag For 107 | Staff Director
BP/15

171 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 107 | Staff Director
PG/9621

172 1 E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

563.45 563.45

Tag For 107 | Staff Director
BC/3H/36

173 1 E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

132.28 132.28

Tag For 107 | Staff Director
LV/96

174 1 LDASHU STEELCASE 290.61 290.61
dash; Light-Task, LED, USB base
BASIC :4AQ9 SCARLET

Tag For 107 | Staff Director
DL-F

175 1 LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W

417.56 417.56

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

176

Tag For

END

BEG
177

Subsection

Subsection
2

Tag For

BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

107 | Staff Director 
LLSL/58

AWVW 
Wire manager

107 | Staff Director 
VWM

STEELCASE 4.41 4.41

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

10,539.38
0.00

10,539.38

178

Tag For

1081 Instructional Director
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

108 | Instructional Director 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

108 | Instructional Director 
PALADINO

541.00 1,082.00

187.07 187.07

179 46216179
Leap; Chair, Upholstered, 
Adjustable seat depth

STEELCASE 542.17 542.17

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

180

Tag For

181

* * OPTIONS * * 
*OPT:CASTERS

HARD CST 
ARMS 
H/W/P/D 
LUMB OPT 
LUMBAR 
SEAT HGT 
5" RANGE

PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS

STD:HARD CASTERS 
OPT ARM OPTIONS LEAP 
STD:H/W/P/D ARMS 
*OPT:LUMBAR OPTION 
STD.LUMBAR

*OPT:BASE ASSY HEIGHT RANGE 
STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

108 | Instructional Director 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

108 | Instructional Director 
24/72

E6WR2442L STEELCASE
Worksurface-Return, Left hand, 24D x 42W 
TOP-SURF.-2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS

192.37 192.37

131.11 131.11

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

Tag For 108 | Instructional Director
24/42

182 1 E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

508.43 508.43

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT :COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 108 | Instructional Director
FF

183 1 E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)

743.72 743.72

OPTIONS * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

184

Tag For

185

Tag For

186

LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE 
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY 

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

108 | Instructional Director 
OC/96/15H

E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

108 | Instructional Director 
EP/23

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

108 | Instructional Director 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA

136.18 136.18

126.42 126.42

2,643.21 2,643.21

ACCEPTED BY. TITLE. DATE
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Quote
1 Quote 

Date Customer Order Customer
Account

Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

Unit Price
Extended
Amount

187

Tag For 108 | Instructional Director 
30/72

1 E6GBP STEELCASE
Back Painted Glass
Frame Finish; Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

Tag For 108 | Instructional Director 
PG/9621

1,523.73 1,523.75

188

189

190

1 E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base, 
Open, 15D x 36W x 45H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

Tag For 108 | Instructional Director 
BC/3H/36

1

Tag For

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

108 | Instructional Director 
LV/96

1 LDASHU STEELCASE

563.45 563.45

132.28 132.28

290.61 290.61

ACCEPTED BY. TITLE, DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

191

Tag For

192

Tag For

END Subsection

BEG
193

Subsection
1

Tag For

dash; Light-Task, LED, USB base 
BASIC :4AQ8 WASABI

108 | Instructional Director 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT :OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

108 | Instructional Director 
LLSL/58

417.56 417.56

AWVW 
Wire manager

108 | Instructional Director 
VWM

STEELCASE 4.41 4.41

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

9,224.72
0.00

9,224.72

1091 Admin. Assistant
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base, 
Open, 15D x 36W x 45H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT;SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

109 | Admin. Assistant 
BC/3H/36

563.45 563.45

Si ibsection Sub Total 563.45

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END

Subsection
2

Tag For

195

Tag For

196

FLORIDA NQN TAXABLE SALE 

Total

0.00

563.45

110 | Supervisor
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

110 | Supervisor 
COLX400

MT03SM6660 STEELCASE
Table-Stool height, Medium D shaped, 66D x 60W 
Primary Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Edge Finish: Plastic - PG1 6213 - ACACIA
Third Party Integration: No 3rd Party Integration
PUCK System: Physical PUCKs Only
PUCK Quantity: PUCK Quantity 4
PUCK 1: HDMI
PUCK 2: HDMI
PUCK 3: HDMI
PUCK 4: HDMI
Displays: 1 Display
Maintenance Agreements: 1 Year Maintenance 
Agreement

110 | Supervisor 
66/60S-S2

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH

541.00 1,082.00

9,318.35 9,318.35

542.17 542.17

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

197

Tag For

198

OPTIONS * * OPTIONS * *
CASTERS *OPT :CASTERS
HARD CST STDiHARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP
H/W/P/D STD:H/W/P/D ARMS
LUMB OPT *OPT:LUMBAR OPTION
LUMBAR STD:LUMBAR
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE
5" RANGE STD:5" PNEU SEAT HEIGHT

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION
NO HDRST STD:OMIT HEADREST

110 | Supervisor
LEAP

428710 STEELCASE 513.82 1,027.64
QiVi; Stool, Mesh back,
Upholstered seat, Arms 
BACK :QN01 WASABI 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S23 WASABI 
OPTIONS 
ARMTYPE 
ARMS 
SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

* * OPTIONS * *
*OPT:ARM TYPE OPTION 

STD:WITH ARMS 
*OPT:SEAT OPTION 

STD:GLIDING SEAT 
*OPT:CASTERS OPTION 

STD:HARD CASTERS

110 | Supervisor 
QIVI

STEELCASE428710 
QiVi; Stool, Mesh back,
Upholstered seat, Arms 
BACK :QN07 SCARLET 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S18 SCARLET 
OPTIONS * * OPTIONS * *
ARMTYPE *OPT:ARM TYPE OPTION 
ARMS STD:WITH ARMS 
SEAT OPT *OPT:SEAT OPTION

513.82 1,027.64

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

199

Tag For

200

Tag For

201

GLIDNGST STD.GLIDING SEAT 
CASTERS *OPT:CASTERS OPTION 
HARD CST STD:HARD CASTERS

110 | Supervisor 
QIVI

428710 STEELCASE
QiVi; Stool, Mesh back,
Upholstered seat, Arms 
BACK :QN08BLUE JAY 
BASE ;4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S21 BLUE JAY 
OPTIONS 
ARMTYPE
ARMS STD:WITH ARMS 
SEAT OPT *OPT:SEAT OPTION 
GLIDNGST STD:GLIDING SEAT 
CASTERS *OPT:CASTERS OPTION 
HARD CST STD:HARD CASTERS

513.82 513.82

* * OPTIONS * *
*OPT:ARM TYPE OPTION

110 | Supervisor 
QIVI

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72 W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

110 | Supervisor 
24/72

E6WR2442R STEELCASE
Worksurface-Return, Right hand,

192.37 192.37

116.28 116.28

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

202

Tag For

203

24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

110 | Supervisor 
24/42

E6TW242465K STEELCASE
Tower, Plinth base, Open / drawers,
Wardrobe left hand, 24D x 24W x 65 5/8H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK RAND 
OPTIONS * * OPTIONS * *

*OPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER OPTION 
SOFT CLOSE 
*OPT:SHELF OPTION 

STD:3/4 INCH SHELF 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION

1,075.78 1,075.78

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR OPT 
SOFT CLS 
SHELF OPT 
3/4 SHLF 
DWR CON 
DOVETAIL

110 | Supervisor 
ST/65

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

508.43 508.43

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

204

Tag For

205

Tag For

206

FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

110 | Supervisor 
FF

E6NLT231527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 23 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

110 | Supervisor 
EP/23

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

110 | Supervisor 
EP/15

E6MST157236C STEELCASE
Service module-Single high, All closed,
15 3/4D x 72W x 36 5/8H 
BASIC :2HAT ACACfA (HPL)
OPTIONS 
DOOR OPT
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE 

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION

136.18 136.18

126.42 126.42

1,121.82 1,121.82

* * OPTIONS * *
*OPT:DOOR OPTION

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 53 / 94
tel: 850.383.4225 fax: 904.737.6088 #

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

207

Tag For

208

Tag For

SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
NO LOCK NO LOCK

110 | Supervisor 
SM/72

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT -ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

110 | Supervisor 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Service Mod 
Width: 72.00000
Service Mod: Sgl Hi W/ 36 5/8 43 1/2

110 | Supervisor 
PG/7021

2,643.21 2,643.21

1,160.45 1,160.45
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

209

Tag For

210

Tag For

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AV3 BLUE JAY

110 | Supervisor 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD;STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

110 | Supervisor 
LLSL/58

290.61 290.61

417.56 417.56

211

Tag For

AWVW 
Wire manager

110 | Supervisor 
VWM

STEELCASE 4.41 4.41

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

21,305.14
0.00

21,305.14

END Subsection

BEG
212

Subsection
2

Tag For

1121 Videographer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base 
Seat Finish: Brisa BR09 - STERLING BLUE 
Base Finish: Polished Aluminum 8046 - POLISHED 
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

112 | Videographer 
COLX400

541.00 1,082.00

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

213

Tag For

214

Tag For

215

Tag For

* * OPTIONS * * 
*OPT:CASTERS

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

112 | Videographer 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

112 | Videographer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF.-2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD: NO SCALLOPS

112 | Videographer 
24/72

187.07 187.07

542.17 542.17

192.37 192.37

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

216

217

218

Tag For

Tag For

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

112 | Videographer 
24/42

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS ;SK PLUG 
OPTIONS 
PULL OPT 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

112 | Videographer 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H

131.11 131.1

* * OPTIONS * * 
*OPT:PULL OPTION

508.43 508.43

743.72 743.72

ACCEPTED BY. TITLE DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page g2 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

219

Tag For

220

BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION 
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE * DOOR: LAM I NATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE 
KEY OPT KEYING OPTIONS
SK RAND STDiSTANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

112 | Videographer 
OC/96/15H

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

112 | Videographer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM

126.42 252.84

2,643.21 2,643.21

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

221

Tag For

222

Tag For

223

Tag For

METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

112 | Videographer 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

112 | Videographer 
PG/9621

E6BF153672P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 72 1/2H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

112 | Videographer 
BC/5H/36

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

112 | Videographer

1,523.73 1,523.73

796.01 3,184.04

132.28 132.28

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

224

Tag For

225

Tag For

LV/96

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ9 SCARLET

112 | Videographer 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

112 | Videographer 
LLSL/58

290.61 290.61

417.56 417.56

226

Tag For

AWVW 
Wire manager

112 | Videographer 
VWM

STEELCASE 4.41 4.41

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

11,835.55
0.00

11,835.55

END Subsection

BEG
227

Subsection
2

113 j Photographer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

541.00 1,082.00

ACCEPTED BY. TJTLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

228

Tag For

229

230

Tag For 113 | Photographer 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

113 | Photographer 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

113 | Photographer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION

187.07 187.07

542.17 542.17

Tag For

192.37 192.37

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

231

Tag For

232

Tag For

NO SCAL STD:NO SCALLOPS

113 | Photographer 
24/72

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24 D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE;PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

113 | Photographer 
24/42

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STDiDOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

113 | Photographer 
FF

131.11 131.11

508.43 508.43

ACCEPTED BY. TITLE DATE



QuotationP perdue 10D
years
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

233

Tag For

234

Tag For

235

* * OPTIONS * *
*OPT:DOOR OPTION

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS 
DOOR OPT 
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY 

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

113 | Photographer 
OC/96/15H

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

113 | Photographer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain

743.72 743.72

126.42 252.84

2,643.21 2,643.21

ACCEPTED BY. TITLE, DATE



QuotationP perdue 1CX)
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6213 - ACACIA
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL)
Floor Modesty: Full-Width Floor Modesty
Hanging Modesty: Inset Hanging Modesty
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

\

Tag For 113 | Photographer
30/72

236 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 113 | Photographer
PG/9621

237 1 E6AL96W STEELCASE 132.28 132.28
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

Tag For 113 | Photographer
LV/96

238 1 LDASHU STEELCASE
dash; Light-Task, LED, USB base
BASIC :4AQ8 WASABI

290.61 290.61

Tag For 113 | Photographer
DL-F

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

239

Tag For

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

113 | Photographer 
LLSL/58

417.56 417.56

240

Tag For

AWVW 
Wire manager

113 | Photographer 
VWM

STEELCASE

Subsection Sub Total 
FLORIDA NON TAXABLE SALE 

Subsection Total

END Subsection

BEG
241

Subsection
2

Tag For

242

Tag For

1141 Designer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
ffabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

114 | Designer 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

114 | Designer 
PALADINO

4.41 4.41

8,651.51
0.00

8,651.51

541.00 1,082.00

187.07 187.07

ACCEPTED BY. TITLE, DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

243

Tag For

244

Tag For

245

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

114 | Designer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS

542.17 542.17

192.37 192.37

LAM SQ 
EDGE 
PLASTIC 
6213
SCAL OPT 
NO SCAL

114 | Designer 
24/72

LAM WS 3MM PLASTIC 
EDGE

*EDGE:PLASTIC
ACACIA

*OPT:SCALLOP OPTION 
STD:NO SCALLOPS

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2HAT ACACIA (HPL)

131.11 131.11

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

246

Tag For

247

OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS
LAM SQ 
EDGE 
PLASTIC 
6213
SCAL OPT 
SCALLOP

114 | Designer 
24/42

LAM WS 3MM PLASTIC 
EDGE

*EDGE:PLASTIC
ACACIA

*OPT:SCALLOP OPTION 
SCALLOPS

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPTCOUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

114 | Designer 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION 
LAM DOOR LAMINATE DOOR 
DOOR DOOR

508.43 508.43

743.72 743.72

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

248

Tag For

249

LAMINATE *DOOR:LAMINATE
FINISHES

2 HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD.-STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS ’ 
WALL MOUNT

114 | Designer 
OC/96/15H

OPT:BRACKET OPTIONS 
WALL MOUNT BRACKET

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

114 | Designer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL)

126.42 252.84

2,643.21 2,643.21

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax; 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 73 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

250

Tag For

251

Tag For

252

Tag For

253

Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

114 | Designer 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

114 | Designer 
PG/9621

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AV3 BLUE JAY

114 | Designer 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT;OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

114 | Designer 
LLSL/58

AWVW STEELCASE

1,523.73 1,523.73

290.61 290.61

417.56 417.56

4.41 4.41

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Wire manager

114 | Designer 
VWM

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

8,519.23
0.00

8,519.23

END

BEG
254

Subsection

Subsection
2

Tag For

255

Tag For

256

115 | Graphic Designer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

115 | Graphic Designer 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

115 | Graphic Designer 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT

541.00 1,082.00

187.07 187.07

542.17 542.17

* * OPTIONS * * 
*OPT:CASTERS

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

257

Tag For

258

Tag For

259

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

115 | Graphic Designer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72 W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

115 | Graphic Designer 
24/72

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF.-2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
SCALLOP SCALLOPS

1151 Graphic Designer 
24/42

E6PD233027F

192.37 192.37

131.11 131.11

STEELCASE 508.43 508.43

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 115 | Graphic Designer
FF

260 1 E60S159615H STEELCASE 743.72 743.72
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME

ACCEPTED BY. TITLE. DATE
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Page 77/94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

9201
BRACKETS ’ 
WALL MOUNT

POLISHED CHROME 
OPT:BRACKET OPTIONS 

WALL MOUNT BRACKET

Tag For

261

Tag For

262

Tag For

263

115 | Graphic Designer 
OC/96/15H

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

115 | Graphic Designer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

115 J Graphic Designer 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE

126.42 252.84

2,643.21

1,523.73

2,643.21

1,523.73
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Quote
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

264

Tag For

265

Tag For

266

Tag For

267

Tag For

Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

115 | Graphic Designer 
PG/9621

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

115 | Graphic Designer 
LV/96

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ9 SCARLET

115 | Graphic Designer 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT :OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

115 | Graphic Designer 
LLSL/58

132.28 132.28

290.61 290.61

417.56 417.56

AWVW 
Wire manager

115 | Graphic Designer 
VWM

STEELCASE 4.41 4.41

Si ibsection Sub Total 
FLORIDA NC N TAXABLE SALE

8,651.51
0.00

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Total 8,651.51

END

BEG Subsection 1161 Break Room
268 1 TS4TLH40 STEELCASE

Campfire; Big Table-Half depth,
96W x 24D x 40H
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTION
HPLTOP HPLTOP
TOP-SURF TOP SURFACE
LAM HPL *TOP-SURF:LAMINATE

(HPL)
2HAT ACACIA (HPL)
CON OPT *OPT:CONTRASTING MODESTY

PNL OPTION
NOCONMOD NO CONTRASTING MODESTY

PANEL

1,048.54 1,048.54

Tag For 116 | Break Room
24/96

269 1 TS30702 STEELCASE
Scoop; Stool, Upholstered seat pad
LEGS :4AQ8 WASABI
PLASTIC :6618 WHITE
UPHLSTRY:5S23 WASABI
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES
HARD GLD STD:HARD GLIDES

165.64 165.64

Tag For 116 | Break Room
SCOOP

270 1 TS30702 STEELCASE
Scoop; Stool, Upholstered seat pad
LEGS :4AQ9 SCARLET
PLASTIC :6618 WHITE
UPHLSTRY:5S18 SCARLET
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES
HARD GLD STD:HARD GLIDES

165.64 165.64

Tag For 116 | Break Room

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

271

Tag For

END

bIg
272

Subsection

Subsection
1

Tag For

273

SCOOP

TS30702 STEELCASE
Scoop; Stool, Upholstered seat pad 
LEGS :4AV3 BLUE JAY 
PLASTIC :6618 WHITE 
UPHLSTRY.-5S21 BLUE JAY 
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES 
HARD GLD STD:HARD GLIDES

116 | Break Room 
SCOOP

165.64 165.64

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

1,545.46
0.00

1,545.46

STEELCASE
119 | Control Room
428510
QiVi; Chair, Mesh back,
Upholstered seat, Arms 
BACK :QN01 WASABI 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S23 WASABI 
OPTIONS 
ARMTYPE 
ARMS STD:WITH ARMS

*OPT:SEAT OPTION 
STD'.GLIDING SEAT 

*OPT:CASTERS OPTION 
STD:HARD CASTERS

374.27 374.27

* * OPTIONS * *
*OPT:ARM TYPE OPTION

SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

119 | Control Room 
QIVI

STEELCASE428510 
QiVi; Chair, Mesh back,
Upholstered seat, Arms
BACK :QN07SCARLET
BASE :4799 PLATINUM METALLIC

374.27 374.27

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 81 / 94 
(cont'd)

Quote
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

274

Tag For

END Subsection

PLASTIC :6249 PLATINUM SOLID 
SEAT :5S 18 SCARLET
OPTIONS 
ARMTYPE 
ARMS 
SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

119 | Control Room 
QIVI

* * OPTIONS * *
*OPT:ARM TYPE OPTION 

STD:WITH ARMS 
*OPT:SEAT OPTION 

STD;GLIDING SEAT 
*OPT:CASTERS OPTION 

STD:HARD CASTERS

STEELCASE428510 
QiVi; Chair, Mesh back,
Upholstered seat, Arms 
BACK :QN08BLUE JAY 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S21 BLUE JAY 
OPTIONS * * OPTIONS * *

OPT:ARM TYPE OPTION

374.27

ARMTYPE 
ARMS 
SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

119 | Control Room 
QIVI

STD:WITH ARMS 
*OPT:SEAT OPTION 

STD:GLIDING SEAT 
*OPT:CASTERS OPTION 

STD:HARD CASTERS

»i ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

BEG
275

Subsection
1

rivacyWail
GPPL STEELCASE
Post-L
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

64.62

374.27

1,122,81
0.00

1,122.81

64.62

ACCEPTED BY. TITLE DATE
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Quote
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

TOTAL)

Tag For Privacy Wall
PL

276 1 GPMESF
Mini-End, Small to floor 
BASIC :7237 SLATE

STEELCASE 103.32 103.32

Tag For Privacy Wall
MESF

277 5 GPMES STEELCASE 103.32 516.60
Mini-End, Small
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Tag For Privacy Wall
MES

278 4 GPMEMF
Mini-End, Medium to floor 
BASIC :7237 SLATE

STEELCASE 103.32 413.28

Tag For Privacy Wall
MEMF

279 10 GPMEM STEELCASE 103.32 1,033.20
Mini-End, Medium
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Tag For Privacy Wall
MEM

280 1 GPMELF STEELCASE 133.63 133.63
Mini-End, Large to floor 
BASIC :7237 SLATE

Tag For Privacy Wall
MELF

281 7 GPMEL STEELCASE 133.63 935.41

ACCEPTED BY. TITLE. DATE
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Quote
Quote
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Line Quantity Catalog Number 7 Description Unit Price
Extended
Amount

Tag For

282

Tag For

283

Mini-End, Large 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Privacy Wall 
MEL

GPLGSPF40 STEELCASE
Door-Leaf, Glass, Pivot hinge,
Full height, Bottom rail,
Single application, 40W x 5H 
FRAME :7237 SLATE 
GLASS :6540 CLEAR LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
SWINGOPT *OPT:SWING ORIENTATION 
LEFT LEFT HAND SWING 
LK PREP *OPT:LOCKSET PREP 
CYLINDER CYLINDRICAL

Privacy Wall 
40

GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT;POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.

1,884.80 1,884.80

854.04 854.04
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Quote
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

284

Tag For

285

Tag For

Special:
*Size (50" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W50/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W48/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (46" Wide) x Standard Ceiling 
Height

Privacy Wall

692.89 4,157.34

692.89 1,385.78
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

286

Tag For

287

Tag For

288

SPCL: W46/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
Size (44" Wide) x Standard Ceiling 

Height

Privacy Wall 
SPCL: W44/108-3E

GPGS3E42 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 42W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W42/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,

692.89 692.89

666.96 666.96

603.14 1,809.42

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

289

Tag For

290

Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W36/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (34" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W34/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED

603.14 603.14

603.14 603.14

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

291

292

Tag For

GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (33" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W33/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
Size (32" Wide) x Standard Ceiling 

Height

Privacy Wall 
SPCL: W32/108-3E

GPGS3E24 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 24W

603.14

514.18

603.14

1,028.36
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

293

Tag For

294

FRAME .7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEIL!NG HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W24/108-3E

GPGS3E24 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 24W 
FRAME 7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (23" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W23/108-3E

GPGS3E24 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 24W 
FRAME 7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED

514.18 514.18

514.18 514.18
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

295

Tag For

296

OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (22" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W22/108-3E

GPGS3E18 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 18W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
Size (9" Wide) x Standard Ceiling 

Height

Privacy Wall 
SPCL: W9/108-3E

GPFSH1 STEELCASE
Feature strip-Half, 121H 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *

496.23 496.23

10.37 20.74
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

297

Tag For

17

Tag For

298

Tag For

299

WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

Privacy Wall

STEELCASEGPFS1 
Feature strip-ln line, 121H 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

10.37 176.29

Privacy Wall

STEELCASEGPFS 
Feature strip-ln line,
Package quantity 25 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED

COMPONENTS

207.83 831.32

Privacy Wall

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
DR HDWR *OPT:DOOR HARDWARE 
LOCK LOCK

1,990.91 5,972.73
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

300

301

Tag For

SLIDEOPT *OPT:SLIDE OPTION 
RIGHT XO RIGHT XO 
PULL OPT *OPT:PULL OPTION - 

PATHWAYS SLIDER 
PULL PULL OPTION - PATHWAYS 

SLIDER

Privacy Wall 
W80/108R-3E

GPDSST3E80 STEELCASE
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
DR HDWR *OPT:DOOR HARDWARE 
LOCK LOCK

*OPT:SLIDE OPTION 
LEFT OX
kOPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

SLIDEOPT 
LEFT OX 
PULL OPT

PULL

Privacy Wall 
W80/108L-3E

GPDSPF STEELCASE
Frame-Door, Pivot hinge, Full height, 
Single application, 40W 
FRAME :7237 SLATE 
PLATE :9201 POLISHED CHROME 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)

1,990.91 11,945.46

250.91 250.91

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 92 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
LK PREP *OPT:LOCKSET PREP
CYLINDER CYLINDRICAL

Tag For Privacy Wall
W40/108

302 1 GPDSBS STEELCASE
Hardware-Door, Screw in base stop
PLATE :9201 POLISHED CHROME

35.90 35.90

Tag For Privacy Wall

303 1 GPDPHS STEELCASE 119.27 119.27
Hardware-Door, Pivot hinge,
Single door application

Tag For Privacy Wall

304 1 GPDCLA STEELCASE 252.10 252.10
Hardware-Door, Cylindrical passage set
PLATE :9201 POLISHED CHROME

Tag For Privacy Wall

305 18 GPCTS STEELCASE
Ceiling track-Straight, 120W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING

TRACK)
RECESSED RECESSED
CEILCLIP *OPT:CEILING CLIP
1X5/8 TEG 1"X 5/8" DEEP TEGULAR

60.63 1,091.34

Tag For Privacy Wall

306 1 GPCTLS STEELCASE
Ceiling track-Corner
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING

TRACK)
RECESSED RECESSED
CEILCLIP *OPT:CEILING CLIP
1X5/8 TEG 1" X 5/8" DEEP TEGULAR

59.44 59.44

ACCEPTED BY. TITLE, DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 93 / 94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For Privacy Wall

307 1 GPCNRBT90 STEELCASE 35.50 35.50
Base trim-Comer, 90 degree application
BASE :7237 SLATE

Tag For Privacy Wall

308 28 GPBTC STEELCASE 35.50 994.00
Base trim-Continuous, 120W
BASE :7237 SLATE

Tag For Privacy Wall

S ibsection Sub Total 40,798.66
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 40,798.66

END Subsection

309 1 ERC 30,875.00 30,875.00
LABOR TO INSTALL VIA AND PRIVACY WALL

310 1 ERC 9,675.00 9,675.00
LABOR TO INSTALL FURNITURE

311 1 MAGNUSON 130.00 130.00
FREIGHT

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 94 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

By accepting this quote the following standard conditions are 
implied:
‘Normal business hours (NBH) delivery and installation unless 
noted otherwise.
‘Truck to destination transfer not exceeding 50 yards.

‘Unrestricted use of an elevator is REQUIRED when applicable. 
‘Stair carry is NOT included and must be quoted as additional 
labor.
‘All product is to be installed in a clean, clear and unimpeded 
space free of construction and construction

workers with the exception of the required electrical and data 
personnel.
‘Electrical and data work is to be done by others.
‘Any deviation from these standard conditions may result in 
additional labor charges.
Quote valid for no more than 30 days

QUOTATION TOTALS ________________
Sub Total 254,340.86

FLORIDA NON TAXABLE SALE____________ 000
Grand Total______ 254,340.86

End of Quotation

ACCEPTED BY. TITLE DATE



PROPOSALMusicMasters
1114 N. Monroe Street 
Tallahassee FL 32303

(850) 222-7517

Bill To: Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

PROPOSAL DATE
633080 03/07/2019 12:00a

ACCT EMPL ID
50861 LES

PO EXPIRES
Sen Communicats 04/06/2019

Ship To: Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

QTY SKU# DESCRIPTION PRICE EA TOTAL
1 SOUNDMASKING Sound Masking 20th fl; Pepper,

Pepper add on
17945.00 17945.00

2 CONFERENCE RM Conference Room AV 17986.75 35973.50
1 LIGHTING Rosco Track Lighing system 

w/installation
50851.00 50851.00

1 STUDIO EQUIPMEN Video / Audio Production Equipment 95884.00 95884.00
1 ACOUSTICS Acoustics 2 London Pack 

w/installation
3010.00 3010.00

All prices are valid up to 30 days from date listed at the top of this proposal. After 30 
days you will need to verify prices with a sales associate and receive a new proposal.

SUBTOTAL 203663.50

State Sales 15274.76

TOTAL 218938.26

Pg 1 of 1 Acct: 50861 Ref: 633080



GROUP Amount
ACOUSTICS 3,010.00
LIGHTING 50,851.00
EQUIPMENT 95,884.00
CONFERENCE 35,973.50
SOUND MASK 17,945.00
Sub Total 203,663.50
FI Sales Tax 15,274.76
Total 218,938.26



BUILDING COST
Pepper Bldg. 4,765
Installation 1,600
Total Pepper 6,365 6,365

20th Floor 4,165
Installation 1,400
Total 20th floor 5,565 5,565

Pepper Add On 4,415
Installation 1,600
Total Pep Add on 6,015 6,015

17,945



ITEM MODEL DESCRIPTION PRICE EA.

2 London 12 Sound acoustic treatment 2,000
Shipping 210

INSTALLATION 800
3,010



ESTIMATI: 12 Fixture Rosco Braq Cube system w/track 36,243

1 ETC Element 40 DMX con 7,190

J SRW 516 SCENE RECALLER 693

2 APPOl SIMPLE SWITCH 200
1 ROSCO 3 HEAD VECTOR CCT 4,125

1 INSTALLATION 2,400
50,851

zone 1 perimeter studio room

3 L Coupler Ground Left

1 Terminated End
1 Live End Feed
4 12' track
2 4'track
2 straight coupler

zone 2 middle section studio room

4 12'

4 4'
1 Terminated end
1 Live End Feed
4 Right Coupler Ground Right
2 Left Coupler Ground Left

Zone 3 Control Room

3 12'
3 4'
1 Live End
1 Terminated End
2 Left
3 Right

1 ROSCO 3 HEAD VECTOR CCT
8 Rosco Braq Cube WNC
8

16
Rosco Braq Cube 3C 
rrack Yoke

16 Ram Door
16 ■gg Crate Louvre

4 >ica Braq w Yoke & Barn Dr



ITEM MODEL DESCRIPTION Cost Ext.
1 NewTek Tricaster TCI Live Production System 41,170.00
1 NewTek Connect NCI I/O 10 Studio I/O Module (Included)
1 NewTek TC1LP Control Panel (included)
2 NewTek NDI PTZ Camera 5,882.00
1 Studio Network Solutions EVO Near Line Video Server 11,764.00
3 Shure SM7B Dynamic SM7B DYNAMIC BROADCAST MIC 1,170.00
3 K&M clamp on boom 23850 Desk mount boom arm 462,00

3 Quad Star mic cables Whirlwind Quadstar 130.50
2 Shure GLXD-14R BP SYSTEM SHURE LAV SYSTEM 1,098.00
2 DPA LAPEL MICROPHONES 4061 W Ta4F 1,122.00
2 DPA HEADSET MICROPHONE Dual ear core w/ shure ta4f 1,658.00
2 MIC CABLES Whirlwind Quadstar 87.00
1 SHOTGUN MIC DPA4017B 4017 SHOTGUN PRODUCTION MIC 1,799.00

1 K&M 23755 BOOM POLE 23755 SHOTGUN BOOM POLE 189.00

1 MIC CABLE Whirlwind Quadstar 43.50
1 RYCOTE SOFTIE KIT (WINDSCREEN) windscreen kit 620.00
1 KM252B K&M K&M 252 3 WAY TELESCOPIC MIC STAND 114.00
2 PROMPT IT MAXI TELEPROMPTER 515.00
2 GRIP STAND SET 515.00

1
Sennheiser MKE 600 Shotgun 
Microphone 505453

shotgun microphone designed 
for use with a camcorder 388.00

1

Panasonic AG-UX90 4K/HD 
Professional Camcorder AG-UX90PJ hand held video camera 2,111.00

3 GO STIX CF75 TRIPOD FLUID HEAD

Digital Juice Go Stixx CF-75
Tripod & Fluid Head System with 
Free Deluxe Carry Bag 2,118.00

1
Neewer 4-Light Kit with
Background Support System 10086175 GREEN SCREEN KIT 225.00

1 ALLEN & HEATH SQ 65 SQ5 AUDIO MIXER 2,990.00
2 AUDIO TECHNlCIA ATH-M50X HEADPHONE 298.00
2 TANNOY REVEAL 502 502 STUDIO MONITOR 237.00

2 Tannoy DVS6 (PAIR) STUDIO PLAYBACK 390.00
1 LAB GRUPEN 60WX2 LUCIA STUDIO PLAYBACK 490.00

2 VIDEO MONITORS (3538.40 EA) PBM-224-3G PLURA VIDEO MONITOR 8,398.00
2 INTERCONNECT INTERCONNECT 300.00

FREIGHT INCOMMING 600.00
WIRE
CAT CABLE 600.00
DMX CABLE 300.00



WALL PLATES 300.00
AC POWER UPS X 2 1,800.00
EQUIPMENT RACK 1,200.00
INSTALLATION 4,800.00

95,884.00



ITEM MODEL DESCRIPTION Cost Ext.
1 Short throw interactive 1460 Ul 3,290.00
1 Smart Board 850.00
1 INSTALLATION 1,200.00
1 Planar SL8664K 86" Display 5,500.00
1 Crestron AM-300 Air Media 1,580.00
1 Crestron DM-TX-201-C DM Transmitter 747.50
1 Crestron DM-CBL-8G-P-100 DM Wire 150.00
4 Crestron CBL-HD6 HDMI Cable 28.25
1 Crestron TSW-760-B-S Touch Screen 790.00
1 Crestron PWE-480-3RU POE Injector 80.00
1 Crestron TSW-760-TTK-B-S Table Top Mount 120.00
1 Wall Mount ST670 Wall Mount 86" 94.00
1 LAB GRUPPEN LUCIA 120 Amplifier 462.00
2 TANNOY DVS-6 SPEAKERS 195.00
1 Crestron Control Sys RMC3 CONTOL 500.00
1 Crestron 1x2 HDMI Split w/cables 600.00
1 Installation 1,600.00
1 Freight 200.00

17,986.75



Senate Pepper Building Ground Floor Office Suite Renovations 
GMP Review Notes & Clarifications 
Allstate Construction, inc.
April 25, 2019

General
1. City of Tallahassee permit fee allowance is included.

• DMS, State Fire Marshal, City of Tallahassee and other governmental permits are not included.
2. Insurance and payment & performance bond costs are lump-sum amounts.
3. Coordination with “structural documents” is not included (General Note-4/G-1.2).
4. The construction schedule does not allow for two week submittal review duration (page-1/01300).

• Instead, submittals must be reviewed within 72 hours.
5. Construction materials testing and inspecting is not included (01400).
6. Record drawings are printed on bond paper instead of on polyester "Mylar” film (page-2/01700).
7. Additional Suite G36 renovation allowance is included.

Asbestos
8. Reference to Mihir Environics report dated 12-05-11 is not included (“Asbestos Alert”/G-1.2).
9. Asbestos, lead, mercury, PCB, mold, radon or other hazardous, toxic or pollutant materials survey, 

testing or abatement is not included.

Selective Demolition
10. The construction schedule does not allow the owner to direct the contractor to salvage existing 

components (General Note-28/M-0.1, General Electrical Demo Note-3/E-1.1, General Electrical 
Demo Note-3/E-1.2).
• If the owner wishes to salvage existing components, then that salvaging must be performed by 

the owner prior to May 15, 2019.

Doors
11. Wood doors are field-painted (page-3/08211, page-5/09900).

• Wood doors are not factory-finished (page-1/08211, page-5/09900).
• Factory-painted MDO wood doors are available. Factory-painted Birch veneer wood doors are 

not available.

Glass
12. Glass and glazing is not shown or included (08800).

Acoustical
13. Ceiling insulation is included at Conference 121 (1/A-3.2).

® Ceiling insulation is not scheduled or included at corridors outside of Conference 121.

Tile
14. Tile back-splashes are applied to regular gypsum board (1/A-3.1).

• Water-resistant gypsum board is not included (page-5/09255) (ASTM C630 is no longer 
available).

• Cementitious backer units are not included (page-11/09255).
• Portland cement mortar bed on concrete masonry is not included (TCA W211 page-8/09300).

Flooring
15. Floor polishing is not included (3.3, B/09660).

• According to the vendor, floor polish will void the flooring manufacturer’s warranty.
16. Carpet installation compliance with FCIB requirements is included (page-1 /09680).

• FCIB “certification” is not included.

Page 1 of 2



Painting
17. Compliance with SREF requirements is not included (page-4/09900).
18. Epoxy coatings are not shown or included (09800).

Specialties
19. All-in-one interactive display with whiteboard is included (Mark-B/A-2.1).

• Glass marker boards are not shown or included (10100).

Equipment
20. Refrigerator allowance (labor and material) is included pending design (Break-Copy 102/A-2.1).

Furnishings
21. Furnishings and privacy walls are included only as detailed in Perdue’s April 24, 2019, 94-page 

quote.

Plumbing
22. Compliance with FAMU standards is not included (Plumbing Specifications 8, 7/P-0.1).
23. Cast iron waste and vent piping is included instead of PVC (versus conflicting "yes...” in response to 

RFI #7).
24. Trap primer (Piping 10/P-0.1) is not included at ice maker drain (Plumbing Riser Diagram/P-0.1).

HVAC
25. Abbreviations are not readable (Abbreviations/M-0.1).
26. Existing ductwork remain as-is.

• New ductwork complies with SMACNA guidelines.
• Cleaning of existing or new ductwork is not included (page-5/01500).

Electrical
27. Existing panel P1R1C circuit breaker removing, rearranging and adding allowance (labor and 

material) is included pending design by engineer-of-record (Work Notes-3, -4/E-3.1).

Audio-Video System
28. Audio-video system is included only as detailed in Music Masters’ March 7, 2019 1-page proposal 

and 7-page parts list.
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QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 1/94
tel: 850.383.4225 fax: 904.737.6088

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Quote To Ship To

BRIAN MARCONNET 
STATE OF FLORIDA 
5718 TOWER RD 
Tallahassee FL 32303

BRIAN MARCONNET 
STATE OF FLORIDA 
CLAUDE PEPPER BUILDING 
636 WEST CALL ST 
Tallahassee FL 32301

Phone +1 (850) 514-1004 Phone +1 (850) 514-1004

Terms NET 15 DAYS

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BEG
1

Subsection
1

100 | Waiting
N3LTABLECR STEELCASE 297.69 297.69

2

Tag For

4

B-Free; Comer-Table, Occasional
Top Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC

100 | Waiting
29.5/29.5

TS31409 STEELCASE 709.56 2,838.24

Tag For

Jenny; Chair-Round
UPHLSTRY:BR06 ASH
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS
ALUMINUM STD:ALUMINUM LEGS

1001 Waiting
JENNY

Si bsection Sub Total 3,135.93
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 3,135.93

END Subsection

BEG Subsection 1011 Breakout ,

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 2/94
tel: 850.383.4225 fax: 904.737.6088 , ^

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

3 5 77019-CA ALLSEATING
Inertia, Mesh Back, Stool, Midback,
Basic Stool, CONFERENCE ARM
Back_Mesh_Options 

(M7) M7 Mesh
7BK Black

Adjustable_Width_Bracket_Option 
~ No Selection

Caster_or_Glide_Option 
~ No Selection

255.20 1,276.00

~ No Selection
Ergonomic_Small_Seat_Option 

~ No Selection
CAL_133_Package_Option 

~ No Selection
Fabric_or_Leather_Selection

G1 Grade 1 
(1) Oasis

F-ONIGHT Night
Freight_Options

KD Knocked Down
AS Allseating Standard

Tag For 101 | Breakout
78019-T2

4 2 71K2241MLGBLY KIMBALLO
TEEM,MEDIA LEGS,Y,BLADE,12 INCH FOOT,
METAL
LEG PAINT COLOR

501 PLATINUM METALLIC
FOOT PAINT COLOR
497 POLISHED ALUMINUM

214.40 428.80

Tag For 101 | Breakout
2241BL

5 1 71K4284MWSTP2L KIMBALLO
TEEM,MEDIA WORKSURFACE,TAPER,LAM
RIM PROFILE

J SELF EDGE
GROMMET
X NO GROMMET

SURFACE LAMINATE PRICE GROUP

466.00 466.00

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 3/94
tel: 850.383.4225 fax: 904.737.6088 , „„

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

STD STANDARD GROUP 1
DF DRIFTWOOD

Tag For 101 | Breakout
4284 2L

S
FLORIDA N(

i ibsecfion Sub Total
:>N TAXABLE SALE

2,170.80
0.00

Subsection Total 2,170.80

END Subsection _—— --------..----------—— ....-..... —-——------ -

BEG
6

Subsection
4

102 | Break/Copy
490710P STEELCASE
Move; Stool, Plastic seat / back,
No arms, Glides
FRAME :4799 PLATINUM METALLIC
SEAT :6059 STERLING DARK SOLID
SHELL :6249 PLATINUM SOLID
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES
HARD GLD STD:HARD GLIDES

214.43 857.72

Tag For 102 | Break/Copy
MOVE

7 4 TS4LSHPG STEELCASE
Leg-Standing height adjustable, Post,
27 3/8H to 44H application
LEGS :4799 PLATINUM METALLIC
OPTIONS * * OPTIONS * *
CAST OPT *OPT:OPTIONAL ON LEGS
LEVELERS STD:LEVELERS

77.75 311.00

Tag For 1021 Break/Copy
AHL

8 1 TS4THDR48 STEELCASE
Top-Table, Round, 48 dia, 1 1/8 thick,
High pressure laminate
EDGE :6T05 VERANDA TEAK
TOP-SURF:2HAN ASH NOCE (HPL)

165.72 165.72

Tag For 102 | Break/Copy
48

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tei: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 4/94
tel: 850.383.4225 fax: 904.737.6088 ,

(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END Subsection

Subsection
16

Tag For

10

Tag For

11

Tag For

12

Su
FLORIDA NC

bsection Sub Total 
N TAXABLE SALE 

Subsection Total

1,334.44
0.00

1,334.44

104 | Net MVP
LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

4-FR400 
2-FR401 
2-FR402 
2-FR403 
2-FR404 
2-FR405 
2-FR406

104 | Net MVP

RATCL1884P STEELCASE
Top-Common, Square edge profile, 
Laminate, Proud front, 18 7/8D x 84W 
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL)

104 | Net MVP 
CT/19/84

RLF18421AP STEELCASE
Universal; Lateral file,
Proud steel front, 11/2 high open / 
open, 18D x 42W 
BASIC :7237 SLATE 
OPTIONS 
TOP OPT 
NO TOP NO TOP 
BASE OPT *OPT:BASE OPTIONS 
UNIVBASE UNIVERSAL BASE

104 | Net MVP 
LF/1.5/42

RLF18421BP STEELCASE

N/C N/C

161.30 1,290.40

290.97 1,745.82

* * OPTIONS * * 
*OPT:TOP OPTIONS

406.05 2,436.30

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 5/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

13

Tag For

4

Universal; Lateral file,
Proud steel front, 1 1/2 high drawer / 
drawer, 18Dx42W
BASIC :7237 SLATE
LOCK ;9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS
NO TOP NO TOP
LOCK OPT *OPT:DRAWER LOCK OPTIONS
CENTRAL STD.-CENTRAL LOCKING DWR
PULLS *OPT:PULL OPTIONS
JAZZPULL JAZZ PULL
PULL PULL
POL CHR *PULL:POLISHED CHROME
9201 POLISHED CHROME
DWR ACC *OPT:FILE DWR ACCESSORIES
HF STD:DRAWERS WITH HF’S
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG
BASE OPT *OPT:BASE OPTIONS
UNIVBASE UNIVERSAL BASE

104 | Net MVP
LF/1.5/42

RLF18423P STEELCASE
Universal; Lateral file, 3 drawers,
Proud steel front, 18D x 42W x 40H
BASIC :7237 SLATE
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS
NO TOP NO TOP
LOCK OPT *OPT:DRAWER LOCK OPTIONS
CENTRAL STD:CENTRAL LOCKING DWR
PULLS *OPT:PULL OPTIONS
JAZZPULL JAZZ PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR ACC *OPT:FILE DWR ACCESSORIES
HF STD:DRAWERS WITH HF'S

539.44 2,157.76

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 6/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

14

Tag For

15

Tag For

16

Tag For

17

WGHT PKG 
WEIGHT

104 | Net MVP 
LF/3/42

*OPT:COUNTERWEIGHT PKG 
COUNTERWEIGHT PKG

RPM2421CP STEELCASE
Pedestal-Mobile, 1 box /1 file,
Proud steel front, 23 1/2D 
BASIC :7237 SLATE 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS 
CUSH CUSHION TOP
UPHLSTRY UPHOLSTERY 
RETRIEVE *UPHLSTRY:RETRIEVE
TM40 QUARRY
DWR OPT *OPT:DRAWER FEATURE OPTIONS 
FULL DWR STD.-FULL DRAWER 
PULLS *OPT:PULL OPTIONS 
JAZZPULL JAZZ PULL 
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME

104 | Net MVP 
BF/ CUSH

OLCB STEELCASE
Ology; Basket-Cable

104 | Net MVP 
CBSK

OLCR STEELCASE
Ology; Cable riser
Connection Type: Leg Connection

104| Net MVP 
CRX

OLELRQ STEELCASE
Ology; Desk-Rectangle, Extended height 
Size Option: Modular 
Depth: 29.00000 
Width: 64.00000

382.53 2,295.18

21.68 130.08

65.83 394.98

855.81 5,134.86

ACCEPTED BY. TITLE DATE
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Quote
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Corner: Square Corner
Controller: Simple Touch Controller
Integrated Rail: No Rail
Power Access: No Power Access
Soft Edge: No Soft Edge
Antimicrobial: Non-Antimicrobial
Overhang: No Overhang
Grommet: With Grommet
Glides: 1/2" Glide
Power: North American Power

Tag For 104 | Net MVP
29/64/EXT-ST-G

18 6 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base
BASIC ;4799 PLATINUM METALLIC

201.59 1,209.54

Tag For 104 | Net MVP
DML-F

19 6 WCH STEELCASE
Coat hook
BASIC :7018 PEWTER

7.28 43.68

Tag For 104 | Net MVP
CH

20 12 WPCS STEELCASE 15.84 190.08

Pen / pencil cup
BASIC :6544 FROST

Tag For 104 | Net MVP
PC

21 12 WPFS STEELCASE 38.52 462.24
Paperflo manager
BASIC :6544 FROST

Tag For 104 | Net MVP
PF11

ACCEPTED BY. TITLE. DATE
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Quote
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Date Customer Order Customer
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Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

22 6 WSPS STEELCASE
Personal shelf
BASIC :7018 PEWTER

17.98 107.88

Tag For 104 | Net MVP
PS

23 6 WSQS STEELCASE 15.84 95.04
Double square dish
BASIC :6544 FROST

Tag For 104 | Net MVP
DSQ

24 2 TS71242MB STEELCASE
Skin-Markerboard, 12H x42W

53.77 107.54

Tag For 104 | Net MVP

25 2 TS71248MB STEELCASE
Skin-Markerboard, 12H x 48W

57.58 115.16

Tag For 104 | Net MVP

26 4 TS71842MB STEELCASE 63.75 255.00
Skin-Markerboard, 18H x 42W

Tag For 104 | Net MVP

27 4 TS71848MB STEELCASE
Skin-Markerboard, 18H x 48W

67.57 270.28

Tag For 104 | Net MVP

28 2 TS73642TK STEELCASE
Panel skin-Tackable acoustical,
36H x 42W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

65.52 131.04

Tag For 104 | Net MVP

29 2 TS73648TK STEELCASE
Panel skin-Tackable acoustical,

74.33 148.66

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

30

31

32

33

34

35

36

Tag For 

2

Tag For

12

Tag For

Tag For

Tag For 

6

Tag For

36H x 48W
SURFACE :G002 MISTIBLU 
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION 
HORZ STD: HORIZONTAL

APPLICATION

104 | Net MVP

TS742TIPJ STEELCASE
Junction-In line, Thin, 42H

104 | Net MVP 
I42

TS748TIPJ STEELCASE
Junction-In line, Thin, 48H

104 | Net MVP 
48 '

TS7FGJG STEELCASE
Grommet-Junction, Package quantity 2, 
Frameless glass application

104 | Net MVP 
JG

TS7STLS1 STEELCASE
In line-Spanning Top Cap,
Package quantity 1, Lightseal

104 | Net MVP

TS7WKSPT72 
Reinforcing channel, 72W

104| Net MVP 
RC

TS71224SW 
Slatwall, 12H x 24W 
BASIC :7237 SLATE

STEELCASE

STEELCASE

Tag For 

6

104 | Net MVP

TS71224TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin,

21.15

21.15

1.47

4.70

14.10

66.69

136.91

42.30

253.80

4.41

23.50

84.60

133.38

821.46

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

12H x 24W
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
STD CAP STANDARD TOP CAP
TOP-CAP TOP CAP
TEXT PNT *TOP-CAP:TEXTURED

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 104 | Net MVP
FG/24-R

37 6 TS71230TFGR STEELCASE 151.01 906.06
Screen-Frameless glass, Recessed, Thin,
12H x 30W 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
STD CAP STANDARD TOP CAP
TOP-CAP TOP CAP
TEXT PNT *TOP-CAP:TEXTURED

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 104 | Net MVP
FG/30-R

38 9 TS71236TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin,

172.75 1,554.75

12H x 36W 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
STD CAP STANDARD TOP CAP
TOP-CAP TOP CAP
TEXT PNT *TOP-CAP:TEXTURED

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 104 | Net MVP
FG/36-R

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

39

40

Tag For

10

Tag For

41

42

43

Tag For 

6

Tag For 

6

OPTIONS 
TO OPT 
STD CAP 
TOP-CAP 
TEXT PNT

TS71242TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x42W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS 

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED 
PAINT

7237 SLATE
GLAS OPT *OPT;GLASS OPTIONS
FROSTED FROSTED GLASS

104 | Net MVP 
FG/42-R

TS71248TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x48W 
OPTIONS 
TC OPT 
STD CAP 
TOP-CAP 
TEXT PNT

7237
GLAS OPT 
FROSTED

* * OPTIONS * *
*OPT:TOP CAP OPTIONS 

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED
PAINT

SLATE
*OPT:GLASS OPTIONS 

FROSTED GLASS

104| Net MVP 
FG/48-R

TS71824SW STEELCASE
Slatwall, 18H x 24W 
BASIC :7237 SLATE

104 | Net MVP

TS71836SW STEELCASE
Slatwall, 18H x 36W 
BASIC :7237 SLATE

104 | Net MVP

TS72424TK STEELCASE
Panel skin-Tackable acoustical,
24H x 24W

198.31 1,586.48

211.83 2,118.30

81.97 327.88

108.12 648.72

37.61 225.66

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD.HORIZONTAL

APPLICATION

Tag For 104 | Net MVP

44 6 TS72436TK STEELCASE
Panel skin-Tackable acoustical,
24H x 36W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD.HORIZONTAL

APPLICATION

41.43 248.58

Tag For 104 | Net MVP

45 6 TS72442TK STEELCASE
Panel skin-Tackable acoustical,
24H x 42W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD.HORIZONTAL

APPLICATION

43.78 262.68

Tag For 104 | Net MVP

46 6 TS72448TK STEELCASE
Panel skin-Tackable acoustical,
24H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

46.71 280.26

Tag For 104 | Net MVP

47 2 TS724THF STEELCASE
Frame, Horizontal package, Thin, 24W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS

22.33 44.66

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

48

Tag For

49

TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 
OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT ’
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
24/42

TS724THF STEELCASE
Frame, Horizontal package, Thin, 24W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *

OPT:TOP CAP OPTIONS 
TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 

*OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

22.33 89.32

Tag For

TO OPT 
OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
24/48

TS730THF STEELCASE
Frame-Horizontal package, Thin, 30W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
10MIT1KO OMIT 1 SIDE / KNOCKOUT 1 

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104| Net MVP 
30/48

24.09 144.54

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

50

Tag For

51

Tag For

52

Tag For

53

Tag For

TS73624LSF STEELCASE
Panel skin, Laminate, Floor, 36H x 24W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

104 | Net MVP

TS736THF STEELCASE
Frame, Horizontal package, Thin, 36W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104| Net MVP 
36/48

TS74224LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 24W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

104 | Net MVP

TS74230LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 30W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

104 | Net MVP

112.53 225.06

26.44 237.96

116.34 465.36

124.57 747.42

54 TS74230TK STEELCASE
Panel skin-Tackable acoustical,
42H x 30W
SURFACE :G002 MISTIBLU 
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION 
HORZ STD: HORIZONTAL

APPLICATION

57.58 345.48

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For 104| Net MVP

55 12 TS74236TK STEELCASE
Panel skin-Tackable acoustical,
42 H x 36W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

61.40 736.80

Tag For 104 | Net MVP

56 2 TS74242LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 42W
SURFACE :2TH5 VERANDA TEAK (HPL)
TRIM :7237 SLATE

139.85 279.70

Tag For 104 | Net MVP

57 6 TS74242TK STEELCASE
Panel skin-Tackable acoustical,
42H x 42W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

66.10 396.60

Tag For 104 | Net MVP

58 2 TS74248LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 48W
SURFACE :2TH5 VERANDA TEAK (HPL)
TRIM .7237 SLATE

149.54 299.08

Tag For 104| Net MVP

59 6 TS74248TK STEELCASE
Panel skin-Tackable acoustical,
42H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD: HORIZONTAL

APPLICATION

75.51 453.06

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

60

Tag For

61

Tag For

62

104 | Net MVP

TS742TEPJ STEELCASE
Junction-End of run, Thin, 42H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT 
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

104 | Net MVP 
E42

TS742THF STEELCASE
Frame, Horizontal package, Thin, 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
42/42

TS742THF STEELCASE
Frame, Horizontal package, Thin, 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
10MIT1 KO OMIT 1 SIDE / KNOCKOUT 1 

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

29.67 59.34

29.97 59.94

28.79 57.58

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For 104 | Net MVP 
42/48

63

Tag For

64

Tag For

65

Tag For

TS742THF STEELCASE
Frame, Horizontal package, Thin, 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TO OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
42/48

TS742TLPJ STEELCASE
Junction-L, Thin, 42H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

104 | Net MVP 
L42

TS7484TCTJ STEELCASE
Junction-T, Change of height, Thin,
42 to 48 to 42
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT 
7237 SLATE

104 | Net MVP 
T42-48-42

29.97 119.88

46.42

82.56

92.84

82.56

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

66 10

Tag For

67

Tag For

68

Tag For

TS748TEPJ STEELCASE
Junction-End of run, Thin, 48H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT 
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT
7237 SLATE

29.67 296.70

104 | 
E48

Net MVP

TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
48/42

TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W 
BASIC .7237 SLATE 
OPTIONS * * OPTIONS * *

OPT:TOP CAP OPTIONS 
TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 

*OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

31.73 63.46

30.56 61.12

TC OPT 
OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP

ACCEPTED BY. TITLE DATE
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Quote
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Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

69

Tag For

70

Tag For

71

Tag For

48/48

TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W 
BASIC .7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
48/48

TS748TLPJ STEELCASE
Junction-L, Thin, 48H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT 
7237 SLATE

104 | Net MVP 
L48

TS748TTPJ STEELCASE
Junction-T, Thin, 48H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT 
7237 SLATE

104 | Net MVP 
T48

31.73 126.92

46.42 92.84

46.42 232.10

72 TS748TXPJ STEELCASE 46.42 92.84

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Junction-X, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

Tag For 104 | Net MVP
X48

73 12 UCANT STEELCASE
Cantilever, On module application,
16W x13D
BASIC :7237 SLATE

29.97 359.64

Tag For 104 | Net MVP
CANT

74 6 UE24 STEELCASE
End support, 24D
BASIC :7237 SLATE

128.39 770.34

Tag For 104 | Net MVP
ES/24

75 2 UPL STEELCASE
Post leg, Glides, 28 1/2H
LEGS :7237 SLATE

36.85 73.70

Tag For 104 | Net MVP
PL

76 4 UPL4 STEELCASE
Post leg, Package quantity 4, Glides,
28 1/2H
LEGS .7237 SLATE

147.41 589.64

Tag For 104| Net MVP
PL

77 6 WS2496 STEELCASE
Worksurface-Straight, Full depth,
24D x 96W
EDGE :6T05 VERANDA TEAK
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *

200.67 1,204.02

ACCEPTED BY. TITLE. DATE
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Line Quantity Catalog Number / Description Unit Price
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78

79

80

81

82

83

84

85

Tag For

WKSF OPT *OPT:WORKSURFACE OPTION 
SCALLOP STD:SCALLOPS 
Special Size: A=24” D X (B=108" W)

104 | Net MVP 
SPCL: 24x(108)

TS71SSX STEELCASE
Receptacle-System ground, Line 1, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS72SSX STEELCASE
Receptacle-System ground, Line 2, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS73SSX STEELCASE
Receptacle-System ground, Line 3, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS74SSX STEELCASE
Receptacle-System ground, Line 4, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS7PK36X 
Kit-Power, 3+1, 36W

TS7PK48X 
Kit-Power, 3+1,48W

STEELCASE

STEELCASE

TS7TFGRC STEELCASE
Connector-Top cap, Frameless glass 
application

TS7TJUP STEELCASE
Utility pole, Thin, L T or X junctions 
application
UPRIGHT .7237 SLATE

■ND Subsection

12.05

12.05

12.05

12.05

58.76

58.76

4.70

51.41

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

72.30

72.30

72.30

72.30

528.84

352.56

18.80

51.41

38,385.65
0.00

38,385.65

ACCEPTED BY_ .TITLE. DATE.
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Subsection
2

Tag For

87

Tag For

88

Tag For

89

Tag For

105B | Breakout
77140-CA ALLSEATING
Inertia, Mesh Back, Conference,
Highback, Synchro Tilt, Conference Arm 
Back_Mesh_Options 

(M7) M7 Mesh 
7BK Black

High_Profile_Aluminum_Base_Option 
~ No Selection 

~ No Selection 
~ No Selection

Ergonomic_Small_Seat_Option 
~ No Selection 

CAL_133_Package_Option 
- No Selection 

Fabric_or_Leather_Selection 
G1 Grade 1 

(1) Oasis 
F-ONIGHT Night 

Freight_Options 
KD Knocked Down 
AS Allseating Standard

105A | Breakout 
77140-CA

DSPSDUOC STEELCASE
Power strip-USB, 2 outlets, Clamp mount 
BASIC :4799 PLATINUM METALLIC 
HOUSING :6009 ARCTIC WHITE

105A | Breakout 
PS/2-C

TS7WKSPT72 STEELCASE
Reinforcing channel, 72W

105A | Breakout 
RC

UFC24T STEELCASE
Leg-Universal, Table, Closed, 24D 
BASIC :7237 SLATE

105A | Breakout 
CL-TB/24

231.20 462.40

119.41 119.41

14.10 14.10

182.74 365.48
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90 1 UPL
Post leg, Glides, 28 1/2H 
LEGS :7237 SLATE

STEELCASE 36.85

Tag For

91

Tag For

END Subsection

BEG
92

93

Subsection
2

Tag For 

2

Tag For

94

Tag For

105A | Breakout 
PL

WS2496 STEELCASE
Worksurface-Straight, Full depth,
24 D x 96W
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
WKSF OPT *OPT:WORKSURFACE OPTION 
OMIT OMIT SCALLOPS

105A | Breakout 
24/96

178.63

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

105A| Breakout
TS3GANGING STEELCASE
Campfire; Bracket-Ganging,
Package quantity 2

105B| Breakout

TS3BCW STEELCASE
Campfire; Seating-Big Lounge, Waterfall 
UPHLSTRY:5S25 GRAPHITE

105B| Breakout 
BL-W

TS3CRIN90W STEELCASE
Campfire; Seating-Lounge, Inside corner, 
90 degree, Waterfall 
UPHLSTRY:5S25 GRAPHITE

105B| Breakout 
90IC

21.87

1,102.41

926.23

36.85

178.63

1,176.87
0.00

1,176.87

43.74

2,204.82

926.23
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

95

Tag For

96

Tag For

97

Tag For

98

Tag For

END Subsection

TS4POUF STEELCASE
Campfire; Pouf 
HANDLE :5JG5 RED 
UPHLSTRY:5G82 BLUE BONNET

105B| Breakout 
POUF

TS4TBL STEELCASE
Campfire; Big Lamp 
FABRIC :5S18 SCARLET 
PAINT :7237 SLATE

105B| Breakout 
BL

TS4TWP STEELCASE
Campfire; Table-Personal 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP SELECTION
HPL TOP STD.HPL TOP
TOP-SURF TOP SURFACE
LAMINATE *TOP-SURF:LAMINATE 

FINISHES
2730 ARCTIC WHITE

105B| Breakout 
14/26

TSBLNTRD STEELCASE
Bassline; Table-Round 
Size Option: Modular 
Diameter: 39.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK 
Base Finish: Textured Paint 7237 - SLATE

105B| Breakout 
39

232.87 465.74

696.19 696.19

177.79 355.58

372.14 372.14

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,064.44
0.00

5,064.44
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BEG
99

Subsection
1

Tag For

100

Tag For

101

107 | B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

107 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

107 | B. Analyst 
30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

563.45 563.45

2,679.50 2,679.50

138.52 138.52
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Tag For

102

Tag For

103

Tag For

104

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

107 | B. Analyst 
24/48

STEELCASEE6IT7215B 
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

107 | B. Analyst 
TB/7215

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

107 | B. Analyst 
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

*OPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER OPTION 
STD:STANDARD CLOSE

146.72 146.72

126.42 126.42

449.90 449.90

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL
9201
DWR OPT 
STD CLS
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Tag For

105

Tag For

106

Tag For

107

DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

107 | B. Analyst 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

107 | B. Analyst 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR411

107 | B. Analyst

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *

396.44 396.44

N/C N/C

559.73 1,119.46
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

108

Tag For

END

BEG
109

Subsection

Subsection
1

Tag For

110

OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

107 | B. Analyst 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

107 | B. Analyst 
DML-F

201.59 201.59

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,822.00
0,00

5,822.00

108 | B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

108 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5

563.45 563.45

2,679.50 2,679.50
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty
Hanging Modesty: Inset Hanging Modesty
Hanging Modesty Finish: Textured Woodgrain HPL
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

Tag For 108 | B. Analyst
30/72

111 1 E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

138.52 138.52

Tag For 108 | B. Analyst
24/48

112 1 E6IT7215B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

146.72 146.72

Tag For 108 | B. Analyst
TB/7215

113 1 E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

126.42 126.42

Tag For 108 | B. Analyst
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Extended
Line Quantity Catalog Number / Description Unit Price Amount

EP/15

114 1 E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

449.90 449.90

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD.STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD.DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 108 | B. Analyst
BBF

115 1 E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

396.44 396.44

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STDrDOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
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Extended
Line Quantity Catalog Number / Description Unit Price Amount

WEIGHT COUNTERWEIGHT PKG

Tag For 108 | B. Analyst
FF

117 2 G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms
UPHLSTRY:TM40 QUARRY
WOOD :3692 RC/OP ESPRESSO OAK
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES
SOIL RET SOIL RETARDANT TREATMENT

559.73 1,119.46

Tag For 108 | B. Analyst
TOPAZ

118 1 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base
BASIC :4799 PLATINUM METALLIC

201.59 201.59

Tag For 108 | B. Analyst
DML-F

Si ibsection Sub Total 5,822.00
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 5,822.00

END Subsection /

BEG Subsection 1091 Scrum Master
119 1 E6BF153645P STEELCASE

Bookcase-Freestanding, Plinth base,
Open, 15Dx36Wx45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

563.45 563.45

Tag For 109 | Scrum Master
BC/3H/36

120 1 E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud
Depth: 30.00000

2,679.50 2,679.50
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

121

Tag For

122

Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

109 ( Scrum Master 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

109 | Scrum Master 
EP/15

E6WR2460R STEELCASE
Worksurface-Return, Right hand,
24D x 60W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION

126.42 126.42

156.47 156.47
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Tag For

123

Tag For

124

Tag For

125

NO SCAL STD:NO SCALLOPS

109 | Scrum Master 
24/60

E6IT8415B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
84W x 15 3/8H 
TKBD :G002 MISTIBLU

109 | Scrum Master 
TB/8415

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION

PULLS FOR LAM FRT 
BAR PULL 

PULL
*PULL:PLATED METAL 

POLISHED CHROME 
*OPT:DRAWER OPTION 
STD:STANDARD CLOSE 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

164.66 164.66

449.90 449.90

PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR OPT 
STD CLS 
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

109 | Scrum Master 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

396.44 396.44

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

126

Tag For

127

Tag For

128

Tag For

PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

109
FF

Scrum Master

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR407

109 | Scrum Master

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

109 | Scrum Master 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

109 | Scrum Master 
DML-F

N/C N/C

559.73 1,119.46

201.59 201.59

Subsection Sub Total 
FLORIDA NC N TAXABLE SALE

5,857.89
0.00

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END

BEG
129

Subsection
1

Tag For

130

Tag For

131

Total 5,857.89

110 | App. Dev. Chief
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

110 | App. Dev. Chief 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

110 | App. Dev. Chief 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand, 

leg, 15Dx 15W x27 1/2H

563.45 563.45

2,679.50 2,679.50

126.42 252.84

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

132

Tag For

133

Tag For

134

Tag For

BASIC :2TH5 VERANDA TEAK (HPL)

110 | App. Dev. Chief 
EP/15

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT ‘OPT.SCALLOP OPTION 
SCALLOP SCALLOPS

110 | App. Dev. Chief 
24/42

E6WD2472 STEELCASE
Worksurface-Desk, 24D x 72W 
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK

110 | App. Dev. Chief 
24/72

E6IT9615B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
96W x 15 3/8H 
TKBD :G002 MISTIBLU

110 | App. Dev. Chief 
TB/9615

145.93 145.93

197.05 197.05

184.17 184.17

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

135 1 E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

449.90 449.90

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 110 | App. Dev. Chief
BBF

136 1 E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

396.44 396.44

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

137

138

Tag For 

2

Tag For

139

Tag For

110 | App. Dev. Chief 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR408

110 | App. Dev. Chief

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

110 | App. Dev. Chief 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

110 | App. Dev. Chief 
DML-F

N/C N/C

559.73 1,119.46

201.59 201.59

>i ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

6,190.33
0.00

6,190.33

END Subsection

BEG
140

Subsection
1

111 l B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base, 
Open, 15D x 36W x 45H 
BASIC :2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

563.45 563.45

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/ Description Unit Price
Extended
Amount

Tag For

141

Tag For

142

111 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

111 | B. Analyst 
30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24 D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

2,679.50 2,679.50

138.52 138.52

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

143

Tag For

144

Tag For

145

Tag For

146

111 | B. Analyst 
24/48

STEELCASEE6IT7215B 
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H 
TKBD :G002 MISTIBLU

111 | B. Analyst 
TB/7215

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

111 | B. Analyst 
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC ;2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

kOPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER OPTION 
STD:STANDARD CLOSE 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

146.72 146.72

126.42 126.42

449.90 449.90

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR OPT 
STD CLS 
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

111 | B. Analyst 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,

396.44 396.44

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 4<j / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

Tag For 111
FF

B. Analyst

147

148

149

2 LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR409

Tag For 111 | B. Analyst

2 G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

Tag For 111 | B. Analyst 
TOPAZ

1 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

N/C N/C

559.73 1,119.46

201.59 201.59

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

END Subsection

BEG
150

Subsection
1

Tag For

151

111 | B. Analyst 
DML-F

subsection Sub Total 
FLORIDA NON TAXABLE SALE 

Subsection Total

5,822.00
0.00

5,822.00

112 | B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

112 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

563.45 563.45

2,679.50 2,679.50

ACCEPTED BY. TITLE. DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 43 / 94
tel: 850.383.4225 fax: 904.737.6088 .

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

152

Tag For

153

Tag For

154

Tag For

155

112 IB. Analyst 
30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF.-2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

112 | B. Analyst 
24/48

138.52 138.52

STEELCASEE6IT7215B 
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

112 | B. Analyst 
TB/7215

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL)

112 | B. Analyst 
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG

146.72 146.72

126.42 126.42

449.90 449.90

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 112 | B. Analyst
BBF

156 1 E6PD231527F STEELCASE 396.44 396.44
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 112 | B. Analyst
FF

157 2 LOCK9201FR STEELCASE N/C N/C
Lock Cylinder-FR Series, Polished Chrome
LOCK :9201 POLISHED CHROME
KEYS :SK SPEC

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

158

Tag For 

2

Tag For

159

Tag For

2-FR412 

112 | B. Analyst

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY.TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

112 | B. Analyst 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

112 | B. Analyst 
DML-F

559.73 1,119.46

201.59 201.59

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,822.00
0.00

5,822.00

END Subsection

BEG
160

Subsection
1

114 | B. Analyst
E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)

2,679.50 2,679.50

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty
Hanging Modesty: Inset Hanging Modesty
Hanging Modesty Finish: Textured Woodgrain HPL
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

Tag For 114 | B. Analyst
30/72

161 1 E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

138.52 138.52

Tag For 114 | B. Analyst
24/48

162 1 E6IT7215B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

146.72 146.72

Tag For 114 | B. Analyst
TB/7215

163 1 E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
Lieg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

126.42 126.42

Tag For 114 | B. Analyst
EP/15
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164

Tag For

165

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

114 | B. Analyst 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

449.90 449.90

396.44 396.44
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Extended
Amount

Tag For

166

167

Tag For 

1

Tag For

168

Tag For

169

END Subsection

114 | B. Analyst 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR413

114 | B. Analyst

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

114 | B. Analyst 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

114 | B. Analyst 
DML-F

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)

N/C N/C

559.73 559.73

201.59 201.59

563.45 563.45

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,262.27
0.00

5,262.27

BEG
170

Subsection
12

115 | Net MVP
LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome

N/C N/C

ACCEPTED BY. TITLE. DATE
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Tag For

171

Tag For

172

Tag For

173

LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR415 
2-FR416 
2-FR417 
2-FR418 
2-FR419 
2-FR420

115| Net MVP

RATCL1884P STEELCASE
Top-Common, Square edge profile,
Laminate, Proud front, 18 7/8D x 84W 
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL)

115 | Net MVP 
CT/19/84

RLF18421AP STEELCASE
Universal; Lateral file,
Proud steel front, 1 1/2 high open / 
open, 18D x 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS 
NO TOP NO TOP 
BASE OPT *OPT:BASE OPTIONS 
UNIVBASE UNIVERSAL BASE

115| Net MVP 
LF/1.5/42

RLF18421BP STEELCASE
Universal; Lateral file,
Proud steel front, 1 1/2 high drawer/ 
drawer, 18D x 42W 
BASIC :7237 SLATE 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS 
TOP OPT 
NO TOP NO TOP
LOCK OPT *OPT:DRAWER LOCK OPTIONS 
CENTRAL STD:CENTRAL LOCKING DWR

161.30

290.97

406.05

* * OPTIONS * * 
*OPT:TOP OPTIONS

967.80

1,745.82

2,436.30
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Tag For

174

Tag For

175

Tag For

176

PULLS *OPT:PULL OPTIONS 
JAZZPULL JAZZ PULL 
PULL PULL
POL CHR *PULL:POLISHED CHROME 
9201 POLISHED CHROME
DWR ACC *OPT:FILE DWR ACCESSORIES 
HF STD:DRAWERS WITH HF'S 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG 
BASE OPT *OPT:BASE OPTIONS 
UNIVBASE UNIVERSAL BASE

115 | Net MVP 
LF/1.5/42

RPM2421CP STEELCASE
Pedestal-Mobile, 1 box /1 file,
Proud steel front, 23 1/2D 
BASIC :7237 SLATE 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS 
CUSH CUSHION TOP
UPHLSTRY UPHOLSTERY 
RETRIEVE *UPHLSTRY:RETRIEVE
TM40 QUARRY
DWR OPT *OPT:DRAWER FEATURE OPTIONS 
FULL DWR STD.-FULL DRAWER 
PULLS *OPT:PULL OPTIONS 
JAZZPULL JAZZ PULL 
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME

115 | Net MVP 
BF / CUSH

OLCB STEELCASE
Ology; Basket-Cable

115| Net MVP 
CBSK

OLCR STEELCASE

382.53 2,295.18

21.68 130.08

65.83 394.98
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Ology; Cable riser
Connection Type: Leg Connection

Unit Price
Extended
Amount

Tag For 115 | Net MVP 
CRX

177

178

179

180

6 OLELRQ STEELCASE
Ology; Desk-Rectangle, Extended height 
Size Option: Modular 
Depth: 29.00000 
Width: 70.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Corner: Square Corner 
Controller: Simple Touch Controller 
Integrated Rail: No Rail 
Power Access: No Power Access 
Soft Edge: No Soft Edge 
Antimicrobial: Non-Antimicrobial 
Overhang: No Overhang 
Grommet: With Grommet 
Glides: 1/2” Glide 
Power: North American Power

Tag For 115 | Net MVP 
29/70/EXT-ST-G

6 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

Tag For 115 (Net MVP 
DML-F

6 WCH STEELCASE
Coat hook
BASIC :7018 PEWTER

Tag For 115 | Net MVP 
CH

12 WPCS
Pen / pencil cup

STEELCASE

883.80 5,302.

201.59 1,209.54

7.28 43.68

15.84 190.08
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BASIC :6544 FROST

Tag For 115 | Net MVP
PC

181 12 WPFS STEELCASE 38.52 462.24
Paperflo manager
BASIC :6544 FROST

Tag For 115 | Net MVP
PF11

182 6 WSPS
Personal shelf
BASIC :7018 PEWTER

STEELCASE 17.98 107.88

Tag For 115 | Net MVP
PS

183 6 WSQS STEELCASE 15.84 95.04
Double square dish
BASIC :6544 FROST

Tag For 115 | Net MVP
DSQ

184 12 TS71848MB STEELCASE 67.57 810.84
Skin-Markerboard, 18H x 48W

Tag For 115 | Net MVP

185 11 TS748TIPJ STEELCASE 21.15 232.65
Junction-In line, Thin, 48H

Tag For 115 | Net MVP
I48

186 1 TS7STLS1 STEELCASE 4.70 4.70
In line-Spanning Top Cap,
Package quantity 1, Lightseal

Tag For 115 | Net MVP

187 1 TS7STLS10 STEELCASE 47.01 47.01
In line-Spanning Top Cap,
Package quantity 10, Lightseal

Tag For 115 | Net MVP

ACCEPTED BY. TITLE DATE
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188

189

190

191

Tag For

Tag For

Tag For

11

OPTIONS 
TO OPT 
STD CAP 
TOP-CAP 
TEXT PNT

TS7WKSPT72 STEELCASE
Reinforcing channel, 72W

115 | Net MVP 
RC

TS71224TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x 24W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED 
PAINT 

7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS 
FROSTED FROSTED GLASS

115 | Net MVP 
FG/24-R

TS71230TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x 30W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED 
PAINT 

7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS 
FROSTED FROSTED GLASS

115 | Net MVP 
FG/30-R

TS71296TFGR STEELCASE
Screen-Frameiess glass, Recessed, Thin, 
12H x 96W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED

OPTIONS 
TC OPT 
STD CAP 
TOP-CAP 
TEXT PNT

OPTIONS 
TC OPT 
STD CAP 
TOP-CAP 
TEXT PNT

14.10 84.60

136.91 821.46

151.01 906.06

400.45 4,404.95
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PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 115 | Net MVP
FG/96-R

192 6 TS71824SW STEELCASE
Siatwall, 18H x 24W
BASIC :7237 SLATE

81.97 491.82

Tag For 115 | Net MVP

193 6 TS71848SW STEELCASE
Siatwall, 18H x 48W
BASIC :7237 SLATE

118.70 712.20

Tag For 115 | Net MVP

194 6 TS72424TK STEELCASE
Panel skin-Tackable acoustical,
24H x 24W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

37.61 225.66

Tag For 115 | Net MVP

195 18 TS72448TK STEELCASE
Panel skin-Tackable acoustical,
24H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

46.71 840.78

Tag For 115 | Net MVP

196 6 TS724THF STEELCASE
Frame, Horizontal package, Thin, 24W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT;TOP CAP OPTIONS

22.33 133.98
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

197

Tag For

198

Tag For

199

TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 
OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE/KNOCKOUT 1

Tag For

200

OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

115| Net MVP 
24/48

TS730THF STEELCASE
Frame-Horizontal package, Thin, 30W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *

24.09 144.54

OPT:TOP CAP OPTIONS 
TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 

*OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

TC OPT 
OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

115 | Net MVP 
30/48

TS74224LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 24W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

115 | Net MVP

TS74230LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 30W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

15 | Net MVP

TS74230TK STEELCASE
Panel skin-Tackable acoustical,
42H x 30W
SURFACE :G002 MISTIBLU

116.34 698.04

124.57 747.42

57.58 345.48
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Line Quantity Catalog Number / Description Unit Price
Extended
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OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

Tag For 115 | Net MVP

201 8 TS74248LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 48W
SURFACE :2TH5 VERANDA TEAK (HPL)
TRIM :7237 SLATE

149.54 1,196.32

Tag For 115 | Net MVP

202 18 TS74248TK STEELCASE
Panel skin-Tackable acoustical,
42 H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

75.51 1,359.18

Tag For 115 | Net MVP

203 12 TS748TEPJ STEELCASE
Junction-End of run, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

29.67 356.04

Tag For 115 | Net MVP
E48

I

204 8 TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
OMIT CAP TOP CAP, OMITTED
CABLEOPT *OPT:CABLE TRAY OPTION
NO TRAY NO CABLE TRAY
BASE OPT *OPT:BASE TRIM OPTIONS

30.56 244.48

ACCEPTED BY. TITLE. DATE
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10MIT1KO OMIT 1 SIDE / KNOCKOUT 1
SIDE

TRAY OPT *OPT:BASE TRAY OPTION
NO TRAY NO BASE TRAY

Tag For 115 | Net MVP
48/48

205 14 TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
OMIT CAP TOP CAP, OMITTED
CABLEOPT *OPT:CABLE TRAY OPTION
NO TRAY NO CABLE TRAY
BASE OPT *OPT:BASE TRIM OPTIONS
KO BOTH STD:KNOCKOUT BASE BOTH

SIDES
TRAY OPT *OPT:BASE TRAY OPTION
NO TRAY NO BASE TRAY

31.73 444.22

Tag For 115| Net MVP
48/48

206 4 TS748TLPJ STEELCASE
Junction-L, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT :TEXTURED

PAINT
7237 SLATE

46.42 185.68

Tag For 115 | Net MVP
L48

207 6 TS748TTPJ STEELCASE
Junction-T, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT

46.42 278.52
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Extended
Amount

7237 SLATE

Tag For 115 | Net MVP
T48

208 2 TS748TXPJ STEELCASE
Junction-X, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT
7237 SLATE

46.42 92.84

Tag For 115 | Net MVP
X48

209 6 UE24 STEELCASE 128.39 770.34
End support, 24D
BASIC :7237 SLATE

Tag For 115 | Net MVP
ES/24

210 5 UPL4 STEELCASE
Post leg, Package quantity 4, Glides,
28 1/2H
LEGS :7237 SLATE

147.41 737.05

Tag For 115 | Net MVP
PL

211 6 WS2496 STEELCASE
Worksurface-Straight, Full depth,
24D x 96W
EDGE :6T05 VERANDA TEAK
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
WKSF OPT *OPT:WORKSURFACE OPTION
SCALLOP STD:SCALLOPS

178.63 1,071.78

Tag For 115 | Net MVP
24/96

212 6 TS71SSX STEELCASE 12.05 72.30
Receptacle-System ground, Line 1, 3+1
PLASTIC :6249 PLATINUM SOLID

ACCEPTED BY. TITLE. DATE
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213

214

215

216

217

218

END

12

TS72SSX STEELCASE
Receptacle-System ground, Line 2, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS73SSX STEELCASE
Receptacle-System ground, Line 3, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS74SSX STEELCASE
Receptacle-System ground, Line 4, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS7PK48X STEELCASE
Kit-Power, 3+1, 48W

TS7TFGRC STEELCASE
Connector-Top cap, Frameless glass 
application

TS7TJUP STEELCASE
Utility pole, Thin, L T or X junctions 
application
UPRIGHT :7237 SLATE

12.05

12.05

12.05

58.76

4.70

51.41

Siibi
FLORIDA NON

section Sub Total 
TAXABLE SALE 

Subsection Total

Subsection

72.30

72.30

72.30

705.12

14.10

51.41

34,829.89
0,00

34,829,89

BEG
219

Subsection
1

116 | Director
VLYGDWL STEELCASE
Verlay; Table-Gumdrop, Wood legs 
Size Option: Modular 
Depth: 48.00000 
Width: 54.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Grain Direction: Long Grain
Edge Profile: 3MM Plastic Edge
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Leg Species: Oak

2,520.79 2,520.79
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Tag For

220

Tag For

221

Leg Finish: Wood 3692 - RC/OP ESPRESSO OAK 
Bracket Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Grommet: CC Grommet
Power Grommet Finish: Textured Paint 7237 - SLATE 
Power Grommet Lid Finish: Textured Paint 7237 - 
SLATE
Grommet Count: 1 Grommet 
Surface Power: 2 Power, 2 USB Type A 
Infeed: Plug

116 | Director 
48/54

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC ;2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

116 | Director 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)

563.45 563.45

2,679.50 2,679.50

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

Tag For 116 | Director
30/72

222 1 E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

126.42 126.42

Tag For 116 | Director
EP/15

223 2 E6NLT151527R STEELCASE 126.42 252.84
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

Tag For 116 | Director
EP/15

224 1 E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

207.20 207.20

Tag For 116 | Director
24/72

225 1 E6WS1860 STEELCASE
Worksurface-Straight, 18D x 60W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS

130.33 130.33

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number /Description Unit Price
Extended
Amount

Tag For

226

Tag For

227

LAMPROF LAMINATE WKSF PROFILE 
OPTIONS

LAM WS 3MM PLASTIC 
EDGE

*EDGE:PLASTIC 
VERANDA TEAK 

kOPT:SCALLOP OPTION 
STD:NO SCALLOPS

LAM SQ 
EDGE 
PLASTIC 
6T05
SCAL OPT 
NO SCAL

116 | Director 
18/60

E6PD171527B STEELCASE
Pedestal, Plinth base, Box / box / file,
17 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD.STANDARD CLOSE 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

116 | Director 
BBF

E6PD171527F STEELCASE
Pedestal, Plinth base, File / file,
17 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL

449.90 449.90

396.44 396.44

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

228

Tag For

229

Tag For

230

Tag For

END Subsection

PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

116
FF

Director

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR421

116 | Director

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

116 | Director 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

116 | Director 
DML-F

N/C

559.73

201.59

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

BEG Subsection 171 Admin. Assistant

N/C

1,679.19

201.59

9,207,65
0.00

9,207.65

ACCEPTED BY. TITLE. DATE



QuotationP perdue 10D
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 54 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040
)

JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

231

Tag For

232

Tag For

233

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

117 | Admin. Assistant 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15Dx 15Wx27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

117 | Admin. Assistant 
EP/15

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE

2,679.50 2,679.50

126.42 252.84

131.11 131.11

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

234

Tag For

235

236

Tag For

PLASTIC 
6T05
SCAL OPT 
SCALLOP

117 | Admin. Assistant 
24/42

*EDGE:PLASTIC 
VERANDA TEAK 

*OPT:SCALLOP OPTION 
SCALLOPS

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

117 | Admin. Assistant 
24/72

E6IT9615B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
96W x 15 3/8H 
TKBD :G002 MISTIBLU

117 | Admin. Assistant 
TB/9615

E6LF243629T STEELCASE
Lateral file, Plinth base, 2 drawers,
24D x 36W x 29H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT

192.37 192.37

184.17 184.17

795.62 795.62

ACCEPTED BY. TITLE. DATE



QuotationP perdue DO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page g6 / 94
tel: 850.383.4225 fax: 904.737.6088 .

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK

Tag For 117 | Admin 
LF/2/36

Assistant

237 1 E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

449.90 449.90

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 117 | Admin. Assistant
BBF

238 1 E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H

396.44 396.44

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

239

240

Tag For 

1

Tag For

241

Tag For

* * OPTIONS * * 
*OPT:PULL OPTION

BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS 
PULL OPT 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

117 | Admin. Assistant 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

3-FR422

117 | Admin. Assistant

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

117 | Admin. Assistant 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

117| Admin. Assistant

N/C N/C

559.73 559.73

201.59 201.59

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/ Description Unit Price
Extended
Amount

END

Hg
242

Subsection

Subsection
1

Tag For

243

Tag For

244

DML-F

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,843.27
0.00

5,843.27

118 | Deputy CIO
VLYRWL STEELCASE
Verlay; Table-Round, Wood legs 
Size Option: Modular 
Diameter: 48.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Grain Direction: Long Grain
Edge Profile: 3MM Plastic Edge
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Leg Species: Oak
Leg Finish: Wood 3692 - RC/OP ESPRESSO OAK 
Bracket Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Grommet: No Grommet

118| Deputy CIO 
48

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD-.3/4 INCH SHELF

118| Deputy CIO 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)

2,156.96 2,156.96

563.45 563.45

2,679.50 2,679.50
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

245

Tag For

246

Tag For

Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

118 | Deputy CIO 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL)

118| Deputy CIO 
EP/15

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
SCALLOP SCALLOPS

118| Deputy CIO 
24/42

126.42 252.84

131.11 131.11

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

247

Tag For

248

Tag For

249

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

118 | Deputy CIO 
24/72

192.37 192.37

STEELCASEE6IT9615B 
Tackboard-Wall mount, 
Blade Accessory application, 
96W x 15 3/8H 
TKBD :G002 MISTIBLU

118 | Deputy CIO 
TB/9615

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION

PULLS FOR LAM FRT 
BAR PULL 

PULL
*PULL:PLATED METAL 

POLISHED CHROME 
*OPT:DRAWER OPTION 
STD:STANDARD CLOSE

184.17 184.17

449.90 449.90

PULL LAM 
BAR PULL 
PULL
PLTMETAL
9201
DWR OPT 
STD CLS

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

250

Tag For

251

Tag For

252

DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STDrDOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

118 | Deputy CIO 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

118 | Deputy CIO 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR423

18 | Deputy CIO

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *

396.44 396.44

N/C N/C

559.73 2,238.92

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

253

Tag For

OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

118 | Deputy CIO 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

118 | Deputy CIO 
DML-F

201.59 201.59

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

9,447.25
0.00

9,447.25

END Subsection

Subsection
1

Tag For

1201 Training Coord.
E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

120 | Training Coord.

2,679.50 2,679.50

ACCEPTED BY. TITLE. DATE
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Quote
Quote
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255

Tag For

256

Tag For

257

Tag For

258

30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

120 | Training Coord.
24/48

E6IT7215B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H 
TKBD :G002 MISTIBLU

120 | Training Coord.
TB/7215

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL)

120 | Training Coord.
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

138.52 138.52

146.72 146.72

126.42 126.42

449.90 449.90
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PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 120 | Training Coord.
BBF

259 1 E6PD231527F STEELCASE 396.44 396.44
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 120 | Training Coord.
FF

260 2 LOCK9201FR STEELCASE N/C N/C
Lock Cylinder-FR Series, Polished Chrome
LOCK :9201 POLISHED CHROME
KEYS :SK SPEC

2-FR414

ACCEPTED BY. TITLE DATE
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Tag For

261

Tag For

262

Tag For

263

120 | Training Coord.

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

120 | Training Coord.
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

120 | Training Coord.
DML-F

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15Dx36Wx45H 
BASIC :2TH5 VERANDA TEAK (HPL)

559.73 559.73

201.59

563.45

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

END Subsection

BEG
264

Subsection
12

121J Conference
77140-CA ALLSEATING
Inertia, Mesh Back, Conference,
Highback, Synchro Tilt, Conference Arm 
Back_Mesh_Options 
(M7) M7 Mesh 
7BK Black

High_Profile_Aluminum_Base_Option 
~ No Selection 
~ No Selection 

~ No Selection

231.20

201.59

563.45

5,262.27
0.00

5,262.27

2,774.40

ACCEPTED BY. TITLE. DATE
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Extended
Amount

Tag For

265

Tag For

266

Tag For

Ergonomic_Small_Seat_Option 
~ No Selection 

CAL_133_Package_Option 
~ No Selection 

Fabric_or_Leather_Selection 
G1 Grade 1 

(1) Oasis 
F-ONIGHT Night 

Freight_Options 
KD Knocked Down 
AS Allseating Standard

121 | Conference 
77140-CA

CWFB54144 STEELCASE
Table-Boat shaped, Flat edge profile,
Wood, 54Dx144W
TOP-SURF:3062 FC/OP GRAPHITE WALNUT 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
GROMMET GROMMETS 
CPU2 2 POWER UNIT
COVER COVER
CORIAN S *COVER:CORIAN

FINISHES
2970 CAMEO WHITE
TRIM TRIM FINISH
METALLIC *TRIM:METALLIC

PAINT
4799 PLATINUM METALLIC

121 | Conference 
54/144

CWREF630 STEELCASE
Base-Table, Rectangle, Feet,
Contemporary, 30D x 6W x 27 1/2H 
BASIC :3062 FC/OP GRAPHITE WALNUT 
FOOT :4799 PLATINUM METALLIC 
OPTIONS * * OPTIONS * *
FOOT *OPT:FOOT DETAIL 
SQUARE SQUARE

121 | Conference 
RB

3,052.92 3,052.92

472.73 1,418.19
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Line Quantity Catalog Number / Description Unit Price
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Amount

FLORIDA NC

END

BEG
267

268

269

270

271

Subsection

Subsection
57

Tag For 

9

Tag For 

9

Privacy Wall
GPBTC STEELCASE
Base trim-Continuous, 120W 
BASE :7237 SLATE

Privacy Wall

GPCNRBT90 STEELCASE
Base trim-Corner, 90 degree application 
BASE :7237 SLATE

Privacy Wall

STEELCASE

Tag For 

32

GPCTLS 
Ceiling track-Corner 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING 

TRACK)
RECESSED RECESSED 
CEILCLIP *OPT:CEILING CLIP 
1X5/8 TEG 1" X 5/8" DEEP TEGULAR

Privacy Wall

GPCTS STEELCASE
Ceiling track-Straight, 120W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING 

TRACK)
RECESSED RECESSED 
CEILCLIP *OPT:CEILING CLIP 
1X5/8 TEG 1" X 5/8" DEEP TEGULAR

Tag For 

1

Privacy Wall 

GPCTT STEELCASE

Subsection Sub Total 
N TAXABLE SALE 

Subsection Total

35.50

35.50

59.44

60.63

2.39

7,245.51
0.00

7,245.51

2,023.50

319.50

534.96

1,940.16

2.39

ACCEPTED BY. TITLE. DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

272

Tag For

273

Ceiling track-T clip 
OPTIONS * * OPTIONS * *
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)

2,807.06 2,807.06

POST EXT 
RECESSED 
DR HDWR 
NO LOCK 
SLIDEOPT 
LEFT OX 
PULL OPT

*OPT:POST EXTENSION 
RECESSED

*OPT:DOOR HARDWARE 
NO LOCK

*OPT:SLIDE OPTION 
LEFT OX
*OPT:PULL OPTION - 

PATHWAYS SLIDER 
PULL PULL OPTION - PATHWAYS 

SLIDER
UNIT WIDTH: 144.0000 
BI-PARTING SLIDER: Y
144"SLIDER WIDTH - List Add $3544, BI-PARTING 
SLIDER - List Add $0, TOTAL - $3544

Privacy Wall 
SPCL: W144/108-3E

GPDSST3E80 STEELCASE
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS

1,427.66 1,427.66
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

274

Tag For

OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)
POST EXT 
RECESSED 
DR HDWR 
NO LOCK 
SLIDEOPT 
LEFT OX 
PULL OPT

PULL

*OPT:POST EXTENSION 
RECESSED

*OPT:DOOR HARDWARE 
NO LOCK

*OPT:SLIDE OPTION 
LEFT OX
*OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

Privacy Wall 
W80/108L-3E

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)

1,689.34 1,689.34

POST EXT 
RECESSED 
DR HDWR 
NO LOCK 
SLIDEOPT 
LEFT OX 
PULL OPT

PULL

*OPT:POST EXTENSION 
RECESSED

*OPT:DOOR HARDWARE 
NO LOCK

*OPT:SLIDE OPTION 
LEFT OX
*OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

275

Privacy Wall 
W80/108L-3E

GPDSST3E80 STEELCASE 1,860.07 9,300.35
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276 1

Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W
FRAME :7237 SLATE
GLASS-1 :6500 CLEAR GLASS
GLASS-2 :6541 WHITE LAMINATED
GLASS-3 :6541 WHITE LAMINATED
OPTIONS * * OPTIONS * *
CEIL HGT *OPT.CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
DR HDWR *OPT:DOOR HARDWARE
LOCK LOCK
SLIDEOPT *OPT:SLIDE OPTION
LEFT OX LEFT OX
PULL OPT *OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL PULL OPTION - PATHWAYS

SLIDER

GPDSST3E80 STEELCASE
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W
FRAME :7237 SLATE
GLASS-1 :6500 CLEAR GLASS
GLASS-2 :6500 CLEAR GLASS
GLASS-3 :6500 CLEAR GLASS
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
DR HDWR *OPT:DOOR HARDWARE
NO LOCK NO LOCK
SLIDEOPT *OPT:SLIDE OPTION
RIGHT XO RIGHT XO
PULL OPT *OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL PULL OPTION - PATHWAYS

SLIDER

1,427.66 1,427.66
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

277

Tag For

278

279

Tag For

40

Privacy Wall 
W80/108R-3E

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
DR HDWR *OPT:DOOR HARDWARE 
LOCK LOCK

lfOPT:SLIDE OPTION 
RIGHT XO
OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

1,860.07 11,160.42

SLIDEOPT 
RIGHT XO 
PULL OPT

PULL

Privacy Wall 
W80/108R-3E

STEELCASEGPFS 
Feature strip-ln line,
Package quantity 25 
BASIC .7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
WALL APPL *OPT :WALL APPLICATION 
PAINT USE W/2 PAINTED

COMPONENTS

Privacy Wall

GPFS1 STEELCASE
Feature strip-ln line, 121H

207.83 1,454.81

10.37 414.80
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280

281

Tag For 

6

Tag For 

12

282

Tag For 

3

Tag For

283

BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

Privacy Wall

GPFS1A STEELCASE
Feature strip-ln line, Anodized, 121H

Privacy Wall

STEELCASEGPFSH1 
Feature strip-Half, 121H 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

Privacy Wall

GPGS3E30 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 30W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 26.0000
26" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W26/108-3E

GPGS3E30 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 30W 
FRAME :7237 SLATE

15.16

10.37

90.96

124.44

400.50 1,201.50

518.57 1,555.71
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Tag For

284

Tag For

285

GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W30/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 32.0000
32" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W32/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

544.10 2,720.50

426.03 852.06

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 84 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
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Tag For

286

Tag For

287

Tag For

288

UNIT WIDTH: 33.0000
33" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W33/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 33.0000
33" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W33/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 34.0000
34" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W34/108-3E

544.10 1,632.30

426.03 852.06

GPGS3E36 STEELCASE 544.10 544.10
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Tag For

289

Tag For

290

Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME 7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 35.0000
35" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W35/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME 7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W36/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME 7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

426.03 426.03

544.10 3,264.60
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Tag For

291

Tag For

292

Tag For

293

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W36/108-3E

GPGS3E40 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 40W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 39.0000
39" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W39/108-3E

GPGS3E40 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 40W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W40/108-3E

GPGS3E42 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 42W

587.98 587.98

587.98 1,175.96

587.98 4,703.84

ACCEPTED BY. TITLE DATE



QuotationP perdue IQ0
years
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

294

295

Tag For

FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W42/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 46.0000
46" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W46/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION

613.91 1,227.82

613.91 3,069.55

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years
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Tallahassee, FL 32301 page gg / 94
tel: 850.383.4225 fax:904-737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity
RECESSED

Tag For Privacy Wall 
W48/108-3E

Catalog Number / Description
RECESSED

Unit Price
Extended
Amount

296 1 GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 52.0000
52" PANEL WIDTH - List Add $0, TOTAL - $0

Tag For Privacy Wall 
SPCL: W52/108-3E

755.92 755.92

297 2 GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 54.0000
54" PANEL WIDTH - List Add $0, TOTAL - $0

Tag For Privacy Wall
SPCL: W54/108-3E

755.92 1,511.84

298 GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W

559.66 559.66

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

299

Tag For

300

FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 56.0000
56" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W56/108-3E

GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
UNIT WIDTH: 58.0000
58" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W58/108-3E

GPGSC30 STEELCASE
Panel-Wall, Clerestory, Standard, 30W 
FRAME :7237 SLATE 
GLASS :6500 CLEAR GLASS 
SURF-1 :7610 MARKERBOARD 
SURF-2 :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)

755.92

700.47

755.92

2,801.88

ACCEPTED BY. TITLE. _ DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
ALTFIN:SURF-1:7610 MARKERBOARD - List Add 
$523, TOTAL - $523

Tag For Privacy Wall
SPCL: W30/108-C

301 6 GPMEL STEELCASE
Mini-End, Large
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

133.63 801.78

Tag For Privacy Wall
MEL

302 6 GPMELF STEELCASE
Mini-End, Large to floor
BASIC :7237 SLATE

133.63 801.78

Tag For Privacy Wall
MELF

303 11 GPMEM STEELCASE
Mini-End, Medium
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

103.32 1,136.52

Tag For Privacy Wall
MEM

304 5 GPMEMF STEELCASE
Mini-End, Medium to floor
BASIC :7237 SLATE

103.32 516.60

Tag For Privacy Wall
MEM

305 6 GPMES STEELCASE
Mini-End, Small
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *

103.32 619.92

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Tag For Privacy Wall
MES

306 3 GPMESF STEELCASE
Mini-End, Small to floor
BASIC .7237 SLATE

103.32 309.96

Tag For Privacy Wall
MESF /

307 9 GPPL STEELCASE
Post-L
BASIC 7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

64.62 581.58

Tag For Privacy Wall
PL

308 1 GPPT STEELCASE
Post-T
BASIC 7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

76.59 76.59

Tag For Privacy Wall
PT

Si bsection Sub Total 69,761.97
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 69,761.97

END Subsection

BEG Subsection GLASS BOARDS
309 9 GLASSBOARD FLOAT CLARUS 726.51 6,538.59

Mounting Type: Float Concealed Hardware
Glass Height:36"

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Glass Width:72"
Thickness: 1/4"
Glass TyperSTARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered:YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

310 1 GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware
Glass Height:48"
Glass Width:48"
Thickness: 1/4"
Glass Type:STARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered:YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

645.79 645.79

311 4 GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware
Glass Height:48"
Glass Width:72"
Thickness: 1/4"
Glass Type:STARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered.YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

948.37 3,793.48

312 2 GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware

1,193.49 2,386.98

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Glass Height:48"
Glass Width:96"
Thickness: 1/4"
Glass TyperSTARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered.'YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

313 16 CLARUS
Set of 3 Square Magnets - Jet Black

16.07 257.12

314 16 CLARUS
Tex Markers

25.00 400.00

315 16 CLARUS
Box Tray-Jet Black

34.16 546.56

316 1 CLARUS
SHIPPING

1,155.00 1,155.00

Si
FLORIDA NC

ibsection Sub Total
N TAXABLE SALE

15,723.52
0.00

Subsection Total 15,723,52

END Subsection -

BEG
317

Subsection
3

MONITOR ARMS
EVOLVE2-FMS-SLV ERGONOMICS
DUAL MONITOR ARM

332.49 997.47

318 20 EVOLVE3-FMS-SLV ERGONOMICS
TRIPLE MONITOR ARM

382.23 7,644.60

Su
FLORIDA NC

bsection Sub Total 
\l TAXABLE SALE

8,642.07
0.00

Subsection Total 8,642.07

END Subsection

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

319

320

ERC
LABOR TO RECEIVE, DELIVER AND INSTALL 
PRIVACY WALL

ERC
LABOR TO RECEIVE, DELIVER AND INSTALL 
WORKSTATIONS, OFFICES AND CONFERENCE 
ROOMS

37,050.00

12,468.75

37,050.00

12,468.75

By accepting this quote the following standard conditions are 
implied:
‘Normal business hours (NBH) delivery and installation unless 
noted otherwise.
‘Truck to destination transfer not exceeding 50 yards.

‘Unrestricted use of an elevator is REQUIRED when applicable. 
‘Stair carry is NOT included and must be quoted as additional 
labor.
‘All product is to be installed in a clean, clear and unimpeded 
space free of construction and construction

workers with the exception of the required electrical and data 
personnel.
‘Electrical and data work is to be done by others.
‘Any deviation from these standard conditions may result in 
additional labor charges.
Quote valid for no more than 30 days

QUOTATION TOTALS
Sub Total

FLORIDA NON TAXABLE SALE 
Grand Total

307,348.77
0.00

307,348.77

End of Quotation

ACCEPTED BY. TITLE DATE



PROPOSALMusicMasters
1114 N. Monroe Street 
Tallahassee FL 32303

(850) 222-7517

Bill To : Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

PROPOSAL DATE
633080 03/07/2019 12:00a

ACCT EMPL ID
50861 LES

PO EXPIRES
Sen Communicats 04/06/2019

Ship To: Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

QTY SKU# DESCRIPTION PRICE EA TOTAL
1 SOUNDMASKING Sound Masking 20th fl, Pepper, 

Pepper add on
17945 00 17945.00

2 CONFERENCE RM Conference Room AV 17986.75 35973.50
1 LIGHTING Rosco Track Lighing system 

w/installation
50851.00 50851.00

1 STUDIO EQUIPMEN Video / Audio Production Equipment 95884.00 95884.00
1 ACOUSTICS Acoustics 2 London Pack 

w/installation
3010.00 3010.00

All prices are valid up to 30 days from date listed at the top of this proposal. After 30 
days you will need to verify prices with a sales associate and receive a new proposal.

SUBTOTAL 203663.50

State Sales 15274.76

TOTAL 218938.26

Pg 1 of 1 Acct: 50861 Ref: 633080



GROUP Amount

ACOUSTICS 3,010.00
LIGHTING 50,851.00
EQUIPMENT 95,884.00
CONFERENCE 35,973.50

SOUND MASK 17,945.00
Sub Total 203,663.50
FI Sales Tax 15,274.76

Total 218,938.26



BUILDING COST
Pepper Bldg. 4,765
Installation 1,600
Total Pepper 6,365 6,365

20th Floor 4,165
Installation 1,400
Total 20th floor 5,565 5,565

Pepper Add On 4,415
Installation 1,600
Total Pep Add on 6,015 6,015

17,945



ITEM MODEL DESCRIPTION PRICE EA.
2 London 12 Sound acoustic treatment 2,000

Shipping 210
INSTALLATION 800

3,010



ESTIMATIE 12 Fixture Rosco Braq Cube system w/track 36,243
3 ETC Element 40 DMX con 7,190
3 SRW516 SCENE RECALLER 693

APPOl SIMPLE SWITCH 200
3 ROSCO 3 HEAD VECTOR CCT 4,125
3 INSTALLATION 2,400

50,851
zone 1 perimeter studio room

3 L Coupler Ground Left
1 Terminated End
1 Live End Feed
4 12' track
2 4' track
2 straight coupler

zone 2 middle section studio room
4 12'
4 4'
1 Terminated end
1 Live End Feed
4 Right Coupler Ground Right
2 Left Coupler Ground Left

Zone 3 Control Room
3 12'
3 4'
1 Live End
1 Terminated End
2 .eft
3 Right

1 ROSCO 3 HEAD VECTOR CCT
8 Rosco Braq Cube WNC
8

16 1
Rosco Braq Cube 3C 
rrack Yoke

16 Barn Door
16 Eigg Crate Louvre
4 F>ica Braq w Yoke & Barn Dr



ITEM MODEL DESCRIPTION Cost Ext.
1 NewTek Tricaster TCI Live Production System 41,170.00
1 NewTek Connect NCI I/O 10 Studio I/O Module (Included)
1 NewTek TC1LP Control Panel (included)
2 NewTek NDI PTZ Camera 5,882.00
1 Studio Network Solutions EVO Near Line Video Server 11,764.00
3 Shure SM7B Dynamic SM7B DYNAMIC BROADCAST MIC 1,170.00
3 K&M clamp on boom 23850 Desk mount boom arm 462.00
3 Quad Star mic cables Whirlwind Quadstar 130.50
2 Shure GLXD-14R BP SYSTEM SHURE LAV SYSTEM 1,098.00
2 DPA LAPEL MICROPHONES 4061 W Ta4F 1,122.00
2 DPA HEADSET MICROPHONE Dual ear core w/ shure ta4f 1,658.00
2 MIC CABLES Whirlwind Quadstar 87.00
1 SHOTGUN MIC DPA4017B 4017 SHOTGUN PRODUCTION MIC 1,799.00
1 K&M 23755 BOOM POLE 23755 SHOTGUN BOOM POLE 189.00
1 MIC CABLE Whirlwind Quadstar 43.50
1 RYCOTE SOFTIE KIT (WINDSCREEN) windscreen kit 620.00
1 KM252B K&M K&M 252 3 WAY TELESCOPIC MIC STAND 114.00
2 PROMPT IT MAXI TELEPROMPTER 515.00
2 GRIP STAND SET 515.00

1
Sennheiser MKE 600 Shotgun 
Microphone 505453

shotgun microphone designed 
for use with a camcorder 388.00

1
Panasonic AG-UX90 4K/HD 
Professional Camcorder AG-UX90PJ hand held video camera 2,111.00

3 GO STIX CF75 TRIPOD FLUID HEAD

Digital Juice Go Stixx CF-75
Tripod & Fluid Head System with 
Free Deluxe Carry Bag 2,118.00

1
Neewer 4-Light Kit with
Background Support System 10086175 GREEN SCREEN KIT 225.00

1 ALLEN & HEATH SQ 65 SQ5 AUDIO MIXER 2,990.00
2 AUDIO TECHNICIA ATH-M50X HEADPHONE 298.00
2 TANNOY REVEAL 502 502 STUDIO MONITOR 237.00

2 Tannoy DVS6 (PAIR) STUDIO PLAYBACK 390.00
1 LAB GRUPEN 60WX 2 LUCIA STUDIO PLAYBACK 490.00

2 VIDEO MONITORS (3538.40 EA) PBM-224-3G PLURA VIDEO MONITOR 8,398.00
2 INTERCONNECT INTERCONNECT 300.00

FREIGHT INCOMMING 600.00
WIRE
CAT CABLE 600.00
DMX CABLE 300.00



WALL PLATES 300.00

AC POWER UPS X 2 1,800.00

EQUIPMENT RACK 1,200.00
INSTALLATION 4,800.00

95,884.00



ITEM MODEL DESCRIPTION Cost Ext.
1 Short throw interactive 1460 Ul 3,290.00
1 Smart Board 850.00
1 INSTALLATION 1,200.00
1 Planar SL8664K 86" Display 5,500.00
1 Crestron AM-300 Air Media 1,580.00
1 Crestron DM-TX-201-C DM Transmitter 747.50
1 Crestron DM-CBL-8G-P-100 DM Wire 150.00
4 Crestron CBL-HD6 HDMI Cable 28.25
1 Crestron TSW-760-B-S Touch Screen 790.00
1 Crestron PWE-480-3RU POE Injector 80.00
1 Crestron TSW-760-TTK-B-S Table Top Mount 120.00
1 Wall Mount ST670 Wall Mount 86" 94.00
1 LAB GRUPPEN LUCIA 120 Amplifier 462.00
2 TANNOY DVS-6 SPEAKERS 195.00
1 Crestron Control Sys RMC3 CONTOL 500.00
1 Crestron 1x2 HDMI Split w/cables 600.00
1 Installation 1,600.00
1 Freight 200.00

17,986.75



Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

LIST OF DOCUMENTS

April 25, 2019

1. Drawings for the Florida Senate Capitol 20th Floor, prepared by Hicks Nation Architects, Inc., as follows.

Sheet Title Date

G1.1 Title Sheet, Index to Drawings & Location Map 3-20-2019

G1.2 Building Design Summary & Life Safety Plan 3-20-2019

A1.1 Demolition Plan 3-20-2019

A2.1 Renovation & Reflected Ceiling Plans 3-29-2019

A3.1 Room Finish Schedule & Interior Elevations 3-29-2019

A3.2 Door Schedule, Frame Elevations & Details 3-29-2019

FP0.1 Fire Protection - Notes And Details 3-29-2019

FP1.1 Fire Protection - Demolition 3-20-2019

FP2.1 Fire Protection - New Work 3-20-2019

M0.1 HVAC - Notes And Schedules 3-20-2019

M1.1 HVAC - Demolition 3-20-2019

M2.1 HVAC - New Work 3-20-2019

P0.1 Plumbing - Notes And Details 3-20-2019

P2.1 Plumbing - New Work 3-20-2019

E0.1 Abbreviations, Legends, And General Notes 3-29-2019

E0.2 Electrical Specifications 3-29-2019

E1.1 Existing Conditions/Demolition Power & Systems 3-29-2019

E1.2 Existing Conditions/Demolition Lighting 3-29-2019

E2.1 Power & Systems 3-29-2019

E2.2 Lighting Fixture Schedule 3-29-2019

E3.0 Partial Power Riser Diagram & Details 3-29-2019

E3.1 Panel Schedules 3-29-2019

2. Specifications for the Florida Senate Capitol 20th Floor, prepared by Hicks Nation Architects, Inc., as follows.

Section Title Date

01010 Summary of Work 3-20-2019

01040 Coordination 3-20-2019

01045 Cutting and Patching 3-20-2019

01200 Project Meetings 3-20-2019

01300 Submittals 3-20-2019

01400 Quality Control Services 3-20-2019

01500 Temporary Facilities 3-20-2019

01600 Materials and Equipment 3-20-2019

Allstate Construction, Inc. page 1 of 4



Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

01631 Product Substitutions 3-20-2019

01700 Project Closeout 3-20-2019

01740 Warranties and Bonds 3-20-2019

02070 Selective Demolition 3-20-2019

06100 Rough Carpentry 3-20-2019

06400 Architectural Woodwork 3-20-2019

07210 Building Insulation 3-20-2019

07901 Joint Sealants 3-20-2019

07950 Joint Fillers and Gaskets for Firestopping 3-20-2019

08110 Steel Doors and Frames 3-20-2019

08211 Flush Wood Doors 3-20-2019

08305 Access Doors 3-20-2019

08700 Finish Hardware 4-1-2019

08800 Glass and Glazing 3-20-2019

09255 Gypsum Board Assemblies 3-20-2019

09300 Tile 3-20-2019

09511 Acoustical Panel Ceilings 3-20-2019

09660 Resilient Tile Flooring 3-20-2019

09678 Resilient Wall Base and Accessories 3-20-2019

09680 Carpet 3-20-2019

09800 Special Coatings 3-20-2019

09900 Painting 3-20-2019

10100 Visual Display Surfaces 3-20-2019

3. Drawings for the Ground Floor Pepper Building, prepared by Hicks Nation Architects, Inc., as follows.

Sheet Title Date
G1.1 Title Sheet, Index to Drawings & Location Map 3-20-2019

G1.2 Building Design Summary & Life Safety Plan 3-20-2019

A1.1 Demolition Plan 3-20-2019

A2.1 Renovation & Reflected Ceiling Plans 3-20-2019

A3.1 Room Finish Schedule & Interior Elevations 3-20-2019

A3.2 Door Schedule, Frame Elevations & Details 3-20-2019

FP0.1 Fire Protection - Notes And Details 3-20-2019

FP1.1 Fire Protection - Demolition 3-20-2019

FP2.1 Fire Protection - New Work 3-20-2019

M0.1 HVAC - Notes And Schedules 3-20-2019

M1.1 HVAC - Demolition 3-20-2019

M2.1 HVAC - New Work 3-20-2019

P0.1 Plumbing - Notes And Details 3-20-2019

P2.1 Plumbing - New Work 3-20-2019

Allstate Construction, Inc. page 2 of 4



Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

E0.1 Abbreviations, Legends, And General Notes 3-29-2019

E0.2 Electrical Specifications 3-29-2019

E1.1 Existing Conditions/Demolition Power & Systems 3-29-2019

E1.2 Existing Conditions/Demolition Lighting 3-29-2019

E2.1 Power & Systems 3-29-2019

E2.2 Lighting Fixture Schedule 3-29-2019

E3.0 Partial Power Riser Diagram & Details 3-29-2019

E3.1 Panel Schedules 3-29-2019

4. Specifications for the Ground Floor Pepper Building, prepared by Hicks Nation Architects, Inc., as follows.

Section Title Date

01010 Summary of Work 3-20-2019

01040 Coordination 3-20-2019

01045 Cutting and Patching 3-20-2019

01200 Project Meetings 3-20-2019

01300 Submittals 3-20-2019

01400 Quality Control Services 3-20-2019

01500 Temporary Facilities 3-20-2019

01600 Materials and Equipment 3-20-2019

01631 Product Substitutions 3-20-2019

01700 Project Closeout 3-20-2019

01740 Warranties and Bonds 3-20-2019

02070 Selective Demolition 3-20-2019

06100 Rough Carpentry 3-20-2019

06400 Architectural Woodwork 3-20-2019

07210 Building Insulation 3-20-2019

07901 Joint Sealants 3-20-2019

07950 Joint Fillers and Gaskets for Firestopping 3-20-2019

08110 Steel Doors and Frames 3-20-2019

08211 Flush Wood Doors 3-20-2019

08305 Access Doors 3-20-2019

08700 Finish Hardware 4-1-2019

08800 Glass and Glazing 3-20-2019

09255 Gypsum Board Assemblies 3-20-2019

09300 Tile 3-20-2019

09511 Acoustical Panel Ceilings 3-20-2019

09660 Resilient Tile Flooring 3-20-2019

09678 Resilient Wall Base and Accessories 3-20-2019

09680 Carpet 3-20-2019

09800 Special Coatings 3-20-2019
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Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

09900 1 Painting 3-20-2019

10100 Visual Display Surfaces 3-20-2019
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Contract Between Owner and Construction Manager for the Senate Office Buil in -
Renovation Capitol Building 20th Floor & Pepper Building Renovations

This Contract is by and between the Florida Senate (Senate or Owner) and Allstate

Construction, Inc., 5718 Tower Road, Tallahassee, FL 32303 (Construction Manager or CM),

together collectively known the "Parties,":

WHEREAS, the Senate is in need of construction management services for a minor

renovation project in the Capitol Building and the Pepper Building (the Project),

WHEREAS, the Senate has entered into a contract with Hicks Nation Architects, Inc.,

to provide architectural, consulting, and construction administration services for the Project;

WHEREAS, the Construction Manager submitted a proposal to a competitive

solicitation released by Florida State University (FSU) and was awarded a Continuing Service

Agreement between Owner and Construction Manager with Florida State University for

minor construction projects estimated to be less than $2 million (Agreement), which is in

effect through June 30, 2019;

WHEREAS, section 12.8 of the Agreement allows other governmental entities to

access the Agreement and allows those entities to contract directly for services at the terms

and conditions contained therein as an independent agreement amongst those parties;

WHEREAS, 6.4.3(2), Joint Policies a d Procedures of the Presiding Officers (2018), allows

for the use of the Agreement for the purchase of construction management services  s an

exemption from a formal competitive solicitation as it is a purchase from contracts approved

by any other governmental unit in the State;

NOW THEREFORE, for good and valuable consideration and of the mutual promises

and representations set forth herein, the Senate and the Construction Manager enter into this

Contract for construction management services pursuant to the Agreement, and agree as

follows:

Definitions

Terms capitalized are those which are specifically defined herein, as follows:
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"Construction Documents" means those drawings, specifications, and other supplemental

instructions provided by the Architect regarding the Project.

"Construction Team" means the CM, the Owner, and the Architect who will work

cooperatively as a team through construction completion. The CM will provide leadership to

the Construction Team on all matters relating to construction and the Architect will provide

leadership to the Construction Team on all matters relating to design.

"Contract Documents" consist of this Contract, Drawings, Specifications, and duly authorized

and executed amendments between the parties, all of which form the Contract and are as fully

a part of the Contract as if attached hereto. Upon the Owner's acceptance of the CM's

Guaranteed Maximum Price, the Contract Documents will also include the Guaranteed

Maximum Price Amendment.

"Contract Sum" means the Cost of the Work plus the CM fee, as defined herein below.

"Drawings" are the graphic and pictorial portions of the Contract Documents showing the design,

location and dimensions of the Work, generally including plans, elevations, sections, details,

schedules, diagrams, and architectural supplemental instructions.

"Specifications" are that portion of the Contract Documents consisting of the  ritten requirements

for materials, equipment, construction systems, standards, and workmanship for the Work and

performance of related services.

"Subcontractor" is a person or entity who has a direct contract with the CM to perform a portion

of the Work.

"Work" means the construction and services required herein and includes all other labor, materials,

equipment and services provided or to be provided by the CM to fulfill the CM s obligations.

Contract Documents and Order of Precedence

This Contract is issued under the authority found in section 12.8 of the Agreement between Owner

and Construction Manager for Minor Construction Projects with Florida State University

(Agreement). This Contract should be read harmoniously and in conjunction with that Agreement.

In the event of a conflict between the FSU Agreement and this Contract, this Contract shall be take

precedence.
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Project

The CM will provide all services necessary for the renovation of the twentieth floor of the Capitol

Building and the ground floor of the Claude D. Pepper Building (Project) as contained in the

Drawings. The Capitol Building is located within the Capitol Complex at 400 South Monroe

Street, Tallahassee, Florida 32399 and the Pepper Building is located at 111 West Madison Street,

Tallahassee, Florida 32399 (Project Site).

Contract Term

This Contract is effective upon the last day of execution by the parties and will extend th ough

the completion of the Project and any applicable warranty period of the Work.

Architect as Project Manager

The Senate has hired Hicks Nation Architects, Inc., as the Project Manager (PM), and to represent

the Owner during the Contract Term. The Architect will provide administration of the Contract

and will be the Owner's representative during construction and throughout the warranty period.

The Architect will have authority to act on behalf of the Owner as provided herein.

The Architect will visit the Project Site at intervals appropriate to the stage of construction to

become generally familiar with the progress and quality of the completed Work and to determine

if the Work is being performed in accordance with the Contract. The Architect will perform

intensive construction administration which will include weekly meetings, observations, and/or

inspections of the Project during the Construction phase of the Work. The Architect will provide,

on a daily basis if needed, interpretations and clarifications regarding the construction drawings.

The Architect is not responsible for construction means, methods, techniques, procedures, or for

safety precautions or programs as those are solely the CM's responsibility.

The Owner and the CM shall endeavor to communicate through the Architect.

The Architect will interpret and decide matters concerning performance under the Contract, as

provided herein, and on the written request of the Owner or the CM.

Scope of Services

The Construction Manager's services include preconstruction and construction services for the

Project.

• Preconstruction Phase

Page 3 of 19



These services include:

1. Review design during the development of drawings. The CM shall advise on site use and

improvements, selection of materials, building systems and equipment, and methods of

Project delivery. The CM shall provide recommendations on relative feasibility of

construction methods, availability of materials and labor, time requirements for

procurement, installation, and construction and factors related to cost, including, but not

limited to, costs of alternative designs or materials, preliminary budgets and possible

economies.

2. Project Schedule. The CM shall provide to the Architect and the Owner an electronic

Project Schedule that coordinates and integrates the CM's services, the Architect's services,

and the Owner's responsibilities with anticipated construction schedules. The CM shall

update this schedule periodically.

3. Construction Cost. The CM shall prepare for the Owner's approval a detailed estimate of

Construction Cost, in electronic format, developed by using estimating techniques, which

anticipate the various elements of the Project and based on the Drawings prepared by the

Architect. The CM shall update and refine this estimate periodically as the Architect

prepares Construction Documents and the CM shall advise the Owner and the Architect if

it appears that the construction cost may exceed the Project budget.

4. Coordinate Contract Documents. The CM shall consult with the Owner and the Architect

regarding Drawings and Specifications as they are being prepared, and recommending

alte  ative solutions whenever design details affect construction feasibility, cost, or

schedules.

5. Construction Schedule. The CM shall develop a Project Construction Schedule providing

for all major elements such as phasing of construction and times of commencement and

completion required of each Subcontractor. The CM shall provide the Project Construction

Schedule for each set of bidding documents and develop a plan for the phasing of

construction. The CM shall establish a schedule for the purchase of materials and
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equipment requiring long lead-time procurement, and coordinate the schedule with the

preparation of portions of the Contract Documents by the Architect. The CM should

expedite and coordinate delivery of these purchases.

The CM shall advise the Owner and the Architect as to the separation of the Project into

contracts for various categories of Work. The CM shall provide analysis of the types and

quantities of labor required for the Project and review the availability of

appropriate categories of labor required for critical phases. The CM should develop

bid packages designed to minimize adverse effects of labor shortages. The CM

should make recommendations for prequalification criteria for bidders and develop

bidders' interest in the Project and establish bidding schedules.

6. Weekly Meetings. The CM shall schedule and conduct weekly meetings of the

Construction Team, and promptly prepare and distribute minutes of those meetings to

the Construction Team.

7. Guaranteed Maximum Price (GMP). Based upon Drawings and Specifications

produced by the Architect, the CM shall develop a GMP Proposal(s), including the

Project Construction Schedule, itemized by Subcontractor, for phases of Work as

required by the Owner. All assumptions made by the CM in the development of the

GMP Proposal shall be specifically listed in the GMP Proposal(s), and the GMP will

not be adjusted due to assumptions made by the CM but are not included in the GMP

Proposal(s). If the GMP Proposal is accepted by the Owner, an Amendment to this

Contract will be executed which will establish the GMP, Contract Time, and liquidated

damages for each phase of the Work. Performance and Payment Bonds will be

executed simultaneously with the GMP Amendment.

If the GMP Proposal is not accepted by the Owner, the Owner will notify the CM in

writing and the CM will then recommend adjustments to the Work through value

engineering. The Construction Team will discuss and negotiate these

recommendations. If an acceptable GMP is not developed, negotiations may be
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terminated and the Contract terminated for convenience by the Owner.

The CM shall not incur any cost to be reimbursed as part of the Cost of the Work prior

to the issuance of the Notice to Proceed for the commencement of the Construction

Phase, unless the Owner provides prior written authorization for such costs.

Construction Phase

The Construction Phase shall commence upon the issuance of the Notice to Proceed by

the Owner. The Project shall commence no earlier than May 15, 2019. The services

include:

1. Subcontractors. The CM shall develop procedures which are acceptable to the Owner

for the prequalification of subcontracts. The CM should develop subcontractor interest

in the Project and publicly advertise and conduct pre-bid conferences with interested

bidders to review the documents.

The CM shall disclose in writing to the Owner all related parties who plan to bid on

the Project which share the same or related ownership, management, and/or

administration with the CM or its employees. The CM must receive written consent

from the Owner prior to accepting a bid from such entity.

The CM shall analyze and evaluate the results of the various bids and estimated

amounts and shall prepare for review with the Owner and Architect a bid tabulation

analysis and such other supporting data as necessary to properly compare the various

bids and their responsiveness to the designed scope of Work. The CM should review

in detail with the apparent low and best bidders and attempt to achieve additional

savings through negotiation whenever practical.

The CM should prepare and submit written recommendations to the Owner for

award of subcontracts. The contract award should be made to that responsible

bidder submitting the lowest responsive bid. The CM will make all bidders aware
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that Owner is a governmental entity not subject to Ch. 120, F.S., and the procedures

for resolution of procurement protests contained in Chapter 120 of the Florida

Statutes are inapplicable to this Contract and Project.

The CM shall not contract with a Subcontractor to whom the Owner or Architect has

made reasonable and timely objection. The CM has a continuing duty to confirm that

the awarded Subcontractor holds the proper license(s) required by the State of Florida.

Upon approval of the award by the Owner, the CM will promptly award and execute

trade contracts with the Subcontractors. If requested by the Owner or Architect, the

CM will provide copies of fully executed subcontracts or other information.

The CM should manage, schedule, and coordinate the Work with the Subcontractors

with the activities and responsibilities of the Owner and Architect in order to complete

the Project in accordance with the Owner's objectives of cost, time and quality. The

CM should develop and maintain a program, acceptable to the Owner and Architect,

to assure quality control of the construction. The CM should supervise the Work of all

Subcontractors by providing instructions to each when its Work does not conform to

the requirements of the plans and specifications and continue to manage each

Subcontractor to ensure that corrections are made in a timely manner so as to not affect

the efficient progress of the Work. Should disagreement occur between the CM and

the A chitect over acceptability of the Work and conformance with the requirements

of the Contract Documents, the Owner shall be the final judge of performance and

acceptability.

The CM shall maintain exclusively the level of staff as agreed upon in the GMP

Amendment at the Project site to coordinate and direct the Work and prog ess of the

Subcontractors. The Owner shall have the right to direct the CM to remove or replace

any on-site personnel whose performance becomes unsatisfactory to the Owner and

will do so without consideration of additional compensation for the replacement.

The CM will require the Subcontractors to produce coordination drawings as may be
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necessary to properly coordinate the Work, and in coordination with Architect,

establish and implement procedures for tracking and expediting the procession of shop

drawings and samples.

The CM will schedule and conduct weekly progress meetings with Subcontractors to

review such matters as job procedures, construction progress, schedule, shop drawing

status, and other information as necessary. The CM will provide prior notice to Owner and

Architect of all such meetings and will prepare and promptly distribute minutes to the

Owner and Architect.

The CM will review the Project Schedule with the Subcontractors and review or expand

the level of detail to incorporate specific Subcontractor input consistent with the overall

completion requirements. The CM will regularly monitor and update the Project Schedule

as construction progresses and will identify potential variances between schedule and

probable completion dates. The CM will make adjustments to the Project Schedule to meet

the scheduled completion date for work not started or incomplete.

The CM will provide regular schedule updates and reporting which is included as part of

the weekly report and meetings with the Owner and the Architect.

The CM will determine and be responsible for the adequacy of the Subcontractors'

personnel and equip ent and the availability of materials and supplies to meet the

schedule. In consultation with the Owner and Architect, the CM will take necessary

corrective actions when requirements of a Subcontractor are not being met.

The CM is responsible for initiating, maintaining, and supervising effective safety

programs and requiring similar programs of the Subcontractors. The Occupational Safety

and Health Administration of the United States Department of Labor, formed by the

Occupational Safety and Health Act of 1970 (OSHA), and its guidelines, shall serve as the

basis for construction safety program. The CM will promptly notify the Owner and

Architect, in writing, upon receiving notice of filing of any charge of non-compliance

from OSHA, or upon receiving notification that a federal or state inspector shall visit or is
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visiting the Project site.

The CM, at its weekly meetings with the Subcontractors, will conduct a review of job safety

and accident prevention.

2. On-Site Personnel and Procedures. The CM will establish on-site organization and lines of

authority in order to carry out the overall plans and identify an on-site staff member to

represent the CM, on a daily basis, with authority to negotiate change orders and contract

modifications on behalf of the CM.

The CM will establish and implement procedures for coordination among the Owner,

Architect, Subcontractors, and the CM, and incorporate them into a project resource

manual and will distribute manuals to the Construction Team.

The CM will make provisions for Project security acceptable to the Owner to protect the

Project site and materials stored off-site against theft, vandalism, fire, and accidents as

required by job and location conditions. Mobile equipment and operable equipment at the

Project site, and hazardous parts of new construction subject to mischief, shall be locked

or otherwise made inoperable or protected when unattended.

The CM will record the progress of the Project and submit written weekly progress reports

at the weekly meetings to the Owner and Architect including information on the

Subcontractors' work, the percentage of completion, current estimating, computerized

updated weekly Critical Path Method scheduling and project accounting reports, including

Estimated Time to Completion and Estimated Cost to Complete. The CM will keep a daily

log available to the Owner and Architect and will report and record such additional

information as may be requested by the Owner or Architect.

The CM shall be responsible for the removal, encapsulation, transportation and disposal of

any hazardous material, including, without limitation, any asbestos or asbestos- related

products that may be required in connection with the Work, h zardous materials, as
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described by federal guidelines, brought to the site by the CM or Subcontractors shall

remain their responsibility for proper disposal. Any hazardous material not specifically

shown on the documents shall be considered a concealed condition and may be the

responsibility of the CM in a Change Order increasing the GMP for any additional costs

incu red.

The CM shall be responsible for securing any permits from the Florida Department of

Environmental Protection, if applicable. The CM is responsible for any penalties or fines

incurred due to improper maintenance of permit documentation or of the site.

3. Owner-Furnished Contractor-Installed (OFCI). Whenever OFCI materials or equipment

are shipped to the Project site, the CM will notify the Owner, and is responsible for their

acceptance, proper storage, and incorporation into the Work provided the scope of the

OFCI is included within the GMP.

The Owner may elect to purchase materials and equipment included in any Subcontractor's

bid for a portion of the Work directly from the supplier of such materials or equipment in

order to achieve sales tax savings as  Direct Purchase Materials." At the time the CM

provides the Owner with the bid tabulation analysis (bids will include the cost of all

potential Direct Purchase Materials, freight charges FOB project site and applicable sales

taxes) as required by this Contract, the CM shall submit to the Owner a list, prepared by

applicable Subcontractors, of materials and equipment appropriate for consideration by the

Owner as Direct Purchase Materials.

If the Owner elects to purchase any Direct Purchase Materials, it shall so notify the CM,

and the CM shall promptly then furnish to the Owner a purchase order request

reflecting the Direct Purchase Materials, without the tax, with documentation of

advertising required herein, prequalification criteria for the bid, and the quotes from the

bidders.

The Owner will review the materials and may purchase materials directly from a
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supplier. Upon delivery of the Direct Purchase Materials to the Project site, the CM

shall ensure that they are as requested and will immediately document receipt of

the materials and the content of the shipment and shall forward all paperwork to

the Owner. Upon receipt of the documentation, the Owner will take title to the

Direct Purchase Materials andthe Owner will process any properly prepared invoice

from the supplier.

At no additional cost to the Owner, the CM shall continue builder's risk insurance on

the Direct Purchase Materials, naming the Owner as the insured or an additional

insured.

The CM shall be responsible for satisfying all of its other obligations with respect to

the Direct Purchase Materials as if the Direct Purchase Materials had been purchased

by it.

4. Accounting and Cost Control. The CM shall maintain an effective system of Project

cost control which is satisfactory to the Owner. The CM will revise and refine the

initially approved Project Construction budget, incoiporate approved changes as they

occur, and develop cash flow reports and forecasts as needed. The CM will identify

variances between actual and budgeted or estimated costs and advise Owner and

Architect whenever projected costs exceed budges or estimate. The Cost Control

reports shall be included as part of the weekly project report.

The CM shall maintain a system of accounting consistent with generally accepted

accounting principles. The CM shall preserve all accounting records for a period of

four years after Project completion. The Owner shall have access to all such accounting

records at any time.

The CM will develop an Owner's Contingency budget within the Schedule of Values.

Use of these funds will be at the sole discretion of the Owner and may, at the direction

of the Owner, be incorporated into a deductive change to the GMP. The CM shall

develop and implement a system for the preparation, review, and processing of
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contingency modifications and change orders. The CM will recommend necessary or

desirable changes to the Owner and Architect, review requests for changes, and submit

recommendations to the Owner and Architect. The CM, when requested by the Owner

or Architect, will promptly prepare and submit estimates of probable cost for changes

proposed in the Work including similar estimates from Subcontractors. If directed by

the Owner or Architect, the CM will promptly secure formal written Change Order

Proposals from Subcontractors.

Owner's Responsibilities

The Owner has designated the Architect as a representative to act on its behalf. The Architect

will monitor the progress of the Work, serve as a liaison with the CM and Owner, receive and

process communications and paperwork, and represent the Owner in the day-to-day conduct

of the Project. The CM will be notified in writing of any changes to the Owner s

Representatives. The Owner may retain a threshold inspector, if required by Chapter 553, F.S.

Guaranteed Maximum Price (GMP)

The CM guarantees that the Contract Sum, as defined herein below, shall not exceed the GMP set

forth in the GMP Amendment, as amended from time to time. The GMP will only include those

taxes in the Cost of the Work which are legally enacted at the time the GMP is established.

All cost savings for the not-to exceed value of the GMP shall be returned to the Owner as part of

the net aggregate savings established when final accounting is submitted upon Final Completion

of the Work. "Cost savings" are the net difference obtained by deducting from the Adjusted GMP,

the CM Fee, the expended portions of the CM's contingency and the actual expenditures

representing the Cost of the Work. Liquidated damages, if any, are different from and are not part

of this calculation. Upon completion of the bidding period, the CM's contingency will be adjusted

so that it does not exceed 7% of the construction cost. Those savings resulting from favorable bids

will be available for the Owner's use immediately following the bidding period. Changes to the

GMP funded by these savings are not eligible for additional CM overhead and profit.

Cost of the Work

The Owner agrees to pay the CM for the Cost of the Work through completion of the Work in

addition to the CM Fee. "Cost of the Work" includes the costs actually incurred and paid by the
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CM, less any reimbursement for scrap value and case or trade discounts, as follows:

1. Subject to prior approval by Owner, wages paid for labor and benefits in the direct employ

of the CM to either perform the construction of the Work or supervise or provide

administrative assistance in the construction of the Work other than those provided under

CM Fee. Wages include straight time and overtime pay and the cost of associated employee

benefits. Employee benefits include, but are not limited to, unemployment compensation,

social security, compensated absences, and other mandatory and customary contributions

and fringe benefits insofar as such costs are based on wages, salaried, or other remuneration

paid to the CM's employees. Calculations made to arrive at cost extensions must be shown

for each team member (i.e. actual salary rate X number of hours- subtotal, X personnel

expense multiplier   total labor cost). The multiplier breakdown must be documented-for

each individual as provided in the FSU Multiplier Template.

2. Cost of all materials, supplies, and equipment incorporated in the Work or stored on-site,

including cost of transportation and storage thereof. At the Owner's sole discretion, the

Owner may make payment for materials, supplies, and/or equipment stored off-site.

3. Payments made by CM to Subcontractors for their Work performed pursuant to those

contracts with the CM.

4. Costs of the premiums for all insurance or bonds including Subcontractor bonds which the

CM is required to procure by this contract, or other insurance or bonds subsequently

deemed necessary by the CM, and agreed upon by the Owner.

5. Sales, use, gross receipt, or similar taxes related to the Work imposed by any governmental

authority and for which the CM is liable.

6. Except for the building permit fee and inspection fees to the Department of

Management Services, any other building and permit fee, inspection and filing

fees, sewer and water fees, and deposits lost for causes other than then CM's own

negligence.

7. Cost of removal and disposal of all debris including clean-up and trash removal.

8. Costs incurred due to an emergency affecting the safety of persons and/or

property.

9. Legal costs reasonably and properly resulting from prosecution of the Work for
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the Owner that are not the result of the CM's own negligence or malfeasance. Legal

costs incurred in connection with disputes solely between the CM and

Subcontractors are the responsibility of the CM.

10. Costs of temporary electric power, lighting, water, and heat required for the

performance of the Work, or required to protect the Work from weather damage.

11. Costs of temporary safety-related protection including barricades and safety

equipment, dust control, pest control, installation and operation temporary

hoists, scaffolds, ladders and runways, and temporary project signs and costs of

permit and fees pursuant to this Contract.

12. Cost of security services.

13. Cost of surveys, measurements, and layout work reasonably required for the

execution of the Work.

14. Cost of preparation of shop drawings, coordination plans, photographs, or as-built

documents not included in subcontracts.

15. Cost of data processing services required in the performance of the Construction

Phase services.

16. All costs for reproduction of documents during construction and project

closeout.

17. All costs directly incurred in the performance of the Work and not included in the

CM Fee.

18. Cost of deductibles for insurance claims.

19. Cost, including transportation and maintenance, of all materials, supplies,

equipment, temporary facilities and hand-tools not owned by the workers which

are employed or consumed in the performance of the Work.

20. Rental charges of all necessary machinery and equipment, including hand tools

used in the performance of the Work, whether rented from the CM or others,

including installation, repairs and replacements, dismantling, removal, costs of

lubrication, transportation, and delivery costs thereof.

21. Costs associated with temporary fences, and temporary fire protection, and when

authorized, associated costs for setting up and demobilizing tools sheds.
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22. Cost of field employees or other on-site personnel, as approved in the GMP

Amendment, or their approved replacements, including the cost of all pension,

contributions, hospitalization, vacations, medical insurance, assessments or taxes

for such items as unemployment compensation and social security, payroll

insurance and taxes attributable to wages and salaries for said field employees, as

contained in the FSU Multiplier Breakdown template.

CM Fee

The CM agrees to a 7.25% CM Fee. The CM certifies that all factual unit costs supporting

the CM Fee during the Contract Term are accurate, complete, and current.

The CM Fee includes the following:

1. The cost of its home or branch office employees/consultants not at the Project site,

including the cost of all pension contributions, hospitalizations, bonus, vacations,

medical insurance assessments or taxes for such items as unemployment compensation

and social security, payroll insurance, and taxes attributable to wages and salaries and

other company overhead expenses for said home office employees. The following

labor is esxcluded from the CM Fee and is included in the Cost of the Work #1 (page

13) Senior Project Manager, Project Manager, Superintendent, & Office

Administrator.

2. General operating expenses of the CM's principal and branch offices other than the

field office.

3. Any part of the CM's capital expenses, including interest on the CM's capital employed

for the Work.

4. Overhead and profit, or general expenses of any kind, except as may be expressly

included herein as Cost of the Work.

5. All travel and per diem costs of CM's employees and consultants. All travel costs will

be paid in accordance with s. 112.061,F.S.

6. Minor expenses such as telegrams, long distance telephone calls, postage, office

supplies, expressage, and similar items in connection with the Work.

7. All costs incurred during the guarantee period after construction.
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Adjustments to the CM Fee will be made as follows:

1. Adjustment due to Changes in the Work shall be made as described below.

2. For delays in the Work caused by the Owner, the CM shall be entitled to additional fee

to compensate the CM for its increased expenses. The amount of this increased fee

shall be calculated at a daily rate derived by dividing the basic fee, excluding profit,

by the Contract Time established herein.

Changes in the Work

The Owner may order changes in the Work within the general scope of this Contract

consisting of additions, deletions, or other revisions. All changes in the Work shall be

authorized as described herein. Except in cases of emergency endangering life or property,

the CM shall allow no Changes in the Work without the prior written approval of the Owner.

Changes in the Work may be accomplished by Change Order, Construction Change Directive,

or order for a minor change. A Change Order (CO) shall be based upon agreement among the

Owner, CM, and Architect. A Construction Change Directive (CCD) requires agreement by

the Owner and Architect. An Order for a minor change in the Work may be issued by the

Architect.

A Change Order is a written instrument prepared by the Architect and signed by the Owner,

Architect and CM, stating their agreement upon a change in the Work, the amount of

adjustment to Contract Sum or Contract time.

A Construction Change Directive (CCD) is a written order prepared by the Architect and

signed by the Architect and Owner directing a change in the Work and stating a proposed

basis for adjustment to Contract Sum or Contract Time. Upon receipt of a CCD, the CM shall

promptly proceed with the change in the Work and advise the Architect of the CM's agreement

or disagreement. A CCD signed by the CM indicates the agreement of the CM, is effective

immediately, and shall be recorded as a Change Order. If the CM does not promptly disagree

in writing for the method of adjustment, the method and adjustment and the not-to-exceed

amount shall be determined by the Architect. The CM shall keep and present an itemized

accounting of the supporting data. Costs allowed for this purpose is cost of labor and benefits,

cost of materials and equipment, including sales tax and cost of transportation, rental cost of
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machinery and equipment, cost of premiums for bonds, insurance, permit fees and additional

costs of supervision and field office personnel directly attributable to the change.

The Architect will have authority after receiving Owner's approval to order minor changes in

the Work not involving adjustment to Contract Sum or Contract Time. Such changes shall be

in writing and the CM shall carry them out promptly.

The cost of any change shall not include:

1. Salaries or other compensation of CM's personnel at the CM's office, including the

field office, unless direct additional expense has been incurred exclusively because of

the change

2. Expenses of any office, including the field office,

3. Any part of CM's capital expenses,

4. Costs due to the negligence of CM or Subcontractor, or

5. Overhead and/or general expense.

The CM fee to be added to the cost of the Change shall be in accordance with the CM fee

schedule referenced above in CM Fee.

If the change results in a credit, the credit shall be net cost of change and shall not include any

allowance for overhead and profit.

Payments to Construction Manager

In consideration of the performance of services in this Contract, the Owner agrees to pay the

CM as compensation for its services as set forth below:

1. For preconstruction services, a lump sum amount of $XXXXX, to be paid upon the

satisfactory com letion of the preconstruction phase in accordance with the FSU

Guidelines for Preparation of Proposals for Pre-ConstructionServices a $7,500 cost

for Design Development document cost estimate. The cost for bidding and GMP

preparation will be included in final GMP.

2. Upon the execution of the GMP Amendment and within 30 days after the issuance of

a Notice to Proceed, the CM's Applications for Payment shall be made monthly.
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3. Before the first Application for Payment in the Construction Phase, the CM shall

submit to the Architect and Owner a Schedule of Values allocated to various portions

of the Work supported by data. The Schedule of Values will serve as a basis for

reviewing the CM's Applications for Payment.

4. The Applications for Payment for operations completed should be submitted in

accordance with the Schedule of Values. Applications shall be notarized and supported

by such data substantiating the CM's right to payment, such as copies of requisitions

from Subcontractors and materials suppliers and reflect retainage.

5. Retainage shall be withheld from each monthly payment request, in an amount not to

exceed 10% of the approved payment until 50% of construction payments are made. After

the Work is considered to be 50% complete, retainage thereafter not to exceed 10% of the

request, may or may not be withheld at the discretion of the Owner.

6. Payments shall be made for materials and equipment delivered and suitably stored at the

Project site for subsequent incoiporation in the Work. If approved in writing in advance by

Owner, payment may similarly be made for materials and equipment suitably stored off

the Project Site at another location. Payment for those materials and equipment shall be

conditioned upon compliance by the CM with procedures satisfactory to the Owner to

establish the Owner's title to such materials and shall include applicable insurance, storage,

and transportation to the Project Site.

7. The CM warrants that title to the Work covered by an Application for Payment will pass

to the Owner no later than the time of payment. The CM warrants that upon submittal of

an Application for Payment, all Work for which Certificates for Payment have been

previously issued and payments received from the Owner, is free and clear of liens, claims,

security interests, or encumbrances in favor of the CM, Subcontractors, material suppliers,

or other labor men.

8. The Architect will, within seven days after receipt of the CM's Application for

Payment, either issue to the Owner a Certificate for Payment, with a copy to the CM,

for such amount as the Architect detennines is properly due, or notify the CM and

Owner in writing for the Architect's reasons for withholding certification in whole or

in part. The issuance of the Certificate for Payment will constitute a representation by

the Architect to the Owner, based on his observations at the Project Site and the data
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comprising the Application for Payment, that the Work has progressed to the point

indicated and that, to the best of his knowledge, the quality of the Work is in accordance

with the Contract. The issuance of a Certificate for Payment will further constitute a

representation that the CM is entitled to payment in the amount certified.

If the Architect cannot certify payment for any portion, the Architect will issue a Certificate

for the amount in which he is able to makes such representations to the Owner.

9. As required ins. 287.0585, F.S., within seven working days from receipt of payment from

the Owner, the CM shall pay each Subcontractor out of the amount paid to the CM the

amount to which Subcontractor is entitled reflecting the percentage actually retained, if

any, from payments to the CM. The CM shall, by appropriate agreement with each

Subcontractor, require each Subcontractor to make payments to sub¬

consultants/contractors in a similar manner.

10. As provided by s. 215.422, F.S., if a warrant of payment of any invoice is not mailed by

the Owner within 40 days after receipt of the Certificate of Payment, inspection and

approval of the services, the Owner shall pay to the CM interest at the rate established in

the Florida Statutes on the unpaid balance from the expiration of such 40 day period until

such time as the warrant is mailed to the CM. This applies only to undisputed amounts

for which payment has been authorized. Invoices or pay requests returned to the CM due

to preparation errors will result in a payment delay. Payment requirements do not start

until a properly completed pay request is provided to the Owner and approved by the

Architect.

11. All quantity discounts shall accrue to the Owner. All trade discounts, rebates and refunds,

and all returns from the sale of sur lus materials and equipment shall be credited to the

Owner.

Substantial Completion

Substantial Completion is the stage in the progress of the Work when the Work is sufficiently

complete so the Owner can occupy or utilize the Work for its intended use and shall occur no later

than September 30, 2019.

When the CM considers that the Work to be substantially complete, the CM shall prepare and

submit to the Architect a comprehensive list of items to be completed or corrected. The CM shall

proceed promptly to complete and correct items on the list. Failure to include an item on the list
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does not alter the responsibility of the CM to complete all Work. Upon receipt of the list, the

Architect will make an inspection to determine whether the Work is substantially complete. If the

Architectls inspection discloses any item, whether or not include don the list, which is not in

accordance with the requirements of the Contract, the CM shall, before its issuance of the

Certificate of Substantial Completion, complete or correct such item upon notification by the

Architect and request another inspection. When the Work is substantially complete, the Architect

will prepare a "Certificate of Substantial Completion  which shall establish the date of Substantial

Completion, and shall fix the time within which the CM shall finish all items on the list

accompanying the Certificate. Warranties shall commence on the date of Substantial Completion

of the Work unless otherwise provided in the Certificate. The Certificate shall be submitted to the

Owner and CM for their written acceptance.

Upon certification by the Architect of Substantial Completion, the Owner will make payment,

reflecting adjustment in retainage, if any, for such Work. The acceptance of Substantial

Completion payment shall constitute a waiver of all claims by the CM except those previously

made in writing and identified by the CM as unsettled at the time of the Application for Payment

for Substantial Completion and except for the retainage sums due at final acceptance.

The CM will collect, identify, index, and collate the following materials from the Subcontractors

and will deliver four copies to the Architect to verify completeness. The Architect will deliver

three copies of the following to the Owner:

• Complete equipment diagrams, operating instructions, maintenance manuals, parts, lists,

wiring diagrams, pneumatic or electrical control diagrams, test and balance reports,

inspection reports, guarantees and warranties for each piece of fixed equipment furnished

under the Contract in a ring binder, hardcover book, properly indexed. In addition, it should

include specific information regarding manufacturer's name and address, nearest

distributor and service representative's names, addresses, contact numbers, make and

model numbers, operating design and characteristics.

Subsequent to the time of Substantial Completion but prior to the date of Final Acceptance, the

CM shall provide a competent and experienced person thoroughly familiar with the Work to

instruct the Owner's personnel in operation and maintenance of equipment and control systems.
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If, within one year after the date of Substantial Completion or by terms of an applicable special

warranty required in the Contract Documents, any Work is found to be not in accordance with the

requirements herein, the CM shall correct it promptly after receipt of written notice from the Owner

or  rchitect. This obligation shall survive acceptance of the Work and termination of the Contract.

Final Completion and Final Payment

Upon receipt from the CM of written notice that the Work is ready for final inspection and upon

receipt of a final Application for Payment, the Architect will promptly make such inspection, and

if found acceptable, the Architect will promptly issue a final Certificate for Payment. Neither final

payment nor any remaining retained percentage shall become due until the CM submits an affidavit

that payrolls, bills for materials and equipment, and other indebtedness connected with the Work

have been paid or otherwise satisfied. The CM shall issue a certificate evidencing that insurance

required in the Contract Documents to remain in force after final payment is currently in effect

and will not be cancelled or allowed to expire until at least 30 days' prior written notice to the

Owner, a written statement from surety, if any, to final payment, and if required by Owner, other

data establishing payment or satisfaction or obligations.

Acceptance of final payment by the CM or a Subcontractor shall constitute a waiver of claims by

that payee e cept those previously made in writing and identified by that payee as unsettled at the

time of final Application for Payment.

The CM's Application for Final Payment shall be accompanied by a completed and notarized

Certificate of Contract Completion.

Claims and Disputes

A Claim is a written demand or assertion by one of the parties seeking adjustment or interpretation

of the Contract terms as well as disputes and matters in question arising out of or relating to the

Contract. Claims, including those alleging an error or omission by the Architect shall be referred

initially to the Architect. Claims must be made within 21 days after occurrence of the event giving

rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to

the Claim. During the pendency of the Claim, the CM will continue with contract performance

and Owner will continue payments in accordance with the Contract. The Claims can consist of

concealed or unknown conditions, additional cost, or additional time.
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The Architect will review Claims within ten days of its receipt and either

i. ) require additional supporting information from the claimant,
ii. ) reject the Claim in whole or in part, stating its reasons therefore,
iii. ) recommend approval of the Claim by the other party, or
iv. ) recommend a compromise.

If the Claim has not been resolved, the claimant must within ten days of the Architect's

recommendation either

l) submit additional documentation,
ii. ) modify the initial Claim, or
iii. ) notify the Architect that the initial Claim stands.

Within seven days' of the receipt of any additional or modification of the claim, the Architect

will notify the parties of its decision. The Architect's decision is final and binding on the

parties subject to legal recourse in Leon County, Florida.

Insurance

Prior to the commencement of the Work, the CM shall purchase from and maintain from a properly

licensed and duly authorized business in Florida, the following insurance written on ISO standard

forms or their equivalents, in order to protect the CM from claims which may arise out of or result

from the CM's operations under the Contract. All liability policies shall provide that Owner is a

named additional insured as to the operations of the CM under the Contract and shall provide

Severability of Insureds provision. Further, there shall be a waiver of subrogation provision in

favor of the Owner to protect the Owner's interests. The Owner is in no way liable for any sums

of money which represent a deductible in the policy and payment of the deductible is the sole

responsibility of the CM. The insurance shall protect the CM from the following claims:

• Claims under workers' compensation as required by Florida law, disability benefit, and other

similar employee benefits acts;

• Claims for damages because of bodily injury, occupation, sickness, disease, or death of the

CM's employees;

• Claims for damages because of bodily injury, sickness, disease, or death of any person other

than the CM's employees;

• Claims for damages insured by usual personal injury liability coverage including claims

which are sustained by a person as a result of an offense directly or indirectly related to

employment of such person by the CM, or by another person;
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• Claims for damages, other than to the Work itself, because of injury to or destruction of

tangible property, including loss ofuse resulting therefrom;

• Claims for damages because of bodily injury, death of a person or property damage arising

out of ownership, maintenance, or use of a motor vehicle; and

• Claims involving contractual liability insurance applicable to CM's obligations.

The insurance shall be written for no less than $250,000 per person, $500,000 per occurrence, or

a minimum of $500,000 combined single limit.

The CM shall maintain automobile liability insurance on all vehicles against bodily injury and

property damage in at least the amount of $100,000 per person, $300,000 per occurrence, or

combined single limit of $300,000 for bodily injury and property damage.

The CM shall provide one copy of each Certificate of Insurance which shall set forth all insurance

coverage required herein and shall be dated, contain the name of the insured, the specific job by

name and number, the name of the insurer, the number of the policy, its effective date and

termination date.

The CM shall maintain with company lawfully authorized to do business in Florida, property

insurance, written on a Builder's Risk completed value form. It shall include interests of the Owner,

CM, and Subcontractors in the Work. It shall be on a Special Casus of Loss form or its equivalent

including reasonable compensation for Architect's services and expenses required as a result of

such insured loss.

Performance and Payment Bond

Concurrently with execution of the GMP Amendment between the CM and Owner, the CM shall

provide a Performance Bond and Payment Bond from a reputable surety duly authorized and

licensed to do business in Florida in accordance with section 255.05, F.S., in the amount of the

Contract Sum.

Period of Service and Termination

This Contract may be terminated by either party with seven days' notice upon mutual agreement,

or upon one party substantially failing to perform in accordance with the Contract through no fault

of the other. In the event of termination due to the fault of others than the CM, the CM shall be
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paid for services performed to termination date, including reimbursements then due, plus

termination expense.

This Contract may be terminated by the Owner in its sole discretion upon seven days' notice to the

CM.

Suspension by the Owner for Convenience

The Owner may, without cause, order the CM in writing, to suspend, delay, or interrupt the Work

in whole or in part for such period of time as the Owner may determine.

An adjustment shall be made for increases in the cost of performance of the Contract including

profit on the increased cost of performance, caused by suspension, delay or interruption.

Confidentiality of Building Plans

Pursuant to section 119.071 (3)(b), F.S., all building plans, blueprints, schematic drawings, and

diagrams, including draft, preliminary, and final formats, which depict the internal layout and

structural elements of a building are exempt from inspection or disclosure. The CM agrees to

protect and ensure the confidentiality of such documents under it custody or control in

conformance with the statutory requirements and applicable law. Any knowing violation of Florida

law may be sufficient grounds for immediate termination of the Contract by the Owner.

Advertising

The Senate shall review and approve any photographic or artistic representation of the Project

prio  to the use by the CM in its promotions or other professional materials.

Contract Contin ent upon Approval of Funds

The performance of the Owner and its obligation to pay is contingent upon the Senate President's

approval of Senate funds for this purpose.

Adherence to Senate Policies

The CM will adhere to Senate Policy 1.60 (Workplace Harassment Prohibited) which is attached

as Exhibit A. If the Senate amends Policy 1.60 during the term of the Contract the Architect and

CM will be sent a copy of the amended policy which they shall adhere to. The Parties agree that

this is a material condition to the execution of the contract and any violation of the Policy can be
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grounds for termination by the Owner. The Owner has sole discretion whether a violation has

occurred and whether termination is warranted. In the event of a termination under this clause the

Architect and CM shall immediately cease work upon receiving notice of termination. They will

be paid pursuant to the contract for all work provided up to that point and will provide all work to

the Owner.

Written Notice

All notices, including Claims, shall be in writing and signed by the party giving same and

shall be deemed properly given only if hand-delivered, sent by reputable overnight courier,

registered or certified U.S. mail with return receipt requests, postage prepaid, or be email,

with evidence of transmittal and addressed as follows:

Owner*:

Reynold Meyer

Suite 409, The Capitol
404 South Monroe Street Tallahassee, FL 32399
Mever.revnold@flsenate. gov

* If legal notice, additional copy provided to:
Jeremiah Hawkes, General Counsel

Suite 302, The Capitol 404 South Monroe Street Tallahassee, FL 32399
Hawkes. Jeremiah@flsenate.  ov

Architect: John Nation

Hicks Nation Architects, Inc.

1382 Timberlane Rd., Suite C

Tallahassee, FL 32312

ination@hicksnation.com

Construction Manager:
Scott Brewer

Allstate Construction, Inc.

5718 Tower Road

Tallahassee, FL 32303

sbrewer@allstateconstruction.com

Executed by the parties below:
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Allstate Construction, Inc.

The Florida Senate

APPROVED as to legal
APK   ~-|CIENCv.
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Document 6704 2000
Certificate of Substantial Completion

oor &
Pepper Bldg G08 & G36 Suites
Suite 409, The Capitol
404 South Monroe Street
Tallahassee, FL 32399

TO OWNER: (Name and address)
The Florida Senate
Suite 409, The Capitol
404 South Monroe Street
Tallahassee, FL 32399

PROJECT NUMBER: 19-1735 OWNER  
CONTRACT FOR:

CONTRACT DATE:
Construction Management Services ARCHITECT  
February 19, 2019

CONTRACTOR  
TO CONTRACTOR: (Name and address)
Allstate Construction, Inc.
5718 Tower Road
Tallahassee, FL 32304

FIELD  

OTHER  

PROJECT OR PORTION OF THE PROJECT DESIG ATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:
Capitol 20th Floor Office Suite.
Pepper Bldg Suite G08 & G36

The Work performed under this Contract has been reviewed and fou d, to the Architect s best knowledge, information
and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the
Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can
occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion
designated above is the date of issuance established by this Certificate, which is also the date of commencement of
applicable warranties required by the Contract Documents, except as stated below:

Hicks Nation Architects, Inc.

ARCHITECT

11-06-2019

DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not
alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless
otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date
of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is inco plete or defective: $

The Contractor will complete or correct the Wor 
( ) days from the above date of Sub:

Allstate Construction, Inc.

0.00

CONTRACTOR

ttached hereto within

DATE
//•//•/7

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at
(time firr    (date).

/i i       <   i /9The Florida Senate

OWNER DATE

The responsibilities of the Owner a d Ccmtrnctoi-for security; maintenance, heat, utilities, d mage to the Work and
insurance shall be as follows: ( ote: Owner s and Contraqkjr s legal and insurance counsel should determine and
review in  rance req irements and coverage.)  i 'M fa   .

AIA Document G704™ - 2000. Copyright © 1963, 1978, 1992 and 2000 by The American Institute of Architects. All rights reserved.
AIA* Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted lo the maximum extent possible under the law.
Purchasers are permitte  to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail
The American Institute of Architects' legal counsel, copyright@aia.org.



Major Construction Projects
CM contingency Modification Request

Owner Project Number:

Modification Request

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

FIVE (5) 

11/5/2019 

Senate Renovations 20th Floor & Pepper Bldg

Hicks Nation Architects 

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Chang 

1 Buyout savings CC 01-509 Security Monitoring Allstate Construction, Inc. $ 1,080.00

2 Buyout savings CC 01-518 Temporary Fire Protection Allstate Construction, Inc. $ 175.00

3 Buyout savings CC 01-528 First Aid Allstate Construction, Inc. $ 5,181.86

Buyout savings CC 01-531 Safety/Barricades Allstate Construction, Inc. $ 5,971.75

5 Buyout savings CC 01-546 Cellular Phones Allstate Construction, Inc.

6 Buyout savings CC 01-654 Accounatant Allstate Construction, Inc.
$ 1,080.  

7 Buyout savings CC 01-658 Project Director Allstate Construction, Inc.

8 Buyout savings CC 01-752 Vehicle Allowance Allstate Construction, Inc.

9 Buyout savings CC 09-600 Flooring Allowance Allstate Construction, Inc.

10 Buyout savings CC 09-900 Painting Allowance Allstate Construction, Inc.

11 Buyout savings CC 10-001 Specialties Allowance Allstate Construction, Inc.

12 Buyout savings CC 26-001 Electrical Allstate Construction, Inc.

13
Transfer of $  6,966.00 from Cost Code 12-700 to Cost Code 02-400 (Demolition) for bu out
of Pepper Building Suite G36 de olition of flooring, ceilings, & furniture

Great Southern Demolition
$ (10,966. 6)

14
Transfer of $16,460.6  from Cost Code  2-700 to Cost Code 09-200 (Gypsum/Ceilings) for
buyout of Pepper Building Suite G36 new acoustical ceilin  tiles

Specialty Contractors
$ (10,460.00)

15
Furnish and install card reader equipment and controls for Entry door of Suite G08. Georgia Florida Alarms

$ (3,127.00)

16
Transfer of $67,775 from Cost Code 09-500 (Ceilings) to Cost Code 03-200 (Gypsum Board)
to align with buyout of acoustical ceiling work on project.

Allstate Construction, Inc.

17
Fu  ish and install roller shades for Capitol 20th Floor Suite, G08 Suite, & G36 Suite. A Blind Decor

$ (20,107.88)

18
Suite G36 Allowance funding move to contingency. Allstate Construction, Inc.

19
Buyout savings CC 09-200 Gypsum Allstate Construction, Inc.

20
Additional sprinkler heads in suite G36 where new partition wall added. Phoenix Fire Protection

$ (600.00)

21 AV Equipment Adds. Music Masters
$ (16,021.27)

22
Additional cost for labor burden line item. Allstate Construction, Inc.

$ (9,600.00)

23 Additional cost for Superintendent line item Allstate Construction, Inc.
$ (24,280.00)

24 Additional cost for clean up line item Allstate Construction, Inc.
$ (1,000.00)

25 Fu  iture Add 20th Floor (Marty) Perdue
$ (4,226.89)



Major Construction Projects
CM Contingency Modification Request

Owner Project Number:

Modification Request

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

FIVE (5) 

11/5/2019  

Senate Renovations 20th Floor & Pepper Bldg

Hicks Nation Architects 

Allstate Construction, Inc.

26 Suite GOB Window Sills Streamline
$ (1,348.00)

27 Paint Louvers at Windows & Diffuses & Grilles CL Richards
(  ,050.00)

28 G36 Wall Patching Specialty Contractors
(2,128.66)

29 ASI 5C Electrical Lewis & Thompson
(2,200.00)

30
Ad itional data outlets in 608 & 20th Floor. (1 relocation G08, 2 new outlets G08, 14 outlets
at TVs, & Patch panel 20th Floor)   

DSR
(3,668,66 )

31 Window film on 20th Floor Conference Room Doors, window, & swing door Perdue
(768.00)

32
Electrical 636 including la p replacement, removal of abandoned outlets an  switches, new
outlet locations, new exit sign, reconnect cubicle power feed.  

Lewis & Thompson
(4,635.66)

33 Pepper Bldg Suite 636 Voice/Data demolition and re-installation into new cubicles. DSR
( 24,429.00)

S 117.226.03Total Change This Request: $ 117,226.03

Contingency $ 173,544.00
Previous Changes: $ (102,029.28)

Adjustment This Change: $ 117,226.03 •

Current Contingency Balance: $ 188,740.75

Is this change a change to the original  cope of the Project? YES

Brian Mai :om illstate Construct]



Document 6701 20@1
Change Order

PROJECT: (Name, mirl a dress)
The Florida Senate
404 South Monroe Street
Suite 409, The Capitol
Tallahassee, FL 32399
TO CONTRACTOR: (Name, and a  ress)
Allstate Construction, Inc.

5718 Tower Road
Tallahassee, FL 32303

CHANGE ORDER NUMBER:

DATE: 10/1/2019

TFT

ARCHITECT S PROJECT NUMBER:

CONTRACT DATE:

CONT ACT FO :

02-19-2019

Construction Management Services

OWNERS

ARCHITECT KJ

CO TRACTOR 0

FIELD  

OTHER 

The Contract is changed as follows:
(Incl de, where applicable, any undisputed amount attributable to previo sly executed Construction Change Directives)

Additional scope added to project including restroom remodeling in 5th Floor Family Lounge Restroom & 4th Floor Senate President's Office Suite
per AS I #4C dated 9/10/19; and replacement of carpet in 4th Floor Senate President's Office Suite. Additional scope will be funded through

project contingency and buyout savings. Substantial Completion date to be extended to December 6, 2019.
Substantial completion for 20th Floor & Pepper Bldg Suite G08 Suites to remain October 4, 2019.

The original (Contract S m) (Gua anteed Maximum Price) was $

The net change by p eviously authorized Change Orders $

The (Co tiact Sum) (Guaranteed Maximu  Price) prior to this Change Order was $

The (Contract Sum) (Guaranteed Maximu  Price) will be (i cieased) (tlon cniied) j nehange  j

by this Change Order in the amount of $

The new (Cuulrael Sum) (Guaranteed Maximum Price) including this Change Order will be $

The Co t act Time will be (increased) [decrea ed) (unchanged) by sixty-four ( 64 ) days

The date of Substantial Completion as of the date of this Change O der therefore is December 6,

2,845,069.00

00.00

2,845,069.00

0.00

2,845,069.00

2019

(Note: This Change Orde  does not include chang s in the Contract S m, Contract Time or Guarant e  Maximum Price
whic  have been authorized by Construction Cha ge Directive u til t e cost and time  ave been agreed upo  by both the
Owner and Co tractor, in which case a Cha ge Order is executed to supersede the Constr ction Cha ge Directive.)

NOT VALID UNTIL SIG ED BY THE ARCHITECT, CONTRACTOR A D O NER.
Hicks Nation Architects, Inc. Allstate Construction, Inc. The Florida Senate

ARCHITECT (Firm name)
1382 Timberlane Road, Suite C, Tallahassee, FL 32312

CONTRACTOR (Finn name)
5718 Tower Road, Tallahassee, FL 32303

ADDRESSi ADDR SS"    

BY (Sig ature) S BY (Signature)   

¦  

(Typed name) (Ty ed n me)

Ho- d /O-g't 
DATE DATE

O NER (Finn name)
404 South Monroe Street, Suite 409, Tallahassee, FL 32399

DATE

CAUTION: You should sign an original AtA Contract Docume t, on which this text ap esars In RED. An original assures that
c anges will no  be obscured.

AIA Document G701™ -2001. Copyright © 1979,1987,2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This
AiA~ Doc ment is  rotected by U.S. Co y ight Law and International Treaties. Unautho ized reproduction or dist ibution of this  IA4 Document,
or any  oition of it, may result in sev re civil and criminal penalties, and will be prosecute  to the maximum extent possible under t e law.
Purchasers are permitted to roproduce ten (t 0) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail
The American Institute of Architects  lega! counsel, copyright@ala.org.



Document 6701"- 2001 instructions

Change Order

GENERAL INFORMATION

AIAPDocument G701 is for implementing changes in the Work ag eed to b  the Owne , Cont acto  and Architect.
E ecution of a completed G701 indicates agree ent upon all the ter s of the change, inclu ing any changes
the Contract Sum (o  Guaranteed Maximum P ice) and Cont act Time.

Prio  using any MA Contract Document, users should consult www.aia.org o  a local AIA co ponent to verify

the most recent edition.

Thi documenUs   copyri hted work and may not be reproduced or excerpted from without the e press written
pernnssion ofthe AIA There is no implied permission to reproduce this  ocument nor does membership m The
American In titute of Architects confer any further rights to repro uce this  ocument.

The AIA hereb   rants the purchaser a limited license to reproduce a maximum of ten copies of a completed _
G701, but only for use in connection with a particular project. The AIA wi 1 not pen  reproduc f
limited license for reproduction granted above, except upon written  equest an  icceipt of w tten pernnssion  o  

tire AIA.

Rights to reproduce the document  ay vary for user  of AIA  oftware. Licensed .AIA software u ers should
consult the End User License Agreement (EULA).

To report copyright violation  of AIA Contract Documents, e-mail The American Institute ol Architects le al
cou sel, copyri ht@aia.org.

COMPLETING THE G701 FORM

ST T ed thoehangc o, rcfcnce specific c hibi.s describi g, in detail, the cb.age to b.
Sint) Q.bMc 5 S Chiagc Otdct. include .ayd,a ing., spccificatio.s, document, o, other .upporimg

ata to cl rify the  cope  f the change.

Sferi S blan s  ovided, or  trike out the ter s in parentheses that do not 01'
Guaranteed Maxi um Price; the net change by previousl   uthorized Change Oidei (note that this floe,  
include chan es authorized b  Construction Chan e Directive unless  uch change  were subsequentl  agreed to
bv the Conttactor and rerarded as a Change Order); the Contract Sum or Guaranteed Maximum Price prior to this
c nge SEf SSc™ or  ecree, if my, in ,he Contrae, Sum or Gnara.toe  Max,mum Pnce;
and the ne  Contract Sum o  Gua anteed Maximu  Price as adjusted by this Change Oi ei.

Sert in !heCblanks mori ed, and strike out the unused terms in parentheses, the amount (in days) of the increase
or dee ase, if any iKContract Time. Als  insert the dale of Substanti l Completion, mcludmg any a ju tment

effected by this Change Order.

EXECUTION OF THE DOCUMENT

When the Owner and Contractor, in occurrence with Ihe Architect, have reached agreement on the change to be
made in the Contract, including any adjustment  in the Contract Sum (or Archh?ct e ch
Contract Time, the G701 document  hould he executed in tri licate h  the tw  parties and the Architect, eac

retaining an origin l.

AIA Document G701 ™ - 2001. Copyright © 1979,  2°00. and 2W1   AIA® Document,
AIA® Document is protected by US. Copyright Law proseCy(e  to,he maximum extent  ossible under the law.

The America  Inslllule ol  rchllects' legal counsel, copyrigm@ala.org.
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ALLSTATE CONSTRUCTION, INC, 
SUMMARY OF ESTIMATE ‘■Atteftsa®

PROJECT: Senate President's Carpet Replacement DESCRIPTION: Carpet Replacement 9/24/2019
LOCATION: Tallahassee, FL Prepared By. Brian Marconnet

Project Duration 3 |Weeks Project Size (SF)‘
Job Number 19-1735 Rev 03/11/08

CSI
DIVISION

DESCRIPTION LABOR MATERIAL SUBCONTRACT TOTAL

GENERAL CONDITIONS

SITEWORK & DEMOLITION

11,695 $ 427 $ 7,022 $

$

19,144

CONCRETE

MASONRY

STRUCTURAL & MISC STEEL

CARPENTRY & MILLWORK

THERMAL & MOISTURE PROTECTION

DOORS & WINDOWS

48,393 $ 48,393

SPECIALTIES

EQUIPMENT

FURNISHINGS

SPECIAL CONTRUCTION

CONVEYING SYSTEMS

1I® HVAC - PLUMBING - FIRE PROTECTION $ $ •

1 16 ELECTRICAL $ - $

I TOTAL DIRECT COSTS $ 11,695 $ 427 $ 55,415 $ 67,537 |

PROJECT SUMMARY

LABOR $ 11,695
% MATERIAL $ 427

COST CODES h SUBCONTRACT $ 55,415
X3 SUBTOTAL $ 67,537

01-002 0 Contingency * $ -

$ -
$ -

M SALES & USE TAX included above
SUBTOTAL $ 67,537

01*001 0 CM Fee * $
$
$

01-600 M GEN. LIABILITY * $
01*600 M BUILDERS RISK * $
01*600 M P&P BOND * $

$
$
$

GMPTOTAL $ 67,537

ADDITIONAL COSTS ALTERNATES
$ $

$ $

$ $

1 of 4Allstate Construction, Inc 

Carpet xlsm
Summary of Estimate

9/24/2019 2:08 PM



ALLSTATE CONSTRUCTION, INC. 
GENERAL CONDITIONS

Otmdruo^Pi. tos.

Senate President's Carpet Replacemenl Carpet Replacement Date: 
Prepared By:

09/24/19
Tallahassee, FL Brian Marconr

Project Duration 3 Weeks
Job Number 19-1735

Project Size (SF):
Rev 03/11/OB

COST CODES

| 
C

ost Typo

DESCRIPTION QTY UN
LABOR

UNIT TOTAL
MATERIAL

UNIT TOTAL
SUB

UNIT TOTAL TOTAL

PROJECT STAFFING
01-662 L Project Manager 1.50 wk * 2,145 60 $ 3,218 $ 3,218
01-664 L Superintendent 3.00 wk * $ 2,443 60 $ 7,331 $ 7,331

Opeations Assistant * 0 80 wk * 1,432 78 $ 1,146 $ 1,146
* $ $

$ $
$ $
$ $
$ $

01-006 L Payroll Burden % $ $
PROJECT STAFFING $ 11,695 $ 11,695

TRAVEL EXPENSE & PER DIEM
01-750 M Mileage * mi $ - $ -

01-750 M Air Travel (per round trip) ea $ - $ -

01-751 M Per Diem (Field) * day $ - $ -

01-751 M Per Diem (Office) day $ - $ -

01-752 M Company Truck Allowance * 1 00 wk $ 277 000 $ 277 $ 277
$ - $ - $ . $ -

$ - $ - $ . $ -

$ - $ - $ - $ -
TRAVEL EXPENSE & PER DIEM $ - $ 277 $ - $ 277

FACILITIES
01-542 S Office Trailer * wk r I $ - $
01-542 S Trailer Setup & Freight In/Out * ea $ . $
01-580 s Project Signage * Is $ . $
01-520 s Communications - Initial Setup * Is $ . $
01-511 M Communications - Phone/Fax Line * wk * $ - $
01-511 M Communications - Cellular * 0 75 mnth * $ 200 00 $ 150 $ 150
01-510 S Temporary Electrical - Connection * Is r |$ . $
01-517 M Temporary Electrical - Service wk * $ - $
01-512 S Temporary Water - Connection (s *r ! $ . $
01-517 M Temporary Water - Service wk * $ $
01-610 M Water, Ice, Cups Mn * $ $
01-555 M Office Supplies Mn * $ $
01-552 M Office Furnishings If Is $ $
01-550 M Office Equipment wk * $ $
01-624 M Small Tools & Consumables Mn * $ $
01-535 S Temporary Fencing / Barricades If * $ . $
01-634 S Waste Disposal / Hauling / Dump Fees 2.00 haul * $ 300.00 $ 600 $ 600
01-528 M Safety Supplies & Equipment Mn * $ . $
01-513 S Jobsite Toilet wk * $ $

$ - $ $ $
$ - $ $ $
$ - $ $ $
$ - $ $ $
$ - $ $ $
$ - $ $ $

FACILITIES $ - $ 150 $ 600 $ 750

MISC EXPENSES
01-709 M FedEx / Courier / Postage * wk * $ - $ -
01-711 M Preconstruction Services * s * $ 1,400.00 $ . $ -
01-710 M As-Builts * s * $ 250.00 $ - $ -
01-617 S Jobsite Cleanup 3.00 wk * $ 500 00 $ 1,500 $ 1,500
01-712 S Final Cleaning * 6,444 sf * $ 0.50 $ 3,222 $ 3,222
01-380 M Photographs * wk * $ - $
01-725 M Permits * s $ $ - $
01-410 S Testing * s $ - $
01-006 S Design Fees s $ - $ - $ - $

$ - $ - $ - $
$ - $ - $ - $

MISC EXPENSES $ - $ - $ 4,722 $ 4,722

TOTAL - GENERAL CONDITIONS $ 11,695 $ 427 $ 5,322 $ 17,444

Page 2 of 4
Allstate Construction Inc. 
Carpet xlsm General Conditions 9/24/2019 2 08 PM



ALLSTATE CONSTRUCTION, INC. 
ESTIMATE DETAIL %Allstate

Cafwsruattei. Ms,

Carpet Replacement Date: 09/24/19

By: Brian Marconnet

Project Duration 3 Weeks

Job Number 19-1735 Rev 03/11 m

COST CODES
O

■o
DESCRIPTION QUANTITY UNIT UNIT COST SUB NAME MBE TOTAL

PROJECT GENERAL REQUIREMENTS
(Scope Not Covered General Conditions)

Conference Table Relocation 1 LS 700.00 Executive Office Furniture
Temporary Protection 1 LS 1,000.00 Allowance

700
1,000

PROJECT GENRAL REQUIRMENTS 00

SITEWORK & DEMOLITION

CONCRETE

MASONRY

STRUCTURAL & MISC STEEL

CARPENTRY & MILLWORK

THERMAL & MOISTURE PROTECTION

DOORS & WINDOWS

FINISHES
$
$ 43,560
$
$ 4,833
$
$
$
$
$
$
$

Carpeting 1 LS 43,560.00 Carpet One

Painting and Stain Touch up 6,444 sf 0.75 Allowance

FINISHES $ 48,393

| SPECIALTIES - 1

| EQUIPMENT $ ___
| | | FURNISHINGS | [ [ i ii$ i_J

| SPECIAL CONSTRUCTION $ ___
| CONVEYING SYSTEMS $ - n

[ HVAC - PLUMBING - FIRE PROTECTION $ iI

| ELECTRICAL $ :____ 1
TOTAL - ESTIMATE DETAIL SHEETS $ 50,093

3 of 4
Allstate Construction Ino. 
Carpet xlsm Estimate Detail 9/24/2019 2.08 PM



Executive Office Furniture (>\ i j o (c-

Executive Office Furniture DATE 9/19/2019
241 E Harrison St. Quotation #
Tallahassee, FL. 32301 Customer ID
Phone (850) 224-9476 Fax (850) 224-8768

Quotation For:
Will Grissom 487-5224 Prepared by Cheryl Smith
Florida Senate

Sales P.O. NUMBER DELIVERY INFORMATION SHIP VIA F.O.B. TERMS

CS Our Truck Net 10

EA DESCRIPTION UNIT PRICE TAX AMOUNT

1 Labor to Dismantle Large Conference Table w/Glass Top
Move to room within building

350.00 350.00

1 Labor to Reassemble Large Conference Table w/Glass Top
After carpet has been installed
Tag: Senate President Conf Room

350.00 350.00

25% Restocking fee on all returned items SUBTOTAL $ 700.00

Additional charges will be added if stair carry is required TAX RATE

Cell: 850-519-4853 email: cherylsmitheof@live.com SALES TAX -

THANK YOU FOR YOUR BUSINESS OTHER -

TOTAL $ 700.00

mailto:cherylsmitheof@live.com
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Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION



Specialty 
dntractors

444 F.A.M.U. Wey
TALLAHASSEE, FL 32301

TO:
PluLbr/rr'e

FROM: \JaqypA.

DATE 6>gn3oL2-et<?
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CHANGE ORDER

j
TRI-STATE DEMOLITION

CLEARING THE WAY FOR TOMORROW 
P. O. Box 5581 Tallahassee FL 32314-5581 

Office (850) 597-8722 | www.tristatedemo.com Date
estimating@tristatedemo.com Estimator

Quotation valid for 30 days.

9/25/2019 

Scooter Avery

Name Brian Marconnet Phone 850-528-2697

Company Allstate Construction Email bmarconnet@allstateconstruction.com

Address 5718 Tower Rd Project Capitol Restroom Demo

City/State/Zip Tallahassee FL 32303 Location Senate Side

PROPOSED WORK

Demo and haul off wall and floor tile in 5th floor bathroom.

Demo and haul off wall, floor and shower tile in 4th floor bathroom.

Floor protection included.

Work to be performed on Saturday 9/27/19.

$4,200.00

TOTAL $4,200.00

PROPOSAL ACCEPTED BY:

DATE:

ojafwrfauwfy fo- z&a'-vk, yotMr

http://www.tristatedemo.com
mailto:estimating@tristatedemo.com
mailto:bmarconnet@allstateconstruction.com
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“Connecting You to the Future with Advanced Technology”

Quote
To: Brian Marconnet Date: August 27, 2019
Company: Allstate Construction Phone: (850) 528-0444
Address: 5718 Tower Rd

Tallahassee, FL 32303

Re: Florida Senate pepper Building and Capital office Patch cabling install

STATEMENT OF WORK:
DSR will provide materials, labor and technical support to Allstate Construction for the 
installation of an Information Technology System; including the following:
Pepper Building Communications room

• Provide and install seventy (70) 3 foot and 15 foot patch cables. One (1) for every 
network drop installed.

Capital 20th floor Communications room
• Provide and install forty (40) 3 foot and 15 foot patch cables. One (1) for every network 

drop installed.
Assumptions

• Work will take place during normal business hours.
• Existing racks will be utilized.
• Conduit, stub ups, and raceway feeds installed by others.

PRICE TO COMPLETE CAPITAL SCOPE OF WORK $ 900.00
PRICE TO COMPLETE PEPPER BUILDING SCOPE OF WORK $ 1,215.00

PRICE TO COMPLETE ABOVE SCOPE OF WORK $ 2,115.00
SUBMITTED BY: Bobby J. Lacey

Terms and conditions
- Proposal is valid for 30 days.
- Payment is due Net 20 after invoice.
- All work to be completed in a workman like manner according to standard practices. Any 

alteration or deviation from above specifications involving extra costs will be executed only upon 
written orders, and will become an extra charge over and above the proposal.

- One year warranty covers labor and material provided by our firm; excluding fire, theft, 
vandalism, acts of God, and neglect, abuse or tampering by others.

Acceptance of Proposal bv your firm:
- The above prices, specifications and conditions are satisfactory and are hereby accepted. You 

are authorized to do the work as specified. Payment will be made as outlined above.
Signature:____________________________________  Date:_____________
Printed Name:

5714 Tower Rd. Suite 5 • Tallahassee, FL 32303 • Ph. (S50) 668-DATA (3282) • Fax (850) 536-0010

http.V/ww'w. datasetready. com

http://http.V/ww'w


OKKIemK: mwm, CMfe.

1211 Commercial Park Drive
Tallahassee, FL 32303 

850-562-0999

FIRE SPRINKLER CHANGE ORDER P&A
Date: 9/27/19

Project: Pepper Building Ground Floor

PFP is pleased to provide you with a proposal for the following change order for the above referenced project as 
described below.

# Replace leaking tees on existing fire sprinkler system; not in our original scope of work.

Please note;
1. We must have an executed copy of this proposal or a written approval before we can start proceeding with 

change order
2. Invoice Type: To included with monthly pay request

Sincerely,

Paul Chavis
Owner/President

$1,525.00
One Thousand Five Hundred Twenty Five Dollars

Note: This Proposal may be withdrawn by us if not accepted within 15 days.
All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices, Any alteration of deviation from above 
specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements are contingent upon 
strikes, accidents of delays beyond our control, Owner is to carry tire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation 
Insurance. Should any amount {s) due hereunder be late or unpaid, you will be responsible for any legal or collection amounts that Phoenix pays towards the collections of such 
amount (s). Likewise, should any dispute or litigation occur between the parties arising-out-of or nelating-to this contract/proposal, the prevailing party will be enlllled to recover 
its attorneys’ fees and costs associated with such dispute or litigation.

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are accepted. You are authorized to do the 
work as specified. Payment will be made as outlined above.

Authorized Signature

Date

1



Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION

Company: Allstate Construction

Phone: _________________

Fax: _________________

Date: July 19,2019

Job: Pepper Bldg Suite G36

Attention: Brian Marconnet

377 m EM TOTAL

1 Carpet - Tandus 6' Powerbond - Applause 111

2 LVT - Mannington Amtico (Kitchen)

3 Ceramic - Daltile Subway (Baclcsplash in Kitchen)

4 Base - 4" Rubber Coils - Millworks

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Comments:
Total Cost: $25,831.00

No Demo/Disposal of existing flooring 
No Furniture Moving 
Minor Floor Prep Only

Note: This quote does NOT include corrective [concrete] work such as: flattening, patching, leveling, 
grinding, moisture testing, moisture remediation and/or PH reduction unless it is specified above. Nor 

does it include demo work or VCT stripping & waxing unless it is specified above.

Printed Name: Bruce Crowder

Title: Commercial Specialist

Signature:



CL Richards and Company, LLC
Painting Contractors

CALL THE PROFESSIONALS

2023 Taylor Road 
Tallahassee, Florida 32308 

Office: 850-510-8687 
Fax: 850-877-7463

clrichardspaintinQ@vahoo.com

Proposal

Date: July 18, 2019 

Submitted to: Location of work to be performed:
Allstate Construction, Inc. 
Tallahassee, Florida
Attention: Brian Marconnet

Pepper Building - Suite &36

We hereby propose to furnish the materials and perform the labor necessary for the 
completion of:

Provide labor and materials to paint Suite 636 per plans and scope of work provided by
the Construction Manager:

Patch minor wall damage with spackling. Spot-prime walls as needed. Apply two finish 
coats of specified finish paint to walls. This quote is based upon 9' high walls.

Base Bid: $6.500.00

Add Alternate: Prep and apply two finish coats of specif fed paint to existing doors and 
door frames: Add $2.400.00 to Base Bid

*AII paint products to be provided by Sherwin Williams.
*This quote is based upon all work being performed during normal business hours.
*For questions, contact Gerald Richards @ 850-251-4573.

All materials furnished, and work performed will be as specified herein. 
Respectfully submitted,
Gerald/ K CcharcU'

Gerald Richards

mailto:clrichardspaintinQ@vahoo.com


Lewis & Thompson Electric, Inc.
Commercial and Industrial Contractors

August 2, 2019

Mr. Brian Marconnet 

Allstate Construction Inc.

5718 Tower Road

Tallahassee, PL 32303

P R O P O 5 A l

RE: Capitol 20 firewall patch

We will supply labor, materials, and supervision to fireseal the existing exterior wall 
penetrations created by deleted electrical boxes and conduits. Firecaulk will be used in conduit 
penetrations and firepillows will be used in the box penetrations.

Proposed price: $1350.00

Sincerely,

Lewis & Thompson Electric, Inc.

Mike Dodson

“Quality Installations Create Their Own Demand"

2906 Plant Streef-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

State License Number: EC0001717



SIEMENS
PROPOSAL SCOPE

To: ALLSATE CONSTRUCTION

Date: 10/1/19

Project: 20 FL Capitol_GR FL Pepper 44op-265634

Scope Summary: Labor and material for ASI #4 and electrical drawings E2.3 and E2.4 by Pinnacle 
Engineering Group dated March 20, 2019.

Industry

Siemens inclusions:
• (2) speaker/strobe ceiling white
• Cabling
• (1) pretest
• (1) final test

Siemens exclusions:
• Troubleshooting existing cabling conditions before it enters work space

General clarifications:
1. All raceway, back boxes, ceiling hanger boxes and bars, and 120VAC connections by Electrical 

Contractor
2. All raceway identification and fire stopping by Electrical Contractor.
3. All cabling installation by Siemens in accordance with contract documents and Siemens diagrams.
4. Siemens is responsible for all fire alarm end device addressing, termination, mounting, and labeling.
5. Siemens is responsible for all circuit terminations within control enclosures.
6. No cutting, patching, painting, trenching, filling, or compacting is included.
7. Work is priced to be performed during normal working hours, Monday - Friday, 8AM - 5PM

Net Price: $3,060.00
Prices quoted in this proposal are firm for (30) days referencing this proposal number along with T & C's 
herein. Pricing will require a possible update if accepted beyond the (30) day validity period.

Siemens Industry, Inc. Building Technologies Division Phone (850) 504-0344 
119-6 Hamilton Park Dr Fax (850) 504-0343
Tallahassee, FL 32304 www.sbt.siemens.com

Capitol_PepperC01 proposal.docx Page 1 of 6

http://www.sbt.siemens.com


SIEMENS
Thank you for considering Siemens 

Proposal Accepted By:

Printed Customer Name

Title

Signature

Industry

Proposal Submitted By:

Judah Young

Engineering Specialist

Customer Company Name

Customer Company Address

Customer Company City, State, Zip

Siemens Industry, Inc. Building Technologies Division 
119-6 Hamilton Park Dr 
Tallahassee, FL 32304

Phone (850) 504-0344 
Fax (850) 504-0343 
www.sbt.siemens.com

Capitol_Pepper C01 proposal.docx Page 2 of 6
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GENERAL TERMS AND CONDITIONS 
(Solutions)

Article 1: General 2.2 if any know-how, tools and related documentation owned or
1.1 These Genera! Terms and Conditions, including any Scensed by Siemens and used by Siemens to install or commission 
supplemental terms (each a “Ridef), are attached to and made pan Equipment and Software for operation at the Site, including but not 
of the Proposal or other document as tie case may be mduding any Bmited to tods for installing any Software, performing diagnostics on 
change order, in which these General Terms and Conditions are Equipment as installed at the Site as well as any reports, notes, 
incorporated (the "Document), that when approved in writing by the calculations, data, drawings, estimates, specifications, manuals. 
Customer and accepted by an authorized representative of Siemens documents, all computer programs, codes and computerized 
shall (a) constitute the entire, complete and exclusive contract materials prepared by or for Siemens am! used by Siemens to 
between the parties (this ‘Agreement) (i) to implement the work and provide the Work fInstruments") are provided to the Customer 
services identified in the Scope of Work or Proposed Solution under torn Agreement any such Instruments shall remain Siemens 
section of tie Document (ccfiectivety, the "Work") to be provided by property, including the intellectual property conceived or developed 
Siemens and (if) for the physical equipment CEquipmenn, software by Semens to the instruments.
owned or licensable by Siemens ('Software'), any related 2.3 in addition, all inteftectuaf property: (i) that has been conceived or 
documentation (“Related Documentation*) deliverable instruments developed by an employee or subcontractor of Siemens before 
(as defined in Section 2.2), and Work Product Deliverables (as Siemens performs any Work under fife Agreement; (i) that fe 
defined in Section 2.1) identified In the Document to be provided by conceived or developed by such employee or subcontractor at any 
Semens under tie Agreement in accordance with the performance tine wholly independent/ of Semens performing the Wert mder this 
of tie Work (coliectweiy, the ‘Da'/VeraS'es') and <b) supersedes and Agreement; or, pi) r' developed write performing foe Work under this 
cancels ail prior proposals, agreements and understandings Witten Agreement where the develop merit of intellectual property for the 
or oral, relating to toe subject mater erf this Agreement. ' benefit of toe Customer is not expressly identified as an item of Wert
1.2 Neither part/ may assign this Agreement or any rights or to be provided to toe Customer or where such Work comprised or
obligations hereunder without tie prior written consent of the other corresponded to an update, improvement, configuration, or 
except that ether party may esssp tie Agreement to is affiliates modification of Equipment or Software made in the ordinary course 
and Siemens may grant a security interest in the proceeds to be paid of business solely to allow such products to interface with any 
to Siemens under fife Agreement; assign proceeds of tors software and/or equipment andfor to operate at a site specified by 
Agreement, and/or use subcontractors ri performance of toe Work. Customer, (collectively, ‘■Siemens Pre-existing tnteMe&m! Property) 
1r3 The terms and conditions of tils Agreement shall not be that may be included in scope prodded to tire Customer under this 
modified or rescinded exempt in writing signed by duly authorized Agreement shall also remain Siemens’ property including toe 
officers or managers of Siemens and Customer. Siemens Pre-existing fntellectuaf Property inducted to the Wort
1.4 In the evert of confid between toe ether sections of the Product Deliverables. Semens Pre-existing Intellectual Property is 
Document and toese General Terms aid Conditions, toese General also included in all reports, notes, calculations, data, drawings, 
Terms and Conditions shat) control In tire event of conflict between estimates, specifications, 'manuals, documents, Mi computer 
a Rider are! any section of tie Document or toese General Terms programs, codes and computerized materials prepared by or for 
and Conditions, toe Rider shall control. Any differing or additional Siemens.
terms and conditions in any purchase order or other document are 2.4 AH Work Product Deliverables and any Instruments provided to 
of no force and refect uriess specif call/ accepted in writing by the toe Customer are for the Customer’s use and only for the purposes 
parties. disclosed to Semens. Siemens hereby grants toe Customer a
f,5 Nothing contained to this Agreement shaft Ire construed to give royaly-free (once Ml payments due under fife Agreement are paid 
any fleets or benefts to anyone oirer than toe Customer and to Siemens), non-transferable, perpetual, nonexclusive license to 
Siemens without tie express written consent of both parties. Ai use any siemens Pre-existing Intellectual Property solely as 
provisions of tote Agreement allocating responsibility or liability incorporated into the Wort and Delverabtes Cinciutting Work 
between the parties shal survive toe completion of toe Work and Product Deliverables and any Instruments provided1 to the Customer 
termination of tote Agreement under this Agreement). Under such license, and following
7.6 Certain terms did conditions contained herein may not apply to agreement to be bound to confidentiality provisions under this
toe Work to be provided hereunder. It is tire intent of the parties. Agreement andfor in accordance with any separate confidentially 
however, that tire interpretation to be given to toe terms and agreement that may exist between the partes, Customer shall have 
conditions is to apply Ml terms and conditions unless clearty a right tor (a) Use, in object code form only, the Software that is 
inappficabte given toe type of Wort included. owned or licensed by Siemens or Its affiBates and that is either
1.7 This Agreement shall be governed by and enforced in separately deliverable for use in toe Equipment or for use in a 
accordance with toe laws of toe Sate of Illinois. Airy litigation computer system owned by the Customer or delivered as firmware 
arising under tote Agreement shal Ire brought in the State or embedded in tire Equipment ("Software Deliverables”)-, <b) Make 
Commonwealth tn which foe Work is provided to Customer. TO THE and retain archival and emergency copies of such Software 
EXTENT PERMITTED BY LAW, THE PARTIES WAIVE ANY Deliverable (subject to any conftdenSafity provisions) except if toe 
RIGHT TO A JURY TRIAL GN MATTERS ARISING OUT OF THIS Software Deliverable is embedded in toe Equipment: and, (c) Use 
AGREEMENT. Prior to either party initiating any action against the all such Equipment. Work Product Deliverables, ami such 
other party, the issues shal first be referred to each party's senior Instruments, provided however, tire Equipment, Wort Product 
management Senior management of each party shall take Deliverables, and Instruments shall not ire used or relied upon by 
reasonable steps to resolve toe matter at issue. Any permitted any third-party, and such use shall be limited to toe particular project 
action may be taken if tire rased issue is not resolved within and location for which toe Wort is provided.
fourteen (14) days of its initial referral to senior management. 2.5 The Customer shall not transfer toe Equipment Software, Wort
1.6 If, durrig or within ninety (90) days after the term of this Product Deliverables, or Instruments to others or use them or permit 
Ag reement, Customer engages any Siemens employee who has them to be used for any extension of toe Wort or any other project or 
performed work under tois or any other agreement between purpose, without Siemens’ prior express written consent 
Customer and Siemens, Customer shaft pay Siemens an amount 2.6 Any reuse of Equipment, Software Work Product Deliverable, 
equal to the employee's latest annual salary. or such instruments for other projects or locations without the
Article 2: License and Intellectual Property written consent of Siemens, or use by any third poly will be at tire
2.1 An/ tangible torn of a report or drawing specifically developed users risk and without liability to Siemens; and, tire Customer shall 
for, commissioned by and defiverable to the Customer in connection indemnity, defend and holtf Siemens harmless from any claims, 
with Wort performed by Siemens under this Agreement (“Wort losses or damages arising therefrom.
Product Deliverables') snail become toe Customers property upon 2.7 In consideration of such license, toe Customer agrees not to 
receipt by tire Customer and payment of any fees due Siemens reverse engineer any Equipment or Software to reconstruct or 
under tois Agreement. Siemens may retell file copies of such Wort discover any source code, object code, firmware, underlying ideas. 
Product Deliverables. or algorithms of such Equipment or Software even to the extent

such restriction is allowable by tew.

SEEMIE^JS Industry

Siemens Industry, tec., Building Technologies Division Solutions (v.SffS)

Siemens Industry, Inc. Building Technologies Division Phone (850) 504-0344
119-6 Hamilton Park Dr Fax (850) 504-0343
Tallahassee, FL 32304 www.sbt.siemens.com
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SIEMENS Industry
GENERAL TERMS AND CONDITIONS

(Solutions)

2.8 Customer acknowledges that Siemens, in the normal conduct Customer regarding tire Work and provide Siemens wifi information 
of its business may use concepts, skis and know-how developed sufficient to contact such person in an emergency. if such 
while performing other contracts. Customer acknowledges the representative cannot be reached., any request for Won; received 
benefit which may accrue to it though this practice, and from a person located at Customer's site wSI be deemed authorized 
accordingly agrees that anything in this Agreement by Customer, and Siemens will, in its reasonable discretion, act 
notwithstanding, Siemens may continue, without payment of a accordingly;
royalty, tors practice of using concepts, skills and know-how (b) Provide or arrange for reasonable access and make all 
developed while performing this Agreement provisions for Siemens to enter any site where Work is to be
2.9 Customer acknowledges that all Facilities Data (as defined to performed:
paragraph 3.7) is owned by Siemens and may be used by (c) Permit Siemens to control and/or operate aS facility controls, 
Siemens to a commingled or other reasonable manner, provided systems, apparatus, equipment and machinery necessary to 
that such use does not identify Customer or the locations) of toe perform toe Work;
facflity or facilities to which Facilities Data pertains. (d) Furnish Siemens with aff available iifbrmafort pertinent to the
Article 3; Work by Siemens Work tocMng but not limited to, and within ten (10) days of receipt
3.1 Siemens will perform the Work expressly described to this of a written request, ail requted reviews and approvals {or other 
Agreement and to any work release documents or change orders appropriate action) with respect to a reasonable request for 
that are issued under mis Agreement and sfejned by the parties. The totomtatton, samples, estimates, schedules, shop drawings, 
Worit performed by Siemens shall be conducted in a manner drawings, specifications, purchase orders, contract, end other items 
consistent with the degree of care and skill ordinarily exercised by submitted and/or proposed lay Siemens;
reputable firms performing the same or similar work in the same (e) Obtefo and wmish Siemens with all approvals, permits and 
locale acting under similar circumstances and comdlidns. consents from government authorities and others as may be required
3.2 Siemens shal perform tire Work during its normal working for performance of toe Work except for those Siemens has expressly 
hows, Monday through Friday, excluding holidays, unless otherwise agreed to writing to obtain;
agreed hereto. (f) Notify Siemens prompt/ of any site comftions requiring special
3.3 Siemens is not required to conduct safety or other lasts, install care, ana provide Siemens with any available documents describing
new devices or equipment or make modifications to any Equipment the quantify, nature, location and extent erf such oorcitfons; 
beyond the scope set forth to this Agreement. Any Customer (g) Comply with all laws and provide any notices required to be 
request to change the scope or the nature of the Work must be in given to any government authorities in connection wm tire Work, 
tire form of a mutually agreed change order, effective only when except such notices Siemens has expressly agreed to writing to give; 
executed by all parties hereto. (h) Provide Siemens with Materia! Safety Data Sheets <MSDS)
3.4 Siemens shaE be responsible for any portion of the Work conforming to OSHA requirements related to all Hazardous Materials 
performed by any subcontractor of Siemens. Siemens shall not have at the site which may impact the Work;
any responsibility, duty or authority to dfeect, supervise or oversee (i) Furnish to Siemens any contingency plans related to the site; 
any contractors of Customer or their work or to provide the means, and
methods or sequence of their work or to step their work. Siemens (j) Furnish toe specified operating environment, including without 
work and/or presence at a she shall not reieve others of their limitation, suitable, clean, stable, property conditioned electrical 
responsibilfiy to Customer or to others. Siemens shal not he liable power to ail Equipment; telephone tires, capacity and connectivity 
for the failure of Customers contactors or others to folfi trier as required by such Equipment; and heat, light, air conditioning and 
responsibilities., and Customer agrees to indemnify, hold harmless other utilities in accordance with tire specifications for toe 
and defend Siemens against any claims arising out of such foFlures. Equipment.
3.5 Siemens may rely on the accuracy ana completeness of the 4.2 Unless contrary to applicable law or regulation, Customer
information furnished by the Customer. Siemens does not represent acknowledges that toe technical and pricing information contained to 
toai Siemens Ires made a detailed examination, audit or arithmetic this Agreement fe confidential and proprietary to Siemens and agrees 
verification of toe documentation submitted by Customer or of other not to disclose it or otherwise make it avalable to others, 
supporting data. Siemens does not represent that it has made 4,3 Customer acknowledges that it fe now and shall be at at times to 
exhaustive or continuous on-stte inspections.. control of toe Worts site, siemens shall not have any responsibility,
3,5 To toe extort that Work on a Fire and lie Safety fFLS”) system duty or authority to direct, supervise or oversee any employees or 
fe inducted, fire entire FL5 system will be tested and inspected as set contractors of Customer or their work or to pome tire imam. 
forth in tire National Fine Protection Association (“NFPA") guidelines methods or sequence of their work or to stop their work. Siemens’ 
72 2013 edition (or most current edition), Chapter 1< (hereby Work and/or presence at a site shall not relieve others of toeir 
incorporated by reference), or as otherwise may be required responsibility to Customer or to others. Except as express// provided 
pursuant to the law of toe applicable jurisdiction. Afi testing of any hereto, Siemens fe not responsible for the adequacy of the health, 
FLS system will be performed at the tone and place and to the safety or security programs or precautions related to Customer's or 
manner deemed appropriate by Semens, to accordance with its other contractors' activities or operations: the work of any other 
applicable law and the requirements of NFPA and other relevant person or entity; or Customer's site conditions. Siemens fe not 
standards. Customer wSI be solely responsible for, and hereby responsible for inspecting, observing, reporting or correcting health 
indemnifies and holds Siemens harmless from and against, any or safety conditions or deficiencies of Customer or others at 
liabiffy arising form the Customer's specification of any testing Customer's site. So as not to discourage Semens from voluntarily 
schedule other than in accordance with NFPA guidelines or other addressing such issues, in the event Semens does make 
applicable standards. observations, reports, suggestions or otherwise regarding such
3,7 In the event that a data backup or data collection product or issues, Siemens shall not be liable or responsible for same.
service is part of the Work and Siemens is to More the data.Siemens 4,4 Customer fe solely responsible for any removal, replacement or 
wfll take reasonable steps to protect the security of all Facilities Date refinishing erf the butting structure or finishes that may be required 
stored offsite. Siemens does not represent or warrant that Facilities to gain access to foe Work.
Data wi not be disseminated, compromised .or corrupted by reason 4.5 Customer represents and warrants that it will not use 
of unauthorized actions of third parties. For the purposes of these workstations or field panels that constitute parts of its automation 
Genera! Terms and Conditions, TacIUes Data” means electronic control for electronic storage of any Personalty Identifiable 
data that fe collected or generated by Siemens through scheduled Information. For the purposes of these Terms and Conditions, 
back-ups of the databases and/or graphics residing to the “Personally Identifiable Information” means any personal information 
workstation^} and/or field panel(s) that constitute part of Customers

rtfj ■ SItt | IVtifnAJl. bvtH w wlCiilCflg, DVJfcJL.
<a) Designate a contact person with authority to make decisions for security number, health insurance identification number, medical

automation control system.
Article 4: Responsibilities of Customer 
4,1 Customer, without cost to Siemens, shal:

system.
sibiiities of Customer

Siemens industry, Inc^ Building Technologies Division Solutions (v.5/15)

Siemens Industry, Inc. Building Technologies Division 
119-6 Hamilton Park Dr 
Tallahassee, FL 32304

Phone (850)504-0344 
Fax (850) 504-0343 
www.sbt.siemens.com
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SIEMENS Industry

information, insurance policy number, passport number, taxpayer restrictions, delays in transportation, or shortage of vehicles, fuel, 
identification number, account number, credit card number or any labor or materials. In the event of any such circumstances, Siemens 

" " '" ' shall be excused from performance of the Wort; and the time for
performance shall be extended by a period equal to the time tost plus 
a reasonable recovery period and the compensation equitably 
adjusted to compensate tor additional costs Siemens incurs due to 
such circumstance®
Article 7: Warranty; Disclaimers; Insurance; Allocation of Risk 
7.1 (a) Until one year from either the date the Equipment is 
installed or the date of first beneficial use, whichever first occurs, alt

GENERAL TERMS AND CONDITIONS
(Solutions)

other financial information.
4.6 SIEMENS HEREBY DISCLAIMS ANY AND ALL LIABILITY 
FOR DAMAGES, INJURY OR LOSS ARISING OUT OF 
DISCLOSURE OR DISSEMINATION OF PERSONALLY 
IDENTIFIABLE INFORMATION THAT WAS STORED IN 
VIOLATION OF PARAGRAPH 4.5 OF THIS ARTICLE,
4.7 To the extent permitted by law, Customer shall indemnify,
defend ami hold Siemens harmless from any claims, losses or 
damages arising out of disclosure or dissemination of Personally Equipment manufactured by Siemens or bearfag its nameplate wit 
Identifiable Information that was stored in violation of paragraph 4.5 be free from defects in material and workmanship arising from 
of this Article. normal use and service.
Article 5: Compensation (fo) Labor for all Work under this Agreement is warranted to be free
5.1 Siemens shall be compensated for tie Wok at its prevailing from defects for one year after the earlier of the date the Work is 
rates aid reimbursed for costs and expenses (plus reasonable profit substantially completed or the date of first beneficial use. 
and overhead) incirred in its performance c? the Work. Afl other (c) To the extent that Software is a Deliverable as part of the Work 
work, including but not limited to the tMlowfrig, shall be separately for use in the Equipment or in a computer owned by the Customer, 
Wiled or surcharged on a time and materials basis' (a) emergency Customer agrees to take delivery of any such Software subfeet to (i) 
work performed at Customer's request, If inspection does not reveal any applicable Siemens or third party end-user license agreement
any deficiency covered by the Agreement; (b) work performed other CEULAJ accompanyfcig such Software, or (ri), 
fo® during Siemens’ normal working hours; and, (c) work accompanies such Software, _ the EULA

ft no EULA 
posted at

performed on equipment not covered by the Agreement ' www.usa.sienrens.com/Wcpseula ‘{Siemens' EULA web site} for
5.2 Siemens may invoice Customer on a monthly or other progress such Software used in or with the Equipment identified by product 
bilmg bass. Invoices are due and payable upon receipt or as model or part number on the Siemens EULA wets site. Such 
otherwise set forth in She Agreement. If any payment is not received Software shall be warranted in accordance wib its applicable EULA 
when due, Siemens may deem Customer to be in breach hereof unless an exception is expficiy identified in the Document under 
and may enforce any remedies avaSabie to it hereunder or at law, this Agreement For aft other Eqtripment, Siemens hereby assigns 
including without limitation, acceleration of payments and to Customer, without recourse, any and ali assignable warranties 
suspension or termination of the Work at any time and without notice available from any manufacturer or supplier of such Equipment and 
and shall be entitled to compensation for the Wort; previously such Software and will assist Customer in enforcement of such 
performed and lor costs reasonably incurred fa connection with the assigned warranties.
suspension or termination. In the event any payment due hereunder 7.2 (a) The limited warranties set forth in Section 7.1 will be void as 
is not made when due. the Customer agrees to pay. on demand, as to, and shall not apply to, any Work, Equipment or Software 0) 
a late charge, one and oneTvalf percent (1 &%} of foe amount of the repaired, altered or improperly installed by any person other than 

syment per month, limited by tne maximum ra‘ Siemens or its authorized representative; (it) Equipment subjected 
to unreasonable or rnpcoper use or storage, used beyond rated 
conditions, operated other than per Siemens' or the manufacturer's 
instructions, or otherwise subjected to improper maintenance, 
negligence or accident; (ii) damaged because of any use of the 
Work after Customer has, or should have, knowledge of my defect 
in the Work: or (tv) Equipment not manufactured, fabricated and

payment per month, limited by the maximum rate permitted by law, 
of each overdue amount (including accelerated balances) under the 
Agreement, Custom® shall re&nwrse Siemens for Siemens’ costs 
and expenses (including reasonable attorneys’ and witnesses’ fees) 
incurred for collection under this Agreement In the event of a 
dispute by Customer regarding any portion or all of an Invoiced
amount, I sbafl notify Sikh®® in writing of the amount in dispute .... ____ ____________________________________ ....
and the reason for its disagreement within 21 days of recefot of the assembled by siemens or not bearing Siemens' nameplate, 
invoice, the undisputed portion shall be paid when due, and interest However, Siemens assigns to Customer, without recourse, any and 
on the deputed, unpaid portion shall accrue as aforesaid, from the ali assignable warranties available from any manufacturer, supplier, 
date due until tire date of payment, to the extent that such amounts or subcontractor of such Equipment and wifi assist Customer to 
are finally determined to he payable to Siemens. enforcement of such assigned warranties.
5,3 Except to tire extent expressly agreed in writing, Siemens' fees (b) Any claim under the limited warranty granted above must be 
do not include any tax®, excises, fees, duties or other government made in writing to Siemens within thirty (30) days ate" discovery of 
charges refated to the Work, and Customer shall pay such amounts foe claimed defect unless discovered directly by Siemens. Such 
or reimburse Siemens for any amounts 8 pays. If Customer claims a limited warranty only extends to Customer and not to any 
tax exemption or direct payment permit, it shall provide Siemens with subsequent own® of the Equfament. Customer's sole and 
a valid exemption certificate or permit and indemnify, defend and exclusive remedy for any Work not conforming with this Smited 
hafd Siemens harmless from any taxes, costs and penalties arising warranty to tailed to, at Siemens' option, (i) repair or replacement of 
out of same. defective components of covered Equipment, or (ti) reperformance
Article 6: Changes; Delays; Excused Performance of the defective portion of the Work
6.1 As tire Work is performed, conditions may change or (c) Siemens shaft not be required to repair or replace more than 
circumstances outside Siemens' reasonable control (such as foe components) of the Equipment actually found to be defective, 
changes of law) may develop which require Siemens to expend Siemens' warranty fiabiity shall not exceed tire purchase price of 
additional costs, effort or time to complete the Work, in which case such component’s) Repaired or replaced Equpment will Ire 
Semens shaft notify Customer and an equitable adjustment made to warranted hereunder onfy for the remaining portion of foe original 
foe compensation and tinrefor performance. In the event conditions warranty period.
or circumstances require the Work to be suspended or terminated, 7.3 THE EXPRESS LIMITED WARRANTIES PROVIDED ABOVE 
Siemens shall be compensated for the Work performed and for costs ARE IN LIEU OF AND EXCLUDE ALL OTHER WARRANTIES, 
reasonable incurred fa connection with the suspension or STATUTORY, EXPRESS, OR IMPLIED, INCLUDING WITHOUf 
termination. LIMITATION ANY WARRANTY OF MERCHANTABILITY OR
6.2 Siemens shall not be responsible for toss, delay, iraury, damage FITNESS FOR A PARTICULAR PURPOSE, QUALITY, CAPACITY 
or Mure of performance that may be caused by circumstances OR WORKMANSHIP, ALL EXPRESS OR IMPLIED WARRANTIES 
beyond its control, including but not limited to acts or omissions by AGAINST THIRD PARTY INTELLECTUAL PROPERTY flP) 
Customer or its employees, agents or contractors, Acte of God, war, INFRINGEMENTS (INCLUDING PATENT, COPYRIGHT AND 
terrorism, civil commotion, acts or omissions of government OTHER REGISTERED OR UNREGISTERED THIRD PARTY IP 
authorities, fire, theft, corrosion, flood, water damage, Bghfafag, RIGHTS). OR DEFECTS, WHETHER HIDDEN OR APPARENT, 
freeze-ups, computer viruses, program or system hackers, strikes, AND EXPRESS OR IMPLIED WARRANTIES WITH RESPECT T6 
lockouts, differences with workmen, riots, explosions, quarantine COMPLIANCE OF THE EQUIPMENT AND DELIVERABLES WITH

Siemens Industry. Inc., Building Technologies Division Solutions (v.Srt 5)

Siemens Industry, Inc. Building Technologies Division 
119-6 Hamilton Park Dr 
Tallahassee, FL 32304

Phone (850) 504-0344 
Fax (850) 504-0343 
www.sbt.siemens.com
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SIEMENS Industry
GENERAL TERMS AND CONDITIONS

(Solutions)

THE REQUIREMENTS OF ANY LAW REGULATION, immediately if ft discovers or suspects the presence of any 
SPECIFICATION OR CONTRACT RELATIVE THERETO, WHICH Hazardous MateriaL All Work has been priced and agreed to by 
ARE HEREBY EXPRESSLY DISCLAIMED. SIEMENS MAKES NO Siemens in reliance on Customer's representations as set forth, in 
WARRANTY, EXPRESS OR IMPLIED, THAT ANY EQUIPMENT Shis Section 8.1. The presence of Hazardous Materials constitutes a 
PROVIDED HEREUNDER WILL PREVENT ANY LOSS, OR WILL change in the Proposed Solution equivalent to a change order 
IN ALL CASES PROVIDE THE PROTECTION FOR WHICH IT IS whose terms must be agreed to by Siemens before its obligations 
INSTALLED OR INTENDED. The limited express warranties and hereuntferwifl confhue.
representation set forth in this Agreement may only be modified or 8.2 Customer shall be solely responsible for testmg, abating, 
supplemented m a writing signed by a duly authorized signatory of encapsulating, removing, remedying orneutraMng such Hazardous
Siemens.
7,4 Siemens shafl maintain tie following insurance while performing 
the Work:

Statutory
$1,000,000 each acrident 
$1.000,OKI per occurrence and 
$5,000,000 fo the aggregate

Workers' Compensation 
Employers' LiabSity 
Commercial General 
Liability

Materials, am/ for the costs thereof Even If an appropriate change 
order has been entered into pursuant to Section 6.1 above, 
Siemens wS continue to have tee right to stop the Work unitJ tee job 
site is tee tom Hazardous Materials, in such event, Siemens wilt 
receive an equitable extension of time to complete its Work, and 
compensation for delays caused by Hazardous Materials 
remediation. In no event shall Semens be required or construed to

Automobile Liabirty $11000,’000 per occurrencefatpegate fake titie, ownership or responsibility for such 09 or Hazardous
7.5 Risk of toss of materials and Equipment furnished by Semens Materials. Customer shall any required waste manifests in 
shall pa® to Customer upon delivery to Customer's premises, and conformance with a!1 government regulations, lisfog Customer as the 
Customer shall be responsible for protecting and insuring teem generator of tee waste.
against theft and damme. 8.3 Customer warrants that, prior to the execution of the Agreement,
7.6 WITH RESPECT TO ANY LIABILITY (WARRANTY OR ft has notified Siemens in wring of any and si! Hazardous Materials 
OTHERWISE) THAT SIEMENS MAY HAVE UNDER THIS present potentially present or likely to become present at 
AGREEMENT, IN NO EVENT SHALL SIEMENS BE LIABLE Customer's locations and has provided a copy of any jobsite safely 
(INCLUDING WITHOUT LIMITATION, UNDO* ANY THEORYjN policies, including but not limffed to lock-out and tag procedures,

laboratory procedures, chemical hygiene plan, material safety data 
sheets or other items covered or required to be disclosed or 

DAMAGES (INCLUDING WITHOUT maintained by federal, state, or local laws, regulations or 
PROFITS AND/OR LOST BUSINESS ordnances.

8.4 for separate consideration of $10 and other good and valuable 
consideration, tee receipt and adequacy of which are hereby

TORTS) FOR ANY LOSS OF USE^ RP/ENUE, ANTICIPATED 
PROFITS OR SPECIAL. INDIRECT, INCIDENTAL OR
CONSEQUENTIAL -------- ----------
LIMITATION LOST 
OPPORTUNITIES) ARISING OUT OF OR IN CONNECTION WITH 
THIS AGREEMENT OR THE WORK WHETHER ARISENG IN
WARRANTY, TORT, CONTRACT . STRICT LIABILITY, OR ANY acknowledge, Customer shall Indemnify, defend and hold Siemens 
OTHER THEORY OF LIABILITY, WHETHER, FOR WARRANTY, harmless from and against any damages, losses, costs, liabilities or 
LATE OR NON-DELIVERY OF ANY WORK, AND WHETHER expenses (including attorneys’ fees) arising out of any Oil or 
SIEMENS HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH Hazardous Materials or from Customer's breach of, or (afore to 
DAMAGES. Semens reserves the right to control tire defense and perform its obligations under, Sections 8.1,8.2 or 8.3. 
settlement of any claim for which Siemens has an obligation to Article 9: Import/Export Indemnity
indemnify hereunder. 9.1 Customer acknowledges that Siemens is reqiired to comply
7.7 It is understood and agreed by and between the parties teat with applicable export laws and regulations relating to the sale, 
Siemens is not an insurer and this Agreement is not intended to be exportation, transfer, assignment, disposal and usage of the Work 
an insurance policy or a substitute tor an insurance policy. Pricing or Equipment or services provided under the Contract, including 
for the Work is based solely upon the value of tee Work provided any export license requirements. Customer agrees teat such 
hereunder, mid are unrelated to tire value of Customer's property Work or Equipment or Software shal not at any time directly or 
or the property of others on Customer's premises. Accordingly, indirectly be used, exported, sold, transferred, assigned or 
Siemens’ aggregate liability lor any and all claims, loss® or otherwise disposed of in a manner which wii result in non
expenses (including attorneys fees) arising out of this Agreement, compliance with such applicable export laws and regulations. It 
or out of any Work or goods furnished under this Agreement, shall be a condition of tee continuing performance by Siemens of 
whether based in contract, negligence, strict fiabity, agency, its obligations hereunder that compliance with such export Jaws 
warranty, trespass, indemnity or any other theory of llabBity, shall and regulations be maintained at al times. CUSTOMER AGREES 
be limited to tee lesser of $1,000,000 or the total compensation TO INDEMNIFY AND HOLD SIEMENS HARMLESS FROM ANY 
received by Siemens from Customer unde? this Agreement; AND All. COSTS, LIABILITIES, PENALTIES, SANCTIONS AND 

EXCEPT FOR SUCH CLAIMS, LOSSES OR EXPENSES FINES RELATED TO NON-COMPLIANCE WITH APPLICABLE 
ARISING FROM, OR CAUSED BY, THE FAILURE OF A EXPORT LAWS AND REGULATIONS.
SIEMENS INSTALLED FLS SYSTEM TO OPERATE PROPERLY. Article 10: Small Business Concern
IN SUCH EVENT, CUSTOMER'S SOLE REMEDY FOR A SIEMENS shafl adhere to FAR 52.219-8 regarding tee "Utilization 
DEFECTIVE NON-CONFORMING FLS SYSTEM PROVIDED of Small Business Concerns", as part of its Commercial Small 
HEREUNDER SHALL BE IN ACCORDANCE WITH THE Business Subcontracting Agreement with the federal government. 
WARRANTY TERMS CONTAINED HEREIN. SIEMENS’ poficy is to offer small business concerns, including
7.8 The parties acknowledge teat the price which Siemens has small disadvantaged businesses, women owned small-
agreed to perform its Work and obligations under this Agreement is businesses, HUBZone small businesses, veteran owned small 
calculated based upon the foregoing limitations of Babilrfy, and teat businesses and service disabled veteran owned small businesses, 
Semens has expressly relied on, aid would not have entered into tee "maximum practical opportunity" to participate in performing 
tots Agreement but for such limitations of liability. contracts let by any commercial entity, local government or federal
Article 8: Hazardous Materials Provisions agency, including subcontracts for subsystems, assembles,
8.1 The Work does not indude directly or indiedly performing or components, and related services for major systems.
arranging for the detection, monitoring, handling, storage, removal, 
transportation, disposal or treatment of Oil or Hazardous Materials.
Except as disclosed pursuant to Section 8.3, Customer represents 
teat there is no asbestos or any other hazardous or toxic materials, 
as defined in the Comprehensive Environmental Response,
Compensation and Liability Ad of 1930, as amended, the 
regulations promulgated thereunder, and other applicable federal, 
state or local law ("Hazardous Materials'"), present at Customer's 
locations where Work is performed. Siemens will notify Customer

Siemens Industry, Inc.. Building Technologies Division Solutions (v.5M5)

Siemens Industry, Inc. Building Technologies Division 
119-6 Hamilton Park Dr 
Tallahassee, FL 32304
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Major Construction Projects 
CM Contingency Modification request

Owner Project Number: 

Modification Request 

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

THREE (3)____________________

9/10/2019_____________________

Senate Renovations 20th Floor & Pepper Bldg 

Hicks Nation Architects_______

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Change

1 4 th & 5th Restroom Renovations - Tile & Flooring Cost Carpet One $ (12,078 00)

2 4th & 5th Restroom Renovations - Gypsum Board cost Specialty Contractors $ (3,280 00)

3 4th & 5th Restroom Renovations - Casework Cost Andy's Cabients $ (3,365.00)

4 Majority Office Counter installation Corry Cabinets $ (4,066.00)

5 Majority Office electrical outlet installation Lewis & Thompson Electric $ (1,850 00)

6 AS I #3 HVAC cost Keith Lawson
$ (30,361.00)

7 ASI #3 Electrical cost Lewis & Thompson Electric
$ (3,200,00)

8 ASI #4C Electrical cost associated with President's office & 5th Floor Restroom remodel Lewis & Thompson Electric
$ (10,150.00)

9 ASI #4C Plumbing cost associated with President’s office & 5th Floor Restroom remodel Paul & Sons Plumbing
$ (7,248.00)

10

Contingency 
Previous Changes: 

Adjustment This Change: 
Current Contingency Balance:

Total Change This Request:

$ 173,544.00
$___________________(7,626.00)
$__________________(75,598.00)-
$ 90,320.00

L
(75,598.00)

-4-

Is this change a change to the original scope of the Project?

Brian Marfionn^t, Allstate Constructiopfjpc.

John Nation, Hicks Nation Architects

Reynold Meyer, Ptorida Senate

YES



Carpet One
3333 Capital Circle NE 
Tallahassee, FL 32308 
Phone: 850-386-7139 
Fax: 850-386-8241

QUOTATION

Company: Allstate Construction

Phone: __________________

Fax:

Date: August 28,2019

Job: DMS Senate RR's

Attention: Brian Marconnet



Specialty
NTRACTORS
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Brian Marconnet

From:
Sent:
To:
Subject:

Joel <joeld@andyscabinets.com>
Tuesday, September 03, 2019 3:15 PM 
Brian Marconnet
RE: Senate Renovations - Restroom Remodel

Brian,
To add the two wall hung vanity cabinets and the open shelving on the East wall of Bathroom 400 comes to an ADD of $ 
3,365.00.

Thank you,

Joel DeVolentine 
Phone: 850-562-3536 
Fax: 850-562-4875 
www.andvscabinets.com

From: Brian Marconnet [mailto:bmarconnet@allstateconstruction.com]
Sent: Friday, August 23, 2019 11:07 AM
To: Bruce Crowder <bruce@carpetonetallahassee.com>; Walter C. Clark <whclark@specialtytlh.com>; Leon Richards 
<clrichardspainting@yahoo.com>; Gerald Richards <estimating,clrichardspainting@yahoo.com>; Paul Osterbye 
(posterbye@yahoo.com) <posterbye@yahoo.com>; Mike Dodson <mike@lewisthompsonelectric.com>; Newton Clark 
<newton@keithlawson.com>; Paul Chavis <paul@pfp-llc.com>; Joel <joeld@andyscabinets.com>
Subject: Senate Renovations - Restroom Remodel

Gentlemen,
Attached are plans for two restrooms on the 4th & 5th of the Capitol Bldg that the Senate has requested we price up and 
complete under our contract for the 20th Floor project. Please review the plans and provide pricing for your scope of 
work. If you have any questions about the plans please let me know.
Please submit pricing back to me by Wednesday, August 28th.
The scheduled time for this work to be completed is between September 23rd & October 11th.

Thanks,

Brian Marconnet
Allstate Construction, Inc.
P. 850.514.1004 
C. 850.528.2697

i
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CORRY CABINET CO.
Architectural Millwork * Commercial Casework 

Bank S Retail Fixtures

Jeremy Boynton
Estimstor/Dreftsman 

Phone: (850) 539-6455
Fax: (850) 539-8821 811 N. Main St

. Mobile: (850) 508-8281 Havana, FI 32333
Jeremy@corrycabinets.com PROPOSAL

Date: 8/1/2019
C/O: Allstate Construction, Inc.
Project: Senate Office Building-New Bar Counter

All quotation and agreements contingent upon fires, strikes, priorities, and other causes beyond our control.

Dear Brian,

We propose to furnish and install in accordance to the plans and specifications attached, as 
listed, subject to conditions shown below. Specification Section # 064000 & 066500 
We acknowledge 0 addenda.

Base Price $3,516,00

Alternates}
$
$

1 $
$

Included: Plastic Laminate Angled Supports with 3cm Cambria "Berkeley" Top, Overall
Bar Counter size is 108" long x 25" deep x 42" High-See Attached Corresponding Drawings 
Exclusions: Anything Not Listed Above

Terms and Conditions:
1. Proposal good for 30 days.
2. If this contract is not installed by us, we are to be considered material suppliers and must be paid in full in 30 days, 

No retainage allowed,
3. Carrying charges will be billed at 1 14 % per month,
4. Liquidated damages will not be allowed,
5. Work in progress cannot be changed without a written change order.
6. No backcharges will be allowed without our written consent.
7. Clerical errors subject to correction.
8. Required delivery dates shall be given to us in writing. Should job be unable to take delivery at scheduled time, we 

shall be entitled to payment for such materials upon presentation of proper certification and insurance.

Accepted
By____
Title __

mailto:Jeremy@corrycabinets.com


Brian Marconnet

From:
Sent:
To:
Subject:
Attachments:

Jeremy Boynton <jeremy@corrycabinets.com> 
Friday, August 16, 2019 9:23 AM
Brian Marconnet
RE: Senate Office Building - Bar Height Counter 
Senate New Bar Counter-Revised Drawings.pdf

Brain,

Attached is the revised drawing illustrating the in-Wall Supports. Please add $550.00 for installation of in-wall 
studs/blocking & the supports. The cost of the supports are covered as they are the same price as the plam legs I have 
figured.

FYI-Pending what the interior of the wall looks like and the existing stud locations, I may have to add independent PT 2x4 
studs where the brackets will be located. If the existing studs are in the correct place (more than likely they are not) we 
will reinforce them with PT 2x4. Either way the added cost above will cover it.

Let me know if you need anything else.

Sincerely,

Jeremy Boynton
Estimator/Project Manager/Draftsman 
Corry Cabinet Company, Inc.
811 N. Mains St.
Havana, FI 32333
(Ph) 850-539-6455 ext:4
(Fx) 850-539-8821
(Cell) 850-508-8281
Email: ieremv(5)corrvcabinets.com

From: Brian Marconnet <bmarconnet@allstateconstruction.com>
Sent: Thursday, August 15, 2019 1:36 PM
To: Jeremy Boynton <jeremy@corrycabinets.com>
Subject: RE: Senate Office Building - Bar Height Counter

Jeremy,
Can you revise your shop drawings to show the in-wall supports you list below? Please show where and what type of 
blocking we will need to install for you on the shop drawings as well.

What is the lead time on everything?

Thanks,
Brian

From: Jeremy Boynton fmailto:ieremv(5)corrvcabinets.coml 
Sent: Wednesday, August 07, 2019 7:16 AM

1
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Lewis & Thompson Electric, Inc.
Commercial and Industrial Contractors

August 22, 2019

Mr. Brian Marconnet 

Allstate Construction Inc.

5718 Tower Road 

Tallahassee, FL 32303

PROPOSAL

RE: Senate Breakroom Outlets

We will supply labor, materials, and supervision to add conduit, wire and boxes to add new 
outlets, in existing sheetrock walls, in the Senate breakroom. These will be connected to existing 
breakroom circuits.

Proposed price: $1850.00

Sincerely,

Lewis St Thompson Electric, Inc.

Mike Dodson

"Quality Installations Create Their Own Demand"

2906 Plant Street-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

State License Number: EC0001717



t RFCO
\Request for Change OrderKeith Lawson Company, Inc.

Post Office Box 37309 
Tallahassee, FL 32315 
(850) 562-2600 / FAX (850) 562-3795 
www. keithlawson. com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax
Em<

Date 8/19/19 
RFCO # 4

Job Capitol 20th Floor 
KLC Job # #51910 

RFCO Amount $ $_________30,361

VIA EMAIL

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE ORDERED 
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Explanation

AS I # 03 HVAC CHANGES Electrical by others (NOTE: ALL CONTROLS EXCLUDED)
ALL EQUIPMENT WILL TAKE 3-5 WEEKS SHIP FROM APPROVAL

JOB EQUIPMENT AND MATERIAL
1 Equipment / Material
2 Expendable Materials 3%
3 Subtotal
4 Sales Tax 7.5% County
5 Warranty 2.5%
6 Freight / Delivery Charges
7 Material Return / Cancellation Costs 0.0%
8 Subtotal - Equipment / Material

JOB LABOR
9 Productive Labor | 197.75 ] MH@ $ 30

10 Travel Hours 0 MH @ $ 30
11 Subtotal
12 PT a I On Labor 40%
13 Subsistence a Lodging 0 days $ 10.50
14 Travel Mileage Expense 0 miles $ 0.20
15 Subtotal - Productive Labor Cost

SUBCONTRACTORS
16 Insulation
17 Sheet Metal
18 Controls CONTROLS BY OTHERS
19 T & Balancing
20 Subtotal - Subcontractors

per day 
per mi

| $ 10,419 |

$ 313

$ 10,732
$ 805
$ 268
$ 150
$ -
$ 11,955

$ 5,933
$ -
$ 5,933
$ 2,373
$ -
$ -
$ 8,306

$ 1,374
$ -
$ -
$ 750
$ 2,124



OTHER JOB COST
21 Preparing RFCO 1 hrs $ 50 per hr $ 50
22 Purchasing Material for RFCO 1 hrs $ 50 per hr $ 50
23 Coordination Drawings for RFCO 0 hrs $ 50 per hr $ -
24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50
25
26
27

Subtotal
PT & I On Labor
Subtotal - Other Job Cost

40%
$
$
$

150
60

210
INDIRECT JOB COST
28 Supervision Ration 4/1
29 Job Clerical Ratio» 4/1
30 Travel Hours
31 Subtotal
32 PT & I on Labor
33 Truck Expense
34 Truck Gas Expense
35 Other Gas Expense
36 Jobsite Office Space
37 Jobsite Van Storage
38 Jobsite Phone/Utilities Expense
39 Jobsite Supplies
40 Jobsite Water & Ice Expense
41 Equipment Rental / Gas & Oil
42 Tool Replacement
43 Safety Supplies
44 Subtotal - Indirect Job Cost

JOB MARK UP
45 Total Direct Job Cost $ 25,978
46 Office Overhead 7.5% 2,106
47 Subtotal 28,084
48 Profit 7,5% 2,277
49 Total Cost & Profit Before Other Cost 30,361
50 Special Insurance / Other Charges $
51 Bonds (Performance & Payment) 0.0% $ -
52 Total Price of Change Proposal I 30,3611

* Extension of time required is I 15 I days.

* This proposal is for acceptance within 10 days and is subject to escalation thereafter or subject 
to voidance.

* This change proposal covers only the direct cost associated with the change order work described above. 
We reserve the right to assess the impact of this change order at a later date and to submit these costs as 
they become known.

SUBMITTED BY NEWTON CLARK ________ Date 8/19/19

49

days
days
hours

days
days
days
days
days
days
days
days

$ 300
$ -

$ -

40%
$ 20
$ -

$ -

$ 5
$ 5
$ 10
$ 10
$ 5

5% of Productive Labor

per day 
per day 
per hour

per day 
per day 
per day 
per day 
per day 
per day 
per day 
per day

3%

$ 1,854
$ -

$ -
$ 1,854
$ 742
$ 124
$ -
$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ 415
$ 249
$ 3,384

APPROVED BY Date



REQUEST FOR CHANGE ORDER - BREAKDOWN WORKSHEET
JOB NAME Capitol20th Floor___________________________________ JOB# #51910

PREPARED BY NEWTON CLARK DATE 8/19/19

MATERIALS
quantit/ UNIT PRICE

MATERIAL

EXTENSION

PHCC

LABOR HRS

LABOR

EXTENSION

REMOVE DUCTWORK 1 $ - $ - 4.00 4.00

V LINED DUCTWORK FOR FAN a UNIT 1 $ 340.00 $ 340 114.00 114.00

SPIRAL EXHAUST DUCTWORK 1 $ 325.00 $ 325 16.00 16.00

EXHAUST FAN 1 $ 1,135.00 $ 1,135 7.00 7.00

$ - 0.00 0.00

HEBERT UNIT 1 $ 6,909.06 $ 6,909 8.00 8.00

NOTICE CONDENSER FAN MODEL ID DIFFERENT 1 $ - 1.50 1.50

VOLTAGE TO CONDENSATE PUMP 208/230 1 $ • 2.00 2.00

4” PLEATED FILTERS 2 $ 25.00 $ 50 1.00 2.00

HANGING MATERIAL FOR LIEBERT 1 $ 75.00 $ 75 2.50 2.50

STARTUP PER VISIT 1 $ 950.00 $ 950 8.00 8.00

$ - 0.00 0.00

2X2 LAY IN CEILING GRILLE W/FLEX 1 $ 65.00 $ 65 3.75 3.75

CONDENSATE PIPING 1 $ 570.00 $ 570 29.00 29.00

$ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

s - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ 0.00 0.00

$ - $ - 0.00 0.00

$ - s • 0.00 0.00

$ - $ - 0.00 0.00

$ - $ - 0.00 0.00

MATERIAL a LABOR TOTALS 13 - $ 10,419 196.75 197.75

EQUIPMENT RENTAL / GAS a OIL ________________ COST
BACKHOE days $ 200 per day
TRACKHOE days $ 200 per day
MINI EXCAVATOR days $ 200 per day

days $ 200 per day
days $ 200 per day
days $ 200 per day
days $ 200 per day

Sales Tax 7.5%
$



Architect’s Supplemental Instruction 3C
Office Suite Renovations HNA: 1810
Twentieth Floor Capitol
Florida Senate
Tallahassee, Florida
Date of Issuance: August 7, 2019

Hicks Nation Architects, inc.
1382 Timbedane Road, Suite C 
Tallahassee, Florida 32312 
P/850.893.1130 - F/850.893.1132 
License Number: AA C001403

Allstate Construction, inc.
5718 Tower Road 

Tallahassee, FL 32303 
(P) 850-514-1004 (F) 850-514-1106

The work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract 
Documents without change in the Contract Sum or Time. Proceeding with the Work in accordance with these instructions indicates your 
acknowledgment that there will be no charge in Contract Sum or Contract Time.

Should Trade Contractor responsible for this work interpret these instructions as an increase or decrease in scope of work, then submit a 
detailed itemized proposal identifying the cost associated with the work. The proposal shall itemize labor and material, unit costs and 
extension of costs.

Supplemental Drawings issued in support of Ihis supplemental instruction shall modify only the conditions described in this instruction.

MODIFY THE DRAWINGS AS FOLLOWS:

1. Install Lieberf Mini-Matez A/C unit from metal deck above for the cooling of Control 
room 119. See the attached structural drawing for the anchorage.

2. B)n Dwg. No. fil2.1, make the following changes:
A. Add AC-1 to the plan above Office 113.
B. Add %” condensate drain from AC-1 to Janitor’s sink.
C. Remove existing exhaust fan and install new exhaust fan connected to existing 
duct. Speed adjustable from controller located in Electrical Room.

3. On Dwg. No. E2.1, make the following changes:
A. Add AC-1, EF-1, and associated circuits.
B. Add work notes.

4. On Dwg. No. E3.1:
A. Update Panel Schedules

Attach&ients: Structural Dwg., Dwg. No’s. §12.1,

Issued by:
John W. Nation, AIA

xc: Reynold Meyer, Gene Nicoloso, Craig Allen, & Brian Marconnet

Page 1 of 1 (
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tJac^oHoMc. ?Jl 32246 
PW: (904) 642-3369

Liebert'
(••flag ImIiiii la ■•thdi'

Aug 15, 2019
Newton Clark
Keith Lawson Company
Project: Capitol Building 20th Floor
Quote: Q02995877

Every effort has been taken to ensure the accuracy of this quote. However, in the event that 
there was an oversight in our review of the required specifications that would change the items 
listed within this quote or significantly increase the cost, we do reserve the right to make the 

necessary corrections along with adding any cost increases.

We are pleased to provide our quotation for the following Liebert Mini-Mate2 system for your 
consideration on this project

Tag# AC-1
One (1) 1 Ton Liebert Mini-Mate2 Precision Cooling System Model MMD12A-PJE7N

• Unit configured for input voltage of 208/230 Volts, 1 Phase, 60 Hz.
• Self-contained air-cooled system with evaporator coil, compressor, filter drier, thermal expansion 

valve, R-407C refrigerant unit charge, high head pressure switch, hot gas bypass, two-speed 
blower assembly, and microprocessor control with audible and visual alarms

• Scroll Compressor
• Hot Gas Bypass
• Electric Reheat
• Canister Humidifier with a capacity of 2.5 Ibs/hr (1.14 kg/hr)
• Remote Humidifier Contact
• Non-Locking Disconnect Switch
• Filter Clog Indicator
• High Temperature Sensor

One (1) Liebert Model MM2CF-P00 Condensing Fan(s)
• Field-Installed Fan Speed-Controlled Condenser Fan 208/230 Volts.

Ship-Loose Accessories
• One (1) Duct Kit(s) with MERV 8 Filter & Filter Box
• One (1) Spare MERV 8 Filter for Duct with Filter Kit
• One (1) 208/230 Volt Condensate Pump(s)

Services Included:
• Warranty Inspection Included
• 1st Year Limited Labor Warranty Included
• 2nd Through 5th Year Compressor Warranty Included

8/19/2019 Vertiv-Proprietary Page 1 of 7



Terms & Conditions:
- Quotation Valid for 30 days
- Price does not include tax
- Terms are Net 30 Days, subject to manufacturer’s approval
- INFORMATION TO BUYER: This order between the Buyer and Seller Is limited to Seller’s Terms 
and Conditions located at http://termsconditions.vertivco.com/ unless a formal agreement governing 
this Purchase Order/transaction has been executed by the parties, in which case the Terms and 
Conditions of the signed agreement shall govern. Seller hereby objects to all Buyer’s terms and 
conditions received by Seller and/or issued by Buyer.
- Taxes. Any current or future tax, duty, tariff or governmental charge (or increase in same) 
affecting Seller’s costs of production, sale, services or delivery or shipment of Goods Parts, 
and/or Software, or which Seller is otherwise required to pay or collect in connection with the 
sale, purchase, delivery, performance, storage, processing, use or consumption of Goods, Parts, 
and/or Software, shall be for Buyer’s account and shall be added to the price or billed to Buyer 
separately, at Seller’s election.
- Please address Purchase Orders to:

Vertiv Corporation c/o Conditioned Air & Power, Inc.
1050 Dearborn Drive 
Columbus, OH 43085

Total Price Including Freight but NOT TAX USD $6,909.06

Notes:
1. The model number for the condenser fan is MM2CF-P00 not DME037E. (Schedule M2-1)
2. The condensate pump voltage is 208/230, not 120. (Schedule M2-1)
3. Air filters are 4-inch pleated, not washable. (Schedule M2-1) * •

Daniel Barkas
Account Representative

Freight:
P/ease read the following freight terms carefully and advise vour salesperson if vou would like to
arrange for freight terms other than the Liebert Freight Standard of FOB-ORIGIN.
• FOB-Origin Freight: Please inspect ail Liebert shipments, at time of delivery. In the event of damage 

in transit, customer must notify shipper and Conditioned Air and Power immediately. FOB-Factory 
freight requires the customer to arrange for inspection of damage and provide PO for 
repair/replacement and shipment of replacement equipment Customer files claim (if necessary) with 
freight company for reimbursement Damage claims for equipment that has been moved from the 
point of original delivery or damage claims that are not made immediately to the trucker and on the 
trucker’s bill of lading at time of delivery will not be honored.

• FOB-Destination is available by request only Additional costs apply
• Dedicated truck next business day delivery is available by request only Additional costs apply.
• Delivery by truck with lift gate is available at additional cost and must be arranged in advance.
• Liebert does not deliver any equipment via open bed trucks/ trailers. Arrangements for open bed 

deliveries should be made with the customer’s rigging company or via local transportation from 
delivery point.

• Inside Delivery is available by request only: Additional costs apply.
• Once the shipment has left the Liebert manufacturing facility, the customer is solely responsible for 

making delivery address/contact info changes directly with the freight company All reconsignment 
fees for these changes (post shipment) from Liebert are the responsibility of the customer and are 
payable directly to the freight company.

http://termsconditions.vertivco.com/


Newton Clark

Subject: FW: QUOTE: Capitol 20th floor
Attachments: CAPITOL 20TH FLR - Submittal.pdf

From: Paul Atkins rmailto:paul@afrtechfl.com1 
Sent: Wednesday, August 14, 2019 11:00 AM 
To: Newton Clark
Subject: QUOTE: Capitol 20th floor 

SEE ATTACHED

$1,135.00 + TAX- ALLOW 3 WEEKS DELIVERED

PAUL ATKINS

AIRTECH OF PENSACOLA

850-433-6443

From: Newton Clark <newton@keithlawson.com>
Sent: Wednesday, August 14,201910:49 AM 
To: Daul@airtechfl.com 
Subject: Capitol 20th floor

Can you give me a quote for the exhaust fan and accessories for attached project.

Newton Clark, Div. Manager 
Keith Lawson Company, Inc.
Plumbing & Mechanical Contractors 
Proudly Serving the Southeast Since 1980 
Tallahassee Main Office 
PO Box 37309 I Tallahassee, FL 32315 
4557 Capital Circle NW I Tallahassee, FL 32303
0 (850) 558-2629 • C (850) 258-1548 • O (850) 562-2600 • F (850) 562-3795 
newton@keithlawson.com

Panama City Satellite Office
2630 Twilight Drive I Panama City, FL 32405
O (850) 257-5195 • F (850) 257-5346

Georgia / Alabama Satellite Office
3015 Lakewood Drive I Phenix City, At 36867
O (706) 940-0290 • F (706) 940-0292
Notice: This message is confidential, intended for the named recipient!*) and may contain information that is (i) proprietary to the sender and/or (II) privileged, 
confidential and/or otherwise exempt from disclosure under applicable Florida Statutes and federal law. Receipt by anyone other than the named recipient(s) is not 
a waiver of any applicable privilege. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all copies of the original message. 
Thank you in advance for your compliance with this notice.

1

mailto:paul@afrtechfl.com1
mailto:newton@keithlawson.com
mailto:Daul@airtechfl.com
mailto:newton@keithlawson.com


JOB QUOTATION

$ D
M^OTHOtL
INSULATION flue.

v> II

P.O. Box 38563 
Tallahassee, FL 32315 
Phone: (850) 504-1100 
Fax: (850) 504-1700

Date:
G/zc/s 9
/ '

Re:

2a

Alt. Alt. Alt. Alt.

PLUMBING INSULATION $

HVAC INSULATION

jr

Unless otherwise noted, all items are excluded REMARKS:

(1) Fire Stopping dartaerKAre: 3/# " % J "

(2) Metal Saddles 'Pr/-rsrr<0p <>

(3) Painting 1 2,2 ' X. 7&■& 'T&SAnlbJ- i0 !i A*4sr,<.

(4) Asbestos Removal

(5) Lead Removal

(6) Bond (available on Request)

(7) Lavatory Kits

(8) Heat Tracing

(9) Duct 8r Plenum Liner

(10)

THANK YOU - WE APPRECIATE YOUR BUSINESS!
COPY: SIGN:



, % JOB 78 081919: NRC- CAPITOL 20T...
1. Section Breakout Report 

(Company Name) PRINTED 8/19/2019 2:45:02 PM
ESTIMATE1 081919: NRC- CAPITOL 20T... (Company Address 1) MATERIAL Primary
DATA SET 1 COMM SMACNA 09/2018 (Company Address 2) LABOR Primary

NOTES

(Company Address 3)
(Company Phone) / (Company Fax) 

newton@keithlawson.com

Item Weight Area

Category Size item Desc Qty UOM WgtExt Ar. Ext

Rectangular Joints 24 Ga. Fiat Drive Rectangular Joint Component 30.00 1 0.00 0.00

Rectangular Joints 1"26Ga Standing Slip Rectangular Joint Component 15.75 ' 0.00 0.00

Rectangular Joints 1 "22Ga Standing Slip Rectangular Joint Component 11.00 1 0.00 0.00

Round Joints 10" Beaded Slv 26 ga 4.00 ea 0.00 0.00

TAPE & SEALANTS Unsized 1" Brush Sealant Joint 67.09 ' 0.00 0.00

TAPE & SEALANTS Unsized 1" Brush Sealant Seam 13.81 ' 0.00 0.00

TAPE & SEALANTS Unsized 1/4" Bead Sealant Seam 36.67 ' 0.00 0.00

TAPE & SEALANTS WDS Duct Sealer DUCT SEALER/GAL 0.14 gal 0.00 0.00

TAPE & SEALANTS WDS Duct Sealer DUCT SEALER/5 GAL PAIL 0.01 Pail 0.00 0.00

Reinforcement 1-1/2" x 1-1/2" Angle 1/8" Thick 2.17 ' 2.64 0.54

HANGERS 1" 20 Ga. Strap 8.67 ' 1.21 0.69

HANGERS 2" 20 Ga. Strap 6.57 ' 1.84 1.12

HANGERS 1/4" CONCRETE ANCHORS 8.00 ea 0.00 0.00

FLEX CONNECTOR 3" x 3" 24 Ga Black Excelon 15.08 ' 0.00 0.00

FAB MATERIAL 28 ga GALVANIZED 81.79 lbs 81.79 104.72

FAB MATERIAL 28 ga GALVANIZED 4.99 lbs 4.99 6.39

FAB MATERIAL 26 ga GALVANIZED 26.60 lbs 26.60 29.36

FAB MATERIAL 26 ga GALVANIZED 16.84 lbs 16.84 18.59

FAB MATERIAL 26 ga GALVANIZED 22.07 lbs 22.07 24.36

FAB MATERIAL 26 ga GALVANIZED 5.14 lbs 5.14 5.67

FAB MATERIAL 26 ga GALVANIZED 10.64 lbs 10.64 11.74

FAB MATERIAL 1" Insulation Liner 1 1/2# Density 45.33 sq ft 0.00 45.33

FAB MATERIAL 1" Insulation Liner 1 1/2# Density 28.00 sq ft 0.00 28.00

FAB MATERIAL 1" Insulation Liner 1 1/2# Density 9.57 sq ft 0.00 9.57

FAB MATERIAL 2" Air Foil Vane 8.58 ' 0.00 0.00

FAB MATERIAL 2" Vane Rail 2.83 ' 0.00 0.00

COMPONENTS 10#x 3/4" TEK Screws 53.12 ea 0.00 0.00

COMPONENTS 1/4” NUTS................. REG 24.00 ea 0.00 0.00

COMPONENTS 3/8" NUTS-------------- REG 6.00 ea 0.00 0.00

COMPONENTS 1/4" WASHERS-----------REG 16.00 ea 0.00 0.00

COMPONENTS r PINS & CLIPS 16.58 ea 0.00 0.00

COMPONENTS 1/4" ALLTHREAD 31.33 ' 0.00 0.00

COMPONENTS 3/8" ALL THREAD 8.67 ' 0.00 0.00

COMPONENTS CADDY CLAMP-STRAP HANGER ACCESSORIES 2.00 ea 0.00 0.00

COMPONENTS CADDY CLAMP-ALL THRE HANGER ACCESSORIES 2.00 ea 0.00 0.00

COMPONENTS .035 Mig Weld Galv 40.00 ' 0.00 0.00

COMPONENTS WIT Adhesive DUCT ADHESIVE/DRUM 0.01 Drum . 0.00 0.00

Grand Totals 173.76
286.081

Page 1 of 1
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1. Section Breakout Report
„ JOB 78 081919: NRC-CAPITOL 20T... (Company Name) PRINTED 8/19/2019 2:35:29 PM
ESTIMATE 1 081919: NRC- CAPITOL 20T... (CompanyAddress 1) MATERIAL Primary
DATA SET 3 100 PERCENT PHCC 12.26.12 (Company Address 2) LABOR Primary

(Company Address 3)
(Company Phone) / (Company Fax) 

newton@keithlawson.com
NOTES

Item Material Field Labor

Category Size Item Desc Qty UOM Mat Unit M... Mat Ext Fid Unit FI... Fid Ext

Section: Section 027: A/C COND - A/C CONDENSATE DRAIN

COPPER KLM-LEAD FREE 3/4" L-HARDTUBE 70.00 ' 2.00 1.... 210.00 0.0400 1... 4.2000

COPPER KLM-LEAD FREE 3/4" 90 ELBOW CxC 12.00 ea 1.20 1.... 21.60 0.4200 1... 7.5600

COPPER KLM-LEAD FREE 3/4" COUPLING 4.00 ea 0.81 1.... 4.86 0.4200 1.... 2.5200

COPPER KLM-LEAD FREE 3/4" JOINTS-SOLDER 31.00 ea Skip 1.... 0.00 Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized SOLDER LBS-LEAD FR... 1.00 lbs 19.00 1.... 28.50 Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized PRESTOLITE B tank (a... 1.00 ea 25.00 1.... 37.50 Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized FLUX-2 OZ. CAN 1.00 ea 12.00 1.... 18.0D Skip 1.... 0.0000

COPPER KLM-LEAD FREE Unsized ABRASIVE CLOTH-25YD 1.00 ea 24.00 1.... 36.00 Skip 1..,. 0.0000

HANGERS & CLAMPS ETC 3/4" #260 ADJ. CLEVIS HNG. 14.00 ea 3.30 1.... 69.30 0.5000 1.... 10.5000

HANGERS & CLAMPS ETC 3/8" #146 ALL THREAD ROD 56.00 ' 0.10 1.... 8.40 Skip 1... 0.0000

HANGERS & CLAMPS ETC 3/8" #94 1-1/4" JAW TOP BE... 14.00 ea 2.29 1.... 48.09 0.2000 1.... 4.2000

HANGER-R.CLAMP-ETC. 3/8" FIG.165H-HEX NUTS 42.00 ea 0.75 1.... 47.25 Skip 1.... 0.0000

HANGER-R.CLAMP-ETC. 3/8" FIG.103-WASHER—FLA... 42.00 ea 0.64 1.... 40.32 Skip 1.... 0.0000

Subtotals for Section : Section 027: A/C COND - A/C CONDENSATE DRAIN 569.82 28.98001

Grand Totals 569.82 28.98001

i

i
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■ /
Lewis & Thompson Electric, Inc

Commercial and Industrial Contractors

August 22, 2019

Mr. Brian Marconnet 

Allstate Construction Inc. 

5718 Tower Road 

Tallahassee, FL 32303

RE: Capitol 20 ASI #3

We will supply labor, materials, and supervision to add conduit, wire and breakers for one 
additional 120 volt circuit and one 208 volt circuit for an exhaust fan and a Liebert A/C unit per 
ASI #3 of the Capitol 20th Floor Renovations.

Proposed price: $3200.00

Sincerely,

Lewis & Thompson Electric, Inc.

Mike Dodson

“Quality Installations Create Their Own Demand"

2906 Plant Street-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

PROPOSAL

State License Number: EC0001717



Lewis & Thompson Electric, Inc.
Commercial and industrial Contractors

September 5, 2019

Mr. Brian Marconnet

Allstate Construction Inc.

5718 Tower Road 

Tallahassee, FL 32303

PROPOSAL

RE: Senate Restroom Remodel 4th & 5th Floors

We will supply labor, materials, light fixtures and supervision to complete the demolition and 
new work to renovate the 4th and 5th floor restroom in the Senate Office, per plans dated 

8/12/19.

Proposed price: $10,150.00

Sincerely,

Lewis & Thompson Electric, Inc.

Mike Dodson

“Quality Installations Create Their Own Demand"

2906 Plant Street-Tallahassee, FL 32304 (850)576-6249 - Fax: (850)576-6276

State License Number: EC0001717



Is Your Toilet Running?Paul & Son Plumbing, LLC 

P. O. Box 16342 

Tallahassee, FL 32317 

(850)942-5988 

losterbye@yahoo.com

Estimate ESTIMATE# 1810

DATE 09/11/2019

ADDRESS

Allstate Construction, Inc. 

5718 Tower Road 

Tallahassee, FL 32303

SHIP TO

Additional Plumbing 4th & 

5th Floors Capitol 

20th Floor Capitol & Pepper 

Building

Tallahassee, FL

PLEASE DETACH TOP PORTION AND RETURN WITH YOUR PAYMENT.

DESCRIPTION QTY RATE AMOUNT

Material, labor, equipment & fuel as necessary to perform 7,248.00
additional plumbing on 4th & 5th floors of Capitol as per plans & 
specifications Page A2.2, A2.3, P2.2 sent 8/23/19 and page P2.2 
sent 9/4/19.

TOTAL $7,248.00

Accepted By Accepted Date

mailto:losterbye@yahoo.com


Major Construction Projects 
CM Contingency Modification Request

Owner Project Number: 

Modification Request 

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

TWO (2)____________________

8/7/2019__________________

Senate Renovations 20th Floor & Pepper Bldg 

Hicks Nation Architects_______

Allstate Construction, Inc.

Description of Change Subcontractor Amount of Change

1 Additional Duct Insulation for added abated ductwork on 20th Floor. Keith Lawson
$ (5,154.00)

2 Relocate existing VAV box for installation of celing Keith Lawson
$ (748.00)

3 New Door Frame per ASI #2P for entrance door relocation Door Products
$ (220.00)

4 Additional abatement for wall outlets demolished in exterior walls of 20th Floor Cason Environmental
$ (1,500.00)

5

6

7

8

9

10

Total Change This Request: $ (7,622.00)
I___________________ I

Contingency $ 173,544.00
Previous Changes: _$_____________________(4.00)

Adjustment This Change:_$_________________(7,622.00)
Current Contingency Balance: $ 165,918.00

Is this change a change to the original^cope of the Project? __________YES

Brian M^connetTAIIstate Construction, Inc.

dCl UttL______
John Nation, Hicks Nation Architects



RFC O
|Request for Change OrderKeith Lawson Company, Inc.

Post Office Box 37309 

Tallahassee, FL 32315 

(850) 562-2600 / FAX (850) 562-3795 

www.keithlawson.com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax
Em;

Date______ 6/13/19
RFCO # 2

Job Capitol 20th Floor 
KLC Job# #51910 

RFCO Amount $ $___________5,154

VIA EMAIL

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE ORDERED 
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Explanation

Insulate supply ductwork from highlighted plan

JOB EQUIPMENT AND MATERIAL
1 Equipment / Material h - i

2 Expendable Materials 3% $

3 Subtotal $ -
4 Sales Tax 7.5% County $ -
5 Warranty 2.5% $ -

6 Freight / Delivery Charges $ -
7 Material Return / Cancellation Costs 0.0% $ -

8 Subtotal - Equipment / Material $ -

JOB LABOR
9 Productive Labor | 0.00 1 MH @ $ 30 $ -
10 Travel Hours 0 MH @ $ 30 $ -

11 Subtotal $ -
12 PTa I On Labor 40% $ -

13 Subsistence a Lodging 0 days $ 10.50 per day $ -
14 Travel Mileage Expense 0 miles $ 0.20 per mi $ -

15 Subtotal - Productive Labor Cost $ -

SUBCONTRACTORS
16 Insulation MATERIAL $ 1 ,839.00 LABOR $ 2,361.00 $ 4,200
17 Sheet Metal $ -
18 Controls $ -
19 T a Balancing $ -

20 Subtotal - Subcontractors $ 4,200

http://www.keithlawson.com


OTHER JOB COST
21 Preparing RFCO 1 hrs $ 50 per hr $ 50
22 Purchasing Material for RFCO 1 hrs $ 50 per hr $ 50
23 Coordination Drawings for RFCO 0 hrs $ 50 per hr $ •
24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50

25 Subtotal $ 150
26 PT a I On Labor 40% $ 60

27 Subtotal - Other Job Cost $ 210

INDIRECT JOB COST
28 Supervision Ratio» 4/1 0 days $ per day $

29 Job Clerical Ratio» 4/1 0 days $ per day $ -
30 Travel Hours 0 hours $ per hour $ -

31 Subtotal $ -
32 PT a I on Labor 40% $ -
33 Truck Expense 0 days $ 20 per day $ -
34 Truck Gas Expense 0 days $ per day $ -
35 Other Gas Expense 0 days $ per day $ -

36 Jobsite Office Space 1 0 days $ 5 per day $ -
37 Jobsite Van Storage

[ 0 days $ 5 per day $ -

38 Jobsite Phone/Utilities Expense days $ 10 per day $ -
39 Jobsite Supplies

\ 0
days $ 10 per day $ -

40 Jobsite Water a Ice Expense f 0 days $ 5 per day $ -
41 Equipment Rental / Gas a Oil $ -
42 Tool Replacement 5% of Productive Labor $ -
43 Safety Supplies 3% $ -

44 Subtotal - Indirect Job Cost $ -

JOB MARK UP
45 Total Direct Job Cost $ 4,410
46 Office Overhead 7.5% 358

47 Subtotal 4,768
48 Profit 7.5% 387

49 Total Cost a Profit Before Other Cost 5,154
50 Special Insurance / Other Charges $ -
51 Bonds (Performance a Payment) 0.0% $ -
52 Total Price of Change Proposal [ 5,154 |

* Extension of time required is llfc days.

* This proposal is for acceptance within 10 days and is subject to escalation thereafter or subject 
to voidance.

* This change proposal covers only the direct cost associated with the change order work described above. 
We reserve the right to assess the impact of this change order at a later date and to submit these costs as 
they become known.

SUBMITTED BY _________________ Date 6/13/19

APPROVED BY Date



JOB NAME

REQUEST FOR CHANGE ORDER - BREAKDOWN WORKSHEET

Capitol 20th Floor_____________________ _____________ __ JOB#

DATE

#51910

6/13/19r r\Lrnl\LU ul V

MATERIALS
QUANTITY UNIT PRICE

MATERIAL

EXTENSION

PHCC

LABOR HRS

LABOR

EXTENSION

$ $ 0.00 0.00

0 $ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

$ $ 0.00 0.00

MATERIAL & LABOR TOTALS 0 $ 0.00 0.00

EQUIPMENT RENTAL / GAS & OIL
BACKHOE 
TRACKHOE 
MINI EXCAVATOR

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

$

Sales Tax 7.5%

$



RFCO
Keith Lawson Company, Inc 

Post Office Box 37309 

Tallahassee, FL 32315 

(850) 562-2600 / FAX (850) 562-3795 

www.keithlawson.com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax
Em«

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE ORDERED 
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Date
RFCO#'

6/20/19 VIA EMAIL

Job Capitol 20th Floor 
KLC Job# #51910 

RFCO Amount $ $ _______748

[Request for Change Order

Explanation

MOVE EXISTING VAV AND EXTEND ROUND DUCT

JOB EQUIPMENT AND MATERIAL
1 Equipment / Material
2 Expendable Materials

3 Subtotal
4 Sales Tax
5 Warranty
6 Freight / Delivery Charges
7 Material Return / Cancellation Costs
8 Subtotal - Equipment / Material

JOB LABOR
9 Productive Labor
10 Travel Hours

11 Subtotal
12 PT & I On Labor
13 Subsistence & Lodging
14 Travel Mileage Expense
15 Subtotal - Productive Labor Cost

SUBCONTRACTORS
16 Insulation
17 Sheet Metal
18 Controls
19 T & Balancing
20 Subtotal - Subcontractors

3%

7.5% County 
2.5%

0.0%

l 8.00 l MH @ 

0 MH @

0___ days
0 miles

fs 55 |

$ 2
$ 57
$ 4
$ 1
$ -

$ -

$ 62

$ 30 $ 240
$ 30 $ -

$ 240
40% $ 96

$ 10.50 per day $ -
$ 0.20 per mi $ -

$ 336

$ ■

$
$

$___ :
$ -

http://www.keithlawson.com


OTHER JOB COST
21 Preparing RFCO 1 hrs $ 50 per hr $ 50

22 Purchasing Material for RFCO 1 hrs $ 50 per hr $ 50

23 Coordination Drawings for RFCO 0 hrs $ 50 per hr $ -

24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50

25 Subtotal $ 150

26 PT a I On Labor 40% $ 60

27 Subtotal - Other Job Cost $ 210

INDIRECT JOB COST
28 Supervision Ratio>> 4/1 0 days $ per day $ -

29 Job Clerical Ratio > 4/1 0 days $ per day $ -

30 Travel Hours 2 hours $ per hour $ -

31 Subtotal $ -

32 PT a I on Labor 40% $ -

33 Truck Expense 0 days $ 20 per day $ 5

34 Truck Gas Expense 0 days $ per day $ -

35 Other Gas Expense 0 days $ per day $ -

36 Jobsite Office Space * 0 days $ 5 per day $ -

37 Jobsite Van Storage f 0 days $ 5 per day $ -
38 Jobsite Phone/Utilities Expense [ 0 days $ 10 per day $ -

39 Jobsite Supplies f 0 days $ 10 per day $ -

40 Jobsite Water a Ice Expense 0 days $ 5 per day $ -

41 Equipment Rental / Gas a Oil $ -

42 Tool Replacement 5% of Productive Labor $ 17

43 Safety Supplies 3% $ 10

44 Subtotal - Indirect Job Cost $ 32

JOB MARK UP
45 Total Direct Job Cost $ 640
46 Office Overhead 7.5% _______ 52

47 Subtotal 692
48 Profit 7.5% 56

49 Total Cost & Profit Before Other Cost 748
50 Special Insurance / Other Charges $ -
51 Bonds (Performance & Payment) 0.0% $

52 Total Price of Change Proposal

i

C
O

* Extension of time required is INlli days.

* This proposal is for acceptance within 10 days and is subject to escalation thereafter or subject
to voidance.

* This change proposal covers only the direct cost associated with the change order work described above. 
We reserve the right to assess the impact of this change order at a later date and to submit these costs as
they become known.

SUBMITTED BY Date 6/20/19

APPROVED BY Date



JOB NAME 

PREPARED BY

REQUEST FOR CHANGE ORDER
Capitol 20th Floor____________________ _

BREAKDOWN WORKSHEET
JOB#

DATE

#51910

6/20/19

MATERIALS
QUANTITY UNIT PRICE

MATERIAL

EXTENSION

PHCC

LABOR HRS

LABOR

EXTENSION

REMOVE DUCTWORK 

DUCTWORK 55.00 55

EQUIPMENT RENTAL / GAS a OIL

2.00 2.00

6.00 6.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

BACKHOE 
TRACKHOE 
MINI EXCAVATOR

days s 200 per day $

days $ 200 per day $

days $ 2 00 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

days $ 200 per day $

$

Sales Tax 7.5%

$



al DOOR PRODUCTS
1701 Mill St. Po Box 20004 Tallahassee, FI 32316 (850)681-0849 (850)222-2951 fax

PROPOSAL

TO: ALLSTATE

JOB: SENATE PEPPER BLDG ASI#2

GENTLEMEN: WE ARE PLEASED TO SUBMIT THE FOLLOWING PROPOSAL FOR FURNISHINING __________

ADD 1EA. HM KD FRAME AT OPENING #01

MATERIAL / LABOR TOTAL W/ TAX: 220.00

PROPOSAL ACCEPTED SUBMITTED BY

Company name:__________________ By: ANDY BRYAN

By:____________________________ Date: _8/03/19 



CASON
Environmental & Demolition Services, LLC

Florida Asbestos Contractor License #CJC1154166 / Florida General Contractors License #CGC054473 
Florida Lead Abatement License #FL-16596-3 / Florida Mold Remediator License #MRSR448

1118 Stuckey Avenue, Tallahassee, FL 32310 
(850) 933-8378 Fax (850) 668-1849 

cason@casoneds. com

CHANE ORDER PROPOSAL FOR ASBESTOS ABA TEMENT
Proposal Submitted to:

Allstate Construction, Inc.
Phone:

514-1004
Email:
bmarconnet@allstateconstmction.com

Attention:
Brian Marconnet

Job Name:
Capitol Building 20th Floor Renovations

Street:
5718 Tower Road

Job Location.
Tallahassee, FL

City, State, Zip:
Tallahassee, FL 32303

Consultant: 1 Date-
Mihir Environics [ 08/05/19

We performed additional work on the 20th floor on Monday, July 29 to open up 6 electrical outlets.

We propose to furnish material and labor in accordance with above specifications, for the sum
One Thousand Five Hundred Dollars ($1,500)

Payment to be made as follows:
Upon Completion and Acceptance.
All material is guaranteed to be as specified All work to be completed in a 
workmanlike manner according to standard practices. Any alteration or 
deviation from above specifications involving extra costs will be executed only
upon orders, and will become an extra charge over and above the estimate. All fyfdl CttSOIt
agreements contingent upon strikes, accidents or delays beyond our control.
Owner to carry fire, tornado and other necessary insurance. Our workers are . ,0. .
fully covered by Worker’s Compensation Insurance Authorized Signature: Mell Cason

Note: This proposal may be withdrawn by us if not accepted 
within 30 days.

Acceptance of Proposal:
The above prices, specifications and conditions are satisfactory and are hereby Accepted by:
accepted. You are authorized to do the work as specified Payment will be 
made as outlined above
Please return one signed original to Cason Environmental & Demolition Date OI Acceptance:
Services, LLC.

mailto:bmarconnet@allstateconstmction.com


Major Construction Projects
C  Contingency Modification Request

Owner Project Number:

Modification Request

Date:

Project:

Architect:

Contractor:

Allstate Job No. 19-1735

ONE (1) 

6/25/2019 

Senate Renovations 20th Floor & Pepper Bldg

Hicks Nation Architects 

Allstate Construction, Inc.

DESCRIPTION OF CHANGE Subcontractor Amount of Change

1
Credit for State Fire Marshal permit fee for 20th Floor reno ations paid by Owner Allstate Construction, inc.

$ 3,000.00
2 Credit for flooring demolition performed by D S vendor on Pepper Bldg G08 Suite prior to

commence ent of work.
Great Southern Demolition

$ 1,684.00

3
Floor slab x-ray prior to core-drilling on 20th Floor. Great Southern Demolition

$ (250.00)

4 Adjustment of existing return air duct where entering duct chases on 20th Floor to
accommodate new ceiling heights.

Keith Lawson Company
$ (3,853.00)

5 Transfer of $3,500 from Cost Code 0 -001 (E isting Conditions) to Cost Code 02-500
(Asbestos Abatement) for increase in quantity of duct insulation & mastic to be abated.
($5,000 allowance included in Asbestos Abate ent line item previously.)

Cason Environmental

$

6 Transfer of $31,300 from Cost Code 12-500 Furnishings installation to Cost Code 12-001
Furnishings to aligned with buyout of Furnishings scope of work pac age.

Perdue
$

7 Transfer of $172,470.10 from Cost Code 12-700 () to Cost Code 12-001 (Furnishings) to
buyout of Pepper Building Suite G36 furnishing and installation cost.

Perdue
$

8 Transfer of $14,032.00 from Cost Code 28-001 (Electronic Safety & Security (Fire Alarm)) to
Cost Code 23-001 (Building Controls) for

Siemens
$

9 Transfer of $24,028,47 from Cost Code 12-700 () to Cost Code 27-400 (Video
Co munications) for buyout adjustment for sales tax & adjustment for Equip ent cost for
Near Line Server equipment mis-calculated on original quote.

usic Masters
$

10 Installation of light fixture in Senate President's Conference Room & Installation of receptacle
in Senate Office Bldg Entry Lobby

Lewis & Thompson Electric
$ (585.00)

Total Change This Request: $ (4,00)

Contingency $ 173,544.00
Previous Changes: $ -

Adjustment This Change: _$ (4.00) *-
Current Contingency Balance: $ 173,540.00

Is this change a change to the original scope of the Project?

Brian Mafconnet, Allstate Construction, Inc.

John Natior Hicks Nation Architeconf Hic 

C iAold Meyec FI:yef,-Flortda SenateReynol

YES



Quer  res lts Page 5 of 91

immy Patronis
CHIEF FIN NCIAL OFFICER

Jalius HfJas
DIVISION DIRECTOR

Cas  Sinco
BUREAU CHIEF

John Gatli 
CHIEF ENGINEER

FLORIDA DEPARTMENT (>!<  INANCIAL SERVICES
DIVISION OF STATE FIRE MARSH L

200 East Gaines Street - Tallahassee, Florida 32399-0342
Tel, 850-413-3644 Fax. 850-410-2 67

INVOICE FOR FL N REVIEW
INVOICE #: P00010189 DOC ID: 10189 AMT DUE: 3,000.00 D TE: 04/30/19

BILL TO: DEPT OF MANAGEMENT SERVICES
ATTN: EUGENIO NICOLOSO
4050 ESPLANADE WAY
SUITE 335G
TALLAHASSEE FL 32399

32399

NOTICE #1

RETURN THIS INVOICE ALONG WI HYOUR
CHECK OR JT TO THE ADDRESS BELO :

FINANCE CODES
E.O.: H2 ORG. 43-71-30-00000
OBJECT CODE: 001012
CATEGORY: 000100

OBJECT ID SVC DATE LOC  ION SERVICE/FEE FEES

SFM 19-000182 04/04 19 DMS - CAPITOL BLDG - 20TH
FLOOR OFFICE RE OVATIONS
Project #1810
Bldg Name: STA E CAPITOL
(NE  

Plan Revie  Fee $ 0.0025 X
project  ost of 1200000.00

3,000.00

FEE:
L TE FEE:

MOU T RECEIVED:

3,000.00
0,00
0.00

BALANCE DUE: 3,000.00

For State  pencv use only:
AS Account Number Fee Type Transfer Amount

43-10-2-39300143300200-00-000100-00 F 3,000.00

Ins ructions:

• Return t is Invoice along with your remittance made payable to Florida
Department of Financi l Services,

* Invoice shall be pai  within 30 days.
• If you have questions or require additional information, please contact SFM Plan

Review Section at (850) 413-3733.
* If payment is made by Journal Transfer, include the invoice number on the

voucher to expedite processing.

SUBMIT TO:

Florida Department of Financial Services
Revenue Processing Section - Plans Revie 

Post Office Box 6100
Tallahassee, FL 32314-6100

https://wWW.citi2enserve.COm/Admin/RepOrtController 4  0 2019



Brian Marconnet

From: Red Barnes <red@greatsoutherndemo.com>

Sent: Thursday, May 02, 2019 7:07 AM

To: Brian Marconnet

Cc: GSD Estimating
Subject: Pepper

Brian, the credit for deleting the carpet removal from our scope in the Pepper building is $1,684.00. Thanks and we look

forward to getting this one underway!

Emife " Re " 'Rarms, 111
Emile D. Barnes III, President
Great Southern Demolition Inc.
P. O. Box 5985, Tallahassee, FL 32314
850-422-DEMO (3366) | Fax 850-422-0135
RB29003602 | www.greatsoutherndemo.com

SMSi

• jUitiiluy iim   J sPuui - 
and Contract eta, Inc.

1



them
emolition, Inc.
RO. Box 5985

Tallahassee, FL 3231 

Office: (850) 422-3366
Fax: (850) 422-0135

Selective Demolition
Interior an  Exterior

Concrete Cutting
• Slab Sawing
« Wall Sawing
• Core Drilling

Making Room for the Future 

Date 6-19-19

Allstate Construction

Wor  Order
Senate 20th floor

Time In:
Time Out:

Co. Name
Address of Jo 

Address

City State Zip City

Person Requesting Bid Phone See on Job

P.O.# Job# Operators Job Time

Quantity Description of Work Performed Unit Price

*Additional Work*

Scan 7 locations in floor for core holes $250.00

f .. ... ....

' : if 7 - : \[ S I? i;

Total
occt=n\/P T F

WE  SSUME NO RESPONS BILITY FOR LAYUU I. UUWNIIIYIC rwn oiim mu i ¦ w. w.,  ,.  
RIGHT TO ALTER PRICES WHEN THERE IS EXCESSIVE RE-STEEL OR VERY DIFFICULT SETUPS. CUSTOME  S SIGNATURE CONSTITUTES

PPROV L OF ORDER AND AGREE ENT TO PAY ALL COSTS OF COLLECTION FO  NON-PAY ENT INCLUDING REASONABLE
ATTORNEY S FEES AND COURT COSTS. ALL INVOICES AFTER 30 DAYS ARE SUBJECT TO A 11/s% INTEREST R TE.

O erator s Signature Contractor s Signature



RFCO
Request for Change OrderKeith Lawson Company, Inc.

Post Office Box 37309

Tallahassee, FL 32315
(850) 562-2600 / FAX (850) 562-3795
www.keithlawson.com

Name: Brian Marconnet
Company: All State Constructon
Address
City
Phone
Fax

Date 6/12/19
RFCO # 1

Job Capitol 20th Floor
KLC Job # #51910

RFCO Amount $ $ 3,853

VIA EMAIL

Emt

THIS REQUEST FOR CHANGE ORDER IS BEING SUBMITTED FOR APPROVAL. MATERIALS WILL NOT BE OR ERED
OR LABOR DOLLARS SPENT UNTIL THIS RFCO IS APPROVED OR A FORMAL CHANGE ORDER IS ISSUED.

Explanation

REMOVE TWO EXISTING RETURN DUCTWORK AND REINSTALL

JOB EQUIP ENT AND MATERIAL
1 Equipment / Material
2 Expendable Materials 3%

3 Subtotal
4 Sales Tax 7.5% County

5 Warranty 2.5%

6 Frei ht / Delivery Char es
7 Material Return / Cancellation Costs 0.0%

8 Subtotal - Equipment / Material

JOB LABOR
9 Productive Labor | 40.00 ] MH @ $ 45

10 Travel Hours 0 MH @ $ 30

11 Subtotal
12 PT 6t I On Labor 40%
13 Subsistence & Lodging 0 days $ 10.50

14 Travel Milea e Expense 0 miles $ 0.20

15 Subtotal - Productive Labor Cost

SUBCONTRACTORS
16 Insulation
17 Sheet Metal
18 Controls
19 T £t Balancing
20 Subtotal - Subcontractors

per day
per mi

|$ 300 |
$ 9
$ 309
$ 23
$ 8
$ ¦

$ -

$ 340

$ 1,800
$ ¦

$ 1,800
$ 720
$ -

$ -

$ 2,520

$ .

$ -

$ -

$ -

$



OTHER JOB COST
21 Preparing RFCO
22 Purchasing Material for RFCO
23 Coordination Drawings for RFCO

1 hrs $ 50 per hr $ 50
1 hrs $ 50 per hr $ 50
0 hrs $ 50 per hr $ -

24 Additional PM Work Due to RFCO 1 hrs $ 50 per hr $ 50

25 Subtotal
26 PT & I On Labor 40%

$
$

150
60

27 Subtotal - Other Job Cost $ 210

INDIRECT JOB COST
28 Supervision Ratio>> 4/1 1 days $ _ per day $ -

29 Job Clerical Ratio>> 4/1 1 days $ per day $ -

30 Travel Hours 10 hours $ - per hour $ -

31 Subtotal $ -

32 PT & I on Labor 40% $ -

33 Truck Expense
34 Truck Gas Expense
35 Other Gas Expense
36 Jobsite Office Space
37 Jobsite Van Storage
38 Jobsite Phone/Utilities Expense
39 Jobsite Supplies
40 Jobsite Water   Ice Expense
41 Equipment Rental / Gas   Oil
42 Tool Replacement

1 days $ 20 per day $ 25
1 days $ per day $ -

1 days $ per day $ ¦

0 days $ 5 per day $ -

0 days $ 5 per day $ -

0 days $ 10 per day $ -

0 days $ 10 per day $ ¦

0 days $ 5 per day $ -

$ -

5% of Productive Labor $ 126

43 Safety Supplies 3% $ 76

44 Subtotal - Indirect Job Cost $ 227

JOB MARK UP
45 Total Direct Job Cost
6 Office Overhead 7.5%

47 Subtotal
48 Profit 7.5%
49 Total Cost & Profit Before Other Cost
50 Special Insurance / Other Charges
51 Bonds (Performance 6 Payment) 0-0 
52 Total Price of Change Proposal

* Extension of time required is   0 days.

* This proposal is for acceptance within 10
to voidance.

$ 3,297
267

3,564
289

3,853
$ ¦
$ -

I 3,853 |

days and is subject to escalation thereafter or subject

* This change proposal covers only the direct cost associated with the change order work described above.
We reserve the right to assess the impact of this change order at a later date and to submit these costs as

they become known.

SUB ITTED BY Date 6/12/19

APPROVED BY Date



JOB NAME
PREPARED BY

REQUEST FOR CHANGE ORDER - BREAKDOWN WORKSHEET
Capitol 20th Floor JOB#

DATE
#51910
6/12/19

MATERIALS
QUANTITY UNIT PRICE

MATERIAL
EXTENSION

PHCC
LABOR HRS

LABOR
EXTENSION

REMOVE DUCTWORK 1 $ $ - 16.00 16.00

DUCTWORK 1 $ 300.00 $ 300 24.00 2 .00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ - 0.00 0.00

$ $ ¦ 0.00 0.00

MATERIAL & LABOR TOTALS 2 _$ 300 40.00 40.00

EQUIPMENT RENTAL / GAS & OIL COST

days $ 200 per day $
days $ 200 per day $
days $ 200 per day $
days $ 200 per day $
days $ 200 per day $
days S 200 per day $
days $ 200 per day $

Sales Tax 7.5%

$

BACKHOE
TRACKHOE
MINI EXCAVATOR



CASON
Environmental & Demolition Services, LLC

Florida Asbestos License #CJC11541 6
1118 Stuckey Avenue
Tallahassee, FL 32310

(850) 933-8378 Fax (850) 668-1849
CasonlS),CasonEnviionmental.com

CHANGE ORDER PROPOSAL for ASBESTOS ABA TEMENT
Proposal Submitted to:

Allstate
Phone:

850-514-1004
Cell:

850-528-2697

Attention:
Brian Marconnet

Job Name
Florida Senate, 20,h Floor

Street:
5718 Tower Road

Job Location
Tallahassee, FL

City, State, Zip
Tallahassee, FL 32303

Consultant:
Mihir

Date:
05-29-2019

We propose to properly remove and dispose of fiberglass duct insulation with asbestos mastic 1

additional rooms.

NOTES:
1. Metal duct is to remain.
2. Mastic on metal duct is not anticipated to contain asbestos.
3. The proposal price below includes the cost for additional monitoring and clearance testing.
4. Certified asbestos abatement workers will perform all work in a timely, workmanlike manne

accordance with EPA and OSHA standards.

All payments to Contractor from the owner or owner s insurance carrier, as the case mt
of this contract shall be made by joint check payable to Contractor and Cason. Prior to
Contractor shall provide Cason with a written acknowledgment from the Owner or the

regarding this requirement.

Tmoortant Contractual Provision- Please Review Carefully

ocated in approximately 10

r. All work will be perfon ed in

ty be, with respect to the work
Cason commencing work,

Owner’s insurance company

have the right to collect from
urred in enforcing this
olition Services, LLC within

For any dispute(s) arising out of this legally binding contract, the prevailing party shall
the other party its reasonable costs and necessary disbursements and attorneys’ fees inc
Agreement. Additionally, any invoice that is not paid to Cason Environmental & Dem
30 days shall accrue interest at the rate of 8% per year.

We propose to furnish material and labor in accordance w
Eight Thousand 1

th above specifications, for the sum of:

Five Hundred Dollars ($8,500)
and Acceptance.Payment to be made as follo s: Upon Completion

All material is guaranteed to be as specified. All work to be completed in a
workmanlike  anner according to standard practices. Any alteration or deviation ( ciSOIt
from above specifications involving extra costs will be executed only upon
orders, and will become an extra charge over and above the estimate. All   

agreements contingent upon strikes, accidents or delays beyond our control. Authorized Signature:
Owner to carry fire, tornado and other necessar  insurance. Our workers are fully j jote. proposai may be withdrawn by us if not accepted
covered by Worker s Compensation Insurance. ' 3Q days

Acceptance of Proposal:
The above prices, specifications and conditions are satisfactoi  and are hereby Accepted by: -
accepted. You are authorized to do the work as specified. Payment will be made

as outlined above. of Acccpt IlCC!
Please return one signed original to Cason Environmental & Demolition r



• i

Lewis & Thompson Electric, Inc.
Commercial and Industrial Contractors

June 24, 2019

Mr. Brian  arconnet

Allstate Construction Inc.

5718 Tower Road

Tallahassee, FI 32303

PROPOS L

RE: Senate  onference Room light

We  ill supply labor,  aterials, and su er ision to add an additional reces ed light in 1he

Senate President's Conference Room and one receptacle in the Se ate entrance lobby for a video

monitor.

Proposed price: $585.00

Sincerely,

Lewis & Tho pson Electric, Inc.

Mike Dodson

Quality Installations Create Their Own Demand 

2906 Plant Street-Tallahassee, FL 32304 (850)576-62 9 - Fax: (850)576-6 /6

State License Number: E 0001717



Guaranteed Maximum Price Amendment to

Contract between Owner and Construction Manager 

For the Capitol Bldg 20th Floor & Pepper Bldg Ground Floor Renovations

Pursuant to the Contract Between Owner and Construction Manager for the Capitol Bldg 20th Floor & 

Pepper Bldg Ground Floor Renovations, the Parties agree to amend the Contract to establish a 
Guaranteed Maximum Price (GMP). The GMP is the amount that the Contract Sum shall not exceed. The 

Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work.

The Contract Sum is guaranteed by the Construction Manager not to exceed Two Million, Eight hundred 
forty-five Thousand, and sixty-nine dollars ($2,845,069), subject to additions and deductions by Change 

Order as provided in the Contract.

Attached hereto are the following documents included in this GMP Amendment and upon which the 

GMP Amendment is based:

« Itemized Statement of the GMP, dated April 25, 2019, organized by trade categories,
allowances, contingencies, alternates, the CM Fee and other items that comprise the GMP (total 

of 4 pages).
• GMP Review Notes & Clarifications and Responses, prepared by Hicks Nation (total of 4 pages).

• Supplier Quotations, Attachment (total of 202 pages).

• List of Documents, Attachment (4 pages).

• Construction Schedule, Attachment (3 pages).

The date of Substantial Completion is October 4, 2019.

Executed by the Parties below:

The Florida Senate

By:__

Date:



AalALLSTATE
CONSTRUCTION, INC.

Building Quality for Life

Florida Senate Capitol 20th Floor and 
Pepper Building Ground Floor Renovations

Guaranteed Maximum Price (GMP)



ALLSTATE 
CONSTRUCTION, INC.
’ Building Quality for Life

April 25, 2019

ATTN: Mr. Meyer Reynold
The Florida Senate
Suite 409, The Capitol
404 S. Monroe Street
Tallahassee, FL 32399
Email: Mever.Revnold@flsenate.gov

Re: GMP Proposal
Project: Florida Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations

Dear Mr. Meyer,

Enclosed is our GMP (Guaranteed Maximum Price) Proposal for the Senate Capitol 20th Floor & 
Pepper Building Ground Floor Renovations project. This GMP is based on the documents 
prepared by Hicks Nation Architects Inc. as referenced in the attached List of Documents, and 
Allstate’s clarifications which are also attached to this proposal.

The GMP total is $2,845,069, and includes an allowance for potential scope in the G36 suite. We 
look forward to beginning construction soon.

Please let us know if you need any additional information.

Sincerely,

ALLSTATE CONSTRUCTION, INC.

Brian Marconnet 
Project Manager

GENERAL CONTRACTING | CONSTRUCTION MANAGEMENT | DESIGN-BUILD 
5718 TOWER ROAD | TALLAHASSEE, FL | 32303 

PHONE: 850-514-1004 | FAX: 850-514-1206 
www.allstateconstruction.com

mailto:Mever.Revnold@flsenate.gov
http://www.allstateconstruction.com


AalJfcjALLSTATE
CONSTRUCTION, INC.

Building Quality for Life

Guaranteed Maximum Price (GMP)

Florida Senate Capitol 20th Floor and Pepper Building 
Ground Floor Renovations
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Detailed Estimate
GMP Estimate

Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL

Group Phase Description Qty Cost/Unit Total

01000.000 GENERAL REQUIREMENTS
01310.000 Project Management & Coordination

Superintendent - 5 days/week 43.30 week 2,443.60 /week 105,808
Project Manager - 2.5 days/week 21.66 week 2,145.60 /week 46,474
Project Engineer - Isum /Isum
Operations Assistant -1.25 days/week 10.82 week 1,432.78 /week 15,503

! Director of Operations - 0.5 dav/week 4.34 week 3,158.80 /week 13,709
| Safety -1 trip/month 10.00 trip 500.00 /trip 5,000
{Accounting - 0.5 day/month 1.08 week 1,490.00 /week 1,609
i Project Management & Coordination 188,103

01310.200 Preconstruction Services
Preconstruction - DD 1.00 Isum 7,500.00 /Isum 7,500
Preconstruction - Bidding & GMP Preparation 1.00 Isum 9,016.00 /Isum 9,016

Preconstruction Services I 16,516
01311.000 | Travel & Housing

[Superintendent Vehicle 43.30 week 277.00 /week 11,994
! Project Manager Vehicle 21.66 week 277.00 /week 6,000
, Travel & Housing 17,994

01322.600 [Copying & Reproduction
[Drawings & Specs 35.00 set 53.75 /set 1,881
! Submittals - by E-Mail - Isum /Isum
[Progress Reports - by E-Mail - Isum /Isum
i Copying & Reproduction 1,881

01323.000 ! Photographic Documentation
[Construction Photographs - by E-Mail - Isum /Isum
[Existing Conditions Video 2.00 each 53.75 /each 108

Photographic Documentation 108
01350.000 Special Procedures

ID Card Printer & Supplies 1.00 Isum 1,075.00 /Isum 1,075
Special Procedures 1,075

01410.000 Permits
Building Permit - Not Included - Isum 0.00 /Isum 0
Allowance - DMS Inspections 1.00 Isum 10,000.00 /Isum 10,000
Allowance - Building Permit 1.00 Isum 5,000.00 /Isum 5,000

Permits 15,000
01510.000 Temporary Utilities

Temp Electricity Service - Connect to 
Existing

- Isum /Isum

Temp Fire Protection 3.18 each 53.75 /each 171
Cellular Telephone 10.00 mnth 200.00 /mnth 2,000
Temp Water Service - Connect to
Existing

- Isum /Isum

Temporary Utilities 2,171
01523.000 Field Office

First Aid & Safety Supplies 10.00 mnth 32.25 /mnth 323
Field Office 323

01560.000 Temporary Barriers
Temp Dust Barrier - Zip Wall 77.00 Inft 37.90 /Inft 2,918
Temp Dust Barrier - Sticky Mats 36.00 each 17.20 /each 619
Temp Doors - Not Regd - Isum /Isum
Temp Partitions - Not Reqd - Isum /Isum
Temp Floor Protection 9,555.00 sqft 3.14 /sqft 30,000

Allstate Construction 4/25/2019 Page 1



Detailed Estimate
GMP Estimate

Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL

Group Phase Description Qty Cost/Unit Total

01560.000 Temporary Barriers
ITemp Signs 2.00 Isum 107.50 /Isum 215
Temp Elevator Wall & Floor Protection 1.00 Isum 537.50 /Isum 538

Temp Elevator Wall & Floor Protection - 
Not Reqd

- Isum /Isum

Temporary Barriers 34,290
01570.000 Temporary Controls

Temp Air Scrubbers 5.00 mnth 1,075.00 /mnth 5,375

Temporary Controls 5,375
01732.900 Cutting & Patching

Patching & Preparation - General | 9,555.00 sqft 1.06 /sqft 10,142

Cutting & Patching | 10,142

01740.000 Cleaning
Clean Up & Safety - 5 days/week 43.30 week 800.00 /week 34,640
Dumpster Pull Fee 11.94 each 403.13 /each 4,813
Final Cleaning 9,555.00 sqft 0,64 /sqft 6,109

Cleaning 45,562
GENERAL REQUIREMENTS 338,539

02000.000 EXISTING CONDITIONS
02220.000 Existing Conditions Assesment

"Field Verify Dimensions, Elevations, Site 
Conditions, etc."

32.00 crhr 74.50 /crhr 2,384

Existing Conditions Assesment 2,384
02260.000 Asbestos Testing

Asbestos Survey & Testing - Not
Included

- Isum /Isum

Air Monitorinq & Air Clearance Testing 1.00 Isum 5,000.00 /Isum 5,000

Asbestos Survey & Testing - Not
Included

- Isum /Isum

Air Monitoring & Air Clearance Testing - 
Not Included

- Isum /Isum

Asbestos Testing 5,000
02419.000 Selective Demolition

Selective Demolition 1.00 Isum 19,550.00 /Isum 19,550
Selective Demolition 1.00 Isum 14,700.00 /Isum 14,700
Selective Demolition 34,250

02800.000 Hazardous Materials
Asbestos Abatement 1.00 Isum 3,750.00 /Isum 3,750

Asbestos Abatement - Not Included - Isum /Isum

Lead Abatement - Not Included - Isum /Isum

Mercury & PCB Abatement - Not 
ncluded

- Isum /Isum

Mold Remediation - Not Included - Isum /Isum
Hazardous Materials 3,750
EXISTING CONDITIONS 45,384

06000.000 WOOD & PLASTICS
)6105.000 Rough Carpentry

/Vail Blocking 2.00 Isum 800.00 /Isum 1,600
Rough Carpentry 1,600

()6410.000 JArchitectural Cabinets
Oabinets 1.00 Isum 19,090.00 /Isum 19,0901

Allstate Construction 4/25/2019 Page 2



Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL Detailed Estimate

GMP Estimate

Group Phase Description Qty Cost/Unit Total

06410.000 Architectural Cabinets
Cabinets 1.00 Isum 4,879.00 /Isum 4,879
Architectural Cabinets 23,969

06460.000 Wood Trim
Window Sills - Existing to Remain - Isum /Isum
WOOD & PLASTICS 25,569

07000.000 THERMAL & MOISTURE
07810.000 Sprayed Fireproofing

Sprayed Fireproofing - Patching 4,569.00 sqft 1.09 /sqft 5,000
Sprayed Fireproofing | 5,000

07840.000 Firestopping |
Firestopping - Not Included - Isum /Isum

5,000THERMAL & MOISTURE
08000.000 OPENINGS

08110.000 Doors, Frames & Hardware
Doors, Frames & Hardware 1.00 Isum 8,940.00 /Isum 8,940
Doors, Frames & Hardware 1.00 Isum 7,420.00 /Isum 7,420

Doors, Frames & Hardware 16,360
08810.000 Glass & Glazing

Door & Frame Lites 1.00 Isum 1,400.00 /Isum 1,400
Glass & Glazing 1,400
OPENINGS 17,760

09000.000 FINISHES
09290.000 Gypsum Board

Gypsum Board 1.00 Isum 31,800.00 /Isum 31,800
Gypsum Board - Patching 2.00 Isum 10,240.00 /Isum 20,480
Allowance - Patch Pre-Existing Voids 1.00 Isum 7,700.00 /Isum 7,700
Gypsum Board 1.00 Isum 23,700.00 /Isum 23,700
Gypsum Board - Patching 2.00 Isum 7,500.00 /Isum 15,000
Allowance - Patch Pre-Existing Voids 1.00 Isum 9,600.00 /Isum 9,600
Aluminum Closures at Windows 1.00 Isum 1,000.00 /Isum 1,000

Gypsum Board 109,280
09300.000 Tile

Tile - in Carpet - Isum 0.00 /Isum 0
09510.000 Acoustical Ceilings

Acoustical Ceiling 1.00 Isum 24,000.00 /Isum 24,000
Acoustical Ceiling 1.00 Isum 2,100.00 /Isum 2,100
Acoustical Ceiling 1.00 Isum 23,000.00 /Isum 23,000
Acoustical Ceiling 1.00 Isum 4,200.00 /Isum 4,200
Patching 1.00 Isum 750.00 /Isum 750
Patching 1.00 Isum 1,350.00 /Isum 1,350
Acoustical Insulation 2.00 Isum 250.00 /Isum 500
Acoustical Ceilings 55,900

09680.000 Carpeting
Carpet & Resilient Flooring and Tile 1.00 Isum 28,525.00 /Isum 28,525
Carpet & Resilient Flooring and Tile 1.00 Isum 2,175.00 /Isum 2,175
Carpet & Resilient Flooring and Tile 1.00 Isum 27,177.00 /Isum 27,177
Carpet & Resilient Flooring and Tile 1.00 Isum 3,520.00 /Isum 3,520

Carpeting 61,397
09910.000 Painting

Painting 1.00 Isum 6,500.00 /Isum 6,500
Painting 1.00 Isum 6,000.00 /Isum 6,000
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Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL Detailed Estimate

GMP Estimate ___

Group Phase Description Qty Cost/Unit Total

09910.000 Painting
Paintinq 1.00 Isum 8,400.00 /Isum 8,400

| Paintinq 1.00 Isum 900.00 /Isum 900
| Painting 21,800
| FINISHES 248,377

10000.000 I SPECIALTIES
10221.900 {Demountable Partitions

i Demountable & Modular Partitions 1.00 Isum 74,733.56 /Isum 74,734
l | Furniture 1.00 Isum 195,641.61 /Isum 195,642

i Demountable & Modular Partitions 1.00 Isum 112,044.12 /Isum 112,044
i Furniture 1.00 Isum 214,641.90 /Isum 214,642

i ! Demountable Partitions 597,061
10441.300 ' Fire Extinguishers & Cabinets

iFire Extinguishers & Cabinets - Remove & 
i Re-Install

1.00 each 85.00 /each 85

Fire Extinguishers & Cabinets 85
| SPECIALTIES 597,146

11000.000 ! EQUIPMENT
11310.000 ! Residential Appliances

Allowance - Refrigerators 2.00 each 1,522.50 /each 3,045
Allowance - Refrigerator 1.00 each 1,522.50 /each 1,523

i | Residential Appliances 4,568
11400.000

i
'Food Service Equipment

j | Ice Machine 1.00 Isum 2,500.00 /Isum 2,500
j ! Ice Machine 1.00 Isum 4,500.00 /Isum 4,500

! Food Service Equipment 7,000
| EQUIPMENT 11,568
12000.000 FURNISHINGS

12510.000 Office Furniture
Office Furniture - Move Out, Store, Move-In 1.00 Isum 21,330.00 /Isum 21,330
Break Room Stools - Not Included - Isum 0.00 /Isum 0
Office Furniture - Move Out, Store, Move-In 1.00 Isum 10,000.00 /Isum 10,000

Office Furniture 31,330
I FURNISHINGS 31,330

13000.000 SPECIAL CONSTRUCTION
13050.000 Special Construction

Allowance - Suite G36 1.00 Isum 405,000.00 /Isum 405,000
Special Construction 405,000
SPECIAL CONSTRUCTION 405,000

21000.000 FIRE PROTECTION
21130.000 Fire Sprinkler System

Fire Sprinkler System 2.00 Isum 10,853.50 /Isum 21,707
Fire Sprinkler System 21,707
FIRE PROTECTION 21,707

22000.000 PLUMBING
22010.000 Plumbing

Plumbinq 1.00 Isum 12,600.00 /Isum 12,600
Plumbing 1.00 Isum 16,600.00 /Isum 16,600
Plumbing 29,200
PLUMBING 29,200

23000.000 HVAC
13010.000 HVAC
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Detailed Estimate
Senate Capitol 20th Floor & Pepper Building Ground Floor Renovations
Tallahassee, FL

GMP Estimate

Group Phase Description Qty Cost/Unit Total

23010.000 HVAC
HVAC 1.00 Isum 24,733.00 /Isum 24,733
HVAC 1.00 Isum 24,048.00 /Isum 24,048
Testing, Adjusting & Balancing - Included - Isum /Isum
HVAC Control System 1.00 Isum 47,863.00 /Isum 47,863

HVAC 96,644
HVAC 96,644

26000.000 ELECTRICAL
26010.000 Electrical

Electrical 1.00 Isum 132,162.00 /Isum 132,162
Electrical 1.00 Isum 140,596.00 /Isum 140,596
Allowance - Panel P1R1C Modifications 1.00 Isum 3,400.00 /Isum 3,400
Electrical Demolition 2.00 Isum 10,000.00 /Isum 20,000

Eiectrica! 296,158
27100.000 Structured Cabling System

Structured Cabling System 1.00 Isum 18,856.00 /Isum 18,856
Structured Cabling System 1.00 Isum 23,796.00 /Isum 23,796
CATV Coax Cabling System 1.00 Isum 2,834.00 /Isum 2,834
CATV Coax Cabling System 1.00 Isum 436.00 /Isum 436

Structured Cabling System 45,922
27400.000 Audio-Video System |

Audio-Video System 1.00 Isum 199,603.00 /Isum 199,603
Audio-Video System 1.00 Isum 19,336.00 /Isum 19,336

Audio-Video System 218,939
28310.000 Fire Alarm System

Fire Alarm System 1.00 Isum 7,442.00 /Isum 7,442
Fire Alarm System 1.00 Isum 6,590.00 /Isum 6,590

Fire Alarm System 14,032
ELECTRICAL 575,051

Estimate Totals

DescriDtion Amount Totals Rate
Gen Liability - Div 1 1,728 0.705 %

Gen Liability - Subcontracts 2,956 0.143 %

Gen Liability - Div 2-33 180 11.269 %

Bldrs Risk Insurance 3,556 0.125 %

P&P Bond 22,506

Contingency 173,544 7.000 %

CM Fee 192,324 7.250 %

Total 2,845,069
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Senate Capitol 20th Floor Office Suite Renovations 
GMP Review Notes & Clarifications 
Allstate Construction, Inc.
April 25, 2019

General
1. DMS inspection fee allowance is included.

• State Fire Marshal, City of Tallahassee and other governmental permits are not included.
2. Insurance and payment & performance bond costs are lump-sum amounts.
3. Coordination with “structural documents” is not included (General Note-4/G-1.2).
4. The construction schedule does not allow for two week submittal review duration (page-1/01300).

• Instead, submittals must be reviewed within 72 hours.
5. Construction materials testing and inspecting is not included (01400).
6. Record drawings are printed on bond paper instead of on polyester “Mylar” film (page-2/01700).

Asbestos
7. Reference to Mihir Environics report dated 12-05-11 is not included (“Asbestos Alert”/G-1.2).
8. Partial asbestos abatement is included (Mihir Environics 03-11-19).

• Lead, mercury, PCB, mold, radon or other hazardous, toxic or pollutant materials survey, testing 
or abatement is not included.

Selective Demolition
9. The construction schedule does not allow the owner to direct the contractor to salvage existing 

components (General Note-28/M-0.1, General Electrical Demo Note-3/E-1.1, General Electrical 
Demo Note-3/E-1.2).
• If the owner wishes to salvage existing components, then that salvaging must be performed by 

the owner prior to May 15, 2019.

Cabinets
10. Possible ~8’-long peninsula with four stools at Break Room 116 is not included (1/A-2.1) (RFI #1).

Doors
11. Wood doors are field-painted (page-3/08211, page-5/09900).

• Wood doors are not factory-finished (page-1/08211, page-5/09900).
• Factory-painted MDO wood doors are available. Factory-painted Birch veneer wood doors are 

not available.

Acoustical
12. Ceiling insulation is included at Conference 102 (1/A-3.2).

• Ceiling insulation is not scheduled or included at corridors outside of Conference 102.
• Ceiling insulation is not scheduled or included at Studio 120 or Control Room 119 (2/A-3.2).

Tile
13. Tile back-splashes are applied to regular gypsum board (1/A-3.1).

• Water-resistant gypsum board is not included (page-5/09255) (ASTM C630 is no longer 
available).

• Cementitious backer units are not included (page-11/09255).
• Portland cement mortar bed on concrete masonry is not included (TCA W211 page-8/09300).

Flooring
14. Floor polishing is not included (3.3, B/09660).

• According to the vendor, floor polish will void the flooring manufacturer’s warranty.
15. Carpet installation compliance with FCIB requirements is included (page-1/09680).

• FCIB “certification” is not included.
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Painting
16. Compliance with SREF requirements is not included (page-4/09900).
17. Epoxy coatings are not shown or included (09800).

Specialties
18. All-in-one interactive display with whiteboard is included (Mark-B/A-2.1).

• Glass marker boards are not shown or included (10100).

Equipment
19. Refrigerator allowance (labor and material) is included pending design (Break Room 116/A-2.1).

Furnishings
20. Furnishings and privacy walls are included only as detailed in Perdue’s April 24, 2019, 94-page 

quote.

Fire Sprinkler
21. “Fire watch” is not included (Fire Protection General Note-33/FP-0.1).

Plumbing
22. Compliance with FAMU standards is not included (Plumbing Specifications 8, 7/P-0.1).
23. Cast iron waste and vent piping is included instead of PVC (versus conflicting “yes...” in response to 

RFI #6).
24. Trap primer (Piping 10/P-0.1) is not included at ice maker drain (Plumbing Riser Diagram/P-0.1).

HVAC
25. Abbreviations are not readable (Abbreviations/M-0.1).
26. Existing ductwork remain as-is.

• New ductwork complies with SMACNA guidelines.
• Cleaning of existing or new ductwork is not included (page-5/01500).

Audio-Video System
27. Audio-video system is included only as detailed in Music Masters’ March 7, 2019 1-page proposal 

and 7-page parts list.
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QuotationP perdue 103
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 1/94
tel: 850.383.4225 fax: 904.737.6088

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Quote To Ship To

BRIAN MARCONNET 
STATE OF FLORIDA 
5718 TOWER RD 
20th FLOOR 
Tallahassee FL 32303

BRIAN MARCONNET 
STATE OF FLORIDA 
STATE CAPITAL 
400 SOUTH MONROE 
Tallahassee FL 32301

Phone +1 (850) 514-1004 Phone +1 (850) 514-1004

Terms NET 15 DAYS

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BEG
1

Subsection
1

Tag For

100 J Reception
46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD.OMIT HEADREST

100 | Reception 
LEAP

TS5ARTB66 STEELCASE
Tackboard-Reception gallery, 66W 
TKBD :G002 MISTIBLU 
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HOR2 HORIZONTAL APPLICATION

ONLY

542.17 542.17

143.34 143.34

ACCEPTED BY. TITLE DATE



QuotationP perdue DO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 2/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Tag For

Tag For

100 | Reception 
30/65-C

TS5ARECD66R STEELCASE
Desk-Reception, Right hand single 
pedestal, 30D x 66W 
BASIC :2LAT ACACIA (LPL)
LOCK :9201 POLISHED CHROME 
TOP-SURF:2LAT ACACIA (LPL)
OPTIONS * * OPTIONS * *
EDGE *OPT:EDGE PROFILE OPTIONS
FLAT STD:FLAT EDGE PROFILE
FRONT *OPT:FRONT OPTIONS
STRFRONT STD:STRAIGHT FRONT 

TRANSACTION TOP
PED OPTS *OPT:SINGLE PED OPTIONS 
B/B/F PD BOX BOX FILE PED 
PULL OPT *OPT:PULL OPTIONS 
INT PLAT INTEGRAL PULL PLATINUM

100 | Reception 
30/65-C

TS5AR2060L STEELCASE
Return-Desk height, Left hand, 20D x 60W 
BASIC :2LAT ACACIA (LPL)
LOCK :9201 POLISHED CHROME 
TOP-SURF:2LAT ACACIA (LPL)
OPTIONS * * OPTIONS * *
EDGE *OPT:EDGE PROFILE OPTIONS
FLAT STD:FLAT EDGE PROFILE
GROMMET *OPT:GROMMET OPTIONS 
GRMT STD:GROMMET 
PED OPTS *OPT:SINGLE PED OPTIONS 
FF PED FILE FILE PED 
PULL OPT PULL OPTIONS 
INT PLAT INTEGRAL PULL 

PLATINUM
BACK PNL *OPT:BACK PANEL OPTIONS 
UNIT BP STD:UNIT WIDTH BACK PANEL

100 | Reception 
20/60-C

TS5AGRM STEELCASE

667.98 667.98

426.47 426.47

7.46 7.46

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 3/94
tel: 850.383.4225 fax:904-737.6088 .

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Grommet-Field installed, 2 3/4 dia 
BASIC :6000 BLACK

Tag For

Tag For

Tag For

Tag For

Tag For

100
GM

Reception

E6NLT291527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 29 1/4D x 15Wx27 1/2H 
BASIC :2730 ARCTIC WHITE 
EE L-Shape End Panel,., Special:, * (11.81"D) x 
(24"W) x (24"H), * To be used over TS5ARECD66R,, 
hanging off the front., * Omit cam locks, * Omit 
spacer, * Omit glides, * See drawing, Note: Depth to 
match the depth of the, Payback reception transaction 
top., Dealer responsible for proper installation, and 
hardware, Reference Documents:, 00042729

100 | Reception

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AV3 BLUE JAY

100 | Reception 
DL-F

TS31415H STEELCASE
Jenny; Table-End, High pressure laminate 
BASIC :2LAT ACACIA (LPL)
EDGE :6213 ACACIA 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS 
ALUMINUM ALUMINUM LEGS

100 | Reception 
JENNY

TS31409 STEELCASE
Jenny; Chair-Round 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS 
ALUMINUM STD:ALUMINUM LEGS

100 | Reception 
JENNY

199.39 199.39

290.61 290.61

194.40 583.20

709.56 2,838.24

ACCEPTED BY. TITLE, DATE



QuotationP perdue 1QD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 4/94
tel: 850.383.4225 fax: 904.737.6088 , XIJX

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END Subsection

BEG
10

Subsection
1

Tag For

11

12

Tag For 

12

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,698.86
0.00

5,698.86

102 | Conference
COFOFBT COALESSE
Potrero415; Table-Boat shaped 
Depth: 60.00000 
Width: 144.00000
Top Finish: Rift Cut/High Sheen 3602 - RC/OP 
DESERT OAK
Leg Finish: Polished Aluminum 8046 - POLISHED 
ALUM
Leg Ring Finish: Accessory Paint 4144 - BLACK 
GLOSS
Devices: Power Unit 
Device Type: Metal
Device Finish: Smooth Paint 4142 - PLATINUM 
GLOSS
Device Count: 2 Units 
Device Location: 2 Ends 
Device Configuration: 4 power, 2 USB, 2 AAP 
Infeed: Hardwire

102 | Conference 
60/144-PU-H

442F0003MP STEELCASE
Screw - Metric, Tapping, Buttonhead.Taptite, M5X10,
Quantity 25

102 | Conference

428510 STEELCASE
QiVi; Chair, Mesh back,
Upholstered seat, Arms 
BACK :QN04 GRAPHITE 
BASE :8046 POLISHED ALUM 
PLASTIC :6249 PLATINUM SOLID 
SEAT :BR09 STERLING BLUE 
OPTIONS * * OPTIONS * *

8,875.96 8,875.96

20.48 40.96

425.86 5,110.32

ACCEPTED BY. TITLE DATE



QuotationP perdue 1CD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 5/94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

13

Tag For

14

Tag For

15

16

Tag For

1

ARMTYPE *0PT:ARM TYPE OPTION
ARMS STD:WITH ARMS 
SEAT OPT *OPT:SEAT OPTION 
GLIDNGST STD.GLIDING SEAT 
CASTERS *OPT:CASTERS OPTION 
HARD CST STD:HARD CASTERS

102 | Conference 
QIVI

FESSS STEELCASE
V.I.A.; Skin-Solid, Steel 
Height: 55.30100 
Width: 80.00000
Skin Finish: Smooth Paint 4858 - SEAGULL 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Intermediate Mount 
Cutout Count: No Holes

370.99 370.99

102 | Conference

STEELCASEFESSS 
V.I.A.; Skin-Solid, Steel 
Height: 55.30100 
Width: 42.00000
Skin Finish: Smooth Paint 4858 - SEAGULL 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Intermediate Mount 
Cutout Count: No Holes

220.87 441.74

102 I Conference

STEELCASEFESSS 
V.I.A.; Skin-Solid, Steel 
Height: 35.23885 
Width: 80.00000
Skin Finish: Textured Paint 7237 - SLATE 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Floor Mount 
Cutout Count: No Holes

265.64 265.64

102 | Conference 

FESSS
V.I.A.; Skin-Solid, Steel 
Height: 35.23885 
Width: 80.00000

STEELCASE 265.64 265.64

ACCEPTED BY. TITLE DATE
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Skin Finish: Smooth Paint 4858 - SEAGULL
Top Mount Type: Intermediate Mount
Bottom Mount Type: Floor Mount
Cutout Count: No Holes

Tag For 102 | Conference

17 2 FESSS STEELCASE
V.I.A.; Skin-Solid, Steel
Height: 35.23885
Width: 42.00000
Skin Finish: Textured Paint 7237 - SLATE
Top Mount Type: Intermediate Mount
Bottom Mount Type: Floor Mount
Cutout Count: No Holes

182.56 365.12

Tag For 102 | Conference

18 2 FESSS STEELCASE
V.I.A.; Skin-Solid, Steel
Height: 35.23885
Width: 42.00000
Skin Finish: Smooth Paint 4858 - SEAGULL
Top Mount Type: Intermediate Mount
Bottom Mount Type: Floor Mount
Cutout Count: No Holes

182.56 365.12

Tag For 102 | Conference

19 4 FESSA2 STEELCASE
V.I.A.; Seal-Skin, Acoustic

9.84 39.36

Tag For 102 | Conference

20 1 FESIA STEELCASE
V.I.A.; Insulation-Acoustic

201.37 201.37

Tag For 102 | Conference

21 2 FESC STEELCASE
V.I.A.; Skin, Ceramic
Height: 47.42600
Width: 42.00000
Top Mount Type: Intermediate Mount
Bottom Mount Type: Intermediate Mount

317.10 634.20

Tag For 102 | Conference

ACCEPTED BY. TITLE DATE
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Extended
Line Quantity Catalog Number / Description Unit Price Amount

22 2 FERHSS STEELCASE
V.I.A.; Acoustic seal-Structural horizontal
Width: 96.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

11.46 22.92

Tag For 102 | Conference

23 4 FERHSS STEELCASE
V.I.A.; Acoustic seal-Structural horizontal
Width: 48.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

8.59 34.36

Tag For 102 | Conference

24 2 FERHS STEELCASE
V.I.A.; Horizontal-Structural
Width: 80.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Cutout Configuration: Non-Cut

47.08 94.16

Tag For 102 | Conference

25 2 FERHS STEELCASE
V.I.A.; Horizontal-Structural
Width: 80.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Cutout Configuration: Non-Cut

47.08 94.16

Tag For 102 | Conference

26 8 FERHS STEELpASE
V.I.A.; Horizontal-Structural
Width: 78.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Cutout Configuration: Non-Cut

46.46 371.68

Tag For 102 | Conference

27 4 FERHS STEELCASE
V.I.A.; Horizontal-Structural
Width: 42.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Cutout Configuration: Non-Cut

22.36 89.44

Tag For 102 | Conference

28 1 FERHIS STEELCASE 11.46 11.46

ACCEPTED BY. TITLE DATE
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V.I.A.; Acoustic seal-intermediate horizontal
Width: 96.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

Tag For 102 | Conference

29 6 FERHIS STEELCASE
V.I.A.; Acoustic seal-intermediate horizontal
Width: 48.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

8.59 51.54

Tag For 102 | Conference

30 1 FERHI STEELCASE
V.I.A.; Horizontal-Intermediate
Width: 80.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Vertical Hole Count: No Vertical Holes

73.75 73.75

Tag For 102 | Conference

31 8 FERHI STEELCASE
V.I.A.; Horizontal-Intermediate
Width: 78.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Vertical Hole Count: No Vertical Holes

72.71 581.68

Tag For 102 | Conference

32 6 FERHI STEELCASE
V.I.A.; Horizontal-Intermediate
Width: 42.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Vertical Hole Count: No Vertical Holes

40.79 244.74

Tag For 102 | Conference

33 2 FEPVSS STEELCASE
V.I.A.; Package-Acoustic seal, Post
Height: 145.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

15.30 30.60

Tag For 102 | Conference

34 2 FEPVSS STEELCASE
V.I.A.; Package-Acoustic seal, Post
Height: 145.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE

15.30 30.60

ACCEPTED BY. TITLE DATE
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Tag For 102 | Conference

35 6 FEPVS STEELCASE
V.I.A.; Post-Structural
Height: 108.00000
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Top Mount Type: Ceiling Mount
Horizontal Hole Count: 4 Horizontal Holes
Top Horizontal Hole Location: 91.68158
2nd Horizontal Hole Location: 83.80658
3rd Horizontal Hole Location: 71.61942
4th Horizontal Hole Location: 36.38058

104.50 627.00

Tag For 102 | Conference

36 2 FEPVS STEELCASE
V.I.A.; Post-Structural
Height: 108.00000
Seal Finish: Plastic - PG1 6009 - ARCTIC WHITE
Top Mount Type: Ceiling Mount
Horizontal Hole Count: 3 Horizontal Holes
Top Horizontal Hole Location: 91.68158
2nd Horizontal Hole Location: 83.80658
3rd Horizontal Hole Location: 36.38058

104.50 209.00

Tag For 102 | Conference

37 1 FEPIMP STEELCASE
V.I.A.; Infeed-Multipurpose, 24L in ft
Wiring Schematic: 3+1
Building Connection: Modular

273.42 273.42

Tag For 102 | Conference
MPI

38 1 FEPHNC STEELCASE
V.I.A.; Connector-Branching, Harness to harness
Wiring Schematic: 3+1

13.87 13.87

Tag For 102 | Conference
H2H

39 154 FEPF01 STEELCASE
V.I.A.; Package-Screw, Frame, Intermediate

0.29 44.66

Tag For 102 | Conference

ACCEPTED BY. TITLE DATE
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40 1 FEMSS STEELCASE
V.I.A.; Shroud-Monitor, Single
Width: 80.00000
Frame Finish: Textured Paint 7237 - SLATE
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Building Connection: Modular
Wiring Schematic: 3+1

1,623.08 1,623.08

Tag For 102 | Conference
MS/80

41 3 FELPS STEELCASE
V.I.A.; Driver-LED

212.11 636.33

Tag For 102 | Conference ,

42 1 FELLA STEELCASE
V.I.A.; Light-LED, Ambient
Height: 7.87500
Width: 80.00000
Frame Finish: Textured Paint 7237 - SLATE

907.53 907.53

Tag For 102 | Conference

43 2 FELLA STEELCASE
V.I.A.; Light-LED, Ambient
Height: 7.87500
Width: 42.00000
Frame Finish: Textured Paint 7237 - SLATE

669.46 1,338.92

Tag For 102 | Conference

44 4 FEIJNP STEELCASE
V.I.A.; Nut plate-Junction

4.47 17.88

Tag For 102 | Conference
JNP

45 2 FEIJCO STEELCASE 108.36 216.72
V.I.A.; Cover-Junction, Outer
Height: 105.71654
Angle: 90
Cover Finish: Textured Paint 7237 - SLATE

Tag For 102 | Conference
JC

ACCEPTED BY. TITLE DATE
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46

47

48

49

50

51

Tag For

Tag For

Tag For

26

Tag For 

1

Tag For 

4

Tag For

FEIJBS STEELCASE
V.I.A.; Seal-Junction, Bottom

102 | Conference 
JBS

FEIJA2F STEELCASE
V.I.A.; Junction-2 way, Fixed angle, Non adjustable 
Height: 108.00000 
Angle: 90
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID
Horizontal Hole Count: 4 Horizontal Holes
Top Horizontal Hole Location: 91.68158
2nd Horizontal Hole Location: 83.80658
3rd Horizontal Hole Location: 71.61942
4th Horizontal Hole Location: 36.38058

102 | Conference 
JA90

FEI90T STEELCASE
V.I.A.; Trim-Junction, Inner, 90 degree 
Height: 105.71654
Cover Finish: Textured Paint 7190 - PLATINUM 
SOLID

102 | Conference 
JT

FEFTS STEELCASE
V.I.A.; Spring-Floor track

8.05

102 I Conference

STEELCASEFEFT 
V.I.A.; Floor track 
Width: 80.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

FEFT STEELCASE
V.I.A.; Floor track 
Width: 78.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

255.09

33.42

3.58

15.11

14.94

16.10

510.18

66.84

93.08

15.11

59.76

ACCEPTED BY. TITLE. DATE
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52

53

54

55

Tag For 

18

Tag For 

4

Tag For 

4

56

Tag For 

4

FEFT STEELCASE
V.I.A.; Floor track 
Width: 42.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

FEFRCGSA STEELCASE
V.I.A.; Seal-Acoustic, Captured glass frame 
application 
Width: 96.00000

102 | Conference

FEFRCGSA STEELCASE
V.I.A.; Seal-Acoustic, Captured glass frame 
application 
Width: 48.00000

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 35.23885 
Width: 78.00000
Frame A Finish: Textured Paint 7237 - SLATE
Frame C Finish: Textured Paint 7237 - SLATE
Glass Option: With Glass
Glass A Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass C Thickness: 0.25000 
Top Mount Type: Ceiling Mount 
Bottom Mount Type: Intermediate Mount

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 35.23885 
Width: 78.00000
Frame A Finish: Textured Paint 7237 - SLATE

11.88 23.76

20.14 362.52

14.32 57.28

494.85 1,979.40

794.66 3,178.64
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Tag For

57

58

Tag For

Frame C Finish: Textured Paint 7237 - SLATE 
Glass Option: With Glass
Glass A Finish: Non-Sided Glass PG2 6541 - WHITE 
LAMINATED
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass PG2 6541 - WHITE
LAMINATED
Glass C Thickness: 0.25000
Top Mount Type: Intermediate Mount
Bottom Mount Type: Intermediate Mount

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 35.23885 
Width: 78.00000
Frame A Finish: Textured Paint 7237 - SLATE 
Frame C Finish: Textured Paint 7237 - SLATE 
Glass Option: With Glass
Glass A Finish: Non-Sided Glass PG2 6541 - WHITE 
LAMINATED
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass PG2 6541 - WHITE
LAMINATED
Glass C Thickness: 0.25000 
Top Mount Type: Intermediate Mount 
Bottom Mount Type: Floor Mount

102 | Conference

FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 15.17669 
Width: 80.00000
Frame A Finish: Textured Paint 7237 - SLATE
Frame C Finish: Textured Paint 7237 - SLATE
Glass Option: With Glass
Glass A Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass 6500 - CLEAR
GLASS

794.66 3,178.64

384.64 384.64
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Glass C Thickness: 0.25000
Top Mount Type: Ceiling Mount
Bottom Mount Type: Intermediate Mount

Tag For 102 | Conference

59 2 FEFRCGD STEELCASE
V.I.A.; Frame-Captured glass, Double glazed, Side A,
Side C
Height: 15.17669
Width: 42.00000
Frame A Finish: Textured Paint 7237 - SLATE
Frame C Finish: Textured Paint 7237 - SLATE
Glass Option: With Glass
Glass A Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass A Thickness: 0.25000
Glass C Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Glass C Thickness: 0.25000
Top Mount Type: Ceiling Mount
Bottom Mount Type: Intermediate Mount

329.80 659.60

Tag For 102 | Conference

60 2 FEFHCGT STEELCASE
V.I.A.; Brackets-T nut, Captured glass, Package 25

11.19 22.38

Tag For 102 | Conference

61 30 FEFHCGLB STEELCASE
V.I.A.; Bracket-Load, Captured glass

2.68 80.40

Tag For 102 | Conference

62 22 FEFHCGL STEELCASE 8.95 196.90
V.I.A.; Bracket-Locking, Captured glass
Bracket Type: Spacer

Tag For 102 | Conference

63 106 FEFHCGL STEELCASE 8.95 948.70
V.I.A.; Bracket-Locking, Captured glass
Bracket Type: No Spacer

Tag For 102 | Conference

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 15/94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

64

65

66

67

68

69

70

Tag For 

34

Tag For 

11

Tag For 

4

FEFHCGI STEELCASE
V.I.A.; Bracket-Non locking, Captured glass 
Bracket Type: Spacer

102 | Conference

FEFHCGI STEELCASE
V.I.A.; Bracket-Non locking, Captured glass 
Bracket Type: No Spacer

102 I Conference

7.61 60.88

7.61 258.74

FEFG
V.I.A.; Floor guide 
Gripper Type: Simple

102 | Conference

STEELCASE 10.74 118.14

STEELCASE

Tag For 

2

Tag For

Tag For 

2

FEEAMC 
V.I.A.; Mini end-Cover 
Height: 105.71654 
Width Range Option: Medium 
Cover Finish: Textured Paint 7237 - SLATE 
Bottom Alignment: To Skin

102 | Conference

FEEAM STEELCASE
V.I.A.; Mini end-Adjustable, 90 degree angle
Height: 108.00000
Width Range Option: Medium
Paint Finish: Textured Paint 7237 - SLATE

102 | Conference 
MEM

FEDTSLB STEELCASE
V.I.A.; Bracket-Door track, Slider 
Height: 106.85827
Paint Finish: Textured Paint 7237 - SLATE 
Top Mount Type: Ceiling Mount 
Bracket Type: T Center

102 | Conference

FEDTSLB STEELCASE
V.I.A.; Bracket-Door track, Slider 
Height: 106.85827

51.53 206.12

149.11 298.22

56.38 225.52

56.38 112.76

ACCEPTED BY. TITLE. DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page -jg / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

Paint Finish: Textured Paint 7237 - SLATE
Top Mount Type: Ceiling Mount
Bracket Type: L Right

Tag For 102 | Conference

71 2 FEDTSLB STEELCASE
V.I.A.; Bracket-Door track, Slider
Height: 106.85827
Paint Finish: Textured Paint 7237 - SLATE
Top Mount Type: Ceiling Mount
Bracket Type: L Left

56.38 112.76

Tag For 102 | Conference

72 4 FEDPPH STEELCASE
V.I.A.; Hardware-Door, Push pull handle

65.33 261.32

Tag For 102 | Conference

73 2 FEDLSLPPM STEELCASE
V.I.A.; Leaf-Door, Slider, Polished edge, Pair, Surface 
mounting
Height: 106.85827
Width: 80.00000
Glass Finish: Non-Sided Glass 6500 - CLEAR
GLASS
Bottom Trim Finish: Textured Paint 7237 - SLATE
Glass Thickness: 0.50000
Top Mount Type: Ceiling Mount
Latch Preparation: Pushpull

1,461.49 2,922.98

Tag For 102 | Conference

74 2 FEDFSLPM STEELCASE
V.I.A.; Frame-Door, Slider, Pair, Surface mounting
Height: 106.85827
Width: 80.00000
Frame Finish: Textured Paint 7237 - SLATE
Door Type: Polished Edge
Top Mount Type: Ceiling Mount

874.67 1,749.34

Tag For 102 | Conference
V80.000/106.858L

75 6 FECTS STEELCASE
V.I.A.; Ceiling track-Straight

32.22 193.32

ACCEPTED BY. TITLE DATE
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76

Tag For 

2

77

78

79

80

Length: 120.00000
Paint Finish: Textured Paint 7237 - SLATE
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

102 | Conference

FECTF STEELCASE
V.I.A.; Ceiling track-Corner, Fixed angle 
Angle: 90
Paint Finish: Textured Paint 7237 - SLATE
Seal Finish: Plastic - PG1 6249 - PLATINUM SOLID

34.46 68.92

Tag For 

6

Tag For 

9

Tag For 

2

102 | Conference 

FECF
V.I.A.; Ceiling fastener 
Fastener Type: 1" Tegular

102 | Conference

STEELCASE 5.37

STEELCASE

Tag For 

2

Tag For

FEBTS 
V.I.A.; Base trim-Straight 
Length: 120.00000
Paint Finish: Textured Paint 7237 - SLATE 

102 | Conference

FEBTF STEELCASE
V.I.A.; Base trim-Corner, Fixed angle 
Angle: 90
Paint Finish: Textured Paint 7237 - SLATE 
Corner: Outer

1021 Conference

FEDTSLPMR STEELCASE
V.I.A.; Track-Door, Slider, Pair, Surface mounting, 
Reinforced 
Width: 236.00000
Track Finish: Textured Paint 7237 - SLATE 
Door Type: Polished Edge 
End Configuration - Left: Actual 
End Configuration - Right: Actual 
1st Bracket Hole Location: 78.00000 
2nd Bracket Hole Location: 158.00000

Via Doors

14.77

32.22

132.93

19.24

2,584.15

38.48

5,168.30

ACCEPTED BY. TITLE DATE
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81

Tag For

END Subsection

BEG
82

Subsection
6

Tag For

83

Tag For

84

FEBTF STEELCASE
V.I.A.; Base trim-Corner, Fixed angle 
Angle: 90
Paint Finish: Textured Paint 7237 - SLATE 
Corner: Inner

102 | Conference

19.24 38.48

FLORIDA NC
Subsection Sub Total 

N TAXABLE SALE 

Subsection Total

48,449.28
0.00

48,449.28

103 | Special Counsel
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

103 | Special Counsel 
COLX400

COWGRC4284 COALESSE
SW_1; Table-Conference, Rectangle,
Glass, 42D x 84L x 28 1/2H
BASE :8040 ALUMINUM MATTE POLISHED
PLASTIC :6052 MILK
TOP-SURF:ACM ABSOLUTE CLEAR WITH 

MOONLIGHT
OPTIONS * * OPTIONS * *
GROMMET *OPT:GROMMET 
NONE STD:NO GROMMET HOLE

103 | Special Counsel 
42/84

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

541.00 3,246.00

3,562.27 3,562.27

187.07 187.07

ACCEPTED BY. TITLE. DATE
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Tag For

85

Tag For

86

Tag For

87

103 | Special Counsel 
PALADINO

STEELCASE

* * OPTIONS * * 
*OPT:CASTERS

46216179
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY.-BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

103 | Special Counsel 
LEAP

E6WR2472L STEELCASE
Worksurface-Return, Left hand, 24D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

103 | Special Counsel 
24/72

E6WD3072 STEELCASE
Worksurface-Desk, 30D x 72W 
TOP-SURF:2HAT ACACIA (HPL)

542.17 542.17

192.37 192.37

233.73 233.73
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Date Customer Order Customer
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Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

88

Tag For

89

OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

103 | Special Counsel 
30/72

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

103 | Special Counsel 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME

145.93 145.93

517.80 517.80
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

90

91

Tag For

DWR OPT *OPT:DRAWER OPTION 
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

103 | Special Counsel 
BBF

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

*OPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

508.43 508.43

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

103 | Special Counsel 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION 
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE 

FINISHES 
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE

743.72 743.72
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Quote
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Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS
WALL MOUNT WALL MOUNT BRACKET

Tag For 103 | Special Counsel
OC/96/15H

92 1 E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS
HANGING HANGING BRACKET
BRACKET BRACKET
STD PNT *BRACKET:STANDARD

PAINT
4799 PLATINUM METALLIC

142.81 142.81

Tag For 103 | Special Counsel
MP/42

93 1 E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

136.18 136.18

Tag For 103 | Special Counsel
EP/23

94 1 E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

194.32 194.32

Tag For 103 | Special Counsel
EP/29
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

95 1 E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

54.24 54.24

Tag For 103 | Special Counsel
BP/15

96 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 103 | Special Counsel
PG/9621

97 2 E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

563.45 1,126.90

Tag For 103 | Special Counsel
BC/3H/36

98 1 E6AL96W STEELCASE 132.28 132.28
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

Tag For 103 | Special Counsel
LV/96

99 1 AWQE45 STEELCASE
Brace-Worksurface, 45W

18.73 18.73

Tag For 103 | Special Counsel
BR/45
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

100

Tag For

101

Tag For

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ9 SCARLET

103 | Special Counsel 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

103 | Special Counsel 
LLSL/58

290.61 290.61

417.56 417.56

102

Tag For

AWVW 
Wire manager

103 | Special Counsel 
VWM

STEELCASE 4.41 4.41

>i ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

13,921.26
0.00

13,921.26

END Subsection

BEG
103

Subsection
4

Tag For

1041 Analyst
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base 
Seat Finish: Brisa BR09 - STERLING BLUE 
Base Finish: Polished Aluminum 8046 - POLISHED 
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

104 | Analyst 
COLX400

541.00 2,164.00
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Quote
Date Customer Order Customer

Account
Representative Project
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

104

Tag For

105

Tag For

106

Tag For

107

COWGRND60 COALESSE
SW_1; Table-Round, Glass, 60L x 28 1/2H 
BASE :8040 ALUMINUM MATTE POLISHED 
PLASTIC :6052 MILK
TOP-SURF:ACM ABSOLUTE CLEAR WITH 

MOONLIGHT
OPTIONS * * OPTIONS * *
GROMMET *OPT:GROMMET OPTIONS 
NONE STD:NONE

104 | Analyst 
60

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

104 | Analyst 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

104 | Analyst 
LEAP

E6WR2472L STEELCASE
Worksurface-Return, Left hand, 24D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *

3,486.15 3,486.15

* * OPTIONS * * 
*OPT :CASTERS

187.07 187.07

542.17 542.17

192.37 192.37
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

PROF OPT *OPT:WORKSURFACE PROFILE
OPTIONS

LAMPROF LAMINATE WKSF PROFILE
OPTIONS

LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLAST!C
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

Tag For 104 | Analyst
24/72

108 1 E6WD3072 STEELCASE 233.73 233.73
Worksurface-Desk, 30D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

Tag For 104 | Analyst
30/72

109 1 E6WB2442 STEELCASE 145.93 145.93
Worksurface-Bridge, 24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

Tag For 104 | Analyst
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Quote
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Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number 7 Description Unit Price
Extended
Amount

110

Tag For

111

24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.-DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

104 | Analyst 
BBF

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.-DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

517.80 517.80

508.43 508.43
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

112

Tag For

113

Tag For

104 | Analyst 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE 
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

104 | Analyst 
OC/96/15H

E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS 
HANGING HANGING BRACKET 
BRACKET BRACKET
STD PNT ‘BRACKET:STANDARD

PAINT
PLATINUM METALLIC

743.72 743.72

142.81 142.81

4799

104 | Analyst
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Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

MP/42

114 1 E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4D x 15Wx27 1/2H
BASIC :2HAT ACACIA (HPL)

136.18 136.18

Tag For 104 | Analyst
EP/23

115 1 E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

194.32 194.32

Tag For 104 | Analyst
EP/29

116 1 E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

54.24 54.24

Tag For 104 | Analyst
BP/15

117 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 104 | Analyst
PG/9621

118 1 E6BF153645P STEELCASE 563.45 563.45
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION

ACCEPTED BY. TITLE. DATE
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119

120

121

122

123

Tag For

Tag For

Tag For

Tag For

Tag For

Tag For

3/4 SHLF STD:3/4 INCH SHELF

104 | Analyst 
BC/3H/36

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

104 | Analyst 
LV/96

AWQE45 STEELCASE
Brace-Worksurface, 45W

104 | Analyst 
BR/45

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ8 WASABI

104 | Analyst 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

104 | Analyst 
LLSL/58

132.28

18.73

290.61

417.56

AWVW 
Wire manager

104 | Analyst 
VWM

STEELCASE 4.41

Subsection Sub Total 
FLORIDA NC N TAXABLE SALE

132.28

18.73

290.61

417.56

4.41

12,199.69
0.00

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END

BEG
124

125

126

Subsection
2

Tag For

Tag For

Tag For

Total 12,199.69

105 | Analyst
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

105 | Analyst 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

105 | Analyst 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD: H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

105 | Analyst 
LEAP

541.00

187.07

542.17

1,082.00

187.07

542.17
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Extended
Line Quantity Catalog Number / Description Unit Price Amount

127 1 E6WR2472L STEELCASE 192.37 192.37
Worksurface-Return, Left hand, 24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

Tag For 105 | Analyst 
24/72

128 1 E6WD3072 STEELCASE 233.73 233.73
Worksurface-Desk, 30D x 72W
TOP-SURF.2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

Tag For 105 | Analyst 
30/72

129 1 E6WB2442 STEELCASE 145.93 145.93
Worksurface-Bridge, 24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

ACACIA
*OPT:SCALLOP OPTION 
SCALLOPS

Tag For

130

Tag For

131

6213
SCAL OPT 
SCALLOP

105 | Analyst 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

105 | Analyst 
BBF

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS 
PULL OPT
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL ‘PULLPLATED METAL
9201 POLISHED CHROME

517.80 517.80

508.43 508.43

* * OPTIONS * * 
*OPT:PULL OPTION

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STDiDOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 105 | Analyst 
FF

132 1 E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)

743.72 743.72

OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS
WALL MOUNT WALL MOUNT BRACKET

Tag For 105 | Analyst 
OC/96/15H

133 1 E6NM4218 STEELCASE 142.81 142.81
Panel-Modesty, 42W x 18H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS
HANGING HANGING BRACKET
BRACKET BRACKET

ACCEPTED BY. TITLE. DATE
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(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

134

Tag For

135

Tag For

136

Tag For

137

Tag For

138

STD PNT *BRACKET:STANDARD
PAINT

4799 PLATINUM METALLIC

105 | Analyst 
MP/42

E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4Dx 15Wx27 1/2H 
BASIC :2HAT ACACIA (HPL)

105 | Analyst 
EP/23

E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

105 | Analyst 
EP/29

E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

105 | Analyst 
BP/15

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

105 | Analyst 
PG/9621

136.18 136.18

194.32 194.32

54.24 54.24

1,523.73 1,523.73

E6BF153645P STEELCASE 563.45 563.45

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

Tag For 105 | Analyst
BC/3H/36

139 1 E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

132.28 132.28

Tag For 105 | Analyst
LV/96

140 1 AWQE45 STEELCASE
Brace-Worksurface, 45W

18.73 18.73

Tag For 105 | Analyst
BR/45

141 1 LDASHU STEELCASE
dash; Light-Task, LED, USB base
BASIC :4AV3 BLUE JAY

290.61 290.61

Tag For 105 | Analyst
DL-F

142 1 LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W
BASIC :4231 ARCTIC WHITE
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION
STANDARD STD:STANDARD OUTPUT
OCCUPANCY *OPT:OCCUPANCY SENSOR

OPTION
NOSENSOR NO OCCUPANCY SENSOR

417.56 417.56

Tag For 105 | Analyst
LLSL/58

143 1 AWVW STEELCASE
Wire manager

4.41 4.41

ACCEPTED BY. TITLE DATE
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(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

END Subsection

BEG
144

Subsection
1

Tag For

145

105 | Analyst 
VWM

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

* * OPTIONS * * 
*OPT:CASTERS

106 | Admin. Assistant
46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD.-H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

106 | Admin. Assistant 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC

7,631.54
0.00

7,631.54

542.17 542.17

192.37 192.37

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For

146

Tag For

147

Tag For

148

6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

106 | Admin. Assistant 
24/72

E6WD3072 STEELCASE
Worksurface-Desk, 30D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

106 | Admin. Assistant 
30/72

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

106 | Admin. Assistant 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)

233.73 233.73

145.93 145.93

517.80 517.80

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

149

150

Tag For

Tag For

LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
SOFT CLS SOFT CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

106 | Admin. Assistant
BBF

E6PD233027F STEELCASE 508.43 508.43
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION

PULLS FOR LAM FRT 
BAR PULL 

PULL
*PULL:PLATED METAL 

POLISHED CHROME 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

106 | Admin. Assistant 
FF

E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *

142.81 142.81

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BRACKETS *OPT:BRACKET OPTIONS
HANGING HANGING BRACKET
BRACKET BRACKET
STD PNT *BRACKETSTANDARD

PAINT
4799 PLATINUM METALLIC

Tag For 106 | Admin. Assistant
MP/42

151 1 E6NLT231527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 23 1/4D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

136.18 136.18

Tag For 106 | Admin. Assistant
EP/23

152 1 E6NJT301527L STEELCASE
Panel-End, Left hand, J leg,
Plinth base, 30D x 15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

194.32 194.32

Tag For 106 | Admin. Assistant
EP/29

153 1 E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H
BASIC :2HAT ACACIA (HPL)

54.24 54.24

Tag For 106 | Admin. Assistant
BP/15

154 1 AWQE45 STEELCASE
Brace-Worksurface, 45W

18.73 18.73

Tag For 106 | Admin. Assistant
BR/45

155 1 ASHC1921X1 STEELCASE
Drawer-Center, Black, Plastic, 19D x 21W

25.49 25.49

Tag For 106 | Admin. Assistant
CD/23

156 1 LDASHU STEELCASE
dash; Light-Task, LED, USB base

290.61 290.61

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

END

158

159

160

Subsection

Subsection
4

Tag For

Tag For

Tag For

BASIC :4AQ8 WASABI

106 | Admin. Assistant 
DL-F

FLORIDA NO
Subsection Sub Total 

N TAXABLE SALE 

Subsection Total

3,002.81
0.00

3,002.81

107 | Staff Director
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

107 | Staff Director 
COLX400

COWGRND48 COALESSE
SW_1; Table-Round, Glass, 48W x 28 1/2H 
BASE :8040 ALUMINUM MATTE POLISHED 
PLASTIC :6052 MILK
TOP-SURF.ACM ABSOLUTE CLEAR WITH 

MOONLIGHT 
OPTIONS * * OPTIONS * *
GROMMET *OPT:GROMMETS 
NONE STD:NO GROMMET HOLE

107 | Staff Director 
48

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

107 | Staff Director 
PALADINO

46216179
Leap; Chair, Upholstered,

STEELCASE

541.00

1,844.57

187.07

542.17

2,164.00

1,844.57

187.07

542.17

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Proiect

159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description

Adjustable seat depth
Unit Price Amount

PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT: CASTERS
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD'.LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD.OMIT HEADREST

Tag For 107 | Staff Director 
LEAP

161

162

1 E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72 W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

Tag For 107 | Staff Director 
24/72

1 E6WD3072 STEELCASE
Worksurface-Desk, 30D x 72W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

192.37 192.37

233.73 233.73

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

163

164

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA

Tag For 107 | Staff Director 
30/72

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
SCALLOP SCALLOPS

107 | Staff Director 
24/42

E6PD291527B STEELCASE
Pedestal, Plinth base, Box / box / file,
29 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
SOFT CLS SOFT CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.-DOVETAIL CONSTRUCTION

145.93 145.93

Tag For

517.80 517.80

ACCEPTED BY. TITLE DATE



QuotationP perdue 1O0
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 44 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 107 | Staff Director
BBF

165 1 E6PD233027F STEELCASE 508.43 508.43
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD.DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 107 | Staff Director
FF

166 1 E60S159615H STEELCASE 743.72 743.72
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2 HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

ACCEPTED BY. TITLE DATE



QuotationP perdue 1QD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 45 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For

167

Tag For

168

Tag For

169

Tag For

170

RANDOM 
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

107 | Staff Director 
OC/96/15H

E6NM4218 STEELCASE
Panel-Modesty, 42W x 18H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
BRACKETS *OPT:BRACKET OPTIONS 
HANGING HANGING BRACKET
BRACKET BRACKET
STD PNT *BRACKET:STANDARD 

PAINT
4799 PLATINUM METALLIC

107 | Staff Director 
MP/42

E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4Dx15Wx27 1/2H 
BASIC :2HAT ACACIA (HPL)

107 | Staff Director 
EP/23

E6NJT301527R STEELCASE
Panel-End, Right hand, J leg,
30D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

107 | Staff Director 
EP/29

E6NB1527P STEELCASE
Panel-Back, Pedestal application,
15W x 27 1/2H '
BASIC :2HAT ACACIA (HPL)

142.81 142.81

136.18 136.18

194.32 194.32

54.24 54.24

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project
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Extended
Line Quantity Catalog Number/Description Unit Price Amount

Tag For 107 | Staff Director
BP/15

171 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 107 | Staff Director
PG/9621

172 1 E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

563.45 563.45

Tag For 107 | Staff Director
BC/3H/36

173 1 E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

132.28 132.28

Tag For 107 | Staff Director
LV/96

174 1 LDASHU STEELCASE 290.61 290.61
dash; Light-Task, LED, USB base
BASIC :4AQ9 SCARLET

Tag For 107 | Staff Director
DL-F

175 1 LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W

417.56 417.56
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

176

Tag For

END

BEG
177

Subsection

Subsection
2

Tag For

BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

107 | Staff Director 
LLSL/58

AWVW 
Wire manager

107 | Staff Director 
VWM

STEELCASE 4.41 4.41

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

10,539.38
0.00

10,539.38

178

Tag For

1081 Instructional Director
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

108 | Instructional Director 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

108 | Instructional Director 
PALADINO

541.00 1,082.00

187.07 187.07

179 46216179
Leap; Chair, Upholstered, 
Adjustable seat depth

STEELCASE 542.17 542.17
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

180

Tag For

181

* * OPTIONS * * 
*OPT:CASTERS

HARD CST 
ARMS 
H/W/P/D 
LUMB OPT 
LUMBAR 
SEAT HGT 
5" RANGE

PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS

STD:HARD CASTERS 
OPT ARM OPTIONS LEAP 
STD:H/W/P/D ARMS 
*OPT:LUMBAR OPTION 
STD.LUMBAR

*OPT:BASE ASSY HEIGHT RANGE 
STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

108 | Instructional Director 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

108 | Instructional Director 
24/72

E6WR2442L STEELCASE
Worksurface-Return, Left hand, 24D x 42W 
TOP-SURF.-2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS

192.37 192.37

131.11 131.11
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159181 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

Tag For 108 | Instructional Director
24/42

182 1 E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

508.43 508.43

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT :COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 108 | Instructional Director
FF

183 1 E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)

743.72 743.72

OPTIONS * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE

ACCEPTED BY. TITLE, DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

184

Tag For

185

Tag For

186

LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE 
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY 

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

108 | Instructional Director 
OC/96/15H

E6NLT231527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 23 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

108 | Instructional Director 
EP/23

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

108 | Instructional Director 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA

136.18 136.18

126.42 126.42

2,643.21 2,643.21
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Quote
1 Quote 
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

Unit Price
Extended
Amount

187

Tag For 108 | Instructional Director 
30/72

1 E6GBP STEELCASE
Back Painted Glass
Frame Finish; Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

Tag For 108 | Instructional Director 
PG/9621

1,523.73 1,523.75

188

189

190

1 E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base, 
Open, 15D x 36W x 45H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

Tag For 108 | Instructional Director 
BC/3H/36

1

Tag For

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

108 | Instructional Director 
LV/96

1 LDASHU STEELCASE

563.45 563.45

132.28 132.28

290.61 290.61
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

191

Tag For

192

Tag For

END Subsection

BEG
193

Subsection
1

Tag For

dash; Light-Task, LED, USB base 
BASIC :4AQ8 WASABI

108 | Instructional Director 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT :OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

108 | Instructional Director 
LLSL/58

417.56 417.56

AWVW 
Wire manager

108 | Instructional Director 
VWM

STEELCASE 4.41 4.41

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

9,224.72
0.00

9,224.72

1091 Admin. Assistant
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base, 
Open, 15D x 36W x 45H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT;SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

109 | Admin. Assistant 
BC/3H/36

563.45 563.45

Si ibsection Sub Total 563.45
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END

Subsection
2

Tag For

195

Tag For

196

FLORIDA NQN TAXABLE SALE 

Total

0.00

563.45

110 | Supervisor
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

110 | Supervisor 
COLX400

MT03SM6660 STEELCASE
Table-Stool height, Medium D shaped, 66D x 60W 
Primary Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Edge Finish: Plastic - PG1 6213 - ACACIA
Third Party Integration: No 3rd Party Integration
PUCK System: Physical PUCKs Only
PUCK Quantity: PUCK Quantity 4
PUCK 1: HDMI
PUCK 2: HDMI
PUCK 3: HDMI
PUCK 4: HDMI
Displays: 1 Display
Maintenance Agreements: 1 Year Maintenance 
Agreement

110 | Supervisor 
66/60S-S2

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH

541.00 1,082.00

9,318.35 9,318.35

542.17 542.17
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

197

Tag For

198

OPTIONS * * OPTIONS * *
CASTERS *OPT :CASTERS
HARD CST STDiHARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP
H/W/P/D STD:H/W/P/D ARMS
LUMB OPT *OPT:LUMBAR OPTION
LUMBAR STD:LUMBAR
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE
5" RANGE STD:5" PNEU SEAT HEIGHT

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION
NO HDRST STD:OMIT HEADREST

110 | Supervisor
LEAP

428710 STEELCASE 513.82 1,027.64
QiVi; Stool, Mesh back,
Upholstered seat, Arms 
BACK :QN01 WASABI 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S23 WASABI 
OPTIONS 
ARMTYPE 
ARMS 
SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

* * OPTIONS * *
*OPT:ARM TYPE OPTION 

STD:WITH ARMS 
*OPT:SEAT OPTION 

STD:GLIDING SEAT 
*OPT:CASTERS OPTION 

STD:HARD CASTERS

110 | Supervisor 
QIVI

STEELCASE428710 
QiVi; Stool, Mesh back,
Upholstered seat, Arms 
BACK :QN07 SCARLET 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S18 SCARLET 
OPTIONS * * OPTIONS * *
ARMTYPE *OPT:ARM TYPE OPTION 
ARMS STD:WITH ARMS 
SEAT OPT *OPT:SEAT OPTION

513.82 1,027.64

ACCEPTED BY. TITLE. DATE
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Quote
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159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

199

Tag For

200

Tag For

201

GLIDNGST STD.GLIDING SEAT 
CASTERS *OPT:CASTERS OPTION 
HARD CST STD:HARD CASTERS

110 | Supervisor 
QIVI

428710 STEELCASE
QiVi; Stool, Mesh back,
Upholstered seat, Arms 
BACK :QN08BLUE JAY 
BASE ;4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S21 BLUE JAY 
OPTIONS 
ARMTYPE
ARMS STD:WITH ARMS 
SEAT OPT *OPT:SEAT OPTION 
GLIDNGST STD:GLIDING SEAT 
CASTERS *OPT:CASTERS OPTION 
HARD CST STD:HARD CASTERS

513.82 513.82

* * OPTIONS * *
*OPT:ARM TYPE OPTION

110 | Supervisor 
QIVI

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72 W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

110 | Supervisor 
24/72

E6WR2442R STEELCASE
Worksurface-Return, Right hand,

192.37 192.37

116.28 116.28
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

202

Tag For

203

24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

110 | Supervisor 
24/42

E6TW242465K STEELCASE
Tower, Plinth base, Open / drawers,
Wardrobe left hand, 24D x 24W x 65 5/8H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK RAND 
OPTIONS * * OPTIONS * *

*OPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER OPTION 
SOFT CLOSE 
*OPT:SHELF OPTION 

STD:3/4 INCH SHELF 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION

1,075.78 1,075.78

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR OPT 
SOFT CLS 
SHELF OPT 
3/4 SHLF 
DWR CON 
DOVETAIL

110 | Supervisor 
ST/65

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

508.43 508.43

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

204

Tag For

205

Tag For

206

FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

110 | Supervisor 
FF

E6NLT231527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 23 1/4D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

110 | Supervisor 
EP/23

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

110 | Supervisor 
EP/15

E6MST157236C STEELCASE
Service module-Single high, All closed,
15 3/4D x 72W x 36 5/8H 
BASIC :2HAT ACACfA (HPL)
OPTIONS 
DOOR OPT
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE 

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION

136.18 136.18

126.42 126.42

1,121.82 1,121.82

* * OPTIONS * *
*OPT:DOOR OPTION
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

207

Tag For

208

Tag For

SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
NO LOCK NO LOCK

110 | Supervisor 
SM/72

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT -ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

110 | Supervisor 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Service Mod 
Width: 72.00000
Service Mod: Sgl Hi W/ 36 5/8 43 1/2

110 | Supervisor 
PG/7021

2,643.21 2,643.21

1,160.45 1,160.45
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

209

Tag For

210

Tag For

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AV3 BLUE JAY

110 | Supervisor 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD;STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

110 | Supervisor 
LLSL/58

290.61 290.61

417.56 417.56

211

Tag For

AWVW 
Wire manager

110 | Supervisor 
VWM

STEELCASE 4.41 4.41

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

21,305.14
0.00

21,305.14

END Subsection

BEG
212

Subsection
2

Tag For

1121 Videographer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base 
Seat Finish: Brisa BR09 - STERLING BLUE 
Base Finish: Polished Aluminum 8046 - POLISHED 
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

112 | Videographer 
COLX400

541.00 1,082.00

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

213

Tag For

214

Tag For

215

Tag For

* * OPTIONS * * 
*OPT:CASTERS

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

112 | Videographer 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

112 | Videographer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF.-2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD: NO SCALLOPS

112 | Videographer 
24/72

187.07 187.07

542.17 542.17

192.37 192.37

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

216

217

218

Tag For

Tag For

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

112 | Videographer 
24/42

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS ;SK PLUG 
OPTIONS 
PULL OPT 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

112 | Videographer 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H

131.11 131.1

* * OPTIONS * * 
*OPT:PULL OPTION

508.43 508.43

743.72 743.72

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

219

Tag For

220

BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION 
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE * DOOR: LAM I NATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE 
KEY OPT KEYING OPTIONS
SK RAND STDiSTANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

112 | Videographer 
OC/96/15H

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

112 | Videographer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM

126.42 252.84

2,643.21 2,643.21

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

221

Tag For

222

Tag For

223

Tag For

METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

112 | Videographer 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

112 | Videographer 
PG/9621

E6BF153672P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 72 1/2H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

112 | Videographer 
BC/5H/36

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

112 | Videographer

1,523.73 1,523.73

796.01 3,184.04

132.28 132.28

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

224

Tag For

225

Tag For

LV/96

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ9 SCARLET

112 | Videographer 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

112 | Videographer 
LLSL/58

290.61 290.61

417.56 417.56

226

Tag For

AWVW 
Wire manager

112 | Videographer 
VWM

STEELCASE 4.41 4.41

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

11,835.55
0.00

11,835.55

END Subsection

BEG
227

Subsection
2

113 j Photographer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

541.00 1,082.00

ACCEPTED BY. TJTLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description Unit Price
Extended
Amount

228

Tag For

229

230

Tag For 113 | Photographer 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

113 | Photographer 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP 
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

113 | Photographer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION

187.07 187.07

542.17 542.17

Tag For

192.37 192.37

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

231

Tag For

232

Tag For

NO SCAL STD:NO SCALLOPS

113 | Photographer 
24/72

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24 D x 42W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE;PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

113 | Photographer 
24/42

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STDiDOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

113 | Photographer 
FF

131.11 131.11

508.43 508.43

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

233

Tag For

234

Tag For

235

* * OPTIONS * *
*OPT:DOOR OPTION

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS 
DOOR OPT 
LAM DOOR LAMINATE DOOR 
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION 
SOFT CLS SOFT CLOSE 
LOCK OPT *OPT:LOCK OPTION 
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY 

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS *OPT:BRACKET OPTIONS 
WALL MOUNT WALL MOUNT BRACKET

113 | Photographer 
OC/96/15H

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

113 | Photographer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain

743.72 743.72

126.42 252.84

2,643.21 2,643.21

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6213 - ACACIA
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL)
Floor Modesty: Full-Width Floor Modesty
Hanging Modesty: Inset Hanging Modesty
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

\

Tag For 113 | Photographer
30/72

236 1 E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE
WHITE
Size Option: Modular
Application: Overhead
Width: 96.00000
Overhead: Single High Overhead
Cord Management: No Cord Managment

1,523.73 1,523.73

Tag For 113 | Photographer
PG/9621

237 1 E6AL96W STEELCASE 132.28 132.28
Light valance, Wall mount overhead 
shelf application, 94 3/4W
BASIC :2HAT ACACIA (HPL)

Tag For 113 | Photographer
LV/96

238 1 LDASHU STEELCASE
dash; Light-Task, LED, USB base
BASIC :4AQ8 WASABI

290.61 290.61

Tag For 113 | Photographer
DL-F

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

239

Tag For

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT:OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

113 | Photographer 
LLSL/58

417.56 417.56

240

Tag For

AWVW 
Wire manager

113 | Photographer 
VWM

STEELCASE

Subsection Sub Total 
FLORIDA NON TAXABLE SALE 

Subsection Total

END Subsection

BEG
241

Subsection
2

Tag For

242

Tag For

1141 Designer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
ffabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

114 | Designer 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

114 | Designer 
PALADINO

4.41 4.41

8,651.51
0.00

8,651.51

541.00 1,082.00

187.07 187.07

ACCEPTED BY. TITLE, DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

243

Tag For

244

Tag For

245

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS * * OPTIONS * *
CASTERS *OPT:CASTERS 
HARD CST STD:HARD CASTERS 
ARMS *OPT:ARM OPTIONS LEAP
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT 

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

114 | Designer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS

542.17 542.17

192.37 192.37

LAM SQ 
EDGE 
PLASTIC 
6213
SCAL OPT 
NO SCAL

114 | Designer 
24/72

LAM WS 3MM PLASTIC 
EDGE

*EDGE:PLASTIC
ACACIA

*OPT:SCALLOP OPTION 
STD:NO SCALLOPS

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2HAT ACACIA (HPL)

131.11 131.11

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

246

Tag For

247

OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS
LAM SQ 
EDGE 
PLASTIC 
6213
SCAL OPT 
SCALLOP

114 | Designer 
24/42

LAM WS 3MM PLASTIC 
EDGE

*EDGE:PLASTIC
ACACIA

*OPT:SCALLOP OPTION 
SCALLOPS

E6PD233027F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPTCOUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

114 | Designer 
FF

E60S159615H STEELCASE
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H 
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION 
LAM DOOR LAMINATE DOOR 
DOOR DOOR

508.43 508.43

743.72 743.72

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

248

Tag For

249

LAMINATE *DOOR:LAMINATE
FINISHES

2 HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD.-STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME
9201 POLISHED CHROME
BRACKETS ’ 
WALL MOUNT

114 | Designer 
OC/96/15H

OPT:BRACKET OPTIONS 
WALL MOUNT BRACKET

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

114 | Designer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL)

126.42 252.84

2,643.21 2,643.21

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

250

Tag For

251

Tag For

252

Tag For

253

Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

114 | Designer 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE
Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

114 | Designer 
PG/9621

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AV3 BLUE JAY

114 | Designer 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT;OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

114 | Designer 
LLSL/58

AWVW STEELCASE

1,523.73 1,523.73

290.61 290.61

417.56 417.56

4.41 4.41

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

Wire manager

114 | Designer 
VWM

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

8,519.23
0.00

8,519.23

END

BEG
254

Subsection

Subsection
2

Tag For

255

Tag For

256

115 | Graphic Designer
COLX400 COALESSE
Lox; Chair-Upholstered seat, 4 star, Base
Seat Finish: Brisa BR09 - STERLING BLUE
Base Finish: Polished Aluminum 8046 - POLISHED
ALUM
Shell Finish: Plastic - PG1 6349 - GREIGE 
Fabric Backer: Backer Not Required 
Caster or Glide Type: Felt Glides

115 | Graphic Designer 
COLX400

PALADINO MAGNUSON
Coat Tree In Epoxy Coated Steel with 
Round Base and Dark Grey Plastic Hooks

115 | Graphic Designer 
PALADINO

46216179 STEELCASE
Leap; Chair, Upholstered,
Adjustable seat depth 
PLASTIC :6249 PLATINUM SOLID 
UPHLSTRY:BR06 ASH 
OPTIONS 
CASTERS 
HARD CST STD:HARD CASTERS
ARMS *OPT:ARM OPTIONS LEAP
H/W/P/D STD:H/W/P/D ARMS 
LUMB OPT *OPT:LUMBAR OPTION 
LUMBAR STD:LUMBAR 
SEAT HGT *OPT:BASE ASSY HEIGHT RANGE 
5" RANGE STD:5" PNEU SEAT HEIGHT

541.00 1,082.00

187.07 187.07

542.17 542.17

* * OPTIONS * * 
*OPT:CASTERS

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

257

Tag For

258

Tag For

259

RANGE
HDR OPT *OPT:LEAP HEADREST OPTION 
NO HDRST STD:OMIT HEADREST

115 | Graphic Designer 
LEAP

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72 W
TOP-SURF:2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

115 | Graphic Designer 
24/72

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF.-2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6213 ACACIA
SCAL OPT *OPT:SCALLOP OPTION 
SCALLOP SCALLOPS

1151 Graphic Designer 
24/42

E6PD233027F

192.37 192.37

131.11 131.11

STEELCASE 508.43 508.43

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Pedestal, Plinth base, File / file,
23 1/4D x 30W x 27 1/2H
BASIC :2HAT ACACIA (HPL)
FRONT :2HAT ACACIA (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 115 | Graphic Designer
FF

260 1 E60S159615H STEELCASE 743.72 743.72
Overhead-Single high, Hinged doors,
15 7/8D x 96W x 15H
BASIC :2HAT ACACIA (HPL)
OPTIONS * * OPTIONS * *
DOOR OPT *OPT:DOOR OPTION
LAM DOOR LAMINATE DOOR
DOOR DOOR
LAMINATE *DOOR:LAMINATE

FINISHES
2HAT ACACIA (HPL)
OPN CLS *OPT:OPEN AND CLOSE OPTION
SOFT CLS SOFT CLOSE
LOCK OPT *OPT:LOCK OPTION
LOCKOPT LOCKING WOOD AND LAMINATE
KEY OPT KEYING OPTIONS
SK RAND STD:STANDARD KEY

RANDOM
LOCKING LOCKING FINISH

(REQUIRED)
LOCK LOCK
POL CHR *LOCK:POLISHED

CHROME

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

9201
BRACKETS ’ 
WALL MOUNT

POLISHED CHROME 
OPT:BRACKET OPTIONS 

WALL MOUNT BRACKET

Tag For

261

Tag For

262

Tag For

263

115 | Graphic Designer 
OC/96/15H

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2HAT ACACIA (HPL)

115 | Graphic Designer 
EP/15

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Grain Direction-Top: Long Grain 
Worksurface Profile: Plastic Square 
Edge Finish: Plastic - PG1 6213 - ACACIA 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Woodgrain HPL 2HAT - ACACIA 
(HPL)
Front Finish: Woodgrain HPL 2HAT - ACACIA (HPL) 
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Woodgrain HPL 2HAT - 
ACACIA (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

115 J Graphic Designer 
30/72

E6GBP STEELCASE
Back Painted Glass
Frame Finish: Anodized Aluminum 8043 - CLEAR 
ANODIZED ALUM
Glass Finish: Back-Painted Glass PG6 6580 - ICE 
WHITE

126.42 252.84

2,643.21

1,523.73

2,643.21

1,523.73

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

264

Tag For

265

Tag For

266

Tag For

267

Tag For

Size Option: Modular 
Application: Overhead 
Width: 96.00000
Overhead: Single High Overhead 
Cord Management: No Cord Managment

115 | Graphic Designer 
PG/9621

E6AL96W STEELCASE
Light valance, Wall mount overhead 
shelf application, 94 3/4W 
BASIC :2HAT ACACIA (HPL)

115 | Graphic Designer 
LV/96

LDASHU STEELCASE
dash; Light-Task, LED, USB base 
BASIC :4AQ9 SCARLET

115 | Graphic Designer 
DL-F

LLL58 STEELCASE
Light-LED, 60 watt, Linear, Stand alone,
Daisy chain starter, 58W 
BASIC :4231 ARCTIC WHITE 
OPTIONS * * OPTIONS * *
OUTPUT *OPT:OUTPUT OPTION 
STANDARD STD:STANDARD OUTPUT 
OCCUPANCY *OPT :OCCUPANCY SENSOR 

OPTION
NOSENSOR NO OCCUPANCY SENSOR

115 | Graphic Designer 
LLSL/58

132.28 132.28

290.61 290.61

417.56 417.56

AWVW 
Wire manager

115 | Graphic Designer 
VWM

STEELCASE 4.41 4.41

Si ibsection Sub Total 
FLORIDA NC N TAXABLE SALE

8,651.51
0.00

ACCEPTED BY. TITLE DATE
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(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Total 8,651.51

END

BEG Subsection 1161 Break Room
268 1 TS4TLH40 STEELCASE

Campfire; Big Table-Half depth,
96W x 24D x 40H
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTION
HPLTOP HPLTOP
TOP-SURF TOP SURFACE
LAM HPL *TOP-SURF:LAMINATE

(HPL)
2HAT ACACIA (HPL)
CON OPT *OPT:CONTRASTING MODESTY

PNL OPTION
NOCONMOD NO CONTRASTING MODESTY

PANEL

1,048.54 1,048.54

Tag For 116 | Break Room
24/96

269 1 TS30702 STEELCASE
Scoop; Stool, Upholstered seat pad
LEGS :4AQ8 WASABI
PLASTIC :6618 WHITE
UPHLSTRY:5S23 WASABI
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES
HARD GLD STD:HARD GLIDES

165.64 165.64

Tag For 116 | Break Room
SCOOP

270 1 TS30702 STEELCASE
Scoop; Stool, Upholstered seat pad
LEGS :4AQ9 SCARLET
PLASTIC :6618 WHITE
UPHLSTRY:5S18 SCARLET
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES
HARD GLD STD:HARD GLIDES

165.64 165.64

Tag For 116 | Break Room

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page go / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(contd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

271

Tag For

END

bIg
272

Subsection

Subsection
1

Tag For

273

SCOOP

TS30702 STEELCASE
Scoop; Stool, Upholstered seat pad 
LEGS :4AV3 BLUE JAY 
PLASTIC :6618 WHITE 
UPHLSTRY.-5S21 BLUE JAY 
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES 
HARD GLD STD:HARD GLIDES

116 | Break Room 
SCOOP

165.64 165.64

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

1,545.46
0.00

1,545.46

STEELCASE
119 | Control Room
428510
QiVi; Chair, Mesh back,
Upholstered seat, Arms 
BACK :QN01 WASABI 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S23 WASABI 
OPTIONS 
ARMTYPE 
ARMS STD:WITH ARMS

*OPT:SEAT OPTION 
STD'.GLIDING SEAT 

*OPT:CASTERS OPTION 
STD:HARD CASTERS

374.27 374.27

* * OPTIONS * *
*OPT:ARM TYPE OPTION

SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

119 | Control Room 
QIVI

STEELCASE428510 
QiVi; Chair, Mesh back,
Upholstered seat, Arms
BACK :QN07SCARLET
BASE :4799 PLATINUM METALLIC

374.27 374.27

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

274

Tag For

END Subsection

PLASTIC :6249 PLATINUM SOLID 
SEAT :5S 18 SCARLET
OPTIONS 
ARMTYPE 
ARMS 
SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

119 | Control Room 
QIVI

* * OPTIONS * *
*OPT:ARM TYPE OPTION 

STD:WITH ARMS 
*OPT:SEAT OPTION 

STD;GLIDING SEAT 
*OPT:CASTERS OPTION 

STD:HARD CASTERS

STEELCASE428510 
QiVi; Chair, Mesh back,
Upholstered seat, Arms 
BACK :QN08BLUE JAY 
BASE :4799 PLATINUM METALLIC 
PLASTIC :6249 PLATINUM SOLID 
SEAT :5S21 BLUE JAY 
OPTIONS * * OPTIONS * *

OPT:ARM TYPE OPTION

374.27

ARMTYPE 
ARMS 
SEAT OPT 
GLIDNGST 
CASTERS 
HARD CST

119 | Control Room 
QIVI

STD:WITH ARMS 
*OPT:SEAT OPTION 

STD:GLIDING SEAT 
*OPT:CASTERS OPTION 

STD:HARD CASTERS

»i ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

BEG
275

Subsection
1

rivacyWail
GPPL STEELCASE
Post-L
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

64.62

374.27

1,122,81
0.00

1,122.81

64.62

ACCEPTED BY. TITLE DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

TOTAL)

Tag For Privacy Wall
PL

276 1 GPMESF
Mini-End, Small to floor 
BASIC :7237 SLATE

STEELCASE 103.32 103.32

Tag For Privacy Wall
MESF

277 5 GPMES STEELCASE 103.32 516.60
Mini-End, Small
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Tag For Privacy Wall
MES

278 4 GPMEMF
Mini-End, Medium to floor 
BASIC :7237 SLATE

STEELCASE 103.32 413.28

Tag For Privacy Wall
MEMF

279 10 GPMEM STEELCASE 103.32 1,033.20
Mini-End, Medium
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Tag For Privacy Wall
MEM

280 1 GPMELF STEELCASE 133.63 133.63
Mini-End, Large to floor 
BASIC :7237 SLATE

Tag For Privacy Wall
MELF

281 7 GPMEL STEELCASE 133.63 935.41

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number 7 Description Unit Price
Extended
Amount

Tag For

282

Tag For

283

Mini-End, Large 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Privacy Wall 
MEL

GPLGSPF40 STEELCASE
Door-Leaf, Glass, Pivot hinge,
Full height, Bottom rail,
Single application, 40W x 5H 
FRAME :7237 SLATE 
GLASS :6540 CLEAR LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
SWINGOPT *OPT:SWING ORIENTATION 
LEFT LEFT HAND SWING 
LK PREP *OPT:LOCKSET PREP 
CYLINDER CYLINDRICAL

Privacy Wall 
40

GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT;POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.

1,884.80 1,884.80

854.04 854.04

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

284

Tag For

285

Tag For

Special:
*Size (50" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W50/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W48/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (46" Wide) x Standard Ceiling 
Height

Privacy Wall

692.89 4,157.34

692.89 1,385.78

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

286

Tag For

287

Tag For

288

SPCL: W46/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
Size (44" Wide) x Standard Ceiling 

Height

Privacy Wall 
SPCL: W44/108-3E

GPGS3E42 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 42W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W42/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,

692.89 692.89

666.96 666.96

603.14 1,809.42

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

289

Tag For

290

Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W36/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (34" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W34/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED

603.14 603.14

603.14 603.14

ACCEPTED BY. TITLE DATE



QuotationP perdue DO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page gj / 94
tel: 850.383.4225 fax: 904.737.6088 ,(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

291

292

Tag For

GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (33" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W33/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
Size (32" Wide) x Standard Ceiling 

Height

Privacy Wall 
SPCL: W32/108-3E

GPGS3E24 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 24W

603.14

514.18

603.14

1,028.36

ACCEPTED BY. TITLE, DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 88 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

293

Tag For

294

FRAME .7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEIL!NG HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W24/108-3E

GPGS3E24 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 24W 
FRAME 7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (23" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W23/108-3E

GPGS3E24 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 24W 
FRAME 7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED

514.18 514.18

514.18 514.18

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 89 / 94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

295

Tag For

296

OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
*Size (22" Wide) x Standard Ceiling 
Height

Privacy Wall 
SPCL: W22/108-3E

GPGS3E18 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 18W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
Privacy Wall
Glass Wall Panel with Three 
Equal Divided Lites with 
standard 1-1/2" Muntins.
Special:
Size (9" Wide) x Standard Ceiling 

Height

Privacy Wall 
SPCL: W9/108-3E

GPFSH1 STEELCASE
Feature strip-Half, 121H 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *

496.23 496.23

10.37 20.74

ACCEPTED BY. TITLE, DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 90 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

297

Tag For

17

Tag For

298

Tag For

299

WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

Privacy Wall

STEELCASEGPFS1 
Feature strip-ln line, 121H 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

10.37 176.29

Privacy Wall

STEELCASEGPFS 
Feature strip-ln line,
Package quantity 25 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED

COMPONENTS

207.83 831.32

Privacy Wall

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
DR HDWR *OPT:DOOR HARDWARE 
LOCK LOCK

1,990.91 5,972.73

ACCEPTED BY. TITLE DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page g-j / 94
tel: 850.383.4225 fax: 904.737.6088 , „„

(cont’d)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

300

301

Tag For

SLIDEOPT *OPT:SLIDE OPTION 
RIGHT XO RIGHT XO 
PULL OPT *OPT:PULL OPTION - 

PATHWAYS SLIDER 
PULL PULL OPTION - PATHWAYS 

SLIDER

Privacy Wall 
W80/108R-3E

GPDSST3E80 STEELCASE
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6540 CLEAR LAMINATED 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
DR HDWR *OPT:DOOR HARDWARE 
LOCK LOCK

*OPT:SLIDE OPTION 
LEFT OX
kOPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

SLIDEOPT 
LEFT OX 
PULL OPT

PULL

Privacy Wall 
W80/108L-3E

GPDSPF STEELCASE
Frame-Door, Pivot hinge, Full height, 
Single application, 40W 
FRAME :7237 SLATE 
PLATE :9201 POLISHED CHROME 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)

1,990.91 11,945.46

250.91 250.91

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 92 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
LK PREP *OPT:LOCKSET PREP
CYLINDER CYLINDRICAL

Tag For Privacy Wall
W40/108

302 1 GPDSBS STEELCASE
Hardware-Door, Screw in base stop
PLATE :9201 POLISHED CHROME

35.90 35.90

Tag For Privacy Wall

303 1 GPDPHS STEELCASE 119.27 119.27
Hardware-Door, Pivot hinge,
Single door application

Tag For Privacy Wall

304 1 GPDCLA STEELCASE 252.10 252.10
Hardware-Door, Cylindrical passage set
PLATE :9201 POLISHED CHROME

Tag For Privacy Wall

305 18 GPCTS STEELCASE
Ceiling track-Straight, 120W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING

TRACK)
RECESSED RECESSED
CEILCLIP *OPT:CEILING CLIP
1X5/8 TEG 1"X 5/8" DEEP TEGULAR

60.63 1,091.34

Tag For Privacy Wall

306 1 GPCTLS STEELCASE
Ceiling track-Corner
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING

TRACK)
RECESSED RECESSED
CEILCLIP *OPT:CEILING CLIP
1X5/8 TEG 1" X 5/8" DEEP TEGULAR

59.44 59.44

ACCEPTED BY. TITLE, DATE



QuotationP perdue lOD
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 93 / 94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For Privacy Wall

307 1 GPCNRBT90 STEELCASE 35.50 35.50
Base trim-Comer, 90 degree application
BASE :7237 SLATE

Tag For Privacy Wall

308 28 GPBTC STEELCASE 35.50 994.00
Base trim-Continuous, 120W
BASE :7237 SLATE

Tag For Privacy Wall

S ibsection Sub Total 40,798.66
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 40,798.66

END Subsection

309 1 ERC 30,875.00 30,875.00
LABOR TO INSTALL VIA AND PRIVACY WALL

310 1 ERC 9,675.00 9,675.00
LABOR TO INSTALL FURNITURE

311 1 MAGNUSON 130.00 130.00
FREIGHT

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 94 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159181 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

By accepting this quote the following standard conditions are 
implied:
‘Normal business hours (NBH) delivery and installation unless 
noted otherwise.
‘Truck to destination transfer not exceeding 50 yards.

‘Unrestricted use of an elevator is REQUIRED when applicable. 
‘Stair carry is NOT included and must be quoted as additional 
labor.
‘All product is to be installed in a clean, clear and unimpeded 
space free of construction and construction

workers with the exception of the required electrical and data 
personnel.
‘Electrical and data work is to be done by others.
‘Any deviation from these standard conditions may result in 
additional labor charges.
Quote valid for no more than 30 days

QUOTATION TOTALS ________________
Sub Total 254,340.86

FLORIDA NON TAXABLE SALE____________ 000
Grand Total______ 254,340.86

End of Quotation

ACCEPTED BY. TITLE DATE



PROPOSALMusicMasters
1114 N. Monroe Street 
Tallahassee FL 32303

(850) 222-7517

Bill To: Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

PROPOSAL DATE
633080 03/07/2019 12:00a

ACCT EMPL ID
50861 LES

PO EXPIRES
Sen Communicats 04/06/2019

Ship To: Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

QTY SKU# DESCRIPTION PRICE EA TOTAL
1 SOUNDMASKING Sound Masking 20th fl; Pepper,

Pepper add on
17945.00 17945.00

2 CONFERENCE RM Conference Room AV 17986.75 35973.50
1 LIGHTING Rosco Track Lighing system 

w/installation
50851.00 50851.00

1 STUDIO EQUIPMEN Video / Audio Production Equipment 95884.00 95884.00
1 ACOUSTICS Acoustics 2 London Pack 

w/installation
3010.00 3010.00

All prices are valid up to 30 days from date listed at the top of this proposal. After 30 
days you will need to verify prices with a sales associate and receive a new proposal.

SUBTOTAL 203663.50

State Sales 15274.76

TOTAL 218938.26

Pg 1 of 1 Acct: 50861 Ref: 633080



GROUP Amount
ACOUSTICS 3,010.00
LIGHTING 50,851.00
EQUIPMENT 95,884.00
CONFERENCE 35,973.50
SOUND MASK 17,945.00
Sub Total 203,663.50
FI Sales Tax 15,274.76
Total 218,938.26



BUILDING COST
Pepper Bldg. 4,765
Installation 1,600
Total Pepper 6,365 6,365

20th Floor 4,165
Installation 1,400
Total 20th floor 5,565 5,565

Pepper Add On 4,415
Installation 1,600
Total Pep Add on 6,015 6,015

17,945



ITEM MODEL DESCRIPTION PRICE EA.

2 London 12 Sound acoustic treatment 2,000
Shipping 210

INSTALLATION 800
3,010



ESTIMATI: 12 Fixture Rosco Braq Cube system w/track 36,243

1 ETC Element 40 DMX con 7,190

J SRW 516 SCENE RECALLER 693

2 APPOl SIMPLE SWITCH 200
1 ROSCO 3 HEAD VECTOR CCT 4,125

1 INSTALLATION 2,400
50,851

zone 1 perimeter studio room

3 L Coupler Ground Left

1 Terminated End
1 Live End Feed
4 12' track
2 4'track
2 straight coupler

zone 2 middle section studio room

4 12'

4 4'
1 Terminated end
1 Live End Feed
4 Right Coupler Ground Right
2 Left Coupler Ground Left

Zone 3 Control Room

3 12'
3 4'
1 Live End
1 Terminated End
2 Left
3 Right

1 ROSCO 3 HEAD VECTOR CCT
8 Rosco Braq Cube WNC
8

16
Rosco Braq Cube 3C 
rrack Yoke

16 Ram Door
16 ■gg Crate Louvre

4 >ica Braq w Yoke & Barn Dr



ITEM MODEL DESCRIPTION Cost Ext.
1 NewTek Tricaster TCI Live Production System 41,170.00
1 NewTek Connect NCI I/O 10 Studio I/O Module (Included)
1 NewTek TC1LP Control Panel (included)
2 NewTek NDI PTZ Camera 5,882.00
1 Studio Network Solutions EVO Near Line Video Server 11,764.00
3 Shure SM7B Dynamic SM7B DYNAMIC BROADCAST MIC 1,170.00
3 K&M clamp on boom 23850 Desk mount boom arm 462,00

3 Quad Star mic cables Whirlwind Quadstar 130.50
2 Shure GLXD-14R BP SYSTEM SHURE LAV SYSTEM 1,098.00
2 DPA LAPEL MICROPHONES 4061 W Ta4F 1,122.00
2 DPA HEADSET MICROPHONE Dual ear core w/ shure ta4f 1,658.00
2 MIC CABLES Whirlwind Quadstar 87.00
1 SHOTGUN MIC DPA4017B 4017 SHOTGUN PRODUCTION MIC 1,799.00

1 K&M 23755 BOOM POLE 23755 SHOTGUN BOOM POLE 189.00

1 MIC CABLE Whirlwind Quadstar 43.50
1 RYCOTE SOFTIE KIT (WINDSCREEN) windscreen kit 620.00
1 KM252B K&M K&M 252 3 WAY TELESCOPIC MIC STAND 114.00
2 PROMPT IT MAXI TELEPROMPTER 515.00
2 GRIP STAND SET 515.00

1
Sennheiser MKE 600 Shotgun 
Microphone 505453

shotgun microphone designed 
for use with a camcorder 388.00

1

Panasonic AG-UX90 4K/HD 
Professional Camcorder AG-UX90PJ hand held video camera 2,111.00

3 GO STIX CF75 TRIPOD FLUID HEAD

Digital Juice Go Stixx CF-75
Tripod & Fluid Head System with 
Free Deluxe Carry Bag 2,118.00

1
Neewer 4-Light Kit with
Background Support System 10086175 GREEN SCREEN KIT 225.00

1 ALLEN & HEATH SQ 65 SQ5 AUDIO MIXER 2,990.00
2 AUDIO TECHNlCIA ATH-M50X HEADPHONE 298.00
2 TANNOY REVEAL 502 502 STUDIO MONITOR 237.00

2 Tannoy DVS6 (PAIR) STUDIO PLAYBACK 390.00
1 LAB GRUPEN 60WX2 LUCIA STUDIO PLAYBACK 490.00

2 VIDEO MONITORS (3538.40 EA) PBM-224-3G PLURA VIDEO MONITOR 8,398.00
2 INTERCONNECT INTERCONNECT 300.00

FREIGHT INCOMMING 600.00
WIRE
CAT CABLE 600.00
DMX CABLE 300.00



WALL PLATES 300.00
AC POWER UPS X 2 1,800.00
EQUIPMENT RACK 1,200.00
INSTALLATION 4,800.00

95,884.00



ITEM MODEL DESCRIPTION Cost Ext.
1 Short throw interactive 1460 Ul 3,290.00
1 Smart Board 850.00
1 INSTALLATION 1,200.00
1 Planar SL8664K 86" Display 5,500.00
1 Crestron AM-300 Air Media 1,580.00
1 Crestron DM-TX-201-C DM Transmitter 747.50
1 Crestron DM-CBL-8G-P-100 DM Wire 150.00
4 Crestron CBL-HD6 HDMI Cable 28.25
1 Crestron TSW-760-B-S Touch Screen 790.00
1 Crestron PWE-480-3RU POE Injector 80.00
1 Crestron TSW-760-TTK-B-S Table Top Mount 120.00
1 Wall Mount ST670 Wall Mount 86" 94.00
1 LAB GRUPPEN LUCIA 120 Amplifier 462.00
2 TANNOY DVS-6 SPEAKERS 195.00
1 Crestron Control Sys RMC3 CONTOL 500.00
1 Crestron 1x2 HDMI Split w/cables 600.00
1 Installation 1,600.00
1 Freight 200.00

17,986.75



Senate Pepper Building Ground Floor Office Suite Renovations 
GMP Review Notes & Clarifications 
Allstate Construction, inc.
April 25, 2019

General
1. City of Tallahassee permit fee allowance is included.

• DMS, State Fire Marshal, City of Tallahassee and other governmental permits are not included.
2. Insurance and payment & performance bond costs are lump-sum amounts.
3. Coordination with “structural documents” is not included (General Note-4/G-1.2).
4. The construction schedule does not allow for two week submittal review duration (page-1/01300).

• Instead, submittals must be reviewed within 72 hours.
5. Construction materials testing and inspecting is not included (01400).
6. Record drawings are printed on bond paper instead of on polyester "Mylar” film (page-2/01700).
7. Additional Suite G36 renovation allowance is included.

Asbestos
8. Reference to Mihir Environics report dated 12-05-11 is not included (“Asbestos Alert”/G-1.2).
9. Asbestos, lead, mercury, PCB, mold, radon or other hazardous, toxic or pollutant materials survey, 

testing or abatement is not included.

Selective Demolition
10. The construction schedule does not allow the owner to direct the contractor to salvage existing 

components (General Note-28/M-0.1, General Electrical Demo Note-3/E-1.1, General Electrical 
Demo Note-3/E-1.2).
• If the owner wishes to salvage existing components, then that salvaging must be performed by 

the owner prior to May 15, 2019.

Doors
11. Wood doors are field-painted (page-3/08211, page-5/09900).

• Wood doors are not factory-finished (page-1/08211, page-5/09900).
• Factory-painted MDO wood doors are available. Factory-painted Birch veneer wood doors are 

not available.

Glass
12. Glass and glazing is not shown or included (08800).

Acoustical
13. Ceiling insulation is included at Conference 121 (1/A-3.2).

® Ceiling insulation is not scheduled or included at corridors outside of Conference 121.

Tile
14. Tile back-splashes are applied to regular gypsum board (1/A-3.1).

• Water-resistant gypsum board is not included (page-5/09255) (ASTM C630 is no longer 
available).

• Cementitious backer units are not included (page-11/09255).
• Portland cement mortar bed on concrete masonry is not included (TCA W211 page-8/09300).

Flooring
15. Floor polishing is not included (3.3, B/09660).

• According to the vendor, floor polish will void the flooring manufacturer’s warranty.
16. Carpet installation compliance with FCIB requirements is included (page-1 /09680).

• FCIB “certification” is not included.

Page 1 of 2



Painting
17. Compliance with SREF requirements is not included (page-4/09900).
18. Epoxy coatings are not shown or included (09800).

Specialties
19. All-in-one interactive display with whiteboard is included (Mark-B/A-2.1).

• Glass marker boards are not shown or included (10100).

Equipment
20. Refrigerator allowance (labor and material) is included pending design (Break-Copy 102/A-2.1).

Furnishings
21. Furnishings and privacy walls are included only as detailed in Perdue’s April 24, 2019, 94-page 

quote.

Plumbing
22. Compliance with FAMU standards is not included (Plumbing Specifications 8, 7/P-0.1).
23. Cast iron waste and vent piping is included instead of PVC (versus conflicting "yes...” in response to 

RFI #7).
24. Trap primer (Piping 10/P-0.1) is not included at ice maker drain (Plumbing Riser Diagram/P-0.1).

HVAC
25. Abbreviations are not readable (Abbreviations/M-0.1).
26. Existing ductwork remain as-is.

• New ductwork complies with SMACNA guidelines.
• Cleaning of existing or new ductwork is not included (page-5/01500).

Electrical
27. Existing panel P1R1C circuit breaker removing, rearranging and adding allowance (labor and 

material) is included pending design by engineer-of-record (Work Notes-3, -4/E-3.1).

Audio-Video System
28. Audio-video system is included only as detailed in Music Masters’ March 7, 2019 1-page proposal 

and 7-page parts list.

Page 2 of 2



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 1/94
tel: 850.383.4225 fax: 904.737.6088

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Quote To Ship To

BRIAN MARCONNET 
STATE OF FLORIDA 
5718 TOWER RD 
Tallahassee FL 32303

BRIAN MARCONNET 
STATE OF FLORIDA 
CLAUDE PEPPER BUILDING 
636 WEST CALL ST 
Tallahassee FL 32301

Phone +1 (850) 514-1004 Phone +1 (850) 514-1004

Terms NET 15 DAYS

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BEG
1

Subsection
1

100 | Waiting
N3LTABLECR STEELCASE 297.69 297.69

2

Tag For

4

B-Free; Comer-Table, Occasional
Top Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC

100 | Waiting
29.5/29.5

TS31409 STEELCASE 709.56 2,838.24

Tag For

Jenny; Chair-Round
UPHLSTRY:BR06 ASH
OPTIONS * * OPTIONS * *
LEG OPT *OPT:LEG OPTIONS
ALUMINUM STD:ALUMINUM LEGS

1001 Waiting
JENNY

Si bsection Sub Total 3,135.93
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 3,135.93

END Subsection

BEG Subsection 1011 Breakout ,

ACCEPTED BY. TITLE. DATE
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(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

3 5 77019-CA ALLSEATING
Inertia, Mesh Back, Stool, Midback,
Basic Stool, CONFERENCE ARM
Back_Mesh_Options 

(M7) M7 Mesh
7BK Black

Adjustable_Width_Bracket_Option 
~ No Selection

Caster_or_Glide_Option 
~ No Selection

255.20 1,276.00

~ No Selection
Ergonomic_Small_Seat_Option 

~ No Selection
CAL_133_Package_Option 

~ No Selection
Fabric_or_Leather_Selection

G1 Grade 1 
(1) Oasis

F-ONIGHT Night
Freight_Options

KD Knocked Down
AS Allseating Standard

Tag For 101 | Breakout
78019-T2

4 2 71K2241MLGBLY KIMBALLO
TEEM,MEDIA LEGS,Y,BLADE,12 INCH FOOT,
METAL
LEG PAINT COLOR

501 PLATINUM METALLIC
FOOT PAINT COLOR
497 POLISHED ALUMINUM

214.40 428.80

Tag For 101 | Breakout
2241BL

5 1 71K4284MWSTP2L KIMBALLO
TEEM,MEDIA WORKSURFACE,TAPER,LAM
RIM PROFILE

J SELF EDGE
GROMMET
X NO GROMMET

SURFACE LAMINATE PRICE GROUP

466.00 466.00

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

STD STANDARD GROUP 1
DF DRIFTWOOD

Tag For 101 | Breakout
4284 2L

S
FLORIDA N(

i ibsecfion Sub Total
:>N TAXABLE SALE

2,170.80
0.00

Subsection Total 2,170.80

END Subsection _—— --------..----------—— ....-..... —-——------ -

BEG
6

Subsection
4

102 | Break/Copy
490710P STEELCASE
Move; Stool, Plastic seat / back,
No arms, Glides
FRAME :4799 PLATINUM METALLIC
SEAT :6059 STERLING DARK SOLID
SHELL :6249 PLATINUM SOLID
OPTIONS * * OPTIONS * *
GLIDES *OPT:GLIDES
HARD GLD STD:HARD GLIDES

214.43 857.72

Tag For 102 | Break/Copy
MOVE

7 4 TS4LSHPG STEELCASE
Leg-Standing height adjustable, Post,
27 3/8H to 44H application
LEGS :4799 PLATINUM METALLIC
OPTIONS * * OPTIONS * *
CAST OPT *OPT:OPTIONAL ON LEGS
LEVELERS STD:LEVELERS

77.75 311.00

Tag For 1021 Break/Copy
AHL

8 1 TS4THDR48 STEELCASE
Top-Table, Round, 48 dia, 1 1/8 thick,
High pressure laminate
EDGE :6T05 VERANDA TEAK
TOP-SURF:2HAN ASH NOCE (HPL)

165.72 165.72

Tag For 102 | Break/Copy
48

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

END Subsection

Subsection
16

Tag For

10

Tag For

11

Tag For

12

Su
FLORIDA NC

bsection Sub Total 
N TAXABLE SALE 

Subsection Total

1,334.44
0.00

1,334.44

104 | Net MVP
LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

4-FR400 
2-FR401 
2-FR402 
2-FR403 
2-FR404 
2-FR405 
2-FR406

104 | Net MVP

RATCL1884P STEELCASE
Top-Common, Square edge profile, 
Laminate, Proud front, 18 7/8D x 84W 
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL)

104 | Net MVP 
CT/19/84

RLF18421AP STEELCASE
Universal; Lateral file,
Proud steel front, 11/2 high open / 
open, 18D x 42W 
BASIC :7237 SLATE 
OPTIONS 
TOP OPT 
NO TOP NO TOP 
BASE OPT *OPT:BASE OPTIONS 
UNIVBASE UNIVERSAL BASE

104 | Net MVP 
LF/1.5/42

RLF18421BP STEELCASE

N/C N/C

161.30 1,290.40

290.97 1,745.82

* * OPTIONS * * 
*OPT:TOP OPTIONS

406.05 2,436.30

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

13

Tag For

4

Universal; Lateral file,
Proud steel front, 1 1/2 high drawer / 
drawer, 18Dx42W
BASIC :7237 SLATE
LOCK ;9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS
NO TOP NO TOP
LOCK OPT *OPT:DRAWER LOCK OPTIONS
CENTRAL STD.-CENTRAL LOCKING DWR
PULLS *OPT:PULL OPTIONS
JAZZPULL JAZZ PULL
PULL PULL
POL CHR *PULL:POLISHED CHROME
9201 POLISHED CHROME
DWR ACC *OPT:FILE DWR ACCESSORIES
HF STD:DRAWERS WITH HF’S
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG
BASE OPT *OPT:BASE OPTIONS
UNIVBASE UNIVERSAL BASE

104 | Net MVP
LF/1.5/42

RLF18423P STEELCASE
Universal; Lateral file, 3 drawers,
Proud steel front, 18D x 42W x 40H
BASIC :7237 SLATE
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS
NO TOP NO TOP
LOCK OPT *OPT:DRAWER LOCK OPTIONS
CENTRAL STD:CENTRAL LOCKING DWR
PULLS *OPT:PULL OPTIONS
JAZZPULL JAZZ PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR ACC *OPT:FILE DWR ACCESSORIES
HF STD:DRAWERS WITH HF'S

539.44 2,157.76

ACCEPTED BY. TITLE. DATE
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Quote
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Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

14

Tag For

15

Tag For

16

Tag For

17

WGHT PKG 
WEIGHT

104 | Net MVP 
LF/3/42

*OPT:COUNTERWEIGHT PKG 
COUNTERWEIGHT PKG

RPM2421CP STEELCASE
Pedestal-Mobile, 1 box /1 file,
Proud steel front, 23 1/2D 
BASIC :7237 SLATE 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS 
CUSH CUSHION TOP
UPHLSTRY UPHOLSTERY 
RETRIEVE *UPHLSTRY:RETRIEVE
TM40 QUARRY
DWR OPT *OPT:DRAWER FEATURE OPTIONS 
FULL DWR STD.-FULL DRAWER 
PULLS *OPT:PULL OPTIONS 
JAZZPULL JAZZ PULL 
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME

104 | Net MVP 
BF/ CUSH

OLCB STEELCASE
Ology; Basket-Cable

104 | Net MVP 
CBSK

OLCR STEELCASE
Ology; Cable riser
Connection Type: Leg Connection

104| Net MVP 
CRX

OLELRQ STEELCASE
Ology; Desk-Rectangle, Extended height 
Size Option: Modular 
Depth: 29.00000 
Width: 64.00000

382.53 2,295.18

21.68 130.08

65.83 394.98

855.81 5,134.86

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 7/94 
(cont'd)

Quote
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Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Corner: Square Corner
Controller: Simple Touch Controller
Integrated Rail: No Rail
Power Access: No Power Access
Soft Edge: No Soft Edge
Antimicrobial: Non-Antimicrobial
Overhang: No Overhang
Grommet: With Grommet
Glides: 1/2" Glide
Power: North American Power

Tag For 104 | Net MVP
29/64/EXT-ST-G

18 6 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base
BASIC ;4799 PLATINUM METALLIC

201.59 1,209.54

Tag For 104 | Net MVP
DML-F

19 6 WCH STEELCASE
Coat hook
BASIC :7018 PEWTER

7.28 43.68

Tag For 104 | Net MVP
CH

20 12 WPCS STEELCASE 15.84 190.08

Pen / pencil cup
BASIC :6544 FROST

Tag For 104 | Net MVP
PC

21 12 WPFS STEELCASE 38.52 462.24
Paperflo manager
BASIC :6544 FROST

Tag For 104 | Net MVP
PF11

ACCEPTED BY. TITLE. DATE
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Quote
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Date Customer Order Customer
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Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

22 6 WSPS STEELCASE
Personal shelf
BASIC :7018 PEWTER

17.98 107.88

Tag For 104 | Net MVP
PS

23 6 WSQS STEELCASE 15.84 95.04
Double square dish
BASIC :6544 FROST

Tag For 104 | Net MVP
DSQ

24 2 TS71242MB STEELCASE
Skin-Markerboard, 12H x42W

53.77 107.54

Tag For 104 | Net MVP

25 2 TS71248MB STEELCASE
Skin-Markerboard, 12H x 48W

57.58 115.16

Tag For 104 | Net MVP

26 4 TS71842MB STEELCASE 63.75 255.00
Skin-Markerboard, 18H x 42W

Tag For 104 | Net MVP

27 4 TS71848MB STEELCASE
Skin-Markerboard, 18H x 48W

67.57 270.28

Tag For 104 | Net MVP

28 2 TS73642TK STEELCASE
Panel skin-Tackable acoustical,
36H x 42W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

65.52 131.04

Tag For 104 | Net MVP

29 2 TS73648TK STEELCASE
Panel skin-Tackable acoustical,

74.33 148.66
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

30

31

32

33

34

35

36

Tag For 

2

Tag For

12

Tag For

Tag For

Tag For 

6

Tag For

36H x 48W
SURFACE :G002 MISTIBLU 
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION 
HORZ STD: HORIZONTAL

APPLICATION

104 | Net MVP

TS742TIPJ STEELCASE
Junction-In line, Thin, 42H

104 | Net MVP 
I42

TS748TIPJ STEELCASE
Junction-In line, Thin, 48H

104 | Net MVP 
48 '

TS7FGJG STEELCASE
Grommet-Junction, Package quantity 2, 
Frameless glass application

104 | Net MVP 
JG

TS7STLS1 STEELCASE
In line-Spanning Top Cap,
Package quantity 1, Lightseal

104 | Net MVP

TS7WKSPT72 
Reinforcing channel, 72W

104| Net MVP 
RC

TS71224SW 
Slatwall, 12H x 24W 
BASIC :7237 SLATE

STEELCASE

STEELCASE

Tag For 

6

104 | Net MVP

TS71224TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin,

21.15

21.15

1.47

4.70

14.10

66.69

136.91

42.30

253.80

4.41

23.50

84.60

133.38

821.46

ACCEPTED BY. TITLE DATE
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Quote
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159197 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

12H x 24W
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
STD CAP STANDARD TOP CAP
TOP-CAP TOP CAP
TEXT PNT *TOP-CAP:TEXTURED

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 104 | Net MVP
FG/24-R

37 6 TS71230TFGR STEELCASE 151.01 906.06
Screen-Frameless glass, Recessed, Thin,
12H x 30W 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
STD CAP STANDARD TOP CAP
TOP-CAP TOP CAP
TEXT PNT *TOP-CAP:TEXTURED

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 104 | Net MVP
FG/30-R

38 9 TS71236TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin,

172.75 1,554.75

12H x 36W 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
STD CAP STANDARD TOP CAP
TOP-CAP TOP CAP
TEXT PNT *TOP-CAP:TEXTURED

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 104 | Net MVP
FG/36-R

ACCEPTED BY. TITLE DATE
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Quote
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

39

40

Tag For

10

Tag For

41

42

43

Tag For 

6

Tag For 

6

OPTIONS 
TO OPT 
STD CAP 
TOP-CAP 
TEXT PNT

TS71242TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x42W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS 

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED 
PAINT

7237 SLATE
GLAS OPT *OPT;GLASS OPTIONS
FROSTED FROSTED GLASS

104 | Net MVP 
FG/42-R

TS71248TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x48W 
OPTIONS 
TC OPT 
STD CAP 
TOP-CAP 
TEXT PNT

7237
GLAS OPT 
FROSTED

* * OPTIONS * *
*OPT:TOP CAP OPTIONS 

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED
PAINT

SLATE
*OPT:GLASS OPTIONS 

FROSTED GLASS

104| Net MVP 
FG/48-R

TS71824SW STEELCASE
Slatwall, 18H x 24W 
BASIC :7237 SLATE

104 | Net MVP

TS71836SW STEELCASE
Slatwall, 18H x 36W 
BASIC :7237 SLATE

104 | Net MVP

TS72424TK STEELCASE
Panel skin-Tackable acoustical,
24H x 24W

198.31 1,586.48

211.83 2,118.30

81.97 327.88

108.12 648.72

37.61 225.66
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD.HORIZONTAL

APPLICATION

Tag For 104 | Net MVP

44 6 TS72436TK STEELCASE
Panel skin-Tackable acoustical,
24H x 36W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD.HORIZONTAL

APPLICATION

41.43 248.58

Tag For 104 | Net MVP

45 6 TS72442TK STEELCASE
Panel skin-Tackable acoustical,
24H x 42W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD.HORIZONTAL

APPLICATION

43.78 262.68

Tag For 104 | Net MVP

46 6 TS72448TK STEELCASE
Panel skin-Tackable acoustical,
24H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

46.71 280.26

Tag For 104 | Net MVP

47 2 TS724THF STEELCASE
Frame, Horizontal package, Thin, 24W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS

22.33 44.66

ACCEPTED BY. TITLE DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 13/94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

48

Tag For

49

TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 
OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT ’
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
24/42

TS724THF STEELCASE
Frame, Horizontal package, Thin, 24W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *

OPT:TOP CAP OPTIONS 
TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 

*OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

22.33 89.32

Tag For

TO OPT 
OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
24/48

TS730THF STEELCASE
Frame-Horizontal package, Thin, 30W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
10MIT1KO OMIT 1 SIDE / KNOCKOUT 1 

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104| Net MVP 
30/48

24.09 144.54
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Account
Representative Project
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

50

Tag For

51

Tag For

52

Tag For

53

Tag For

TS73624LSF STEELCASE
Panel skin, Laminate, Floor, 36H x 24W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

104 | Net MVP

TS736THF STEELCASE
Frame, Horizontal package, Thin, 36W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104| Net MVP 
36/48

TS74224LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 24W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

104 | Net MVP

TS74230LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 30W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

104 | Net MVP

112.53 225.06

26.44 237.96

116.34 465.36

124.57 747.42

54 TS74230TK STEELCASE
Panel skin-Tackable acoustical,
42H x 30W
SURFACE :G002 MISTIBLU 
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION 
HORZ STD: HORIZONTAL

APPLICATION

57.58 345.48
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Line Quantity Catalog Number/Description Unit Price
Extended
Amount

Tag For 104| Net MVP

55 12 TS74236TK STEELCASE
Panel skin-Tackable acoustical,
42 H x 36W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

61.40 736.80

Tag For 104 | Net MVP

56 2 TS74242LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 42W
SURFACE :2TH5 VERANDA TEAK (HPL)
TRIM :7237 SLATE

139.85 279.70

Tag For 104 | Net MVP

57 6 TS74242TK STEELCASE
Panel skin-Tackable acoustical,
42H x 42W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

66.10 396.60

Tag For 104 | Net MVP

58 2 TS74248LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 48W
SURFACE :2TH5 VERANDA TEAK (HPL)
TRIM .7237 SLATE

149.54 299.08

Tag For 104| Net MVP

59 6 TS74248TK STEELCASE
Panel skin-Tackable acoustical,
42H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD: HORIZONTAL

APPLICATION

75.51 453.06

ACCEPTED BY. TITLE DATE
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Amount

Tag For

60

Tag For

61

Tag For

62

104 | Net MVP

TS742TEPJ STEELCASE
Junction-End of run, Thin, 42H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT 
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

104 | Net MVP 
E42

TS742THF STEELCASE
Frame, Horizontal package, Thin, 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
42/42

TS742THF STEELCASE
Frame, Horizontal package, Thin, 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
10MIT1 KO OMIT 1 SIDE / KNOCKOUT 1 

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

29.67 59.34

29.97 59.94

28.79 57.58
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Tag For 104 | Net MVP 
42/48

63

Tag For

64

Tag For

65

Tag For

TS742THF STEELCASE
Frame, Horizontal package, Thin, 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TO OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
42/48

TS742TLPJ STEELCASE
Junction-L, Thin, 42H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

104 | Net MVP 
L42

TS7484TCTJ STEELCASE
Junction-T, Change of height, Thin,
42 to 48 to 42
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT 
7237 SLATE

104 | Net MVP 
T42-48-42

29.97 119.88

46.42

82.56

92.84

82.56
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66 10

Tag For

67

Tag For

68

Tag For

TS748TEPJ STEELCASE
Junction-End of run, Thin, 48H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT 
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT
7237 SLATE

29.67 296.70

104 | 
E48

Net MVP

TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
48/42

TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W 
BASIC .7237 SLATE 
OPTIONS * * OPTIONS * *

OPT:TOP CAP OPTIONS 
TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 

*OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

31.73 63.46

30.56 61.12

TC OPT 
OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP
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69

Tag For

70

Tag For

71

Tag For

48/48

TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W 
BASIC .7237 SLATE 
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS 
OMIT CAP TOP CAP, OMITTED 
CABLEOPT *OPT:CABLE TRAY OPTION 
NO TRAY NO CABLE TRAY 
BASE OPT *OPT:BASE TRIM OPTIONS 
KO BOTH STD:KNOCKOUT BASE BOTH 

SIDES
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

104 | Net MVP 
48/48

TS748TLPJ STEELCASE
Junction-L, Thin, 48H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT 
7237 SLATE

104 | Net MVP 
L48

TS748TTPJ STEELCASE
Junction-T, Thin, 48H 
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT 
7237 SLATE

104 | Net MVP 
T48

31.73 126.92

46.42 92.84

46.42 232.10

72 TS748TXPJ STEELCASE 46.42 92.84
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Junction-X, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

Tag For 104 | Net MVP
X48

73 12 UCANT STEELCASE
Cantilever, On module application,
16W x13D
BASIC :7237 SLATE

29.97 359.64

Tag For 104 | Net MVP
CANT

74 6 UE24 STEELCASE
End support, 24D
BASIC :7237 SLATE

128.39 770.34

Tag For 104 | Net MVP
ES/24

75 2 UPL STEELCASE
Post leg, Glides, 28 1/2H
LEGS :7237 SLATE

36.85 73.70

Tag For 104 | Net MVP
PL

76 4 UPL4 STEELCASE
Post leg, Package quantity 4, Glides,
28 1/2H
LEGS .7237 SLATE

147.41 589.64

Tag For 104| Net MVP
PL

77 6 WS2496 STEELCASE
Worksurface-Straight, Full depth,
24D x 96W
EDGE :6T05 VERANDA TEAK
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *

200.67 1,204.02
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78

79

80

81

82

83

84

85

Tag For

WKSF OPT *OPT:WORKSURFACE OPTION 
SCALLOP STD:SCALLOPS 
Special Size: A=24” D X (B=108" W)

104 | Net MVP 
SPCL: 24x(108)

TS71SSX STEELCASE
Receptacle-System ground, Line 1, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS72SSX STEELCASE
Receptacle-System ground, Line 2, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS73SSX STEELCASE
Receptacle-System ground, Line 3, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS74SSX STEELCASE
Receptacle-System ground, Line 4, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS7PK36X 
Kit-Power, 3+1, 36W

TS7PK48X 
Kit-Power, 3+1,48W

STEELCASE

STEELCASE

TS7TFGRC STEELCASE
Connector-Top cap, Frameless glass 
application

TS7TJUP STEELCASE
Utility pole, Thin, L T or X junctions 
application
UPRIGHT .7237 SLATE

■ND Subsection

12.05

12.05

12.05

12.05

58.76

58.76

4.70

51.41

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

72.30

72.30

72.30

72.30

528.84

352.56

18.80

51.41

38,385.65
0.00

38,385.65
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Subsection
2

Tag For

87

Tag For

88

Tag For

89

Tag For

105B | Breakout
77140-CA ALLSEATING
Inertia, Mesh Back, Conference,
Highback, Synchro Tilt, Conference Arm 
Back_Mesh_Options 

(M7) M7 Mesh 
7BK Black

High_Profile_Aluminum_Base_Option 
~ No Selection 

~ No Selection 
~ No Selection

Ergonomic_Small_Seat_Option 
~ No Selection 

CAL_133_Package_Option 
- No Selection 

Fabric_or_Leather_Selection 
G1 Grade 1 

(1) Oasis 
F-ONIGHT Night 

Freight_Options 
KD Knocked Down 
AS Allseating Standard

105A | Breakout 
77140-CA

DSPSDUOC STEELCASE
Power strip-USB, 2 outlets, Clamp mount 
BASIC :4799 PLATINUM METALLIC 
HOUSING :6009 ARCTIC WHITE

105A | Breakout 
PS/2-C

TS7WKSPT72 STEELCASE
Reinforcing channel, 72W

105A | Breakout 
RC

UFC24T STEELCASE
Leg-Universal, Table, Closed, 24D 
BASIC :7237 SLATE

105A | Breakout 
CL-TB/24

231.20 462.40

119.41 119.41

14.10 14.10

182.74 365.48

ACCEPTED BY. TITLE DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 Page 23 / 94
tel: 850.383.4225 fax: 904.737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

90 1 UPL
Post leg, Glides, 28 1/2H 
LEGS :7237 SLATE

STEELCASE 36.85

Tag For

91

Tag For

END Subsection

BEG
92

93

Subsection
2

Tag For 

2

Tag For

94

Tag For

105A | Breakout 
PL

WS2496 STEELCASE
Worksurface-Straight, Full depth,
24 D x 96W
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
WKSF OPT *OPT:WORKSURFACE OPTION 
OMIT OMIT SCALLOPS

105A | Breakout 
24/96

178.63

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

105A| Breakout
TS3GANGING STEELCASE
Campfire; Bracket-Ganging,
Package quantity 2

105B| Breakout

TS3BCW STEELCASE
Campfire; Seating-Big Lounge, Waterfall 
UPHLSTRY:5S25 GRAPHITE

105B| Breakout 
BL-W

TS3CRIN90W STEELCASE
Campfire; Seating-Lounge, Inside corner, 
90 degree, Waterfall 
UPHLSTRY:5S25 GRAPHITE

105B| Breakout 
90IC

21.87

1,102.41

926.23

36.85

178.63

1,176.87
0.00

1,176.87

43.74

2,204.82

926.23
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95

Tag For

96

Tag For

97

Tag For

98

Tag For

END Subsection

TS4POUF STEELCASE
Campfire; Pouf 
HANDLE :5JG5 RED 
UPHLSTRY:5G82 BLUE BONNET

105B| Breakout 
POUF

TS4TBL STEELCASE
Campfire; Big Lamp 
FABRIC :5S18 SCARLET 
PAINT :7237 SLATE

105B| Breakout 
BL

TS4TWP STEELCASE
Campfire; Table-Personal 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP SELECTION
HPL TOP STD.HPL TOP
TOP-SURF TOP SURFACE
LAMINATE *TOP-SURF:LAMINATE 

FINISHES
2730 ARCTIC WHITE

105B| Breakout 
14/26

TSBLNTRD STEELCASE
Bassline; Table-Round 
Size Option: Modular 
Diameter: 39.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK 
Base Finish: Textured Paint 7237 - SLATE

105B| Breakout 
39

232.87 465.74

696.19 696.19

177.79 355.58

372.14 372.14

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,064.44
0.00

5,064.44
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BEG
99

Subsection
1

Tag For

100

Tag For

101

107 | B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

107 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

107 | B. Analyst 
30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

563.45 563.45

2,679.50 2,679.50

138.52 138.52
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Tag For

102

Tag For

103

Tag For

104

OPTIONS
LAMPROF LAMINATE WKSF PROFILE 

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

107 | B. Analyst 
24/48

STEELCASEE6IT7215B 
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

107 | B. Analyst 
TB/7215

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

107 | B. Analyst 
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

*OPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER OPTION 
STD:STANDARD CLOSE

146.72 146.72

126.42 126.42

449.90 449.90

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL
9201
DWR OPT 
STD CLS
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Tag For

105

Tag For

106

Tag For

107

DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

107 | B. Analyst 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

107 | B. Analyst 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR411

107 | B. Analyst

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *

396.44 396.44

N/C N/C

559.73 1,119.46
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Tag For

108

Tag For

END

BEG
109

Subsection

Subsection
1

Tag For

110

OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

107 | B. Analyst 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

107 | B. Analyst 
DML-F

201.59 201.59

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,822.00
0,00

5,822.00

108 | B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

108 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5

563.45 563.45

2,679.50 2,679.50
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Line Quantity Catalog Number / Description Unit Price
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Amount

VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty
Hanging Modesty: Inset Hanging Modesty
Hanging Modesty Finish: Textured Woodgrain HPL
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

Tag For 108 | B. Analyst
30/72

111 1 E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

138.52 138.52

Tag For 108 | B. Analyst
24/48

112 1 E6IT7215B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

146.72 146.72

Tag For 108 | B. Analyst
TB/7215

113 1 E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

126.42 126.42

Tag For 108 | B. Analyst
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Extended
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EP/15

114 1 E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

449.90 449.90

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD.STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD.DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 108 | B. Analyst
BBF

115 1 E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

396.44 396.44

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STDrDOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
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Extended
Line Quantity Catalog Number / Description Unit Price Amount

WEIGHT COUNTERWEIGHT PKG

Tag For 108 | B. Analyst
FF

117 2 G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms
UPHLSTRY:TM40 QUARRY
WOOD :3692 RC/OP ESPRESSO OAK
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES
SOIL RET SOIL RETARDANT TREATMENT

559.73 1,119.46

Tag For 108 | B. Analyst
TOPAZ

118 1 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base
BASIC :4799 PLATINUM METALLIC

201.59 201.59

Tag For 108 | B. Analyst
DML-F

Si ibsection Sub Total 5,822.00
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 5,822.00

END Subsection /

BEG Subsection 1091 Scrum Master
119 1 E6BF153645P STEELCASE

Bookcase-Freestanding, Plinth base,
Open, 15Dx36Wx45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION
3/4 SHLF STD:3/4 INCH SHELF

563.45 563.45

Tag For 109 | Scrum Master
BC/3H/36

120 1 E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud
Depth: 30.00000

2,679.50 2,679.50

ACCEPTED BY. TITLE. DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 32 / 94
tel: 850.383.4225 fax:904-737.6088 ,

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

121

Tag For

122

Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

109 ( Scrum Master 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

109 | Scrum Master 
EP/15

E6WR2460R STEELCASE
Worksurface-Return, Right hand,
24D x 60W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION

126.42 126.42

156.47 156.47
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Tag For

123

Tag For

124

Tag For

125

NO SCAL STD:NO SCALLOPS

109 | Scrum Master 
24/60

E6IT8415B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
84W x 15 3/8H 
TKBD :G002 MISTIBLU

109 | Scrum Master 
TB/8415

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION

PULLS FOR LAM FRT 
BAR PULL 

PULL
*PULL:PLATED METAL 

POLISHED CHROME 
*OPT:DRAWER OPTION 
STD:STANDARD CLOSE 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

164.66 164.66

449.90 449.90

PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR OPT 
STD CLS 
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

109 | Scrum Master 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

396.44 396.44
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Line Quantity Catalog Number / Description Unit Price
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Tag For

126

Tag For

127

Tag For

128

Tag For

PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

109
FF

Scrum Master

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR407

109 | Scrum Master

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

109 | Scrum Master 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

109 | Scrum Master 
DML-F

N/C N/C

559.73 1,119.46

201.59 201.59

Subsection Sub Total 
FLORIDA NC N TAXABLE SALE

5,857.89
0.00
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END

BEG
129

Subsection
1

Tag For

130

Tag For

131

Total 5,857.89

110 | App. Dev. Chief
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

110 | App. Dev. Chief 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

110 | App. Dev. Chief 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand, 

leg, 15Dx 15W x27 1/2H

563.45 563.45

2,679.50 2,679.50

126.42 252.84
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Tag For

132

Tag For

133

Tag For

134

Tag For

BASIC :2TH5 VERANDA TEAK (HPL)

110 | App. Dev. Chief 
EP/15

E6WB2442 STEELCASE
Worksurface-Bridge, 24D x 42W 
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT ‘OPT.SCALLOP OPTION 
SCALLOP SCALLOPS

110 | App. Dev. Chief 
24/42

E6WD2472 STEELCASE
Worksurface-Desk, 24D x 72W 
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK

110 | App. Dev. Chief 
24/72

E6IT9615B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
96W x 15 3/8H 
TKBD :G002 MISTIBLU

110 | App. Dev. Chief 
TB/9615

145.93 145.93

197.05 197.05

184.17 184.17
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135 1 E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

449.90 449.90

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 110 | App. Dev. Chief
BBF

136 1 E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

396.44 396.44

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG
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Tag For

137

138

Tag For 

2

Tag For

139

Tag For

110 | App. Dev. Chief 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR408

110 | App. Dev. Chief

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

110 | App. Dev. Chief 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

110 | App. Dev. Chief 
DML-F

N/C N/C

559.73 1,119.46

201.59 201.59

>i ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

6,190.33
0.00

6,190.33

END Subsection

BEG
140

Subsection
1

111 l B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base, 
Open, 15D x 36W x 45H 
BASIC :2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

563.45 563.45
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Tag For

141

Tag For

142

111 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

111 | B. Analyst 
30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24 D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

2,679.50 2,679.50

138.52 138.52
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Tag For

143

Tag For

144

Tag For

145

Tag For

146

111 | B. Analyst 
24/48

STEELCASEE6IT7215B 
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H 
TKBD :G002 MISTIBLU

111 | B. Analyst 
TB/7215

E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

111 | B. Analyst 
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC ;2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

kOPT:PULL OPTION 
PULLS FOR LAM FRT 

BAR PULL 
PULL

*PULL:PLATED METAL 
POLISHED CHROME 

*OPT:DRAWER OPTION 
STD:STANDARD CLOSE 
*OPT:DRAWER CONSTRUCTION 
STD:DOVETAIL CONSTRUCTION 
*OPT:COUNTERWEIGHT PKG 

COUNTERWEIGHT PKG

146.72 146.72

126.42 126.42

449.90 449.90

PULL OPT 
PULL LAM 
BAR PULL 
PULL
PLTMETAL 
9201
DWR OPT 
STD CLS 
DWR CON 
DOVETAIL 
WGHT PKG 
WEIGHT

111 | B. Analyst 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,

396.44 396.44
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Line Quantity Catalog Number / Description Unit Price
Extended
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23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

Tag For 111
FF

B. Analyst

147

148

149

2 LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR409

Tag For 111 | B. Analyst

2 G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

Tag For 111 | B. Analyst 
TOPAZ

1 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

N/C N/C

559.73 1,119.46

201.59 201.59

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

END Subsection

BEG
150

Subsection
1

Tag For

151

111 | B. Analyst 
DML-F

subsection Sub Total 
FLORIDA NON TAXABLE SALE 

Subsection Total

5,822.00
0.00

5,822.00

112 | B. Analyst
E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

112 | B. Analyst 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

563.45 563.45

2,679.50 2,679.50

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

152

Tag For

153

Tag For

154

Tag For

155

112 IB. Analyst 
30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF.-2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

112 | B. Analyst 
24/48

138.52 138.52

STEELCASEE6IT7215B 
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

112 | B. Analyst 
TB/7215

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL)

112 | B. Analyst 
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG

146.72 146.72

126.42 126.42

449.90 449.90

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 112 | B. Analyst
BBF

156 1 E6PD231527F STEELCASE 396.44 396.44
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 112 | B. Analyst
FF

157 2 LOCK9201FR STEELCASE N/C N/C
Lock Cylinder-FR Series, Polished Chrome
LOCK :9201 POLISHED CHROME
KEYS :SK SPEC

ACCEPTED BY. TITLE. DATE



QuotationP perdue ICO
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904.737.5858 fax: 904.737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301 page 45 / 94
tel: 850.383.4225 fax: 904.737.6088 , „„

(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

158

Tag For 

2

Tag For

159

Tag For

2-FR412 

112 | B. Analyst

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY.TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

112 | B. Analyst 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

112 | B. Analyst 
DML-F

559.73 1,119.46

201.59 201.59

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,822.00
0.00

5,822.00

END Subsection

BEG
160

Subsection
1

114 | B. Analyst
E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)

2,679.50 2,679.50

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty
Hanging Modesty: Inset Hanging Modesty
Hanging Modesty Finish: Textured Woodgrain HPL
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

Tag For 114 | B. Analyst
30/72

161 1 E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION
NO SCAL STD:NO SCALLOPS

138.52 138.52

Tag For 114 | B. Analyst
24/48

162 1 E6IT7215B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H
TKBD :G002 MISTIBLU

146.72 146.72

Tag For 114 | B. Analyst
TB/7215

163 1 E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
Lieg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

126.42 126.42

Tag For 114 | B. Analyst
EP/15

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

164

Tag For

165

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

114 | B. Analyst 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL 
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD.DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

449.90 449.90

396.44 396.44

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

166

167

Tag For 

1

Tag For

168

Tag For

169

END Subsection

114 | B. Analyst 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR413

114 | B. Analyst

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

114 | B. Analyst 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

114 | B. Analyst 
DML-F

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)

N/C N/C

559.73 559.73

201.59 201.59

563.45 563.45

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,262.27
0.00

5,262.27

BEG
170

Subsection
12

115 | Net MVP
LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome

N/C N/C

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

171

Tag For

172

Tag For

173

LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR415 
2-FR416 
2-FR417 
2-FR418 
2-FR419 
2-FR420

115| Net MVP

RATCL1884P STEELCASE
Top-Common, Square edge profile,
Laminate, Proud front, 18 7/8D x 84W 
EDGE :6T05 VERANDA TEAK 
TOP-SURF:2TH5 VERANDA TEAK (HPL)

115 | Net MVP 
CT/19/84

RLF18421AP STEELCASE
Universal; Lateral file,
Proud steel front, 1 1/2 high open / 
open, 18D x 42W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS 
NO TOP NO TOP 
BASE OPT *OPT:BASE OPTIONS 
UNIVBASE UNIVERSAL BASE

115| Net MVP 
LF/1.5/42

RLF18421BP STEELCASE
Universal; Lateral file,
Proud steel front, 1 1/2 high drawer/ 
drawer, 18D x 42W 
BASIC :7237 SLATE 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS 
TOP OPT 
NO TOP NO TOP
LOCK OPT *OPT:DRAWER LOCK OPTIONS 
CENTRAL STD:CENTRAL LOCKING DWR

161.30

290.97

406.05

* * OPTIONS * * 
*OPT:TOP OPTIONS

967.80

1,745.82

2,436.30

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

174

Tag For

175

Tag For

176

PULLS *OPT:PULL OPTIONS 
JAZZPULL JAZZ PULL 
PULL PULL
POL CHR *PULL:POLISHED CHROME 
9201 POLISHED CHROME
DWR ACC *OPT:FILE DWR ACCESSORIES 
HF STD:DRAWERS WITH HF'S 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG 
BASE OPT *OPT:BASE OPTIONS 
UNIVBASE UNIVERSAL BASE

115 | Net MVP 
LF/1.5/42

RPM2421CP STEELCASE
Pedestal-Mobile, 1 box /1 file,
Proud steel front, 23 1/2D 
BASIC :7237 SLATE 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
TOP OPT *OPT:TOP OPTIONS 
CUSH CUSHION TOP
UPHLSTRY UPHOLSTERY 
RETRIEVE *UPHLSTRY:RETRIEVE
TM40 QUARRY
DWR OPT *OPT:DRAWER FEATURE OPTIONS 
FULL DWR STD.-FULL DRAWER 
PULLS *OPT:PULL OPTIONS 
JAZZPULL JAZZ PULL 
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME

115 | Net MVP 
BF / CUSH

OLCB STEELCASE
Ology; Basket-Cable

115| Net MVP 
CBSK

OLCR STEELCASE

382.53 2,295.18

21.68 130.08

65.83 394.98

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number/Description
Ology; Cable riser
Connection Type: Leg Connection

Unit Price
Extended
Amount

Tag For 115 | Net MVP 
CRX

177

178

179

180

6 OLELRQ STEELCASE
Ology; Desk-Rectangle, Extended height 
Size Option: Modular 
Depth: 29.00000 
Width: 70.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK 
Base Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Corner: Square Corner 
Controller: Simple Touch Controller 
Integrated Rail: No Rail 
Power Access: No Power Access 
Soft Edge: No Soft Edge 
Antimicrobial: Non-Antimicrobial 
Overhang: No Overhang 
Grommet: With Grommet 
Glides: 1/2” Glide 
Power: North American Power

Tag For 115 | Net MVP 
29/70/EXT-ST-G

6 LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

Tag For 115 (Net MVP 
DML-F

6 WCH STEELCASE
Coat hook
BASIC :7018 PEWTER

Tag For 115 | Net MVP 
CH

12 WPCS
Pen / pencil cup

STEELCASE

883.80 5,302.

201.59 1,209.54

7.28 43.68

15.84 190.08

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

BASIC :6544 FROST

Tag For 115 | Net MVP
PC

181 12 WPFS STEELCASE 38.52 462.24
Paperflo manager
BASIC :6544 FROST

Tag For 115 | Net MVP
PF11

182 6 WSPS
Personal shelf
BASIC :7018 PEWTER

STEELCASE 17.98 107.88

Tag For 115 | Net MVP
PS

183 6 WSQS STEELCASE 15.84 95.04
Double square dish
BASIC :6544 FROST

Tag For 115 | Net MVP
DSQ

184 12 TS71848MB STEELCASE 67.57 810.84
Skin-Markerboard, 18H x 48W

Tag For 115 | Net MVP

185 11 TS748TIPJ STEELCASE 21.15 232.65
Junction-In line, Thin, 48H

Tag For 115 | Net MVP
I48

186 1 TS7STLS1 STEELCASE 4.70 4.70
In line-Spanning Top Cap,
Package quantity 1, Lightseal

Tag For 115 | Net MVP

187 1 TS7STLS10 STEELCASE 47.01 47.01
In line-Spanning Top Cap,
Package quantity 10, Lightseal

Tag For 115 | Net MVP

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

188

189

190

191

Tag For

Tag For

Tag For

11

OPTIONS 
TO OPT 
STD CAP 
TOP-CAP 
TEXT PNT

TS7WKSPT72 STEELCASE
Reinforcing channel, 72W

115 | Net MVP 
RC

TS71224TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x 24W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED 
PAINT 

7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS 
FROSTED FROSTED GLASS

115 | Net MVP 
FG/24-R

TS71230TFGR STEELCASE
Screen-Frameless glass, Recessed, Thin, 
12H x 30W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED 
PAINT 

7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS 
FROSTED FROSTED GLASS

115 | Net MVP 
FG/30-R

TS71296TFGR STEELCASE
Screen-Frameiess glass, Recessed, Thin, 
12H x 96W

* * OPTIONS * *
*OPT:TOP CAP OPTIONS

STANDARD TOP CAP 
TOP CAP

*TOP-CAP:TEXTURED

OPTIONS 
TC OPT 
STD CAP 
TOP-CAP 
TEXT PNT

OPTIONS 
TC OPT 
STD CAP 
TOP-CAP 
TEXT PNT

14.10 84.60

136.91 821.46

151.01 906.06

400.45 4,404.95

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

PAINT
7237 SLATE
GLAS OPT *OPT:GLASS OPTIONS
FROSTED FROSTED GLASS

Tag For 115 | Net MVP
FG/96-R

192 6 TS71824SW STEELCASE
Siatwall, 18H x 24W
BASIC :7237 SLATE

81.97 491.82

Tag For 115 | Net MVP

193 6 TS71848SW STEELCASE
Siatwall, 18H x 48W
BASIC :7237 SLATE

118.70 712.20

Tag For 115 | Net MVP

194 6 TS72424TK STEELCASE
Panel skin-Tackable acoustical,
24H x 24W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

37.61 225.66

Tag For 115 | Net MVP

195 18 TS72448TK STEELCASE
Panel skin-Tackable acoustical,
24H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

46.71 840.78

Tag For 115 | Net MVP

196 6 TS724THF STEELCASE
Frame, Horizontal package, Thin, 24W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT;TOP CAP OPTIONS

22.33 133.98

ACCEPTED BY. TITLE DATE
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Quote
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Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

197

Tag For

198

Tag For

199

TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 
OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE/KNOCKOUT 1

Tag For

200

OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

115| Net MVP 
24/48

TS730THF STEELCASE
Frame-Horizontal package, Thin, 30W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *

24.09 144.54

OPT:TOP CAP OPTIONS 
TOP CAP, OMITTED 
*OPT:CABLE TRAY OPTION 
NO CABLE TRAY 

*OPT:BASE TRIM OPTIONS 
OMIT 1 SIDE / KNOCKOUT 1

TC OPT 
OMIT CAP 
CABLEOPT 
NO TRAY 
BASE OPT 
10MIT1KO

SIDE
TRAY OPT *OPT:BASE TRAY OPTION 
NO TRAY NO BASE TRAY

115 | Net MVP 
30/48

TS74224LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 24W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

115 | Net MVP

TS74230LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 30W 
SURFACE :2TH5 VERANDA TEAK (HPL) 
TRIM :7237 SLATE

15 | Net MVP

TS74230TK STEELCASE
Panel skin-Tackable acoustical,
42H x 30W
SURFACE :G002 MISTIBLU

116.34 698.04

124.57 747.42

57.58 345.48

ACCEPTED BY. TITLE DATE
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

Tag For 115 | Net MVP

201 8 TS74248LSF STEELCASE
Panel skin, Laminate, Floor, 42H x 48W
SURFACE :2TH5 VERANDA TEAK (HPL)
TRIM :7237 SLATE

149.54 1,196.32

Tag For 115 | Net MVP

202 18 TS74248TK STEELCASE
Panel skin-Tackable acoustical,
42 H x 48W
SURFACE :G002 MISTIBLU
OPTIONS * * OPTIONS * *
FAB DIR *OPT:FABRIC DIRECTION
HORZ STD:HORIZONTAL

APPLICATION

75.51 1,359.18

Tag For 115 | Net MVP

203 12 TS748TEPJ STEELCASE
Junction-End of run, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT:TEXTURED

PAINT
7237 SLATE

29.67 356.04

Tag For 115 | Net MVP
E48

I

204 8 TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
OMIT CAP TOP CAP, OMITTED
CABLEOPT *OPT:CABLE TRAY OPTION
NO TRAY NO CABLE TRAY
BASE OPT *OPT:BASE TRIM OPTIONS

30.56 244.48

ACCEPTED BY. TITLE. DATE
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

10MIT1KO OMIT 1 SIDE / KNOCKOUT 1
SIDE

TRAY OPT *OPT:BASE TRAY OPTION
NO TRAY NO BASE TRAY

Tag For 115 | Net MVP
48/48

205 14 TS748THF STEELCASE
Frame, Horizontal package, Thin, 48W
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
TC OPT *OPT:TOP CAP OPTIONS
OMIT CAP TOP CAP, OMITTED
CABLEOPT *OPT:CABLE TRAY OPTION
NO TRAY NO CABLE TRAY
BASE OPT *OPT:BASE TRIM OPTIONS
KO BOTH STD:KNOCKOUT BASE BOTH

SIDES
TRAY OPT *OPT:BASE TRAY OPTION
NO TRAY NO BASE TRAY

31.73 444.22

Tag For 115| Net MVP
48/48

206 4 TS748TLPJ STEELCASE
Junction-L, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT *UPRIGHT :TEXTURED

PAINT
7237 SLATE

46.42 185.68

Tag For 115 | Net MVP
L48

207 6 TS748TTPJ STEELCASE
Junction-T, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT

46.42 278.52

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

7237 SLATE

Tag For 115 | Net MVP
T48

208 2 TS748TXPJ STEELCASE
Junction-X, Thin, 48H
OPTIONS * * OPTIONS * *
TRIM *OPT:TRIM PACKAGE
PAINT PAINTED TRIM PKG
UPRIGHT UPRIGHT
TEXT PNT ‘UPRIGHT:TEXTURED

PAINT
7237 SLATE

46.42 92.84

Tag For 115 | Net MVP
X48

209 6 UE24 STEELCASE 128.39 770.34
End support, 24D
BASIC :7237 SLATE

Tag For 115 | Net MVP
ES/24

210 5 UPL4 STEELCASE
Post leg, Package quantity 4, Glides,
28 1/2H
LEGS :7237 SLATE

147.41 737.05

Tag For 115 | Net MVP
PL

211 6 WS2496 STEELCASE
Worksurface-Straight, Full depth,
24D x 96W
EDGE :6T05 VERANDA TEAK
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
WKSF OPT *OPT:WORKSURFACE OPTION
SCALLOP STD:SCALLOPS

178.63 1,071.78

Tag For 115 | Net MVP
24/96

212 6 TS71SSX STEELCASE 12.05 72.30
Receptacle-System ground, Line 1, 3+1
PLASTIC :6249 PLATINUM SOLID

ACCEPTED BY. TITLE. DATE
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Date Customer Order Customer

Account
Representative Project
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Line Quantity Catalog Number/Description Unit Price
Extended
Amount

213

214

215

216

217

218

END

12

TS72SSX STEELCASE
Receptacle-System ground, Line 2, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS73SSX STEELCASE
Receptacle-System ground, Line 3, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS74SSX STEELCASE
Receptacle-System ground, Line 4, 3+1 
PLASTIC :6249 PLATINUM SOLID

TS7PK48X STEELCASE
Kit-Power, 3+1, 48W

TS7TFGRC STEELCASE
Connector-Top cap, Frameless glass 
application

TS7TJUP STEELCASE
Utility pole, Thin, L T or X junctions 
application
UPRIGHT :7237 SLATE

12.05

12.05

12.05

58.76

4.70

51.41

Siibi
FLORIDA NON

section Sub Total 
TAXABLE SALE 

Subsection Total

Subsection

72.30

72.30

72.30

705.12

14.10

51.41

34,829.89
0,00

34,829,89

BEG
219

Subsection
1

116 | Director
VLYGDWL STEELCASE
Verlay; Table-Gumdrop, Wood legs 
Size Option: Modular 
Depth: 48.00000 
Width: 54.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Grain Direction: Long Grain
Edge Profile: 3MM Plastic Edge
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Leg Species: Oak

2,520.79 2,520.79
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Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

220

Tag For

221

Leg Finish: Wood 3692 - RC/OP ESPRESSO OAK 
Bracket Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Grommet: CC Grommet
Power Grommet Finish: Textured Paint 7237 - SLATE 
Power Grommet Lid Finish: Textured Paint 7237 - 
SLATE
Grommet Count: 1 Grommet 
Surface Power: 2 Power, 2 USB Type A 
Infeed: Plug

116 | Director 
48/54

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC ;2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD:3/4 INCH SHELF

116 | Director 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)

563.45 563.45

2,679.50 2,679.50
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Grain Direction-Storage/Modsty: Horizontal
Controller: 3-Preset Controller

Tag For 116 | Director
30/72

222 1 E6NLT151527L STEELCASE
Panel-End, Plinth base, Left hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

126.42 126.42

Tag For 116 | Director
EP/15

223 2 E6NLT151527R STEELCASE 126.42 252.84
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

Tag For 116 | Director
EP/15

224 1 E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION
SCALLOP SCALLOPS

207.20 207.20

Tag For 116 | Director
24/72

225 1 E6WS1860 STEELCASE
Worksurface-Straight, 18D x 60W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS

130.33 130.33

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number /Description Unit Price
Extended
Amount

Tag For

226

Tag For

227

LAMPROF LAMINATE WKSF PROFILE 
OPTIONS

LAM WS 3MM PLASTIC 
EDGE

*EDGE:PLASTIC 
VERANDA TEAK 

kOPT:SCALLOP OPTION 
STD:NO SCALLOPS

LAM SQ 
EDGE 
PLASTIC 
6T05
SCAL OPT 
NO SCAL

116 | Director 
18/60

E6PD171527B STEELCASE
Pedestal, Plinth base, Box / box / file,
17 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD.STANDARD CLOSE 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

116 | Director 
BBF

E6PD171527F STEELCASE
Pedestal, Plinth base, File / file,
17 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL

449.90 449.90

396.44 396.44
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Quote
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

228

Tag For

229

Tag For

230

Tag For

END Subsection

PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

116
FF

Director

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR421

116 | Director

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

116 | Director 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

116 | Director 
DML-F

N/C

559.73

201.59

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

BEG Subsection 171 Admin. Assistant

N/C

1,679.19

201.59

9,207,65
0.00

9,207.65

ACCEPTED BY. TITLE. DATE
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159197 04/24/19 SA0040
)

JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

231

Tag For

232

Tag For

233

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

117 | Admin. Assistant 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15Dx 15Wx27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)

117 | Admin. Assistant 
EP/15

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE

2,679.50 2,679.50

126.42 252.84

131.11 131.11
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

234

Tag For

235

236

Tag For

PLASTIC 
6T05
SCAL OPT 
SCALLOP

117 | Admin. Assistant 
24/42

*EDGE:PLASTIC 
VERANDA TEAK 

*OPT:SCALLOP OPTION 
SCALLOPS

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

117 | Admin. Assistant 
24/72

E6IT9615B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
96W x 15 3/8H 
TKBD :G002 MISTIBLU

117 | Admin. Assistant 
TB/9615

E6LF243629T STEELCASE
Lateral file, Plinth base, 2 drawers,
24D x 36W x 29H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT

192.37 192.37

184.17 184.17

795.62 795.62
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159197 04/24/19 SA0040 JACK MOZLEY

Extended
Line Quantity Catalog Number / Description Unit Price Amount

BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
PROF OPT *OPT:WORKSURFACE PROFILE

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK

Tag For 117 | Admin 
LF/2/36

Assistant

237 1 E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG

449.90 449.90

OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 117 | Admin. Assistant
BBF

238 1 E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H

396.44 396.44

ACCEPTED BY. TITLE, DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

239

240

Tag For 

1

Tag For

241

Tag For

* * OPTIONS * * 
*OPT:PULL OPTION

BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS 
PULL OPT 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION 
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

117 | Admin. Assistant 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

3-FR422

117 | Admin. Assistant

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

117 | Admin. Assistant 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

117| Admin. Assistant

N/C N/C

559.73 559.73

201.59 201.59

ACCEPTED BY. TITLE. DATE
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Line Quantity Catalog Number/ Description Unit Price
Extended
Amount

END

Hg
242

Subsection

Subsection
1

Tag For

243

Tag For

244

DML-F

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

5,843.27
0.00

5,843.27

118 | Deputy CIO
VLYRWL STEELCASE
Verlay; Table-Round, Wood legs 
Size Option: Modular 
Diameter: 48.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Grain Direction: Long Grain
Edge Profile: 3MM Plastic Edge
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Leg Species: Oak
Leg Finish: Wood 3692 - RC/OP ESPRESSO OAK 
Bracket Finish: Smooth Metallic 4799 - PLATINUM 
METALLIC
Grommet: No Grommet

118| Deputy CIO 
48

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15D x 36W x 45H
BASIC :2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
SHELF OPT *OPT:SHELF OPTION 
3/4 SHLF STD-.3/4 INCH SHELF

118| Deputy CIO 
BC/3H/36

E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)

2,156.96 2,156.96

563.45 563.45

2,679.50 2,679.50
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Tag For

245

Tag For

246

Tag For

Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

118 | Deputy CIO 
30/72

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL)

118| Deputy CIO 
EP/15

E6WR2442R STEELCASE
Worksurface-Return, Right hand,
24D x 42W
TOP-SURF:2TH5 VERANDA TEAK (HPL)
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS 
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
SCALLOP SCALLOPS

118| Deputy CIO 
24/42

126.42 252.84

131.11 131.11

ACCEPTED BY. TITLE DATE
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Extended
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247

Tag For

248

Tag For

249

E6WR2472R STEELCASE
Worksurface-Return, Right hand,
24D x 72W
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

118 | Deputy CIO 
24/72

192.37 192.37

STEELCASEE6IT9615B 
Tackboard-Wall mount, 
Blade Accessory application, 
96W x 15 3/8H 
TKBD :G002 MISTIBLU

118 | Deputy CIO 
TB/9615

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL) 
FRONT :2TH5 VERANDA TEAK (HPL) 
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION

PULLS FOR LAM FRT 
BAR PULL 

PULL
*PULL:PLATED METAL 

POLISHED CHROME 
*OPT:DRAWER OPTION 
STD:STANDARD CLOSE

184.17 184.17

449.90 449.90

PULL LAM 
BAR PULL 
PULL
PLTMETAL
9201
DWR OPT 
STD CLS
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Tag For

250

Tag For

251

Tag For

252

DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STDrDOVETAIL CONSTRUCTION 
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

118 | Deputy CIO 
BBF

E6PD231527F STEELCASE
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION 
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION 
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG 
WEIGHT COUNTERWEIGHT PKG

118 | Deputy CIO 
FF

LOCK9201FR STEELCASE
Lock Cylinder-FR Series, Polished Chrome 
LOCK :9201 POLISHED CHROME 
KEYS :SK SPEC 

2-FR423

18 | Deputy CIO

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *

396.44 396.44

N/C N/C

559.73 2,238.92
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

253

Tag For

OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

118 | Deputy CIO 
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

118 | Deputy CIO 
DML-F

201.59 201.59

Subsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

9,447.25
0.00

9,447.25

END Subsection

Subsection
1

Tag For

1201 Training Coord.
E6HADLS STEELCASE
Desk-Rectangle, Height adjustable, Leg shroud 
Depth: 30.00000 
Width: 72.00000
Top Surface Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Grain Direction-Top: Long Grain
Worksurface Profile: Plastic Square
Edge Finish: Plastic - PG1 6T05 - VERANDA TEAK
Base Finish: Smooth Metallic 4799 - PLATINUM
METALLIC
Storage: Shroud/Shroud
Case/Shroud Finish: Textured Woodgrain HPL 2TH5 
VERANDA TEAK (HPL)
Front Finish: Textured Woodgrain HPL 2TH5 - 
VERANDA TEAK (HPL)
Floor Modesty: Full-Width Floor Modesty 
Hanging Modesty: Inset Hanging Modesty 
Hanging Modesty Finish: Textured Woodgrain HPL 
2TH5 - VERANDA TEAK (HPL)
Grain Direction-Storage/Modsty: Horizontal 
Controller: 3-Preset Controller

120 | Training Coord.

2,679.50 2,679.50
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Extended
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255

Tag For

256

Tag For

257

Tag For

258

30/72

E6WR2448R STEELCASE
Worksurface-Return, Right hand,
24D x 48W
TOP-SURF:2TH5 VERANDA TEAK (HPL) 
OPTIONS * * OPTIONS * *
PROF OPT *OPT:WORKSURFACE PROFILE 

OPTIONS
LAMPROF LAMINATE WKSF PROFILE

OPTIONS
LAM SQ LAM WS 3MM PLASTIC
EDGE EDGE
PLASTIC *EDGE:PLASTIC
6T05 VERANDA TEAK
SCAL OPT *OPT:SCALLOP OPTION 
NO SCAL STD:NO SCALLOPS

120 | Training Coord.
24/48

E6IT7215B STEELCASE
Tackboard-Wall mount,
Blade Accessory application,
72W x 15 3/8H 
TKBD :G002 MISTIBLU

120 | Training Coord.
TB/7215

E6NLT151527R STEELCASE
Panel-End, Plinth base, Right hand,
L leg, 15D x 15W x 27 1/2H 
BASIC :2TH5 VERANDA TEAK (HPL)

120 | Training Coord.
EP/15

E6PD231527B STEELCASE
Pedestal, Plinth base, Box / box / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME 
KEYS :SK PLUG 
OPTIONS * * OPTIONS * *

138.52 138.52

146.72 146.72

126.42 126.42

449.90 449.90

ACCEPTED BY. TITLE DATE
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PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 120 | Training Coord.
BBF

259 1 E6PD231527F STEELCASE 396.44 396.44
Pedestal, Plinth base, File / file,
23 1/4D x 15W x 27 1/2H
BASIC :2TH5 VERANDA TEAK (HPL)
FRONT :2TH5 VERANDA TEAK (HPL)
LOCK :9201 POLISHED CHROME
KEYS :SK PLUG
OPTIONS * * OPTIONS * *
PULL OPT *OPT:PULL OPTION
PULL LAM PULLS FOR LAM FRT
BAR PULL BAR PULL
PULL PULL
PLTMETAL *PULL:PLATED METAL
9201 POLISHED CHROME
DWR OPT *OPT:DRAWER OPTION
STD CLS STD:STANDARD CLOSE
DWR CON *OPT:DRAWER CONSTRUCTION
DOVETAIL STD:DOVETAIL CONSTRUCTION
WGHT PKG *OPT:COUNTERWEIGHT PKG
WEIGHT COUNTERWEIGHT PKG

Tag For 120 | Training Coord.
FF

260 2 LOCK9201FR STEELCASE N/C N/C
Lock Cylinder-FR Series, Polished Chrome
LOCK :9201 POLISHED CHROME
KEYS :SK SPEC

2-FR414

ACCEPTED BY. TITLE DATE
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Tag For

261

Tag For

262

Tag For

263

120 | Training Coord.

G24 STEELCASE
Topaz; Chair, Upholstered seat,
Open upholstered back, Open arms 
UPHLSTRY:TM40 QUARRY 
WOOD :3692 RC/OP ESPRESSO OAK 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
SOIL RET SOIL RETARDANT TREATMENT

120 | Training Coord.
TOPAZ

LDASHMINIOF STEELCASE
dash mini; Light-Task, LED,
Occupancy sensor, Freestanding base 
BASIC :4799 PLATINUM METALLIC

120 | Training Coord.
DML-F

E6BF153645P STEELCASE
Bookcase-Freestanding, Plinth base,
Open, 15Dx36Wx45H 
BASIC :2TH5 VERANDA TEAK (HPL)

559.73 559.73

201.59

563.45

Si ibsection Sub Total 
FLORIDA NQN TAXABLE SALE 

Subsection Total

END Subsection

BEG
264

Subsection
12

121J Conference
77140-CA ALLSEATING
Inertia, Mesh Back, Conference,
Highback, Synchro Tilt, Conference Arm 
Back_Mesh_Options 
(M7) M7 Mesh 
7BK Black

High_Profile_Aluminum_Base_Option 
~ No Selection 
~ No Selection 

~ No Selection

231.20

201.59

563.45

5,262.27
0.00

5,262.27

2,774.40
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

265

Tag For

266

Tag For

Ergonomic_Small_Seat_Option 
~ No Selection 

CAL_133_Package_Option 
~ No Selection 

Fabric_or_Leather_Selection 
G1 Grade 1 

(1) Oasis 
F-ONIGHT Night 

Freight_Options 
KD Knocked Down 
AS Allseating Standard

121 | Conference 
77140-CA

CWFB54144 STEELCASE
Table-Boat shaped, Flat edge profile,
Wood, 54Dx144W
TOP-SURF:3062 FC/OP GRAPHITE WALNUT 
OPTIONS * * OPTIONS * *
OPT ACC *OPT:OPTIONAL ACCESSORIES 
GROMMET GROMMETS 
CPU2 2 POWER UNIT
COVER COVER
CORIAN S *COVER:CORIAN

FINISHES
2970 CAMEO WHITE
TRIM TRIM FINISH
METALLIC *TRIM:METALLIC

PAINT
4799 PLATINUM METALLIC

121 | Conference 
54/144

CWREF630 STEELCASE
Base-Table, Rectangle, Feet,
Contemporary, 30D x 6W x 27 1/2H 
BASIC :3062 FC/OP GRAPHITE WALNUT 
FOOT :4799 PLATINUM METALLIC 
OPTIONS * * OPTIONS * *
FOOT *OPT:FOOT DETAIL 
SQUARE SQUARE

121 | Conference 
RB

3,052.92 3,052.92

472.73 1,418.19
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FLORIDA NC

END

BEG
267

268

269

270

271

Subsection

Subsection
57

Tag For 

9

Tag For 

9

Privacy Wall
GPBTC STEELCASE
Base trim-Continuous, 120W 
BASE :7237 SLATE

Privacy Wall

GPCNRBT90 STEELCASE
Base trim-Corner, 90 degree application 
BASE :7237 SLATE

Privacy Wall

STEELCASE

Tag For 

32

GPCTLS 
Ceiling track-Corner 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING 

TRACK)
RECESSED RECESSED 
CEILCLIP *OPT:CEILING CLIP 
1X5/8 TEG 1" X 5/8" DEEP TEGULAR

Privacy Wall

GPCTS STEELCASE
Ceiling track-Straight, 120W 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL TRK *OPT:POST EXT (CEILING 

TRACK)
RECESSED RECESSED 
CEILCLIP *OPT:CEILING CLIP 
1X5/8 TEG 1" X 5/8" DEEP TEGULAR

Tag For 

1

Privacy Wall 

GPCTT STEELCASE

Subsection Sub Total 
N TAXABLE SALE 

Subsection Total

35.50

35.50

59.44

60.63

2.39

7,245.51
0.00

7,245.51

2,023.50

319.50

534.96

1,940.16

2.39

ACCEPTED BY. TITLE. DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

272

Tag For

273

Ceiling track-T clip 
OPTIONS * * OPTIONS * *
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)

2,807.06 2,807.06

POST EXT 
RECESSED 
DR HDWR 
NO LOCK 
SLIDEOPT 
LEFT OX 
PULL OPT

*OPT:POST EXTENSION 
RECESSED

*OPT:DOOR HARDWARE 
NO LOCK

*OPT:SLIDE OPTION 
LEFT OX
*OPT:PULL OPTION - 

PATHWAYS SLIDER 
PULL PULL OPTION - PATHWAYS 

SLIDER
UNIT WIDTH: 144.0000 
BI-PARTING SLIDER: Y
144"SLIDER WIDTH - List Add $3544, BI-PARTING 
SLIDER - List Add $0, TOTAL - $3544

Privacy Wall 
SPCL: W144/108-3E

GPDSST3E80 STEELCASE
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS

1,427.66 1,427.66
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Tag For

274

Tag For

OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)
POST EXT 
RECESSED 
DR HDWR 
NO LOCK 
SLIDEOPT 
LEFT OX 
PULL OPT

PULL

*OPT:POST EXTENSION 
RECESSED

*OPT:DOOR HARDWARE 
NO LOCK

*OPT:SLIDE OPTION 
LEFT OX
*OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

Privacy Wall 
W80/108L-3E

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108" 

TOTAL)

1,689.34 1,689.34

POST EXT 
RECESSED 
DR HDWR 
NO LOCK 
SLIDEOPT 
LEFT OX 
PULL OPT

PULL

*OPT:POST EXTENSION 
RECESSED

*OPT:DOOR HARDWARE 
NO LOCK

*OPT:SLIDE OPTION 
LEFT OX
*OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

275

Privacy Wall 
W80/108L-3E

GPDSST3E80 STEELCASE 1,860.07 9,300.35

ACCEPTED BY. TITLE. DATE
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276 1

Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W
FRAME :7237 SLATE
GLASS-1 :6500 CLEAR GLASS
GLASS-2 :6541 WHITE LAMINATED
GLASS-3 :6541 WHITE LAMINATED
OPTIONS * * OPTIONS * *
CEIL HGT *OPT.CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
DR HDWR *OPT:DOOR HARDWARE
LOCK LOCK
SLIDEOPT *OPT:SLIDE OPTION
LEFT OX LEFT OX
PULL OPT *OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL PULL OPTION - PATHWAYS

SLIDER

GPDSST3E80 STEELCASE
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W
FRAME :7237 SLATE
GLASS-1 :6500 CLEAR GLASS
GLASS-2 :6500 CLEAR GLASS
GLASS-3 :6500 CLEAR GLASS
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
DR HDWR *OPT:DOOR HARDWARE
NO LOCK NO LOCK
SLIDEOPT *OPT:SLIDE OPTION
RIGHT XO RIGHT XO
PULL OPT *OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL PULL OPTION - PATHWAYS

SLIDER

1,427.66 1,427.66
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Tag For

277

Tag For

278

279

Tag For

40

Privacy Wall 
W80/108R-3E

STEELCASEGPDSST3E80 
Door-Slider, Tubular pull,
3 divided lite glass,
Single application, 80W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
DR HDWR *OPT:DOOR HARDWARE 
LOCK LOCK

lfOPT:SLIDE OPTION 
RIGHT XO
OPT:PULL OPTION - 

PATHWAYS SLIDER
PULL OPTION - PATHWAYS 

SLIDER

1,860.07 11,160.42

SLIDEOPT 
RIGHT XO 
PULL OPT

PULL

Privacy Wall 
W80/108R-3E

STEELCASEGPFS 
Feature strip-ln line,
Package quantity 25 
BASIC .7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
WALL APPL *OPT :WALL APPLICATION 
PAINT USE W/2 PAINTED

COMPONENTS

Privacy Wall

GPFS1 STEELCASE
Feature strip-ln line, 121H

207.83 1,454.81

10.37 414.80

ACCEPTED BY. TITLE, DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

280

281

Tag For 

6

Tag For 

12

282

Tag For 

3

Tag For

283

BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

Privacy Wall

GPFS1A STEELCASE
Feature strip-ln line, Anodized, 121H

Privacy Wall

STEELCASEGPFSH1 
Feature strip-Half, 121H 
BASIC :7237 SLATE 
OPTIONS * * OPTIONS * *
WALL APPL *OPT:WALL APPLICATION 
PAINT USE W/2 PAINTED 

COMPONENTS

Privacy Wall

GPGS3E30 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 30W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 26.0000
26" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W26/108-3E

GPGS3E30 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 30W 
FRAME :7237 SLATE

15.16

10.37

90.96

124.44

400.50 1,201.50

518.57 1,555.71

ACCEPTED BY. TITLE. DATE
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

284

Tag For

285

GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W30/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 32.0000
32" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W32/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

544.10 2,720.50

426.03 852.06

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

286

Tag For

287

Tag For

288

UNIT WIDTH: 33.0000
33" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W33/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 33.0000
33" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W33/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 34.0000
34" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W34/108-3E

544.10 1,632.30

426.03 852.06

GPGS3E36 STEELCASE 544.10 544.10

ACCEPTED BY. TITLE, DATE



QuotationP perdue 100
years

5 W Forsyth Street Suite 100
Jacksonville, FL 32202
tel: 904737.5858 fax: 904737.6088

313 N Monroe Street Suite 101
Tallahassee, FL 32301
tel: 850.383.4225 fax: 904.737.6088

Page 85 / 94 
(cont'd)

Quote
Quote
Date Customer Order Customer

Account
Representative Project
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

289

Tag For

290

Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME 7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 35.0000
35" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W35/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME 7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W36/108-3E

GPGS3E36 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 36W 
FRAME 7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

426.03 426.03

544.10 3,264.60

ACCEPTED BY. TITLE. DATE
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Quote
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Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY-

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

291

Tag For

292

Tag For

293

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W36/108-3E

GPGS3E40 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 40W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 39.0000
39" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W39/108-3E

GPGS3E40 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 40W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W40/108-3E

GPGS3E42 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 42W

587.98 587.98

587.98 1,175.96

587.98 4,703.84

ACCEPTED BY. TITLE DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

294

295

Tag For

FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED

Privacy Wall 
W42/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 46.0000
46" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W46/108-3E

GPGS3E48 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 48W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION

613.91 1,227.82

613.91 3,069.55

ACCEPTED BY. TITLE. DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity
RECESSED

Tag For Privacy Wall 
W48/108-3E

Catalog Number / Description
RECESSED

Unit Price
Extended
Amount

296 1 GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 52.0000
52" PANEL WIDTH - List Add $0, TOTAL - $0

Tag For Privacy Wall 
SPCL: W52/108-3E

755.92 755.92

297 2 GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 54.0000
54" PANEL WIDTH - List Add $0, TOTAL - $0

Tag For Privacy Wall
SPCL: W54/108-3E

755.92 1,511.84

298 GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W

559.66 559.66

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Tag For

299

Tag For

300

FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6500 CLEAR GLASS 
GLASS-3 :6500 CLEAR GLASS 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION 
RECESSED RECESSED 
UNIT WIDTH: 56.0000
56" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W56/108-3E

GPGS3E60 STEELCASE
Panel-Wall, Glass, 3 equal lite,
Standard, 60W 
FRAME :7237 SLATE 
GLASS-1 :6500 CLEAR GLASS 
GLASS-2 :6541 WHITE LAMINATED 
GLASS-3 :6541 WHITE LAMINATED 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)
POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
UNIT WIDTH: 58.0000
58" PANEL WIDTH - List Add $0, TOTAL - $0

Privacy Wall 
SPCL: W58/108-3E

GPGSC30 STEELCASE
Panel-Wall, Clerestory, Standard, 30W 
FRAME :7237 SLATE 
GLASS :6500 CLEAR GLASS 
SURF-1 :7610 MARKERBOARD 
SURF-2 :7237 SLATE 
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT 
9FT0IN 9 FT 0 INCH (108"

TOTAL)

755.92

700.47

755.92

2,801.88

ACCEPTED BY. TITLE. _ DATE
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Quote
Quote
Date Customer Order Customer

Account
Representative Project

159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

POST EXT *OPT:POST EXTENSION
RECESSED RECESSED
ALTFIN:SURF-1:7610 MARKERBOARD - List Add 
$523, TOTAL - $523

Tag For Privacy Wall
SPCL: W30/108-C

301 6 GPMEL STEELCASE
Mini-End, Large
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

133.63 801.78

Tag For Privacy Wall
MEL

302 6 GPMELF STEELCASE
Mini-End, Large to floor
BASIC :7237 SLATE

133.63 801.78

Tag For Privacy Wall
MELF

303 11 GPMEM STEELCASE
Mini-End, Medium
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

103.32 1,136.52

Tag For Privacy Wall
MEM

304 5 GPMEMF STEELCASE
Mini-End, Medium to floor
BASIC :7237 SLATE

103.32 516.60

Tag For Privacy Wall
MEM

305 6 GPMES STEELCASE
Mini-End, Small
BASIC :7237 SLATE
OPTIONS * * OPTIONS * *

103.32 619.92

ACCEPTED BY. TITLE DATE
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Quote
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Date Customer Order Customer
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

Tag For Privacy Wall
MES

306 3 GPMESF STEELCASE
Mini-End, Small to floor
BASIC .7237 SLATE

103.32 309.96

Tag For Privacy Wall
MESF /

307 9 GPPL STEELCASE
Post-L
BASIC 7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

64.62 581.58

Tag For Privacy Wall
PL

308 1 GPPT STEELCASE
Post-T
BASIC 7237 SLATE
OPTIONS * * OPTIONS * *
CEIL HGT *OPT:CEILING HEIGHT
9FT0IN 9 FT 0 INCH (108"

TOTAL)

76.59 76.59

Tag For Privacy Wall
PT

Si bsection Sub Total 69,761.97
FLORIDA NC N TAXABLE SALE 0.00

Subsection Total 69,761.97

END Subsection

BEG Subsection GLASS BOARDS
309 9 GLASSBOARD FLOAT CLARUS 726.51 6,538.59

Mounting Type: Float Concealed Hardware
Glass Height:36"

ACCEPTED BY. TITLE DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Glass Width:72"
Thickness: 1/4"
Glass TyperSTARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered:YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

310 1 GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware
Glass Height:48"
Glass Width:48"
Thickness: 1/4"
Glass Type:STARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered:YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

645.79 645.79

311 4 GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware
Glass Height:48"
Glass Width:72"
Thickness: 1/4"
Glass Type:STARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered.YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

948.37 3,793.48

312 2 GLASSBOARD FLOAT CLARUS
Mounting Type: Float Concealed Hardware

1,193.49 2,386.98

ACCEPTED BY. TITLE. DATE
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Line Quantity Catalog Number / Description Unit Price
Extended
Amount

Glass Height:48"
Glass Width:96"
Thickness: 1/4"
Glass TyperSTARPHIRE
Magnetic:YES
Finish:Pure White C100
Tempered.'YES
Edgework:FLAT POLISH
Graphics:NO
Custom Fab:NO

Set of 3 Square Magnets - Jet Black (Included)

313 16 CLARUS
Set of 3 Square Magnets - Jet Black

16.07 257.12

314 16 CLARUS
Tex Markers

25.00 400.00

315 16 CLARUS
Box Tray-Jet Black

34.16 546.56

316 1 CLARUS
SHIPPING

1,155.00 1,155.00

Si
FLORIDA NC

ibsection Sub Total
N TAXABLE SALE

15,723.52
0.00

Subsection Total 15,723,52

END Subsection -

BEG
317

Subsection
3

MONITOR ARMS
EVOLVE2-FMS-SLV ERGONOMICS
DUAL MONITOR ARM

332.49 997.47

318 20 EVOLVE3-FMS-SLV ERGONOMICS
TRIPLE MONITOR ARM

382.23 7,644.60

Su
FLORIDA NC

bsection Sub Total 
\l TAXABLE SALE

8,642.07
0.00

Subsection Total 8,642.07

END Subsection

ACCEPTED BY. TITLE DATE
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Date Customer Order Customer
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159197 04/24/19 SA0040 JACK MOZLEY

Line Quantity Catalog Number / Description Unit Price
Extended
Amount

319

320

ERC
LABOR TO RECEIVE, DELIVER AND INSTALL 
PRIVACY WALL

ERC
LABOR TO RECEIVE, DELIVER AND INSTALL 
WORKSTATIONS, OFFICES AND CONFERENCE 
ROOMS

37,050.00

12,468.75

37,050.00

12,468.75

By accepting this quote the following standard conditions are 
implied:
‘Normal business hours (NBH) delivery and installation unless 
noted otherwise.
‘Truck to destination transfer not exceeding 50 yards.

‘Unrestricted use of an elevator is REQUIRED when applicable. 
‘Stair carry is NOT included and must be quoted as additional 
labor.
‘All product is to be installed in a clean, clear and unimpeded 
space free of construction and construction

workers with the exception of the required electrical and data 
personnel.
‘Electrical and data work is to be done by others.
‘Any deviation from these standard conditions may result in 
additional labor charges.
Quote valid for no more than 30 days

QUOTATION TOTALS
Sub Total

FLORIDA NON TAXABLE SALE 
Grand Total

307,348.77
0.00

307,348.77

End of Quotation

ACCEPTED BY. TITLE DATE



PROPOSALMusicMasters
1114 N. Monroe Street 
Tallahassee FL 32303

(850) 222-7517

Bill To : Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

PROPOSAL DATE
633080 03/07/2019 12:00a

ACCT EMPL ID
50861 LES

PO EXPIRES
Sen Communicats 04/06/2019

Ship To: Allstate Construction Inc. 
5714 Tower Rd.
Tallahassee FL 32303

QTY SKU# DESCRIPTION PRICE EA TOTAL
1 SOUNDMASKING Sound Masking 20th fl, Pepper, 

Pepper add on
17945 00 17945.00

2 CONFERENCE RM Conference Room AV 17986.75 35973.50
1 LIGHTING Rosco Track Lighing system 

w/installation
50851.00 50851.00

1 STUDIO EQUIPMEN Video / Audio Production Equipment 95884.00 95884.00
1 ACOUSTICS Acoustics 2 London Pack 

w/installation
3010.00 3010.00

All prices are valid up to 30 days from date listed at the top of this proposal. After 30 
days you will need to verify prices with a sales associate and receive a new proposal.

SUBTOTAL 203663.50

State Sales 15274.76

TOTAL 218938.26

Pg 1 of 1 Acct: 50861 Ref: 633080



GROUP Amount

ACOUSTICS 3,010.00
LIGHTING 50,851.00
EQUIPMENT 95,884.00
CONFERENCE 35,973.50

SOUND MASK 17,945.00
Sub Total 203,663.50
FI Sales Tax 15,274.76

Total 218,938.26



BUILDING COST
Pepper Bldg. 4,765
Installation 1,600
Total Pepper 6,365 6,365

20th Floor 4,165
Installation 1,400
Total 20th floor 5,565 5,565

Pepper Add On 4,415
Installation 1,600
Total Pep Add on 6,015 6,015

17,945



ITEM MODEL DESCRIPTION PRICE EA.
2 London 12 Sound acoustic treatment 2,000

Shipping 210
INSTALLATION 800

3,010



ESTIMATIE 12 Fixture Rosco Braq Cube system w/track 36,243
3 ETC Element 40 DMX con 7,190
3 SRW516 SCENE RECALLER 693

APPOl SIMPLE SWITCH 200
3 ROSCO 3 HEAD VECTOR CCT 4,125
3 INSTALLATION 2,400

50,851
zone 1 perimeter studio room

3 L Coupler Ground Left
1 Terminated End
1 Live End Feed
4 12' track
2 4' track
2 straight coupler

zone 2 middle section studio room
4 12'
4 4'
1 Terminated end
1 Live End Feed
4 Right Coupler Ground Right
2 Left Coupler Ground Left

Zone 3 Control Room
3 12'
3 4'
1 Live End
1 Terminated End
2 .eft
3 Right

1 ROSCO 3 HEAD VECTOR CCT
8 Rosco Braq Cube WNC
8

16 1
Rosco Braq Cube 3C 
rrack Yoke

16 Barn Door
16 Eigg Crate Louvre
4 F>ica Braq w Yoke & Barn Dr



ITEM MODEL DESCRIPTION Cost Ext.
1 NewTek Tricaster TCI Live Production System 41,170.00
1 NewTek Connect NCI I/O 10 Studio I/O Module (Included)
1 NewTek TC1LP Control Panel (included)
2 NewTek NDI PTZ Camera 5,882.00
1 Studio Network Solutions EVO Near Line Video Server 11,764.00
3 Shure SM7B Dynamic SM7B DYNAMIC BROADCAST MIC 1,170.00
3 K&M clamp on boom 23850 Desk mount boom arm 462.00
3 Quad Star mic cables Whirlwind Quadstar 130.50
2 Shure GLXD-14R BP SYSTEM SHURE LAV SYSTEM 1,098.00
2 DPA LAPEL MICROPHONES 4061 W Ta4F 1,122.00
2 DPA HEADSET MICROPHONE Dual ear core w/ shure ta4f 1,658.00
2 MIC CABLES Whirlwind Quadstar 87.00
1 SHOTGUN MIC DPA4017B 4017 SHOTGUN PRODUCTION MIC 1,799.00
1 K&M 23755 BOOM POLE 23755 SHOTGUN BOOM POLE 189.00
1 MIC CABLE Whirlwind Quadstar 43.50
1 RYCOTE SOFTIE KIT (WINDSCREEN) windscreen kit 620.00
1 KM252B K&M K&M 252 3 WAY TELESCOPIC MIC STAND 114.00
2 PROMPT IT MAXI TELEPROMPTER 515.00
2 GRIP STAND SET 515.00

1
Sennheiser MKE 600 Shotgun 
Microphone 505453

shotgun microphone designed 
for use with a camcorder 388.00

1
Panasonic AG-UX90 4K/HD 
Professional Camcorder AG-UX90PJ hand held video camera 2,111.00

3 GO STIX CF75 TRIPOD FLUID HEAD

Digital Juice Go Stixx CF-75
Tripod & Fluid Head System with 
Free Deluxe Carry Bag 2,118.00

1
Neewer 4-Light Kit with
Background Support System 10086175 GREEN SCREEN KIT 225.00

1 ALLEN & HEATH SQ 65 SQ5 AUDIO MIXER 2,990.00
2 AUDIO TECHNICIA ATH-M50X HEADPHONE 298.00
2 TANNOY REVEAL 502 502 STUDIO MONITOR 237.00

2 Tannoy DVS6 (PAIR) STUDIO PLAYBACK 390.00
1 LAB GRUPEN 60WX 2 LUCIA STUDIO PLAYBACK 490.00

2 VIDEO MONITORS (3538.40 EA) PBM-224-3G PLURA VIDEO MONITOR 8,398.00
2 INTERCONNECT INTERCONNECT 300.00

FREIGHT INCOMMING 600.00
WIRE
CAT CABLE 600.00
DMX CABLE 300.00



WALL PLATES 300.00

AC POWER UPS X 2 1,800.00

EQUIPMENT RACK 1,200.00
INSTALLATION 4,800.00

95,884.00



ITEM MODEL DESCRIPTION Cost Ext.
1 Short throw interactive 1460 Ul 3,290.00
1 Smart Board 850.00
1 INSTALLATION 1,200.00
1 Planar SL8664K 86" Display 5,500.00
1 Crestron AM-300 Air Media 1,580.00
1 Crestron DM-TX-201-C DM Transmitter 747.50
1 Crestron DM-CBL-8G-P-100 DM Wire 150.00
4 Crestron CBL-HD6 HDMI Cable 28.25
1 Crestron TSW-760-B-S Touch Screen 790.00
1 Crestron PWE-480-3RU POE Injector 80.00
1 Crestron TSW-760-TTK-B-S Table Top Mount 120.00
1 Wall Mount ST670 Wall Mount 86" 94.00
1 LAB GRUPPEN LUCIA 120 Amplifier 462.00
2 TANNOY DVS-6 SPEAKERS 195.00
1 Crestron Control Sys RMC3 CONTOL 500.00
1 Crestron 1x2 HDMI Split w/cables 600.00
1 Installation 1,600.00
1 Freight 200.00

17,986.75



Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

LIST OF DOCUMENTS

April 25, 2019

1. Drawings for the Florida Senate Capitol 20th Floor, prepared by Hicks Nation Architects, Inc., as follows.

Sheet Title Date

G1.1 Title Sheet, Index to Drawings & Location Map 3-20-2019

G1.2 Building Design Summary & Life Safety Plan 3-20-2019

A1.1 Demolition Plan 3-20-2019

A2.1 Renovation & Reflected Ceiling Plans 3-29-2019

A3.1 Room Finish Schedule & Interior Elevations 3-29-2019

A3.2 Door Schedule, Frame Elevations & Details 3-29-2019

FP0.1 Fire Protection - Notes And Details 3-29-2019

FP1.1 Fire Protection - Demolition 3-20-2019

FP2.1 Fire Protection - New Work 3-20-2019

M0.1 HVAC - Notes And Schedules 3-20-2019

M1.1 HVAC - Demolition 3-20-2019

M2.1 HVAC - New Work 3-20-2019

P0.1 Plumbing - Notes And Details 3-20-2019

P2.1 Plumbing - New Work 3-20-2019

E0.1 Abbreviations, Legends, And General Notes 3-29-2019

E0.2 Electrical Specifications 3-29-2019

E1.1 Existing Conditions/Demolition Power & Systems 3-29-2019

E1.2 Existing Conditions/Demolition Lighting 3-29-2019

E2.1 Power & Systems 3-29-2019

E2.2 Lighting Fixture Schedule 3-29-2019

E3.0 Partial Power Riser Diagram & Details 3-29-2019

E3.1 Panel Schedules 3-29-2019

2. Specifications for the Florida Senate Capitol 20th Floor, prepared by Hicks Nation Architects, Inc., as follows.

Section Title Date

01010 Summary of Work 3-20-2019

01040 Coordination 3-20-2019

01045 Cutting and Patching 3-20-2019

01200 Project Meetings 3-20-2019

01300 Submittals 3-20-2019

01400 Quality Control Services 3-20-2019

01500 Temporary Facilities 3-20-2019

01600 Materials and Equipment 3-20-2019

Allstate Construction, Inc. page 1 of 4



Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

01631 Product Substitutions 3-20-2019

01700 Project Closeout 3-20-2019

01740 Warranties and Bonds 3-20-2019

02070 Selective Demolition 3-20-2019

06100 Rough Carpentry 3-20-2019

06400 Architectural Woodwork 3-20-2019

07210 Building Insulation 3-20-2019

07901 Joint Sealants 3-20-2019

07950 Joint Fillers and Gaskets for Firestopping 3-20-2019

08110 Steel Doors and Frames 3-20-2019

08211 Flush Wood Doors 3-20-2019

08305 Access Doors 3-20-2019

08700 Finish Hardware 4-1-2019

08800 Glass and Glazing 3-20-2019

09255 Gypsum Board Assemblies 3-20-2019

09300 Tile 3-20-2019

09511 Acoustical Panel Ceilings 3-20-2019

09660 Resilient Tile Flooring 3-20-2019

09678 Resilient Wall Base and Accessories 3-20-2019

09680 Carpet 3-20-2019

09800 Special Coatings 3-20-2019

09900 Painting 3-20-2019

10100 Visual Display Surfaces 3-20-2019

3. Drawings for the Ground Floor Pepper Building, prepared by Hicks Nation Architects, Inc., as follows.

Sheet Title Date
G1.1 Title Sheet, Index to Drawings & Location Map 3-20-2019

G1.2 Building Design Summary & Life Safety Plan 3-20-2019

A1.1 Demolition Plan 3-20-2019

A2.1 Renovation & Reflected Ceiling Plans 3-20-2019

A3.1 Room Finish Schedule & Interior Elevations 3-20-2019

A3.2 Door Schedule, Frame Elevations & Details 3-20-2019

FP0.1 Fire Protection - Notes And Details 3-20-2019

FP1.1 Fire Protection - Demolition 3-20-2019

FP2.1 Fire Protection - New Work 3-20-2019

M0.1 HVAC - Notes And Schedules 3-20-2019

M1.1 HVAC - Demolition 3-20-2019

M2.1 HVAC - New Work 3-20-2019

P0.1 Plumbing - Notes And Details 3-20-2019

P2.1 Plumbing - New Work 3-20-2019

Allstate Construction, Inc. page 2 of 4



Senate Capitol 20th Floor & Pepper Building Renovations
Tallahassee, FL List of Documents

E0.1 Abbreviations, Legends, And General Notes 3-29-2019

E0.2 Electrical Specifications 3-29-2019

E1.1 Existing Conditions/Demolition Power & Systems 3-29-2019

E1.2 Existing Conditions/Demolition Lighting 3-29-2019

E2.1 Power & Systems 3-29-2019

E2.2 Lighting Fixture Schedule 3-29-2019

E3.0 Partial Power Riser Diagram & Details 3-29-2019

E3.1 Panel Schedules 3-29-2019

4. Specifications for the Ground Floor Pepper Building, prepared by Hicks Nation Architects, Inc., as follows.

Section Title Date

01010 Summary of Work 3-20-2019

01040 Coordination 3-20-2019

01045 Cutting and Patching 3-20-2019

01200 Project Meetings 3-20-2019

01300 Submittals 3-20-2019

01400 Quality Control Services 3-20-2019

01500 Temporary Facilities 3-20-2019

01600 Materials and Equipment 3-20-2019

01631 Product Substitutions 3-20-2019

01700 Project Closeout 3-20-2019

01740 Warranties and Bonds 3-20-2019

02070 Selective Demolition 3-20-2019

06100 Rough Carpentry 3-20-2019

06400 Architectural Woodwork 3-20-2019

07210 Building Insulation 3-20-2019

07901 Joint Sealants 3-20-2019

07950 Joint Fillers and Gaskets for Firestopping 3-20-2019

08110 Steel Doors and Frames 3-20-2019

08211 Flush Wood Doors 3-20-2019

08305 Access Doors 3-20-2019

08700 Finish Hardware 4-1-2019

08800 Glass and Glazing 3-20-2019

09255 Gypsum Board Assemblies 3-20-2019

09300 Tile 3-20-2019

09511 Acoustical Panel Ceilings 3-20-2019

09660 Resilient Tile Flooring 3-20-2019

09678 Resilient Wall Base and Accessories 3-20-2019

09680 Carpet 3-20-2019

09800 Special Coatings 3-20-2019

Allstate Construction, Inc. page 3 of 4
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09900 1 Painting 3-20-2019

10100 Visual Display Surfaces 3-20-2019

Allstate Construction, Inc. page 4 of 4
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2090 Mobilization I o| 10MAY19 I I 0
2100 Temporary Floor Protection Insstallation I 2d j 10MAY19 113MAY19 | 0

2110 MEP Disconnects & Demolition I 5d| 14MAY19 120MAY19 | 0
2120 Demolition I 5d| 16MAY19 122MAY19 | 0
2130 Asbestos Abatement I 4d|23MAY19 128MAY19 | 0

2140 Wall Framing I 5d|29MAY19 j 04JUN19 | 0
2150 Electrical In-Wall Rough-in 10d|29MAY19 j 11JUN19

0

2160 MEP Overhead Rough-in I 15d| 05JUN19 j 25JUN19 | 0

2170 Hang, Tape & Finish DryA®H I 7d| 12JUN19 |20JUN19 | 0

2180 Prime & 1st Coat Painting I 5d| 21JUN19 I27JUN19 | 0

2190 Acoustical Ceiling Grid Installation I 5d| 28JUN19 105JUL19 | 0
2210 H\AC Grilles, Light Fixture, Sprinkler Heads I 7d| 08JUL19 116JUL19 | 0
2220 Above Ceiling Inspection I oi 116JUL19 | 0
2230 Ceiling Tile Installation I 3d 117JUL19 119JUL19 | 0
2240 Flooring Installation I 7d| 22JUL19 130JUL19 | 0

2241 Modular Furniture Installation I 10d| 05AUG19 116AUG19 | 0

2250 Final Painting I 5d| 19AUG19 j 23AUG19 | 0

2260 Wall Fixture Trim out I 5d| 26AUG19 130AUG19 | 0

2270 Doors & Hardware Installation I 2d j 26AUG19 127AUG19 | 0

2280 Final Cleaning I 3d | 02SEP19 |04SEP19 | 0
2290 Substantial Cornpletion I o| |04SEP19 | 0

1320 Furniture move out I 2d 105SEP19 |06SEP19 | 0
1330 Temporary Protection I 1d| 09SEP19 |09SEP19 | 0
1340 Flooring Demolition I 2d 110SEP19 111SEP19 | 0
1350 New Flooring Installation I 4d| 12SEP19 |17SEP19 | 0
1360 Modular Furniture Installation I 5d| 18SEP19 |24SEP19 |

0
1370 Electrical connections to Modular Furniture I 5d| 25SEP19 j 01OCT19 | 0
1380 Painting I 2d j 02OCT19 03OCT19 | 0
1390 Final Cleaning I 1d| 04OCT19 104OCT19 | 0
1400 Substantial Completion o| j 04OCT19 | 0

M
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Contract Between Owner and Construction Manager for the Senate Office Buil in -
Renovation Capitol Building 20th Floor & Pepper Building Renovations

This Contract is by and between the Florida Senate (Senate or Owner) and Allstate

Construction, Inc., 5718 Tower Road, Tallahassee, FL 32303 (Construction Manager or CM),

together collectively known the "Parties,":

WHEREAS, the Senate is in need of construction management services for a minor

renovation project in the Capitol Building and the Pepper Building (the Project),

WHEREAS, the Senate has entered into a contract with Hicks Nation Architects, Inc.,

to provide architectural, consulting, and construction administration services for the Project;

WHEREAS, the Construction Manager submitted a proposal to a competitive

solicitation released by Florida State University (FSU) and was awarded a Continuing Service

Agreement between Owner and Construction Manager with Florida State University for

minor construction projects estimated to be less than $2 million (Agreement), which is in

effect through June 30, 2019;

WHEREAS, section 12.8 of the Agreement allows other governmental entities to

access the Agreement and allows those entities to contract directly for services at the terms

and conditions contained therein as an independent agreement amongst those parties;

WHEREAS, 6.4.3(2), Joint Policies a d Procedures of the Presiding Officers (2018), allows

for the use of the Agreement for the purchase of construction management services  s an

exemption from a formal competitive solicitation as it is a purchase from contracts approved

by any other governmental unit in the State;

NOW THEREFORE, for good and valuable consideration and of the mutual promises

and representations set forth herein, the Senate and the Construction Manager enter into this

Contract for construction management services pursuant to the Agreement, and agree as

follows:

Definitions

Terms capitalized are those which are specifically defined herein, as follows:

1



"Construction Documents" means those drawings, specifications, and other supplemental

instructions provided by the Architect regarding the Project.

"Construction Team" means the CM, the Owner, and the Architect who will work

cooperatively as a team through construction completion. The CM will provide leadership to

the Construction Team on all matters relating to construction and the Architect will provide

leadership to the Construction Team on all matters relating to design.

"Contract Documents" consist of this Contract, Drawings, Specifications, and duly authorized

and executed amendments between the parties, all of which form the Contract and are as fully

a part of the Contract as if attached hereto. Upon the Owner's acceptance of the CM's

Guaranteed Maximum Price, the Contract Documents will also include the Guaranteed

Maximum Price Amendment.

"Contract Sum" means the Cost of the Work plus the CM fee, as defined herein below.

"Drawings" are the graphic and pictorial portions of the Contract Documents showing the design,

location and dimensions of the Work, generally including plans, elevations, sections, details,

schedules, diagrams, and architectural supplemental instructions.

"Specifications" are that portion of the Contract Documents consisting of the  ritten requirements

for materials, equipment, construction systems, standards, and workmanship for the Work and

performance of related services.

"Subcontractor" is a person or entity who has a direct contract with the CM to perform a portion

of the Work.

"Work" means the construction and services required herein and includes all other labor, materials,

equipment and services provided or to be provided by the CM to fulfill the CM s obligations.

Contract Documents and Order of Precedence

This Contract is issued under the authority found in section 12.8 of the Agreement between Owner

and Construction Manager for Minor Construction Projects with Florida State University

(Agreement). This Contract should be read harmoniously and in conjunction with that Agreement.

In the event of a conflict between the FSU Agreement and this Contract, this Contract shall be take

precedence.

Page 2 of 19



Project

The CM will provide all services necessary for the renovation of the twentieth floor of the Capitol

Building and the ground floor of the Claude D. Pepper Building (Project) as contained in the

Drawings. The Capitol Building is located within the Capitol Complex at 400 South Monroe

Street, Tallahassee, Florida 32399 and the Pepper Building is located at 111 West Madison Street,

Tallahassee, Florida 32399 (Project Site).

Contract Term

This Contract is effective upon the last day of execution by the parties and will extend th ough

the completion of the Project and any applicable warranty period of the Work.

Architect as Project Manager

The Senate has hired Hicks Nation Architects, Inc., as the Project Manager (PM), and to represent

the Owner during the Contract Term. The Architect will provide administration of the Contract

and will be the Owner's representative during construction and throughout the warranty period.

The Architect will have authority to act on behalf of the Owner as provided herein.

The Architect will visit the Project Site at intervals appropriate to the stage of construction to

become generally familiar with the progress and quality of the completed Work and to determine

if the Work is being performed in accordance with the Contract. The Architect will perform

intensive construction administration which will include weekly meetings, observations, and/or

inspections of the Project during the Construction phase of the Work. The Architect will provide,

on a daily basis if needed, interpretations and clarifications regarding the construction drawings.

The Architect is not responsible for construction means, methods, techniques, procedures, or for

safety precautions or programs as those are solely the CM's responsibility.

The Owner and the CM shall endeavor to communicate through the Architect.

The Architect will interpret and decide matters concerning performance under the Contract, as

provided herein, and on the written request of the Owner or the CM.

Scope of Services

The Construction Manager's services include preconstruction and construction services for the

Project.

• Preconstruction Phase

Page 3 of 19



These services include:

1. Review design during the development of drawings. The CM shall advise on site use and

improvements, selection of materials, building systems and equipment, and methods of

Project delivery. The CM shall provide recommendations on relative feasibility of

construction methods, availability of materials and labor, time requirements for

procurement, installation, and construction and factors related to cost, including, but not

limited to, costs of alternative designs or materials, preliminary budgets and possible

economies.

2. Project Schedule. The CM shall provide to the Architect and the Owner an electronic

Project Schedule that coordinates and integrates the CM's services, the Architect's services,

and the Owner's responsibilities with anticipated construction schedules. The CM shall

update this schedule periodically.

3. Construction Cost. The CM shall prepare for the Owner's approval a detailed estimate of

Construction Cost, in electronic format, developed by using estimating techniques, which

anticipate the various elements of the Project and based on the Drawings prepared by the

Architect. The CM shall update and refine this estimate periodically as the Architect

prepares Construction Documents and the CM shall advise the Owner and the Architect if

it appears that the construction cost may exceed the Project budget.

4. Coordinate Contract Documents. The CM shall consult with the Owner and the Architect

regarding Drawings and Specifications as they are being prepared, and recommending

alte  ative solutions whenever design details affect construction feasibility, cost, or

schedules.

5. Construction Schedule. The CM shall develop a Project Construction Schedule providing

for all major elements such as phasing of construction and times of commencement and

completion required of each Subcontractor. The CM shall provide the Project Construction

Schedule for each set of bidding documents and develop a plan for the phasing of

construction. The CM shall establish a schedule for the purchase of materials and
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equipment requiring long lead-time procurement, and coordinate the schedule with the

preparation of portions of the Contract Documents by the Architect. The CM should

expedite and coordinate delivery of these purchases.

The CM shall advise the Owner and the Architect as to the separation of the Project into

contracts for various categories of Work. The CM shall provide analysis of the types and

quantities of labor required for the Project and review the availability of

appropriate categories of labor required for critical phases. The CM should develop

bid packages designed to minimize adverse effects of labor shortages. The CM

should make recommendations for prequalification criteria for bidders and develop

bidders' interest in the Project and establish bidding schedules.

6. Weekly Meetings. The CM shall schedule and conduct weekly meetings of the

Construction Team, and promptly prepare and distribute minutes of those meetings to

the Construction Team.

7. Guaranteed Maximum Price (GMP). Based upon Drawings and Specifications

produced by the Architect, the CM shall develop a GMP Proposal(s), including the

Project Construction Schedule, itemized by Subcontractor, for phases of Work as

required by the Owner. All assumptions made by the CM in the development of the

GMP Proposal shall be specifically listed in the GMP Proposal(s), and the GMP will

not be adjusted due to assumptions made by the CM but are not included in the GMP

Proposal(s). If the GMP Proposal is accepted by the Owner, an Amendment to this

Contract will be executed which will establish the GMP, Contract Time, and liquidated

damages for each phase of the Work. Performance and Payment Bonds will be

executed simultaneously with the GMP Amendment.

If the GMP Proposal is not accepted by the Owner, the Owner will notify the CM in

writing and the CM will then recommend adjustments to the Work through value

engineering. The Construction Team will discuss and negotiate these

recommendations. If an acceptable GMP is not developed, negotiations may be
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terminated and the Contract terminated for convenience by the Owner.

The CM shall not incur any cost to be reimbursed as part of the Cost of the Work prior

to the issuance of the Notice to Proceed for the commencement of the Construction

Phase, unless the Owner provides prior written authorization for such costs.

Construction Phase

The Construction Phase shall commence upon the issuance of the Notice to Proceed by

the Owner. The Project shall commence no earlier than May 15, 2019. The services

include:

1. Subcontractors. The CM shall develop procedures which are acceptable to the Owner

for the prequalification of subcontracts. The CM should develop subcontractor interest

in the Project and publicly advertise and conduct pre-bid conferences with interested

bidders to review the documents.

The CM shall disclose in writing to the Owner all related parties who plan to bid on

the Project which share the same or related ownership, management, and/or

administration with the CM or its employees. The CM must receive written consent

from the Owner prior to accepting a bid from such entity.

The CM shall analyze and evaluate the results of the various bids and estimated

amounts and shall prepare for review with the Owner and Architect a bid tabulation

analysis and such other supporting data as necessary to properly compare the various

bids and their responsiveness to the designed scope of Work. The CM should review

in detail with the apparent low and best bidders and attempt to achieve additional

savings through negotiation whenever practical.

The CM should prepare and submit written recommendations to the Owner for

award of subcontracts. The contract award should be made to that responsible

bidder submitting the lowest responsive bid. The CM will make all bidders aware
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that Owner is a governmental entity not subject to Ch. 120, F.S., and the procedures

for resolution of procurement protests contained in Chapter 120 of the Florida

Statutes are inapplicable to this Contract and Project.

The CM shall not contract with a Subcontractor to whom the Owner or Architect has

made reasonable and timely objection. The CM has a continuing duty to confirm that

the awarded Subcontractor holds the proper license(s) required by the State of Florida.

Upon approval of the award by the Owner, the CM will promptly award and execute

trade contracts with the Subcontractors. If requested by the Owner or Architect, the

CM will provide copies of fully executed subcontracts or other information.

The CM should manage, schedule, and coordinate the Work with the Subcontractors

with the activities and responsibilities of the Owner and Architect in order to complete

the Project in accordance with the Owner's objectives of cost, time and quality. The

CM should develop and maintain a program, acceptable to the Owner and Architect,

to assure quality control of the construction. The CM should supervise the Work of all

Subcontractors by providing instructions to each when its Work does not conform to

the requirements of the plans and specifications and continue to manage each

Subcontractor to ensure that corrections are made in a timely manner so as to not affect

the efficient progress of the Work. Should disagreement occur between the CM and

the A chitect over acceptability of the Work and conformance with the requirements

of the Contract Documents, the Owner shall be the final judge of performance and

acceptability.

The CM shall maintain exclusively the level of staff as agreed upon in the GMP

Amendment at the Project site to coordinate and direct the Work and prog ess of the

Subcontractors. The Owner shall have the right to direct the CM to remove or replace

any on-site personnel whose performance becomes unsatisfactory to the Owner and

will do so without consideration of additional compensation for the replacement.

The CM will require the Subcontractors to produce coordination drawings as may be
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necessary to properly coordinate the Work, and in coordination with Architect,

establish and implement procedures for tracking and expediting the procession of shop

drawings and samples.

The CM will schedule and conduct weekly progress meetings with Subcontractors to

review such matters as job procedures, construction progress, schedule, shop drawing

status, and other information as necessary. The CM will provide prior notice to Owner and

Architect of all such meetings and will prepare and promptly distribute minutes to the

Owner and Architect.

The CM will review the Project Schedule with the Subcontractors and review or expand

the level of detail to incorporate specific Subcontractor input consistent with the overall

completion requirements. The CM will regularly monitor and update the Project Schedule

as construction progresses and will identify potential variances between schedule and

probable completion dates. The CM will make adjustments to the Project Schedule to meet

the scheduled completion date for work not started or incomplete.

The CM will provide regular schedule updates and reporting which is included as part of

the weekly report and meetings with the Owner and the Architect.

The CM will determine and be responsible for the adequacy of the Subcontractors'

personnel and equip ent and the availability of materials and supplies to meet the

schedule. In consultation with the Owner and Architect, the CM will take necessary

corrective actions when requirements of a Subcontractor are not being met.

The CM is responsible for initiating, maintaining, and supervising effective safety

programs and requiring similar programs of the Subcontractors. The Occupational Safety

and Health Administration of the United States Department of Labor, formed by the

Occupational Safety and Health Act of 1970 (OSHA), and its guidelines, shall serve as the

basis for construction safety program. The CM will promptly notify the Owner and

Architect, in writing, upon receiving notice of filing of any charge of non-compliance

from OSHA, or upon receiving notification that a federal or state inspector shall visit or is
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visiting the Project site.

The CM, at its weekly meetings with the Subcontractors, will conduct a review of job safety

and accident prevention.

2. On-Site Personnel and Procedures. The CM will establish on-site organization and lines of

authority in order to carry out the overall plans and identify an on-site staff member to

represent the CM, on a daily basis, with authority to negotiate change orders and contract

modifications on behalf of the CM.

The CM will establish and implement procedures for coordination among the Owner,

Architect, Subcontractors, and the CM, and incorporate them into a project resource

manual and will distribute manuals to the Construction Team.

The CM will make provisions for Project security acceptable to the Owner to protect the

Project site and materials stored off-site against theft, vandalism, fire, and accidents as

required by job and location conditions. Mobile equipment and operable equipment at the

Project site, and hazardous parts of new construction subject to mischief, shall be locked

or otherwise made inoperable or protected when unattended.

The CM will record the progress of the Project and submit written weekly progress reports

at the weekly meetings to the Owner and Architect including information on the

Subcontractors' work, the percentage of completion, current estimating, computerized

updated weekly Critical Path Method scheduling and project accounting reports, including

Estimated Time to Completion and Estimated Cost to Complete. The CM will keep a daily

log available to the Owner and Architect and will report and record such additional

information as may be requested by the Owner or Architect.

The CM shall be responsible for the removal, encapsulation, transportation and disposal of

any hazardous material, including, without limitation, any asbestos or asbestos- related

products that may be required in connection with the Work, h zardous materials, as
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described by federal guidelines, brought to the site by the CM or Subcontractors shall

remain their responsibility for proper disposal. Any hazardous material not specifically

shown on the documents shall be considered a concealed condition and may be the

responsibility of the CM in a Change Order increasing the GMP for any additional costs

incu red.

The CM shall be responsible for securing any permits from the Florida Department of

Environmental Protection, if applicable. The CM is responsible for any penalties or fines

incurred due to improper maintenance of permit documentation or of the site.

3. Owner-Furnished Contractor-Installed (OFCI). Whenever OFCI materials or equipment

are shipped to the Project site, the CM will notify the Owner, and is responsible for their

acceptance, proper storage, and incorporation into the Work provided the scope of the

OFCI is included within the GMP.

The Owner may elect to purchase materials and equipment included in any Subcontractor's

bid for a portion of the Work directly from the supplier of such materials or equipment in

order to achieve sales tax savings as  Direct Purchase Materials." At the time the CM

provides the Owner with the bid tabulation analysis (bids will include the cost of all

potential Direct Purchase Materials, freight charges FOB project site and applicable sales

taxes) as required by this Contract, the CM shall submit to the Owner a list, prepared by

applicable Subcontractors, of materials and equipment appropriate for consideration by the

Owner as Direct Purchase Materials.

If the Owner elects to purchase any Direct Purchase Materials, it shall so notify the CM,

and the CM shall promptly then furnish to the Owner a purchase order request

reflecting the Direct Purchase Materials, without the tax, with documentation of

advertising required herein, prequalification criteria for the bid, and the quotes from the

bidders.

The Owner will review the materials and may purchase materials directly from a
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supplier. Upon delivery of the Direct Purchase Materials to the Project site, the CM

shall ensure that they are as requested and will immediately document receipt of

the materials and the content of the shipment and shall forward all paperwork to

the Owner. Upon receipt of the documentation, the Owner will take title to the

Direct Purchase Materials andthe Owner will process any properly prepared invoice

from the supplier.

At no additional cost to the Owner, the CM shall continue builder's risk insurance on

the Direct Purchase Materials, naming the Owner as the insured or an additional

insured.

The CM shall be responsible for satisfying all of its other obligations with respect to

the Direct Purchase Materials as if the Direct Purchase Materials had been purchased

by it.

4. Accounting and Cost Control. The CM shall maintain an effective system of Project

cost control which is satisfactory to the Owner. The CM will revise and refine the

initially approved Project Construction budget, incoiporate approved changes as they

occur, and develop cash flow reports and forecasts as needed. The CM will identify

variances between actual and budgeted or estimated costs and advise Owner and

Architect whenever projected costs exceed budges or estimate. The Cost Control

reports shall be included as part of the weekly project report.

The CM shall maintain a system of accounting consistent with generally accepted

accounting principles. The CM shall preserve all accounting records for a period of

four years after Project completion. The Owner shall have access to all such accounting

records at any time.

The CM will develop an Owner's Contingency budget within the Schedule of Values.

Use of these funds will be at the sole discretion of the Owner and may, at the direction

of the Owner, be incorporated into a deductive change to the GMP. The CM shall

develop and implement a system for the preparation, review, and processing of
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contingency modifications and change orders. The CM will recommend necessary or

desirable changes to the Owner and Architect, review requests for changes, and submit

recommendations to the Owner and Architect. The CM, when requested by the Owner

or Architect, will promptly prepare and submit estimates of probable cost for changes

proposed in the Work including similar estimates from Subcontractors. If directed by

the Owner or Architect, the CM will promptly secure formal written Change Order

Proposals from Subcontractors.

Owner's Responsibilities

The Owner has designated the Architect as a representative to act on its behalf. The Architect

will monitor the progress of the Work, serve as a liaison with the CM and Owner, receive and

process communications and paperwork, and represent the Owner in the day-to-day conduct

of the Project. The CM will be notified in writing of any changes to the Owner s

Representatives. The Owner may retain a threshold inspector, if required by Chapter 553, F.S.

Guaranteed Maximum Price (GMP)

The CM guarantees that the Contract Sum, as defined herein below, shall not exceed the GMP set

forth in the GMP Amendment, as amended from time to time. The GMP will only include those

taxes in the Cost of the Work which are legally enacted at the time the GMP is established.

All cost savings for the not-to exceed value of the GMP shall be returned to the Owner as part of

the net aggregate savings established when final accounting is submitted upon Final Completion

of the Work. "Cost savings" are the net difference obtained by deducting from the Adjusted GMP,

the CM Fee, the expended portions of the CM's contingency and the actual expenditures

representing the Cost of the Work. Liquidated damages, if any, are different from and are not part

of this calculation. Upon completion of the bidding period, the CM's contingency will be adjusted

so that it does not exceed 7% of the construction cost. Those savings resulting from favorable bids

will be available for the Owner's use immediately following the bidding period. Changes to the

GMP funded by these savings are not eligible for additional CM overhead and profit.

Cost of the Work

The Owner agrees to pay the CM for the Cost of the Work through completion of the Work in

addition to the CM Fee. "Cost of the Work" includes the costs actually incurred and paid by the
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CM, less any reimbursement for scrap value and case or trade discounts, as follows:

1. Subject to prior approval by Owner, wages paid for labor and benefits in the direct employ

of the CM to either perform the construction of the Work or supervise or provide

administrative assistance in the construction of the Work other than those provided under

CM Fee. Wages include straight time and overtime pay and the cost of associated employee

benefits. Employee benefits include, but are not limited to, unemployment compensation,

social security, compensated absences, and other mandatory and customary contributions

and fringe benefits insofar as such costs are based on wages, salaried, or other remuneration

paid to the CM's employees. Calculations made to arrive at cost extensions must be shown

for each team member (i.e. actual salary rate X number of hours- subtotal, X personnel

expense multiplier   total labor cost). The multiplier breakdown must be documented-for

each individual as provided in the FSU Multiplier Template.

2. Cost of all materials, supplies, and equipment incorporated in the Work or stored on-site,

including cost of transportation and storage thereof. At the Owner's sole discretion, the

Owner may make payment for materials, supplies, and/or equipment stored off-site.

3. Payments made by CM to Subcontractors for their Work performed pursuant to those

contracts with the CM.

4. Costs of the premiums for all insurance or bonds including Subcontractor bonds which the

CM is required to procure by this contract, or other insurance or bonds subsequently

deemed necessary by the CM, and agreed upon by the Owner.

5. Sales, use, gross receipt, or similar taxes related to the Work imposed by any governmental

authority and for which the CM is liable.

6. Except for the building permit fee and inspection fees to the Department of

Management Services, any other building and permit fee, inspection and filing

fees, sewer and water fees, and deposits lost for causes other than then CM's own

negligence.

7. Cost of removal and disposal of all debris including clean-up and trash removal.

8. Costs incurred due to an emergency affecting the safety of persons and/or

property.

9. Legal costs reasonably and properly resulting from prosecution of the Work for
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the Owner that are not the result of the CM's own negligence or malfeasance. Legal

costs incurred in connection with disputes solely between the CM and

Subcontractors are the responsibility of the CM.

10. Costs of temporary electric power, lighting, water, and heat required for the

performance of the Work, or required to protect the Work from weather damage.

11. Costs of temporary safety-related protection including barricades and safety

equipment, dust control, pest control, installation and operation temporary

hoists, scaffolds, ladders and runways, and temporary project signs and costs of

permit and fees pursuant to this Contract.

12. Cost of security services.

13. Cost of surveys, measurements, and layout work reasonably required for the

execution of the Work.

14. Cost of preparation of shop drawings, coordination plans, photographs, or as-built

documents not included in subcontracts.

15. Cost of data processing services required in the performance of the Construction

Phase services.

16. All costs for reproduction of documents during construction and project

closeout.

17. All costs directly incurred in the performance of the Work and not included in the

CM Fee.

18. Cost of deductibles for insurance claims.

19. Cost, including transportation and maintenance, of all materials, supplies,

equipment, temporary facilities and hand-tools not owned by the workers which

are employed or consumed in the performance of the Work.

20. Rental charges of all necessary machinery and equipment, including hand tools

used in the performance of the Work, whether rented from the CM or others,

including installation, repairs and replacements, dismantling, removal, costs of

lubrication, transportation, and delivery costs thereof.

21. Costs associated with temporary fences, and temporary fire protection, and when

authorized, associated costs for setting up and demobilizing tools sheds.
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22. Cost of field employees or other on-site personnel, as approved in the GMP

Amendment, or their approved replacements, including the cost of all pension,

contributions, hospitalization, vacations, medical insurance, assessments or taxes

for such items as unemployment compensation and social security, payroll

insurance and taxes attributable to wages and salaries for said field employees, as

contained in the FSU Multiplier Breakdown template.

CM Fee

The CM agrees to a 7.25% CM Fee. The CM certifies that all factual unit costs supporting

the CM Fee during the Contract Term are accurate, complete, and current.

The CM Fee includes the following:

1. The cost of its home or branch office employees/consultants not at the Project site,

including the cost of all pension contributions, hospitalizations, bonus, vacations,

medical insurance assessments or taxes for such items as unemployment compensation

and social security, payroll insurance, and taxes attributable to wages and salaries and

other company overhead expenses for said home office employees. The following

labor is esxcluded from the CM Fee and is included in the Cost of the Work #1 (page

13) Senior Project Manager, Project Manager, Superintendent, & Office

Administrator.

2. General operating expenses of the CM's principal and branch offices other than the

field office.

3. Any part of the CM's capital expenses, including interest on the CM's capital employed

for the Work.

4. Overhead and profit, or general expenses of any kind, except as may be expressly

included herein as Cost of the Work.

5. All travel and per diem costs of CM's employees and consultants. All travel costs will

be paid in accordance with s. 112.061,F.S.

6. Minor expenses such as telegrams, long distance telephone calls, postage, office

supplies, expressage, and similar items in connection with the Work.

7. All costs incurred during the guarantee period after construction.
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Adjustments to the CM Fee will be made as follows:

1. Adjustment due to Changes in the Work shall be made as described below.

2. For delays in the Work caused by the Owner, the CM shall be entitled to additional fee

to compensate the CM for its increased expenses. The amount of this increased fee

shall be calculated at a daily rate derived by dividing the basic fee, excluding profit,

by the Contract Time established herein.

Changes in the Work

The Owner may order changes in the Work within the general scope of this Contract

consisting of additions, deletions, or other revisions. All changes in the Work shall be

authorized as described herein. Except in cases of emergency endangering life or property,

the CM shall allow no Changes in the Work without the prior written approval of the Owner.

Changes in the Work may be accomplished by Change Order, Construction Change Directive,

or order for a minor change. A Change Order (CO) shall be based upon agreement among the

Owner, CM, and Architect. A Construction Change Directive (CCD) requires agreement by

the Owner and Architect. An Order for a minor change in the Work may be issued by the

Architect.

A Change Order is a written instrument prepared by the Architect and signed by the Owner,

Architect and CM, stating their agreement upon a change in the Work, the amount of

adjustment to Contract Sum or Contract time.

A Construction Change Directive (CCD) is a written order prepared by the Architect and

signed by the Architect and Owner directing a change in the Work and stating a proposed

basis for adjustment to Contract Sum or Contract Time. Upon receipt of a CCD, the CM shall

promptly proceed with the change in the Work and advise the Architect of the CM's agreement

or disagreement. A CCD signed by the CM indicates the agreement of the CM, is effective

immediately, and shall be recorded as a Change Order. If the CM does not promptly disagree

in writing for the method of adjustment, the method and adjustment and the not-to-exceed

amount shall be determined by the Architect. The CM shall keep and present an itemized

accounting of the supporting data. Costs allowed for this purpose is cost of labor and benefits,

cost of materials and equipment, including sales tax and cost of transportation, rental cost of
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machinery and equipment, cost of premiums for bonds, insurance, permit fees and additional

costs of supervision and field office personnel directly attributable to the change.

The Architect will have authority after receiving Owner's approval to order minor changes in

the Work not involving adjustment to Contract Sum or Contract Time. Such changes shall be

in writing and the CM shall carry them out promptly.

The cost of any change shall not include:

1. Salaries or other compensation of CM's personnel at the CM's office, including the

field office, unless direct additional expense has been incurred exclusively because of

the change

2. Expenses of any office, including the field office,

3. Any part of CM's capital expenses,

4. Costs due to the negligence of CM or Subcontractor, or

5. Overhead and/or general expense.

The CM fee to be added to the cost of the Change shall be in accordance with the CM fee

schedule referenced above in CM Fee.

If the change results in a credit, the credit shall be net cost of change and shall not include any

allowance for overhead and profit.

Payments to Construction Manager

In consideration of the performance of services in this Contract, the Owner agrees to pay the

CM as compensation for its services as set forth below:

1. For preconstruction services, a lump sum amount of $XXXXX, to be paid upon the

satisfactory com letion of the preconstruction phase in accordance with the FSU

Guidelines for Preparation of Proposals for Pre-ConstructionServices a $7,500 cost

for Design Development document cost estimate. The cost for bidding and GMP

preparation will be included in final GMP.

2. Upon the execution of the GMP Amendment and within 30 days after the issuance of

a Notice to Proceed, the CM's Applications for Payment shall be made monthly.

17



3. Before the first Application for Payment in the Construction Phase, the CM shall

submit to the Architect and Owner a Schedule of Values allocated to various portions

of the Work supported by data. The Schedule of Values will serve as a basis for

reviewing the CM's Applications for Payment.

4. The Applications for Payment for operations completed should be submitted in

accordance with the Schedule of Values. Applications shall be notarized and supported

by such data substantiating the CM's right to payment, such as copies of requisitions

from Subcontractors and materials suppliers and reflect retainage.

5. Retainage shall be withheld from each monthly payment request, in an amount not to

exceed 10% of the approved payment until 50% of construction payments are made. After

the Work is considered to be 50% complete, retainage thereafter not to exceed 10% of the

request, may or may not be withheld at the discretion of the Owner.

6. Payments shall be made for materials and equipment delivered and suitably stored at the

Project site for subsequent incoiporation in the Work. If approved in writing in advance by

Owner, payment may similarly be made for materials and equipment suitably stored off

the Project Site at another location. Payment for those materials and equipment shall be

conditioned upon compliance by the CM with procedures satisfactory to the Owner to

establish the Owner's title to such materials and shall include applicable insurance, storage,

and transportation to the Project Site.

7. The CM warrants that title to the Work covered by an Application for Payment will pass

to the Owner no later than the time of payment. The CM warrants that upon submittal of

an Application for Payment, all Work for which Certificates for Payment have been

previously issued and payments received from the Owner, is free and clear of liens, claims,

security interests, or encumbrances in favor of the CM, Subcontractors, material suppliers,

or other labor men.

8. The Architect will, within seven days after receipt of the CM's Application for

Payment, either issue to the Owner a Certificate for Payment, with a copy to the CM,

for such amount as the Architect detennines is properly due, or notify the CM and

Owner in writing for the Architect's reasons for withholding certification in whole or

in part. The issuance of the Certificate for Payment will constitute a representation by

the Architect to the Owner, based on his observations at the Project Site and the data
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comprising the Application for Payment, that the Work has progressed to the point

indicated and that, to the best of his knowledge, the quality of the Work is in accordance

with the Contract. The issuance of a Certificate for Payment will further constitute a

representation that the CM is entitled to payment in the amount certified.

If the Architect cannot certify payment for any portion, the Architect will issue a Certificate

for the amount in which he is able to makes such representations to the Owner.

9. As required ins. 287.0585, F.S., within seven working days from receipt of payment from

the Owner, the CM shall pay each Subcontractor out of the amount paid to the CM the

amount to which Subcontractor is entitled reflecting the percentage actually retained, if

any, from payments to the CM. The CM shall, by appropriate agreement with each

Subcontractor, require each Subcontractor to make payments to sub¬

consultants/contractors in a similar manner.

10. As provided by s. 215.422, F.S., if a warrant of payment of any invoice is not mailed by

the Owner within 40 days after receipt of the Certificate of Payment, inspection and

approval of the services, the Owner shall pay to the CM interest at the rate established in

the Florida Statutes on the unpaid balance from the expiration of such 40 day period until

such time as the warrant is mailed to the CM. This applies only to undisputed amounts

for which payment has been authorized. Invoices or pay requests returned to the CM due

to preparation errors will result in a payment delay. Payment requirements do not start

until a properly completed pay request is provided to the Owner and approved by the

Architect.

11. All quantity discounts shall accrue to the Owner. All trade discounts, rebates and refunds,

and all returns from the sale of sur lus materials and equipment shall be credited to the

Owner.

Substantial Completion

Substantial Completion is the stage in the progress of the Work when the Work is sufficiently

complete so the Owner can occupy or utilize the Work for its intended use and shall occur no later

than September 30, 2019.

When the CM considers that the Work to be substantially complete, the CM shall prepare and

submit to the Architect a comprehensive list of items to be completed or corrected. The CM shall

proceed promptly to complete and correct items on the list. Failure to include an item on the list
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does not alter the responsibility of the CM to complete all Work. Upon receipt of the list, the

Architect will make an inspection to determine whether the Work is substantially complete. If the

Architectls inspection discloses any item, whether or not include don the list, which is not in

accordance with the requirements of the Contract, the CM shall, before its issuance of the

Certificate of Substantial Completion, complete or correct such item upon notification by the

Architect and request another inspection. When the Work is substantially complete, the Architect

will prepare a "Certificate of Substantial Completion  which shall establish the date of Substantial

Completion, and shall fix the time within which the CM shall finish all items on the list

accompanying the Certificate. Warranties shall commence on the date of Substantial Completion

of the Work unless otherwise provided in the Certificate. The Certificate shall be submitted to the

Owner and CM for their written acceptance.

Upon certification by the Architect of Substantial Completion, the Owner will make payment,

reflecting adjustment in retainage, if any, for such Work. The acceptance of Substantial

Completion payment shall constitute a waiver of all claims by the CM except those previously

made in writing and identified by the CM as unsettled at the time of the Application for Payment

for Substantial Completion and except for the retainage sums due at final acceptance.

The CM will collect, identify, index, and collate the following materials from the Subcontractors

and will deliver four copies to the Architect to verify completeness. The Architect will deliver

three copies of the following to the Owner:

• Complete equipment diagrams, operating instructions, maintenance manuals, parts, lists,

wiring diagrams, pneumatic or electrical control diagrams, test and balance reports,

inspection reports, guarantees and warranties for each piece of fixed equipment furnished

under the Contract in a ring binder, hardcover book, properly indexed. In addition, it should

include specific information regarding manufacturer's name and address, nearest

distributor and service representative's names, addresses, contact numbers, make and

model numbers, operating design and characteristics.

Subsequent to the time of Substantial Completion but prior to the date of Final Acceptance, the

CM shall provide a competent and experienced person thoroughly familiar with the Work to

instruct the Owner's personnel in operation and maintenance of equipment and control systems.
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If, within one year after the date of Substantial Completion or by terms of an applicable special

warranty required in the Contract Documents, any Work is found to be not in accordance with the

requirements herein, the CM shall correct it promptly after receipt of written notice from the Owner

or  rchitect. This obligation shall survive acceptance of the Work and termination of the Contract.

Final Completion and Final Payment

Upon receipt from the CM of written notice that the Work is ready for final inspection and upon

receipt of a final Application for Payment, the Architect will promptly make such inspection, and

if found acceptable, the Architect will promptly issue a final Certificate for Payment. Neither final

payment nor any remaining retained percentage shall become due until the CM submits an affidavit

that payrolls, bills for materials and equipment, and other indebtedness connected with the Work

have been paid or otherwise satisfied. The CM shall issue a certificate evidencing that insurance

required in the Contract Documents to remain in force after final payment is currently in effect

and will not be cancelled or allowed to expire until at least 30 days' prior written notice to the

Owner, a written statement from surety, if any, to final payment, and if required by Owner, other

data establishing payment or satisfaction or obligations.

Acceptance of final payment by the CM or a Subcontractor shall constitute a waiver of claims by

that payee e cept those previously made in writing and identified by that payee as unsettled at the

time of final Application for Payment.

The CM's Application for Final Payment shall be accompanied by a completed and notarized

Certificate of Contract Completion.

Claims and Disputes

A Claim is a written demand or assertion by one of the parties seeking adjustment or interpretation

of the Contract terms as well as disputes and matters in question arising out of or relating to the

Contract. Claims, including those alleging an error or omission by the Architect shall be referred

initially to the Architect. Claims must be made within 21 days after occurrence of the event giving

rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to

the Claim. During the pendency of the Claim, the CM will continue with contract performance

and Owner will continue payments in accordance with the Contract. The Claims can consist of

concealed or unknown conditions, additional cost, or additional time.
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The Architect will review Claims within ten days of its receipt and either

i. ) require additional supporting information from the claimant,
ii. ) reject the Claim in whole or in part, stating its reasons therefore,
iii. ) recommend approval of the Claim by the other party, or
iv. ) recommend a compromise.

If the Claim has not been resolved, the claimant must within ten days of the Architect's

recommendation either

l) submit additional documentation,
ii. ) modify the initial Claim, or
iii. ) notify the Architect that the initial Claim stands.

Within seven days' of the receipt of any additional or modification of the claim, the Architect

will notify the parties of its decision. The Architect's decision is final and binding on the

parties subject to legal recourse in Leon County, Florida.

Insurance

Prior to the commencement of the Work, the CM shall purchase from and maintain from a properly

licensed and duly authorized business in Florida, the following insurance written on ISO standard

forms or their equivalents, in order to protect the CM from claims which may arise out of or result

from the CM's operations under the Contract. All liability policies shall provide that Owner is a

named additional insured as to the operations of the CM under the Contract and shall provide

Severability of Insureds provision. Further, there shall be a waiver of subrogation provision in

favor of the Owner to protect the Owner's interests. The Owner is in no way liable for any sums

of money which represent a deductible in the policy and payment of the deductible is the sole

responsibility of the CM. The insurance shall protect the CM from the following claims:

• Claims under workers' compensation as required by Florida law, disability benefit, and other

similar employee benefits acts;

• Claims for damages because of bodily injury, occupation, sickness, disease, or death of the

CM's employees;

• Claims for damages because of bodily injury, sickness, disease, or death of any person other

than the CM's employees;

• Claims for damages insured by usual personal injury liability coverage including claims

which are sustained by a person as a result of an offense directly or indirectly related to

employment of such person by the CM, or by another person;
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• Claims for damages, other than to the Work itself, because of injury to or destruction of

tangible property, including loss ofuse resulting therefrom;

• Claims for damages because of bodily injury, death of a person or property damage arising

out of ownership, maintenance, or use of a motor vehicle; and

• Claims involving contractual liability insurance applicable to CM's obligations.

The insurance shall be written for no less than $250,000 per person, $500,000 per occurrence, or

a minimum of $500,000 combined single limit.

The CM shall maintain automobile liability insurance on all vehicles against bodily injury and

property damage in at least the amount of $100,000 per person, $300,000 per occurrence, or

combined single limit of $300,000 for bodily injury and property damage.

The CM shall provide one copy of each Certificate of Insurance which shall set forth all insurance

coverage required herein and shall be dated, contain the name of the insured, the specific job by

name and number, the name of the insurer, the number of the policy, its effective date and

termination date.

The CM shall maintain with company lawfully authorized to do business in Florida, property

insurance, written on a Builder's Risk completed value form. It shall include interests of the Owner,

CM, and Subcontractors in the Work. It shall be on a Special Casus of Loss form or its equivalent

including reasonable compensation for Architect's services and expenses required as a result of

such insured loss.

Performance and Payment Bond

Concurrently with execution of the GMP Amendment between the CM and Owner, the CM shall

provide a Performance Bond and Payment Bond from a reputable surety duly authorized and

licensed to do business in Florida in accordance with section 255.05, F.S., in the amount of the

Contract Sum.

Period of Service and Termination

This Contract may be terminated by either party with seven days' notice upon mutual agreement,

or upon one party substantially failing to perform in accordance with the Contract through no fault

of the other. In the event of termination due to the fault of others than the CM, the CM shall be
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paid for services performed to termination date, including reimbursements then due, plus

termination expense.

This Contract may be terminated by the Owner in its sole discretion upon seven days' notice to the

CM.

Suspension by the Owner for Convenience

The Owner may, without cause, order the CM in writing, to suspend, delay, or interrupt the Work

in whole or in part for such period of time as the Owner may determine.

An adjustment shall be made for increases in the cost of performance of the Contract including

profit on the increased cost of performance, caused by suspension, delay or interruption.

Confidentiality of Building Plans

Pursuant to section 119.071 (3)(b), F.S., all building plans, blueprints, schematic drawings, and

diagrams, including draft, preliminary, and final formats, which depict the internal layout and

structural elements of a building are exempt from inspection or disclosure. The CM agrees to

protect and ensure the confidentiality of such documents under it custody or control in

conformance with the statutory requirements and applicable law. Any knowing violation of Florida

law may be sufficient grounds for immediate termination of the Contract by the Owner.

Advertising

The Senate shall review and approve any photographic or artistic representation of the Project

prio  to the use by the CM in its promotions or other professional materials.

Contract Contin ent upon Approval of Funds

The performance of the Owner and its obligation to pay is contingent upon the Senate President's

approval of Senate funds for this purpose.

Adherence to Senate Policies

The CM will adhere to Senate Policy 1.60 (Workplace Harassment Prohibited) which is attached

as Exhibit A. If the Senate amends Policy 1.60 during the term of the Contract the Architect and

CM will be sent a copy of the amended policy which they shall adhere to. The Parties agree that

this is a material condition to the execution of the contract and any violation of the Policy can be
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grounds for termination by the Owner. The Owner has sole discretion whether a violation has

occurred and whether termination is warranted. In the event of a termination under this clause the

Architect and CM shall immediately cease work upon receiving notice of termination. They will

be paid pursuant to the contract for all work provided up to that point and will provide all work to

the Owner.

Written Notice

All notices, including Claims, shall be in writing and signed by the party giving same and

shall be deemed properly given only if hand-delivered, sent by reputable overnight courier,

registered or certified U.S. mail with return receipt requests, postage prepaid, or be email,

with evidence of transmittal and addressed as follows:

Owner*:

Reynold Meyer

Suite 409, The Capitol
404 South Monroe Street Tallahassee, FL 32399
Mever.revnold@flsenate. gov

* If legal notice, additional copy provided to:
Jeremiah Hawkes, General Counsel

Suite 302, The Capitol 404 South Monroe Street Tallahassee, FL 32399
Hawkes. Jeremiah@flsenate.  ov

Architect: John Nation

Hicks Nation Architects, Inc.

1382 Timberlane Rd., Suite C

Tallahassee, FL 32312

ination@hicksnation.com

Construction Manager:
Scott Brewer

Allstate Construction, Inc.

5718 Tower Road

Tallahassee, FL 32303

sbrewer@allstateconstruction.com

Executed by the parties below:
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Allstate Construction, Inc.

The Florida Senate

APPROVED as to legal
APK   ~-|CIENCv.
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